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J-27 DIL - Legend & User Notes

This is Contract NAS15-10000 Attachment J-27 Deliverable Items List (DIL) for hardware and software deliverables added to this contract beginning 01
January 2004. See Contract NAS15-10000 Attachment J-5 DIL for DDT&E and OPD or Attachment J-9 DIL for Spare orders placed prior to 31 December

2003 and not transferred to this attachment.

Table Column Header Titles

Table Column Header Title Description

CHANGE NUMBER

SSCN or letter reference

DIL ID NO. (DIL UNIQUE)

Identification number unique to this DIL (indicates: 1) Boeing site responsible for acquisition of OPD items; AND 2)
2XXXX series for spare items (Exception: PO83-01)) (ID numbers begin with 1, 2, 3, 4, 5, or 6, and as many following
digits needed to support that series. NOTE: Transfers from Attachment J-5. DDT&E and OPD CEls, and Attachment J-
9, PIO Spares CEls, those with negotiated DD-250 dates after 01JANO4, retain their unique DIL numbers.

1IXXXX series Series when the responsible site is Boeing Huntington Beach CA

2XXXX series Series for spares items (SPR) - independent of responsible site (Exception: P0O83-01)
3XXXX series Series when the responsible site is Boeing Marshall Space Flight Center, Huntsville AL
AXXXX series Series when the responsible site is Boeing Canoga Park CA

5XXXX series Series when the responsible site is Boeing Houston TX

B6XXXX series Series when the responsible site is Boeing Kennedy Space Center FL

PART NUMBER

Part number of deliverable from engineering drawing

NOMENCLATURE Full name of deliverable from engineering drawing
QTY Quantity (total of that line) to be delivered
UNIT OF ISSUE Unit of issue or measure (i.e., EA for each, KT for kit, LB for pound, FT or feet, etc.) of deliverable
HWD TYPE "Hardware Type" or deliverable category
OPD Other Product Development
SPR Spares
TOTAL COST Total cost of this line item (as negotiated)
DESTINATION Final destination of deliverable

DELIVERY DATE

Negotiated delivery date of entire quantity of deliverables (can be more than one and early delivery is ok). This is the
date of the provisional DD-250 and NOT physical shipment for site of manufacture or acquisition.

DD 250 Point Contact Clause E.4 INSPECTION AND ACCEPTANCE classification to determine point of inspection and acceptance.
D&D Data and Documentation
FLT Flight
GSE Ground Support Equipment
NFSW Non-Flight Software
ODH Other Deliverable Hardware
ORU-SE On-orbit ORU Support Equipment
REMARKS As set forth in the negotiated change or as agreed to by the parties. Includes each related DD-250 number and the date

thereof. Also includes notes.

NOTE 1 - on DIL Rev 80 - Due after Jan 1 2004 (trans to new J-X)

NOTE 2 - Transferred from Clause H.72, Deliverables after Contract Period of Performance on DIL Rev 80, but NOT
listed as due after Jan 1 2004
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J-27 DIL - ACTIVE LINE ITEMS

DIL ID CHANGE NUMBER NOMENCLATURE PART NUMBER | QTY | UNIT OF | HWD TOTAL COST DD 250 DESTINATION DELIVERY |REMARKS
Number ISSUE | TYPE POINT DATE DELIVERY INFO
Pxx Series PIOs
None.
20xxx Series PIOs
20020 P10 87; Mod 1508 (H.57) [Flexible Hose Rotary Coupler, Spare Assembly 5849811-503 1 EA NFS | $ 26,555,142.75 LMMS KSC 11/01/11 Added per PIO 87 on Mod 1508.
Part number corrected per letter 09-0478 dated 12/01/2009.
20053 P10 89/SSCN 10695; Major Constituent Analyzer (MCA) Assembly 359675-006 1 EA FLT | $ 3,360,217.64 HSSSI KSC 12/30/12 Added per PIO 89/SSCN 10695 on Mod 1552.
Mod 1552 Changed part number per letter 10-0420 concurrence
dated 07/29/2010.
Updated delivery date per S/A 2013.
20054 |PIO 89/SSCN 10695; Major Constituent Analyzer (MCA) Assembly 359675-006 1 EA FLT | $ 3,369,139.93 HSSSI KSC 04/30/13 Added per PIO 89/SSCN 10695 on Mod 1552.
Mod 1552 Changed part number per letter 10-0420 concurrence
dated 07/29/2010.
Updated delivery date per S/A 2013.
20055 |PIO 89/SSCN 10695; Major Constituent Analyzer (MCA) Assembly 359675-006 1 EA FLT | $ 3,364,727.65 HSSSI KSC 08/30/13 Added per PIO 89/SSCN 10695 on Mod 1552.
Mod 1552 Changed part number per letter 10-0420 concurrence
dated 07/29/2010.
Updated delivery date per S/A 2013.
20120 P10 84A; Mod 1519 (H.57)|Pump Package Assembly (Minus Gas Trap 2353170-2-4 1 EA FLT | $ 43,446.33 HI KSC 07/30/12 Added per PIO 84A on Mod 1519.
Assembly) Corrected part number on Mod 1578.
Updated nomenclature per letter 12-015009 concurrence
dated 01/18/13.
20121 P10 84A; Mod 1519 (H.57)|Pump Package Assembly (Minus Gas Trap 2353170-2-4 1 EA FLT | $ 43,446.33 HI KSC 11/30/12 Added per PIO 84A on Mod 1519.
Assembly) Corrected part number on Mod 1578.
Updated nomenclature per letter 12-015009 concurrence
dated 01/18/13.
20134  |PIO 84B; Mod 1519 (H.57)|Fluids Control and Pump ORU 683-17117-1 1 EA FLT | $ 2,262,981.00 B-MFSC KSC 12/31/12 Added per PIO 84B on Mod 1519
20144  |PIO 94; Mod 1560 (H.57) |Audio Terminal Unit (ATU) 3000001-301 1 EA FLT [ $ 1,525,189.90 Harris KSC 01/01/12 Added per PIO 94 on Mod 1560
20145 |PIO 94; Mod 1560 (H.57) [Audio Terminal Unit (ATU) 3000001-301 1 EA FLT [ $ 1,399,809.93 Harris KSC 04/01/12 Added per P1O 94 on Mod 1560
20190 |PIO 98; S/A 1790 Pan and Tilt Unit (PTU) 10033212 1 EA FLT N/A L3 KSC 04/23/14 Added per P10 98 definitized on S/A 1790.
20191 |PIO 98; S/A 1790 Pan and Tilt Unit (PTU) 10033212 1 EA FLT N/A L3 KSC 09/18/14 Added per PI1O 98 definitized on S/A 1790.
20192 |PIO 98; S/A 1790 Pan and Tilt Unit (PTU) 10033212 1 EA FLT N/A L3 KSC 02/17/15 Added per P10 98 definitized on S/A 1790.
20234 |PIO 101; S/A 1816 (H.57) [Kit, Control Moment Gyro (CMG), Mechanical TBD 1 KT FLT N/A L3 KSC 03/31/16 Added per P10 101 definitized on S/A 1816.
Assembly (Spare)
20235 P10 103; S/A 1952 (H.57) |Ammonia Tank Assembly (ATA) - ORU 1F28801-501 1 EA FLT N/A BHOU KSC 07/28/16 Added per PIO 103 definitzed on S/A 1952.
20236 |PIO 103; S/A 1952 (H.57) [Ammonia Tank Assembly (ATA) - ORU 1F28801-501 1 EA FLT N/A BHOU KSC 10/11/16 Added per PIO 103 definitzed on S/A 1952,
Updated delivery date per letter 13-014591 concurrence
dated 09/25/2013.
20237 PIO 103; S/A 1952 Transducer, Pressure, Absolute 1F08004-1 4 EA FLT N/A KSC KSC 12/01/14 Added per PIO 103 definitzed on S/A 1952.
Updated DD250 point per letter 13-010631 concurrence
dated 07/11/2013.
20238 P10 103; S/A 1952 Transducer, Pressure, Differential 1F08008-1 4 EA FLT N/A Tavis KSC 08/11/14 Added per PIO 103 definitzed on S/A 1952.
20239 |PIO 103; S/A 1952 (H.57) |lIsolation Valve 1F39991-507 7 EA FLT N/A Marotta KSC 09/22/16 Added per PI1O 103 definitzed on S/A 1952.
20240 |PIO 103; S/A 1952 (H.57) |Ammonia Tank 1F40057-503 4 EA FLT N/A Honeywell KSC 08/29/16 Added per P10 103 definitzed on S/A 1952.
20241 |PIO 103; S/A 1952 Quick Disconnect (QD) 1F45540-513 4 EA FLT N/A Parker KSC 04/25/14 Added per P10 103 definitzed on S/A 1952.
20242  |PIO 103; S/A 1952 Cap, Pressure 1F45580-1 3 EA FLT N/A Parker KSC 04/25/14 Added per P10 103 definitzed on S/A 1952.
20243 P10 103; S/A 1952 Quick Disconnect, Cap 1F45580-501 4 EA FLT N/A Parker KSC 04/25/14 Added per PIO 103 definitzed on S/A 1952,
20244 P10 103; S/A 1952 Quick Disconnect, Cap 1F45581-501 4 EA FLT N/A Parker KSC 04/25/14 Added per PIO 103 definitzed on S/A 1952.
20245 |PIO 103; S/A 1952 Shear Pin 1F96384-1 6 EA FLT N/A KSC KSC 06/27/14 Added per PIO 103 definitzed on S/A 1952.
Added DD250 point per letter 13-006139 concurrence
dated 04/23/2013.
Updated DD250 point per letter 13-010631 concurrence
dated 07/11/2013.
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20246 |PIO 103; S/A 1952 Housing, Bolt 1F96385-1 6 EA FLT N/A KSC KSC 06/27/14 Added per PIO 103 definitzed on S/A 1952,
Added DD250 point per letter 13-006139 concurrence
dated 04/23/2013.
Updated DD250 point per letter 13-010631 concurrence
dated 07/11/2013.
20247 |PIO 103; S/A 1952 Blanket Assembly, Left 1F96391-1 2 EA FLT N/A Boeing-KSC KSC 04/07/14 Added per P10 103 definitzed on S/A 1952.
20248 P10 103; S/A 1952 Blanket Assembly, Right 1F96392-1 2 EA FLT N/A Boeing-KSC KSC 04/07/14 Added per P10 103 definitzed on S/A 1952.
20249 |PIO 103; S/A 1952 Blanket Assembly, End Shield 1F96393-1 4 EA FLT N/A Boeing-KSC KSC 04/07/14 Added per P10 103 definitzed on S/A 1952.
20250 P10 103; S/A 1952 (H.57) |Electronic Control Unit (ECU) 1F98802-501 6 EA FLT N/A Marotta KSC 10/26/15 Added per PIO 103 definitzed on S/A 1952.
20253 PIO 103; S/A 1952 Fitting, Tee 684-020073-0001| 4 EA FLT N/A KSC KSC 11/24/14 Added per PIO 103 definitzed on S/A 1952.
Added DD250 point and updated part number per letter
13-006139 concurrence dated 04/23/2013.
Updated DD250 point per letter 13-009685 concurrence
dated 06/20/2013.
Updated DD250 point per letter 13-010631 concurrence
dated 07/11/2013.
20255 PIO 103; S/A 1952 Fitting Elbow 684-020074-0001| 4 EA FLT N/A KSC KSC 11/24/14 Added per PIO 103 definitzed on S/A 1952.
Added DD250 point and updated part number per letter
13-006139 concurrence dated 04/23/2013.
Updated DD250 point per letter 13-009685 concurrence
dated 06/20/2013.
Updated DD250 point per letter 13-010631 concurrence
dated 07/11/2013.
20256 |PIO 103; S/A 1952 Connector NATCO6G1IN35 | 2 EA FLT N/A KSC KSC 02/26/14 Added per PIO 103 definitzed on S/A 1952.
SA Updated DD250 point per letter 13-010631 concurrence
dated 07/11/2013.
20257 |PIO 103; S/A 1952 Backshell NZGA-JG-11-N- | 6 EA FLT N/A KSC KSC 02/26/14 Added per PIO 103 definitzed on S/A 1952,
16 Updated DD250 point per letter 13-009685 concurrence
dated 06/20/2013.
Updated DD250 point per letter 13-010631 concurrence
dated 07/11/2013.
20258 PIO 103; S/A 1952 Connector NZGLO7T2119N3| 2 EA FLT N/A KSC KSC 02/26/14 Added per PIO 103 definitzed on S/A 1952.
2PN Updated DD250 point per letter 13-010631 concurrence
dated 07/11/2013.
20261 P10 102; S/A 1826 Water Delivery - ORU SV825449-2/ 1 EA FLT N/A HSSSI KSC 02/20/14 Added per P10 102 definitized on S/A 1826.
PLSV28744
20262 P10 106; S/A 1922 Isolator Assy, X-Axis 1F16152-1 6 EA FLT N/A BHOU BHOU 03/07/14 Added per P10 106 definitized on S/A 1922.
20263 |PIO 106; S/A 1922 Isolator Assy, Y-Axis 1F16153-1 6 EA FLT N/A BHOU BHOU 03/07/14 Added per P10 106 definitized on S/A 1922.
20264 P10 106; S/A 1922 Isolator Assy, Z-Axis 1F16154-1 6 EA FLT N/A BHOU BHOU 03/07/14 Added per PIO 106 definitized on S/A 1922.
20265 |PIO 106; S/A 1922 Isolator Assy, Upper Axis 1F16155-1 6 EA FLT N/A BHOU BHOU 03/07/14 Added per P10 106 definitized on S/A 1922.
20267 |PIO 106; S/A 1922 Stabilizer 1F16225-1 1 EA FLT N/A BHOU BHOU 03/07/14 Added per P10 106 definitized on S/A 1922.
20268 P10 106; S/A 1922 Stabilizer 1F16225-2 1 EA FLT N/A BHOU BHOU 03/07/14 Added per PIO 106 definitized on S/A 1922.
20271 |PIO 106; S/A 1922 Snubber Cup Assy, Lower Right 684-0140672- 1 EA FLT N/A BHOU BHOU 03/07/14 Added per P1O 106 definitized on S/A 1922.
0001
20272 |PIO 106; S/A 1922 Snubber Cup Assy, Lower Left 684-0140672- 1 EA FLT N/A BHOU BHOU 03/07/14 Added per P10 106 definitized on S/A 1922.
0002
20273 |PIO 106; S/A 1922 Snubber Cup Assy, Upper Right 684-0140672- 1 EA FLT N/A BHOU BHOU 03/07/14 Added per P10 106 definitized on S/A 1922.
0003
20274  |PIO 106; S/A 1922 Snubber Cup Assy, Upper Left 684-0140672- 1 EA FLT N/A BHOU BHOU 03/07/14 Added per P10 106 definitized on S/A 1922.
0004
20275 P10 106; S/A 1922 Attachment Assy, Upper 1F16179-1 1 EA FLT N/A BHOU BHOU 03/07/14 Added per PIO 106 definitized on S/A 1922.
20276  |PIO 106; S/A 1922 Snubber Assy, Lower 1F16183-501 1 EA FLT N/A BHOU BHOU 03/07/14 Added per P1O 106 definitized on S/A 1922.
20277 P10 106; S/A 1922 Snubber Assy, Lower 1F16183-502 1 EA FLT N/A BHOU BHOU 03/07/14 Added per P10 106 definitized on S/A 1922.
20278 |PIO 106; S/A 1922 Snubber Assy, Upper 1F16190-501 1 EA FLT N/A BHOU BHOU 03/07/14 Added per P10 106 definitized on S/A 1922.
20279 P10 106; S/A 1922 Snubber Assy, Upper 1F16190-502 1 EA FLT N/A BHOU BHOU 03/07/14 Added per PIO 106 definitized on S/A 1922.
20283 P10 106; S/A 1922 Center Frame Mounting Assy 1F16215-1 1 EA FLT N/A BHOU BHOU 03/07/14 Added per PIO 106 definitized on S/A 1922,
20284 P10 106; S/A 1922 Standoff Arm Attachment Assy 1F16223-1 1 EA FLT N/A BHOU BHOU 03/07/14 Added per P10 106 definitized on S/A 1922.
20285 |PIO 106; S/A 1922 Standoff Arm Attachment Assy 1F16223-2 1 EA FLT N/A BHOU BHOU 03/07/14 Added per P10 106 definitized on S/A 1922.
20286 P10 106; S/A 1922 Standoff Arm Assy 1F16172-1 1 EA FLT N/A BHOU BHOU 03/07/14 Added per PIO 106 definitized on S/A 1922.
20289 P10 106; S/A 1922 Standoff Arm Assy 1F16199-2 1 EA FLT N/A BHOU BHOU 03/07/14 Added per PIO 106 definitized on S/A 1922.
20290 |PIO 105; S/A 1961 (H.57) |SPCU Heat Exchanger 2351350-2-2 1 EA FLT N/A Vender KSC 04/25/16 Added per P1O 105 definitized on S/A 1961.
20291 P10 105; S/A 1961 CDRA Housing Assembly, Matched Set 2351939-1 1 EA FLT N/A Vendor Vendor 07/23/15 Added per PIO 105 definitized on S/A 1961.
20292 P10 105; S/A 1961 CDRA Housing Assembly, Matched Set 2351939-1 1 EA FLT N/A Vendor Vendor 07/23/15 Added per PIO 105 definitized on S/A 1961.
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20293 |PIO 107; S/A 2026 S752-00 Network Card 200-0117-01 1 EA FLT N/A Vendor KSC 01/16/15 Added per definitization of PIO 107 on S/A 2026.
20294 P10 107; S/IA 2026 S752-00 Network Card 200-0117-01 1 EA FLT N/A Vendor KSC 01/30/15 Added per definitization of PIO 107 on S/A 2026.
20295 |PIO 107; S/A 2026 S752-00 Network Card 200-0117-01 1 EA FLT N/A Vendor KSC 02/12/15 Added per definitization of PIO 107 on S/A 2026.
20296 P10 107; S/A 2026 S752-00 Network Card 200-0117-01 1 EA FLT N/A Vendor KSC 02/23/15 Added per definitization of PIO 107 on S/A 2026.
20297 PIO 107; S/A 2026 (H.57) |Audio/Video Interface Card (AVIC) Assy K10053726-501 1 EA FLT N/A Vendor KSC 02/01/16 Added per definitization of PIO 107 on S/A 2026.
20298 PI1O 107; S/A 2026 (H.57) |Audio/Video Interface Card (AVIC) Assy K10053726-501 1 EA FLT N/A Vendor KSC 04/26/16 Added per definitization of PIO 107 on S/A 2026.
20310 |PIO 104; S/A 1936 Pump Manifold Assy 96M12317-1 1 EA FLT N/A B-MSFC KSC 01/09/15 Added per PI1O 104 definitized on S/A 1936.
20311 |PIO 104; S/A 1936 Station Pump Assembly 96M12316-3 1 EA FLT N/A B-MSFC KSC 05/05/14 Added per P10 104 definitized on S/A 1936.
20312 P10 104; S/A 1936 Shoulder, Screw 96M35071-1 4 EA FLT N/A B-MSFC KSC 04/16/14 Added per PIO 104 definitized on S/A 1936.
20314 P10 104; S/A 1936 Wire Harness Assy, Russian Compressor Power, 96M23056-1 2 EA FLT N/A B-MSFC JSC 06/23/14 Added per PIO 104 definitized on S/A 1936.
Node 3 WRS Changed destination per S/A 1985.
20315 |PIO 104; S/A 1936 Wire Harness Assy, Condensate Transfer Pump 96M23055-3 1 EA FLT N/A B-MSFC KSC 06/13/14 Added per P1O 104 definitized on S/A 1936.
Power, WRS
20316  |PIO 104; S/A 1936 Shutoff Valve Assy, Product Tee 96M35035-1 1 EA FLT N/A B-MSFC KSC 08/20/14 Added per P10 104 definitized on S/A 1936.
20317 |PIO 104; S/A 1936 Cooling Jacket Purge Assembly 96M12559-1 1 EA FLT N/A B-MSFC KSC 09/19/14 Added per P10 104 definitized on S/A 1936.
20318 |PIO 104; S/A 1936 Cooling Jacket Purge Assembly 96M12559-3 1 EA FLT N/A B-MSFC KSC 05/01/14 Added per P1O 104 definitized on S/A 1936.
20319 |PIO 104; S/A 1936 WPA Purge Assembly 96M35027-1 1 EA FLT N/A B-MSFC KSC 04/04/14 Added per P10 104 definitized on S/A 1936.
20320 P10 104; S/A 1936 WPA Purge Assembly 96M35027-3 1 EA FLT N/A B-MSFC KSC 03/31/14 Added per PIO 104 definitized on S/A 1936.
20321 |PIO 104; S/IA 1936 WPA OGA Controller Purge Assembly 96M35028-1 1 EA FLT N/A B-MSFC KSC 06/17/14 Added per P10 104 definitized on S/A 1936.
20322 P10 104; S/A 1936 WPA OGA Controller Purge Assembly 96M35028-3 1 EA FLT N/A B-MSFC KSC 08/15/14 Added per PIO 104 definitized on S/A 1936.
20323 P10 104; S/A 1936 WRS High/Low Speed Pump Fuse FMO09A-3A 4 EA FLT N/A Bussman KSC 05/01/14 Added per P10 104 definitized on S/A 1936.
20324  |PIO 104; S/IA 1936 Pump Tubing 96M12588-1 4 EA FLT N/A B-MSFC KSC 04/17/14 Added per P10 104 definitized on S/A 1936.
20325 |PIO 104; S/A 1936 Exit Filter, RFTA 96M12564-1 4 EA FLT N/A B-MSFC KSC 09/10/14 Added per PIO 104 definitized on S/A 1936.
20326 P10 104; S/A 1936 WRS Condensate Manifold Tube Clamp 9579K65 4 EA FLT N/A Academic KSC 05/01/14 Added per PIO 104 definitized on S/A 1936.
Products
20327 |PIO 104; S/A 1936 Purge Adapter, Hydrogen Sensor ORU SV1013102-1 1 EA FLT N/A HSSSI KSC 01/27/15 Added per P1O 104 definitized on S/A 1936.
20328 P10 104; S/A 1936 Union and Fitting, Purge Adapter SV1013141-1 1 EA FLT N/A HSSSI KSC 01/27/15 Added per P10 104 definitized on S/A 1936.
20329 P10 104; S/A 1936 Coupling and Nut, Purge Adapter SV1013145-1 1 EA FLT N/A HSSSI KSC 01/27/15 Added per PIO 104 definitized on S/A 1936.
20330 P10 104; S/A 1936 OGA Thermal Expansion Line Assembly 96M12549-1 1 EA FLT N/A B-MSFC KSC 10/02/14 Added per PIO 104 definitized on S/A 1936.
20331 P10 104; S/A 1936 OGA Thermal Expansion Line Assembly 96M12549-3 1 EA FLT N/A B-MSFC KSC 08/08/14 Added per P10 104 definitized on S/A 1936.
20332 P10 104; S/A 1936 OGA Thermal Expansion Line Assembly 96M12549-5 1 EA FLT N/A B-MSFC KSC 08/25/14 Added per PIO 104 definitized on S/A 1936.
20333 P10 104; S/A 1936 OGA Thermal Expansion Line Assembly 96M12549-7 1 EA FLT N/A B-MSFC KSC 09/08/14 Added per PIO 104 definitized on S/A 1936.
20334 |PIO 104; S/A 1936 Thermal Expansion Device-OGA SV1012789-1 2 EA FLT N/A HSSSI KSC 01/20/15 Added per P10 104 definitized on S/A 1936.
20335 |PIO 104; S/A 1936 Thermal Expansion Assy, Hydrogen ORU 96M35019-1 1 EA FLT N/A B-MSFC KSC 06/13/14 Added per P10 104 definitized on S/A 1936.
20336 |PIO 104; S/A 1936 Female QD 502060-3102U 4 EA FLT N/A Parker KSC 09/25/14 Added per P10 104 definitized on S/A 1936.
Hanifan
20337 |PIO 104; S/IA 1936 Male QD 502060-1191 2 EA FLT N/A Parker KSC 09/25/14 Added per P10 104 definitized on S/A 1936.
Hanifan
20338 |PIO 104; S/A 1936 Check/Relief Valve 96M12040-11 2 EA FLT N/A MSFC KSC 09/25/14 Added per PI1O 104 definitized on S/A 1936.
20339 P10 104; S/A 1936 Motor 379072 2 EA FLT N/A Maxon KSC 05/30/14 Added per PIO 104 definitized on S/A 1936.
Precision
Motors
20340 |PIO 104; S/A 1936 Valve, Shutoff 9232T-6BB 1 EA FLT N/A Circor KSC 10/09/14 Added per P10 104 definitized on S/A 1936.
Aerospace Updated part number per letter 13-003686 concurrence
dated 03/06/2013.
20341 |PIO 104; S/IA 1936 QD Male 2001-A12C-TO5U| 3 EA FLT N/A Parker KSC 10/23/14 Added per P10 104 definitized on S/A 1936.
Hanifan
20342 |PIO 104; S/IA 1936 Quick Disconnect TA505009-423 4 EA FLT N/A Parker KSC 10/23/14 Added per P10 104 definitized on S/A 1936.
Hanifan
20343 |PIO 104; S/A 1936 Quick Disconnect, Female 2000-A0OBC-TO6U| 9 EA FLT N/A Parker KSC 10/23/14 Added per P10 104 definitized on S/A 1936.
Hanifan
20344 |PIO 104; S/A 1936 Coupling, Thread-LOK 2000-A08C-G12U| 3 EA FLT N/A Parker KSC 10/23/14 Added per PI1O 104 definitized on S/A 1936.
Hanifan
20345 |PIO 104; S/A 1936 Flex Line Assy 201H-96M-001 2 EA FLT N/A Parker KSC 09/25/15 Added per P10 104 definitized on S/A 1936.
Hanifan
20346 P10 104; S/A 1936 Fitting, Plug Modified 96M12559-5 1 EA FLT N/A B-MSFC KSC 09/10/15 Added per PIO 104 definitized on S/A 1936.
20347 |PIO 104; S/IA 1936 Syringe 309661 1 EA FLT N/A Becton KSC 04/30/15 Added per P10 104 definitized on S/A 1936.
Dickonson
Acute Care
20348 |PIO 104; S/A 1936 Hose Assembly 171001-4CR- 2 EA FLT N/A Parker KSC 09/10/15 Added per P10 104 definitized on S/A 1936.
0060 Hanifan
20349 |PIO 104; S/IA 1936 O-Ring 3-908 V0O747-75 | 2 EA FLT N/A Parker KSC 10/16/15 Added per P10 104 definitized on S/A 1936.
Hanifan
J-27 R-71 Page 3 of 25




INTERNATIONAL SPACE STATION PROGRAM

J-27 DELIVERABLE ITEMS LIST (DIL) LIST - REVISION 78

NAS15-10000
MOD 2054 (S/A)

DIL ID CHANGE NUMBER NOMENCLATURE PART NUMBER | QTY | UNIT OF | HWD TOTAL COST DD 250 DESTINATION DELIVERY |REMARKS
Number ISSUE | TYPE POINT DATE DELIVERY INFO
20350 |PIO 104; S/A 1936 Ring, Seal KC103-4 2 EA FLT N/A KSC KSC 09/24/15 Added per P10 104 definitized on S/A 1936.
20351 P10 104; S/A 1936 Fitting, Adapter KC115K8-4 2 EA FLT N/A KSC KSC 09/24/15 Added per PIO 104 definitized on S/A 1936.
20352 |PIO 104; S/A 1936 Fitting, Plug KC130K4 1 EA FLT N/A KSC KSC 09/24/15 Added per P10 104 definitized on S/A 1936.
20353 |PIO 104; S/A 1936 Distillate to QD-33M Hose 683-93490-1 1 EA FLT N/A B-MSFC KSC 10/19/15 Added per PIO 104 definitized on S/A 1936.
20354 |PIO 104; S/A 1936 Gas Separator Purge Hose 683-93490-2 1 EA FLT N/A B-MSFC KSC 10/19/15 Added per P10 104 definitized on S/A 1936.
20355 |PIO 104; S/A 1936 Recycle Tank Feed Hose 683-93490-3 2 EA FLT N/A B-MSFC KSC 10/19/15 Added per P10 104 definitized on S/A 1936.
20382 |PIO 114; S/A 1957 Valve, Manual, 0.125 inch 683-19393-1 1 EA FLT N/A Carleton KSC 01/30/15 Added per P10 114 definitized on S/A 1957.
20383 |PIO 114; S/A 1957 Valve, Manual, 0.125 inch 683-19393-1 1 EA FLT N/A Carleton KSC 01/30/15 Added per P10 114 definitized on S/A 1957.
20384 P10 114; S/A 1957 Valve, Three-Way, 1.75 inch 683-19401-1 1 EA FLT N/A Valve Tech KSC 01/30/15 Added per PIO 114 definitized on S/A 1957.
20402 PIO 116; S/A 2012 Selector Valve Assembly, CDRA 2352720-1-1 1 EA FLT N/A Vendor KSC 07/23/15 Added per definitization of PIO 116 on S/A 2012.
20403 PIO 116; S/A 2012 Selector Valve Assembly, CDRA 2352720-1-1 1 EA FLT N/A Vendor KSC 07/30/15 Added per definitization of PIO 116 on S/A 2012.
20404 PIlO 116; S/A 2012 Selector Valve Assembly, CDRA 2352720-1-1 1 EA FLT N/A Vendor KSC 09/11/15 Added per definitization of PIO 116 on S/A 2012.
20405 PIO 116; S/A 2012 Selector Valve Assembly, CDRA 2352720-1-1 1 EA FLT N/A Vendor KSC 09/18/15 Added per definitization of PIO 116 on S/A 2012.
20406 PIlO 116; S/A 2012 Selector Valve Assembly, CDRA 2352720-1-1 1 EA FLT N/A Vendor KSC 09/30/15 Added per definitization of PIO 116 on S/A 2012.
20407 P10 109; S/A 1981 IAPS Power Supply Module 960530-009 1 EA HIG N/A SEAKR KSC 09/25/14 Added per PIO 109 definitized on S/A 1981.
20408 P10 107; S/A 2026 (H.57) |Audio/Video Interface Card (AVIC) Assy K10053726-501 1 EA FLT N/A Vendor KSC 05/05/16 Added per definitization of PIO 107 on S/A 2026.
20409 PI1O 107; S/A 2026 (H.57) |Audio/Video Interface Card (AVIC) Assy K10053726-501 1 EA FLT N/A Vendor KSC 05/20/16 Added per definitization of PIO 107 on S/A 2026.
20510 Letter 13-004578 Beta Gimbal Roll Ring Subsystem (BGRRS) S/N 8261601-901 1 EA HIG N/A HIG HIG 12/20/13 Added per letter 13-004578 concurrence dated 03/25/2013.
96120102 (as-is condition)
20511 |PIO 103; Letter 13- Fitting 684-020072-0001| 4 EA FLT N/A KSC KSC 11/24/14 Added per letter 13-006139 concurrence dated
006139 04/23/2013.
Updated DD250 point per letter 13-009685 concurrence
dated 06/20/2013.
Updated DD250 point per letter 13-010631 concurrence
dated 07/11/2013.
4AxXXX Series
None.
10xxx Series
10022 SSCN 8554; S/A 1323 Mod Kit Implementation of Station/Shuttle Power N/A 1 KT FEU N/A FEU JSC 11/04/05 SSCN 8554 definitized on Mod 1323.
Transfer System 095 SAIL
10023 [SSCN 8554; S/A 1323 SSPTS Displays & Controls Panel; 095 - Mod Kit N/A 1 KT FEU N/A FEU JSC 11/04/05 SSCN 8554 definitized on Mod 1323.
10024 [SSCN 8554; S/A 1323 Mod Kit - SSPTS - Model C70-1140 for SAIL N/A 1 KT GSE N/A GSE JSC 11/04/05 SSCN 8554 definitized on Mod 1323.
10026 [SSCN 9425; S/A 1334 AFT COMPARTMENT MOD KIT - N/A 1 KT FLT N/A FLT KSC 11/30/05 SSCN 9425 definitized per S/A 1334.
IMPLEMENTATION OF STATION/SHUTTLE
POWER TRANSFER SYSTEM OV-103
30xxx Series
32257 SSCN 12441; S/IA 1802 |Installation Kit, NORS - Airlock 683-98100-1 1 KT FLT N/A B-MSFC B-MSFC 10/28/13 Added per SSCN 12441 definitizied on S/A 1802.
32259 |SSCN 12441; S/A 1802 |Internal Fill Assembly, N2 683-98124-1 1 EA FLT N/A B-MSFC B-MSFC 10/15/13 Added per SSCN 12441 definitizied on S/A 1802.
Changed unit per letter 13-015084 concurrence dated
10/17/2013.
32260 |SSCN 12441; S/IA 1802 |[Internal Fill Assembly, O2 683-98123-1 1 EA FLT N/A B-MSFC B-MSFC 10/08/13 Added per SSCN 12441 definitizied on S/A 1802.
Changed unit per letter 13-015084 concurrence dated
10/17/2013.
32262 SSCN 12441; S/IA 1802  [External Fill Assembly, NORS 683-98101-1 1 EA FLT N/A B-MSFC B-MSFC 10/01/13 Added per SSCN 12441 definitizied on S/A 1802.
32264 |SSCN 12441; S/A 1802 (Internal Fill Assembly, N2 (Spare) 683-98124-1 1 EA FLT N/A B-MSFC B-MSFC 02/13/15 Added per SSCN 12441 definitizied on S/A 1802.
Changed unit per letter 13-015084 concurrence dated
10/17/2013.
32266 SSCN 12441; S/A 1802 |External Fill Assembly, NORS (Spare) 683-98101-1 1 EA FLT N/A B-MSFC B-MSFC 10/13/14 Added per SSCN 12441 definitizied on S/A 1802.
32268 |SSCN 12441; S/A 1802 [Internal Fill Assembly, O2 (Spare) 683-98123-1 1 EA FLT N/A B-MSFC B-MSFC 01/15/15 Added per SSCN 12441 definitizied on S/A 1802.
Changed unit per letter 13-015084 concurrence dated
10/17/2013.
32271 |SSCN 12441; S/A 1802 [Recharge Tank Assembly, NORS 683-98102-1 2 EA FLT N/A B-MSFC B-MSFC 10/31/13 Added per SSCN 12441 definitizied on S/A 1802.
32272 SSCN 12441; S/A 1802 |Recharge Tank Assembly, NORS 683-98102-1 5 EA FLT N/A B-MSFC B-MSFC 12/20/13 Added per SSCN 12441 definitizied on S/A 1802.
32273 |SSCN 12441; S/A 1802 [Recharge Tank Assembly, NORS 683-98102-1 4 EA FLT N/A B-MSFC B-MSFC 01/20/14 Added per SSCN 12441 definitizied on S/A 1802.
32274 SSCN 12441; S/A 1802 |Recharge Tank Assembly, NORS 683-98102-1 4 EA FLT N/A B-MSFC B-MSFC 04/21/14 Added per SSCN 12441 definitizied on S/A 1802.
32275 |SSCN 12441; S/IA 1802 |Recharge Tank Assembly, NORS 683-98102-1 4 EA FLT N/A B-MSFC B-MSFC 06/18/14 Added per SSCN 12441 definitizied on S/A 1802.
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32276  |SSCN 12441; S/A 1802 [Recharge Tank Assembly, NORS 683-98102-1 5 EA FLT N/A B-MSFC B-MSFC 07/22/14 Added per SSCN 12441 definitizied on S/A 1802.
32277 |SSCN 12441; S/A 1802 |Recharge Tank Assembly, NORS 683-98102-1 4 EA FLT N/A B-MSFC B-MSFC 09/19/14 Added per SSCN 12441 definitizied on S/A 1802.
32278 |SSCN 12441; S/A 1802 [Recharge Tank Assembly, NORS 683-98102-1 4 EA FLT N/A B-MSFC B-MSFC 06/26/15 Added per SSCN 12441 definitizied on S/A 1802.
32279 |SSCN 12441; S/A 1802 |Recharge Tank Assembly, NORS 683-98102-1 3 EA FLT N/A B-MSFC B-MSFC 08/28/15 Added per SSCN 12441 definitizied on S/A 1802.
32281 |SSCN 12378; S/A 1803  |Mod Kit, iPEHB, WORF Rack 683-99856-1 1 KT FLT N/A B-MSFC B-MSFC 04/04/14 Added per SSCN 12378 definitized on S/A 1803.
32282 |SSCN 12378; S/IA 1803 [Mod Kit, iPEHB, Express Rack (with ARIS) 683-99855-1 4 KT FLT N/A B-MSFC B-MSFC 06/19/14 Added per SSCN 12378 definitized on S/A 1803.
32288 |SSCN 12378; S/A 1803  |IiPEHG Flight Unit AN64561-001-01 | 1 EA FLT N/A GISR GISR 12/06/13 Added per SSCN 12378 definitized on S/A 1803.
32289 |SSCN 12378; S/A 1803 [iPEHG Flight Unit AN64561-001-01 | 1 EA FLT N/A GISR GISR 12/13/13 Added per SSCN 12378 definitized on S/A 1803.
32290 SSCN 12378; S/A 1803 iIPEHG Flight Unit AN64561-001-01 1 EA FLT N/A GISR GISR 01/27/14 Added per SSCN 12378 definitized on S/A 1803.
32291 |SSCN 12378; S/IA 1803 [iPEHG Flight Unit AN64561-001-01 | 1 EA FLT N/A GISR GISR 01/30/14 Added per SSCN 12378 definitized on S/A 1803.
32292 |SSCN 12378; S/A 1803 [iPEHG Flight Unit AN64561-001-01 | 1 EA FLT N/A GISR GISR 03/03/14 Added per SSCN 12378 definitized on S/A 1803.
32293 |SSCN 12378; S/IA 1803 [iPEHG Flight Unit AN64561-001-01 | 1 EA FLT N/A GISR GISR 03/10/14 Added per SSCN 12378 definitized on S/A 1803.
32294  |SSCN 12378; S/A 1803 [iPEHG Flight Unit AN64561-001-01 | 1 EA FLT N/A GISR GISR 03/18/14 Added per SSCN 12378 definitized on S/A 1803.
32295 |SSCN 12378; S/A 1803 [iPEHG Flight Unit AN64561-001-01 | 1 EA FLT N/A GISR GISR 04/21/14 Added per SSCN 12378 definitized on S/A 1803.
32314 |SSCN 12441; S/A 1802 [Hose Assembly, N2 IFA, NORS 683-98127-1 1 EA FLT N/A B-MSFC B-MSFC 10/18/13 Added per SSCN 12441 definitizied on S/A 1802.
32315 SSCN 12441; S/A 1802 |Hose Assembly, N2 IFA, NORS (Spare) 683-98127-1 1 EA FLT N/A B-MSFC B-MSFC 10/06/14 Added per SSCN 12441 definitizied on S/A 1802.
32316 |SSCN 12441; S/A 1802 [Hose Assembly, O2 IFA, NORS 683-98127-2 1 EA FLT N/A B-MSFC B-MSFC 10/11/13 Added per SSCN 12441 definitizied on S/A 1802.
32317 SSCN 12441; S/A 1802 |Hose Assembly, O2 IFA, NORS (Spare) 683-98127-2 1 EA FLT N/A B-MSFC B-MSFC 10/06/14 Added per SSCN 12441 definitizied on S/A 1802.
32320 |SSCN 12441; S/A 1802 [NORS Manifold Assembly (Spare) 683-98135-1 1 EA FLT N/A B-MSFC B-MSFC 12/19/14 Added per SSCN 12441 definitizied on S/A 1802.
32321 |SSCN 12441; S/A 1802 [HOSE ASSEMBLY - N2 683-98163-1 1 EA FLT N/A B-MSFC B-MSFC 10/06/14 Added per SSCN 12441 definitizied on S/A 1802.
32322 |SSCN 12441; S/A 1802 [HOSE ASSEMBLY - N2 683-98163-2 1 EA FLT N/A B-MSFC B-MSFC 10/06/14 Added per SSCN 12441 definitizied on S/A 1802.
32323 |SSCN 12441; S/A 1802 [HOSE ASSEMBLY - 02 683-98163-3 1 EA FLT N/A B-MSFC B-MSFC 10/06/14 Added per SSCN 12441 definitizied on S/A 1802.
Changed part number per letter 12-005284 concurrence
dated 08/03/12.
32324 |SSCN 12441; S/IA 1802 |EXTERNAL N2 REG COVER 1 683-98171-1 1 EA FLT N/A B-MSFC B-MSFC 10/04/13 Added per SSCN 12441 definitizied on S/A 1802.
32325 |SSCN 12441; S/A 1802 |EXTERNAL N2 REG COVER 2 683-98171-2 1 EA FLT N/A B-MSFC B-MSFC 10/04/13 Added per SSCN 12441 definitizied on S/A 1802.
32326 SSCN 12441; S/A 1802 EXTERNAL HOSE ASSEMBLY, NORS 683-98176-1 1 EA FLT N/A B-MSFC B-MSFC 10/04/13 Added per SSCN 12441 definitizied on S/A 1802.
32327 |SSCN 12441; S/A 1802 [EXTERNAL HOSE ASSEMBLY, NORS (Spare) 683-98176-1 1 EA FLT N/A B-MSFC B-MSFC 10/06/14 Added per SSCN 12441 definitizied on S/A 1802.
32328 SSCN 12441; S/A 1802 |KIT, RTA QD KEYING 683-98180-1 1 KT FLT N/A B-MSFC B-MSFC 10/31/13 Added per SSCN 12441 definitizied on S/A 1802.
Updated gty per letter 13-011836 concurrence dated
08/07/2013.
32332 |SSCN 12378; S/IA 1803 [Mod Kit, iPEHG, Express Rack (without ARIS) 683-99855-2 3 EA FLT N/A B-MSFC B-MSFC 10/16/14 Added per SSCN 12378 definitized on S/A 1803.
32333 |SSCN 12378; S/A 1803  [iPEHG Flight Unit AN64561-001-01 | 1 EA FLT N/A GISR GISR 05/02/14 Added per SSCN 12378 definitized on S/A 1803.
Delivery date changed per MOD 1832.
32334 |SSCN 12378; S/A 1803 [iPEHG Flight Unit AN64561-001-01 | 1 EA FLT N/A GISR GISR 05/09/14 Added per SSCN 12378 definitized on S/A 1803.
Delivery date changed per MOD 1832.
32335 |SSCN 12378; S/A 1803 [iPEHG Flight Unit AN64561-001-01 | 1 EA FLT N/A GISR GISR 06/17/14 Added per SSCN 12378 definitized on S/A 1803.
Delivery date changed per MOD 1832.
32336 |SSCN 12378; S/A 1803 [Mod Kit, iPEHG, HRF Rack 683-99857-1 2 KT FLT N/A B-MSFC B-MSFC 11/27/14 Added per SSCN 12378 definitized on S/A 1803.
32337 |SSCN 12378; S/A 1803 [iPEHG Flight Unit AN64561-001-01 | 1 EA FLT N/A GISR GISR 06/24/14 Added per SSCN 12378 definitized on S/A 1803.
32338 |SSCN 12378; S/IA 1803 [iPEHG Flight Unit AN64561-001-01 | 1 EA FLT N/A GISR GISR 07/31/14 Added per SSCN 12378 definitized on S/A 1803.
32355 |SSCN 12803; S/A 1859 |Advanced Recycle Filter Tank Assemblies (ARFTA) 683-93450-4 1 EA FLT N/A B-MSFC B-MSFC 04/04/14 Added per SSCN 12803 definitized on S/A 1859
Tank Assembly
32371 |SSCN 12916; S/A 1947 |Remote Advanced Payload Test Rig (RAPTR) HVP-02005 24 EA GSE N/A B-MSFC B-MSFC 06/04/14 Added per SSCN 12916 definitized on S/A 1947.
Command and Data Handling (C&DH) Module
32372 |SSCN 12916; S/IA 1947 |RAPTR Analog and Discrete (A&D) Module HVP-02015 7 EA GSE N/A B-MSFC B-MSFC 06/04/14 Added per SSCN 12916 definitized on S/A 1947.
32373 |SSCN 12916; S/A 1947 |EXPRESS Logistics Carrier (ELC) Interface Cable 683-85752-1 7 EA GSE N/A B-MSFC B-MSFC 06/04/14 Added per SSCN 12916 definitized on S/A 1947.
32374 |SSCN 12916; S/A 1947  [Columbus Interface Cable 683-85753-1 2 EA GSE N/A B-MSFC B-MSFC 06/04/14 Added per SSCN 12916 definitized on S/A 1947.
32375 |SSCN 12916; S/A 1947 |Japanese Experiment Module (JEM) Exposed 683-85754-1 2 EA GSE N/A B-MSFC B-MSFC 06/04/14 Added per SSCN 12916 definitized on S/A 1947.
Facility (EF) Interface Cable
32377 |SSCN 12916; S/A 1947 |Payload Rack Checkout Unit (PRCU) Interface Cable| 683-98320-1 7 EA GSE N/A B-MSFC B-MSFC 06/04/14 Added per SSCN 12916 definitized on S/A 1947.
32379 |SSCN 12639; S/A 1860 [Mod Kit, Rack (includes Coldplate w/ CTPA), C2V2 683-98360-1 1 KT FLT N/A B-MSFC B-MSFC 08/13/14 Added per SSCN 12639 definitized on S/A 1860.
32380 |SSCN 12639; S/A 1860 [Mod Kit, U.S. Lab, C2V2 683-98359-1 1 KT FLT N/A B-MSFC B-MSFC 08/13/14 Added per SSCN 12639 definitized on S/A 1860.
32397 SSCN 13197; S/A 2000 |TBD - Mod Kit, WRS2 Fill/Drain 683-TBD-1 1 KT FLT N/A B-MSFC B-MSFC 03/02/15 Added per SSCN 13197 definitized on S/A 2000.
32398 |SSCN 12803; S/A 1859 |Advanced Recycle Filter Tank Assemblies (ARFTA) 683-93450-4 1 EA FLT N/A B-MSFC B-MSFC 08/03/14 Added per SSCN 12803 definitized on S/A 1859
Tank Assembly
32399 |SSCN 12803; S/A 1859 |Advanced Recycle Filter Tank Assemblies (ARFTA) 683-93450-4 1 EA FLT N/A B-MSFC B-MSFC 09/04/14 Added per SSCN 12803 definitized on S/A 1859
Tank Assembly
32404 |SSCN 13324; S/A 1960 |Modification Kit, WORF Shutter Acuator System 683-98456-1 1 KT FLT N/A B-MSFC B-MSFC 06/16/14 Added per SSCN 13324 definitized on S/A 1960.
(SAS)
32405 |SSCN 13383; S/A 1905 |Adapter, QD Depress, N2/02 683-98110-17 2 EA FLT N/A B-MSFC B-MSFC 11/18/13 Added per SSCN 13383 definitized on S/A 1905.
Updated nomenclature and part number per letter 13-
010844 concurrence dated 07/24/2013.
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32426  |SSCN 13501; S/A 1989 [Mod Kit, Shell Heaters, Airlock 683-98330-0001 | 1 EA FLT N/A B-MSFC B-MSFC 06/20/14 Added per SSCN 13501 definitized on S/A 1989.
Updated nomenclature and part number per letter 13-
013329 concurrence dated 08/29/2013.

32427 |SSCN 13501; S/A 1989 [Wire Harness Assy - Crew Lock Heater 683-101892-0001| 8 EA FLT N/A B-MSFC B-MSFC 06/20/14 Added per SSCN 13501 definitized on S/A 1989.
Updated nomenclature, part number and qty per letter
13-013329 concurrence dated 08/29/2013.

32429 |SSCN 13684; S/A 2041 |Recharge Tank Assembly, NORS 683-98102-1 2 EA FLT N/A B-MSFC B-MSFC 08/28/15 Added per SSCN 13684 definitized on S/A 2041.

32449 |SSCN 13781; S/A 2005 |[Cable, Data 683-44267-4 2 EA FLT N/A B-MSFC B-MSFC 02/17/14 Added per definitization of SSCN 13781 on S/A 2005.

32450 |SSCN 13781; S/A 2005 [Cable, Power 683-44024-4 2 EA FLT N/A B-MSFC B-MSFC 02/17/14 Added per definitization of SSCN 13781 on S/A 2005.

32451 |SSCN 13758; S/A 2006 |Flexhose Assembly 683-TBD-1 2 EA FLT N/A B-MSFC B-MSFC 01/30/15 Added per definitization of SSCN 13758 on S/A 2006.

32452 |SSCN 13758; S/A 2006 |Flexhose Assembly 683-TBD-1 2 EA FLT N/A B-MSFC B-MSFC 01/30/15 Added per definitization of SSCN 13758 on S/A 2006.

32458 |SSCN 13781; S/A 2005 |Cable, Data 683-44267-4 4 EA FLT N/A B-MSFC B-MSFC 03/17/14 Added per definitization of SSCN 13781 on S/A 2005.

32459 |SSCN 13781; S/A 2005 |Cable, Power 683-44024-4 4 EA FLT N/A B-MSFC B-MSFC 03/17/14 Added per definitization of SSCN 13781 on S/A 2005.

32465 |SSCN 13822; S/A 2035 |Jumper, Avionics Restart 683-TBD-1 1 EA FLT N/A B-MSFC B-MSFC 10/13/14 Added per definitization of SSCN 13822 on S/A 2035.

32466 |SSCN 13822; S/A 2035 |Jumper, NCS Restart 683-TBD-1 1 EA FLT N/A B-MSFC B-MSFC 10/13/14 Added per definitization of SSCN 13822 on S/A 2035.

32468 |SSCN 13501; S/A 1989 |Wire Harness Assy - Crew Lock Heater 683-101892-0002| 4 EA FLT N/A B-MSFC B-MSFC 06/20/14 Added per letter 13-013329 concurrence dated
08/29/2013.

32470 |SSCN 13121; S/A 1959 |[Mod Kit, Node 3 Aft IMV 684-99503-0001 | 1 EA FLT N/A B-MSFC B-MSFC 11/13/14 Added per SSCN 13121 defnitized on S/A 1959.
Updated DIL ID, nomenclature, part number and
destination per letter 13-013413 concurrence dated
09/06/2013.

40xxx Series

None.

S0xxx Series

51358 |SSCN 12198; S/A 1795 |Solid State Lighting Assembly (SSLA) M026-000000 20 EA FLT N/A Vendor KSC 02/04/16 Added per SSCN 12198 definitized on S/A 1795.
Changed delivery date and part number per SSCN 13763
definitized on S/A 1995.

51359 |SSCN 12198; S/IA 1795 |[Solid State Lighting Assembly (SSLA) M026-000000 20 EA FLT N/A Vendor KSC 06/13/16 Added per SSCN 12198 definitized on S/A 1795.

(H.57) Changed delivery date and part number per SSCN 13763
definitized on S/A 1995.

51360 |SSCN 12198; S/A 1795 |[Solid State Lighting Assembly (SSLA) M026-000000 20 EA FLT N/A Vendor KSC 06/13/16 Added per SSCN 12198 definitized on S/A 1795.

(H.57) Changed delivery date and part number per SSCN 13763
definitized on S/A 1995.

51361 |SSCN 12198; S/A 1795 |Solid State Lighting Assembly (SSLA) M026-000000 20 EA FLT N/A Vendor KSC 08/22/16 Added per SSCN 12198 definitized on S/A 1795.

(H.57) Changed delivery date and part number per SSCN 13763
definitized on S/A 1995.

51362 SSCN 12198; S/A 1795  |Solid State Lighting Assembly (SSLA) M026-000000 20 EA FLT N/A Vendor KSC 08/22/16 Added per SSCN 12198 definitized on S/A 1795.

(H.57) Changed delivery date and part number per SSCN 13763

definitized on S/A 1995.

51370 |SSCN 12443; CCO 1666; [Mod Kit, External Wireless System 684-015273-0001| 1 KT FLT N/A BHOU BHOU 05/03/11 Added per SSCN 12443 authorized on CCO 1666.

SIA 1771
51394 |SSCN 12443; CCO 1666; [Mod Kit, USL External EWC Coax Cable 684-015289-0001| 1 KT FLT N/A BHOU BHOU 02/15/11 Added per SSCN 12443 authorized on CCO 1666.

SIA 1771
51476 |SSCN 12443; S/A 1854  [Mod Kit, ELC Wireless Communications, WAP — US |684-015641-0001| 1 KT FLT N/A BHOU BHOU 03/26/12 Added per SSCN 12443 definitized on S/A 1854.

Lab

51490 |SSCN 12719; S/IA 1728 [|Mod Kit, Grapple Bar Assembly, FRGF Re-Clock 684-015840-0001| 1 KT FLT N/A KSC KSC 01/31/12 Added per SSCN 12719 definitized on S/A 1728.
Changed nomenclature per letter 11-011362 concurrence
dated 09/01/2011.

51494 SSCN 12283; S/A 1794  |Power Distribution Unit 11M156M 1 EA FLT N/A Moscow Moscow 11/12/13 Added per SSCN 12283 definitized on S/A 1794.

51495 |SSCN 12283; S/A 1794 [Main Bus Assembly BCLU-2 1 EA FLT N/A Moscow Moscow 01/21/14 Added per SSCN 12283 definitized on S/A 1794.

51496 |SSCN 12283; S/IA 1794  |Filter Unit Bo-2 1 EA FLT N/A Moscow Moscow 01/21/14 Added per SSCN 12283 definitized on S/A 1794.

51512 |SSCN 12202; S/A 1792  |Lithium—lon Battery ORU 684-017000-0001| 1 EA FLT N/A HSR KSC 08/14/15 Added per SSCN 12202 definitized on S/A 1792.
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51513 |SSCN 12202; S/A 1792  |Lithium—lon Battery ORU 684-017000-0001| 1 EA FLT N/A HSR KSC 10/15/15 Added per SSCN 12202 definitized on S/A 1792.
(H.57)
51514 |SSCN 12202; S/A 1792  [Lithium-lon Battery ORU 684-017000-0001| 1 EA FLT N/A HSR KSC 12/15/15 Added per SSCN 12202 definitized on S/A 1792.
(H.57)
51515 |SSCN 12202; S/A 1792  |Lithium—lon Battery ORU 684-017000-0001| 1 EA FLT N/A HSR KSC 02/15/16 Added per SSCN 12202 definitized on S/A 1792.
(H.57)
51516 |SSCN 12202; S/A 1792  |Lithium—lon Battery ORU 684-017000-0001| 1 EA FLT N/A HSR KSC 04/15/16 Added per SSCN 12202 definitized on S/A 1792.
(H.57)
51517 |SSCN 12202; S/A 1792  |Lithium—lon Battery ORU 684-017000-0001| 1 EA FLT N/A HSR KSC 06/15/16 Added per SSCN 12202 definitized on S/A 1792.
(H.57)
51518 |SSCN 12202; S/A 1792  |Lithium—lon Battery ORU 684-017000-0001| 1 EA FLT N/A HSR KSC 08/15/16 Added per SSCN 12202 definitized on S/A 1792.
(H.57)
51519 |SSCN 12202; S/A 1792  |Lithium—lon Battery ORU 684-017000-0001| 1 EA FLT N/A HSR KSC 10/14/16 Added per SSCN 12202 definitized on S/A 1792.
(H.57)
51520 |SSCN 12202; S/A 1792  |Lithium—lon Battery ORU 684-017000-0001| 1 EA FLT N/A HSR KSC 12/15/16 Added per SSCN 12202 definitized on S/A 1792.
(H.57)
51521 |SSCN 12202; S/A 1792  |Lithium—lon Battery ORU 684-017000-0001| 1 EA FLT N/A HSR KSC 02/15/17 Added per SSCN 12202 definitized on S/A 1792.
(H.57)
51522 |SSCN 12202; S/A 1792  |Lithium—lon Battery ORU 684-017000-0001| 1 EA FLT N/A HSR KSC 04/14/17 Added per SSCN 12202 definitized on S/A 1792.
(H.57)
51523 |SSCN 12202; S/A 1792  [Lithium-lon Battery ORU 684-017000-0001| 1 EA FLT N/A HSR KSC 06/15/17 Added per SSCN 12202 definitized on S/A 1792.
(H.57)
51524  |SSCN 12202; S/A 1792  [Lithium—-lon Battery ORU 684-017000-0001| 1 EA FLT N/A HSR KSC 08/15/17 Added per SSCN 12202 definitized on S/A 1792.
(H.57)
51525 |SSCN 12202; S/A 1792  |Lithium—lon Battery ORU 684-017000-0001| 1 EA FLT N/A HSR KSC 10/16/17 Added per SSCN 12202 definitized on S/A 1792.
(H.57)
51526 |SSCN 12202; S/A 1792  |Lithium—lon Battery ORU 684-017000-0001| 1 EA FLT N/A HSR KSC 12/15/17 Added per SSCN 12202 definitized on S/A 1792.
(H.57)
51527 |SSCN 12202; S/A 1792  |Lithium—lon Battery ORU 684-017000-0001| 1 EA FLT N/A HSR KSC 02/15/18 Added per SSCN 12202 definitized on S/A 1792.
(H.57)
51528 |SSCN 12202; S/A 1792  |Lithium—lon Battery ORU 684-017000-0001| 1 EA FLT N/A HSR KSC 04/16/18 Added per SSCN 12202 definitized on S/A 1792.
(H.57)
51529 |SSCN 12202; S/A 1792  |Lithium—lon Battery ORU 684-017000-0001| 1 EA FLT N/A HSR KSC 06/15/18 Added per SSCN 12202 definitized on S/A 1792.
(H.57)
51530 |SSCN 12202; S/A 1792  |Adapter Plate, Lithium-lon Battery 684-017050-0001| 1 EA FLT N/A BHOU KSC 08/14/15 Added per SSCN 12202 definitized on S/A 1792.
(H.57) Updated nomenclature per letter 13-000346 concurrence
dated 01/17/13.
51531 |SSCN 12202; S/A 1792  |Adapter Plate, Lithium-lon Battery 684-017050-0001| 1 EA FLT N/A BHOU KSC 10/15/15 Added per SSCN 12202 definitized on S/A 1792.
(H.57) Updated nomenclature per letter 13-000346 concurrence
dated 01/17/13.
51532 |SSCN 12202; S/IA 1792 |Adapter Plate, Lithium-lon Battery 684-017050-0001| 1 EA FLT N/A BHOU KSC 12/15/15 Added per SSCN 12202 definitized on S/A 1792.
(H.57) Updated nomenclature per letter 13-000346 concurrence
dated 01/17/13.
51533 |SSCN 12202; S/A 1792  |Adapter Plate, Lithium-lon Battery 684-017050-0001| 1 EA FLT N/A BHOU KSC 02/15/16 Added per SSCN 12202 definitized on S/A 1792.
(H.57) Updated nomenclature per letter 13-000346 concurrence
dated 01/17/13.
51534 |SSCN 12202; S/A 1792  |Adapter Plate, Lithium-lon Battery 684-017050-0001| 1 EA FLT N/A BHOU KSC 04/15/16 Added per SSCN 12202 definitized on S/A 1792.
(H.57) Updated nomenclature per letter 13-000346 concurrence
dated 01/17/13.
51535 |SSCN 12202; S/IA 1792 |Adapter Plate, Lithium-lon Battery 684-017050-0001| 1 EA FLT N/A BHOU KSC 06/15/16 Added per SSCN 12202 definitized on S/A 1792.
(H.57) Updated nomenclature per letter 13-000346 concurrence
dated 01/17/13.
51536 |SSCN 12202; S/A 1792  |Adapter Plate, Lithium-lon Battery 684-017050-0001| 1 EA FLT N/A BHOU KSC 08/15/16 Added per SSCN 12202 definitized on S/A 1792.
(H.57) Updated nomenclature per letter 13-000346 concurrence
dated 01/17/13.
51537 |SSCN 12202; S/A 1792  |Adapter Plate, Lithium-lon Battery 684-017050-0001| 1 EA FLT N/A BHOU KSC 10/14/16 Added per SSCN 12202 definitized on S/A 1792.
(H.57) Updated nomenclature per letter 13-000346 concurrence
dated 01/17/13.
51538 |SSCN 12202; S/IA 1792 |Adapter Plate, Lithium-lon Battery 684-017050-0001| 1 EA FLT N/A BHOU KSC 12/15/16 Added per SSCN 12202 definitized on S/A 1792.
(H.57) Updated nomenclature per letter 13-000346 concurrence
dated 01/17/13.
51539 |SSCN 12202; S/A 1792  |Adapter Plate, Lithium-lon Battery 684-017050-0001| 1 EA FLT N/A BHOU KSC 02/15/17 Added per SSCN 12202 definitized on S/A 1792.
(H.57) Updated nomenclature per letter 13-000346 concurrence
dated 01/17/13.
J-27 R-71 Page 7 of 25




INTERNATIONAL SPACE STATION PROGRAM

J-27 DELIVERABLE ITEMS LIST (DIL) LIST - REVISION 78

NAS15-10000
MOD 2054 (S/A)

DIL ID CHANGE NUMBER NOMENCLATURE PART NUMBER | QTY | UNIT OF | HWD TOTAL COST DD 250 DESTINATION DELIVERY [REMARKS
Number ISSUE TYPE POINT DATE DELIVERY INFO
51540 |SSCN 12202; S/A 1792 |Adapter Plate, Lithium-lon Battery 684-017050-0001| 1 EA FLT N/A BHOU KSC 04/14/17 Added per SSCN 12202 definitized on S/A 1792.
(H.57) Updated nomenclature per letter 13-000346 concurrence
dated 01/17/13.
51541 |SSCN 12202; S/IA 1792 |Adapter Plate, Lithium-lon Battery 684-017050-0001| 1 EA FLT N/A BHOU KSC 06/15/17 Added per SSCN 12202 definitized on S/A 1792.
(H.57) Updated nomenclature per letter 13-000346 concurrence
dated 01/17/13.
51542 SSCN 12202; S/A 1792  |Adapter Plate, Lithium-lon Battery 684-017050-0001| 1 EA FLT N/A BHOU KSC 08/15/17 Added per SSCN 12202 definitized on S/A 1792.
(H.57) Updated nomenclature per letter 13-000346 concurrence
dated 01/17/13.
51543 |SSCN 12202; S/A 1792 |Adapter Plate, Lithium-lon Battery 684-017050-0001| 1 EA FLT N/A BHOU KSC 10/16/17 Added per SSCN 12202 definitized on S/A 1792.
(H.57) Updated nomenclature per letter 13-000346 concurrence
dated 01/17/13.
51544 |SSCN 12202; S/IA 1792 |Adapter Plate, Lithium-lon Battery 684-017050-0001| 1 EA FLT N/A BHOU KSC 12/15/17 Added per SSCN 12202 definitized on S/A 1792.
(H.57) Updated nomenclature per letter 13-000346 concurrence
dated 01/17/13.
51545 |SSCN 12202; S/A 1792  |Adapter Plate, Lithium-lon Battery 684-017050-0001| 1 EA FLT N/A BHOU KSC 02/15/18 Added per SSCN 12202 definitized on S/A 1792.
(H.57) Updated nomenclature per letter 13-000346 concurrence
dated 01/17/13.
51546 |SSCN 12202; S/A 1792 |Adapter Plate, Lithium-lon Battery 684-017050-0001| 1 EA FLT N/A BHOU KSC 04/16/18 Added per SSCN 12202 definitized on S/A 1792.
(H.57) Updated nomenclature per letter 13-000346 concurrence
dated 01/17/13.
51547 |SSCN 12202; S/IA 1792 |Adapter Plate, Lithium-lon Battery 684-017050-0001| 1 EA FLT N/A BHOU KSC 06/15/18 Added per SSCN 12202 definitized on S/A 1792.
(H.57) Updated nomenclature per letter 13-000346 concurrence
dated 01/17/13.
51548 |SSCN 12202; S/A 1792  |Mod Kit, On-Orbit, Lithium-lon Battery 684-017101-0001| 1 KT FLT N/A BHOU BHOU 09/14/15 Added per SSCN 12202 definitized on S/A 1792.
51549 |SSCN 12202; S/A 1792 [Mod Kit, On-Orbit, Lithium-lon Battery 684-017102-0001| 1 KT FLT N/A BHOU BHOU 11/15/15 Added per SSCN 12202 definitized on S/A 1792.
(H.57)
51550 |SSCN 12202; S/A 1792 [Mod Kit, On-Orbit, Lithium-lon Battery 684-017103-0001| 1 KT FLT N/A BHOU BHOU 01/15/16 Added per SSCN 12202 definitized on S/A 1792.
(H.57)
51551 |SSCN 12202; S/A 1792 [Mod Kit, On-Orbit, Lithium-lon Battery 684-017104-0001| 1 KT FLT N/A BHOU BHOU 03/15/16 Added per SSCN 12202 definitized on S/A 1792.
(H.57)
51552 |SSCN 12202; S/A 1792  [Mod Kit, On-Orbit, Lithium-lon Battery 684-017105-0001| 1 KT FLT N/A BHOU BHOU 05/15/16 Added per SSCN 12202 definitized on S/A 1792.
(H.57)
51553 |SSCN 12202; S/A 1792  |Mod Kit, On-Orbit, Lithium-lon Battery 684-017106-0001| 1 KT FLT N/A BHOU BHOU 07/15/16 Added per SSCN 12202 definitized on S/A 1792.
(H.57)
51554 |SSCN 12202; S/A 1792  [Mod Kit, On-Orbit, Lithium-lon Battery 684-017107-0001| 1 KT FLT N/A BHOU BHOU 09/15/16 Added per SSCN 12202 definitized on S/A 1792.
(H.57)
51555 |SSCN 12202; S/A 1792 [Mod Kit, On-Orbit, Lithium-lon Battery 684-017108-0001| 1 KT FLT N/A BHOU BHOU 11/14/16 Added per SSCN 12202 definitized on S/A 1792.
(H.57)
51556 |SSCN 12202; S/IA 1792 |Mod Kit, On-Orbit, Lithium-lon Battery 684-017109-0001| 1 KT FLT N/A BHOU BHOU 01/15/17 Added per SSCN 12202 definitized on S/A 1792.
(H.57)
51557 |SSCN 12202; S/A 1792 [Mod Kit, On-Orbit, Lithium-lon Battery 684-017110-0001| 1 KT FLT N/A BHOU BHOU 03/15/17 Added per SSCN 12202 definitized on S/A 1792.
(H.57)
51558 |SSCN 12202; S/A 1792 [Mod Kit, On-Orbit, Lithium-lon Battery 684-017111-0001| 1 KT FLT N/A BHOU BHOU 05/14/17 Added per SSCN 12202 definitized on S/A 1792.
(H.57)
51559 |SSCN 12202; S/A 1792  [Mod Kit, On-Orbit, Lithium-lon Battery 684-017112-0001| 1 KT FLT N/A BHOU BHOU 07/15/17 Added per SSCN 12202 definitized on S/A 1792.
(H.57)
51560 |SSCN 12202; S/A 1792 [Mod Kit, On-Orbit, Lithium-lon Battery 684-017113-0001| 1 KT FLT N/A BHOU BHOU 09/15/17 Added per SSCN 12202 definitized on S/A 1792.
(H.57)
51561 |SSCN 12202; S/A 1792 [Mod Kit, On-Orbit, Lithium-lon Battery 684-017114-0001| 1 KT FLT N/A BHOU BHOU 11/16/17 Added per SSCN 12202 definitized on S/A 1792.
(H.57)
51562 |SSCN 12202; S/A 1792  |Mod Kit, On-Orbit, Lithium-lon Battery 684-017115-0001| 1 KT FLT N/A BHOU BHOU 01/15/18 Added per SSCN 12202 definitized on S/A 1792.
(H.57)
51563 |SSCN 12202; S/A 1792  |Mod Kit, On-Orbit, Lithium-lon Battery 684-017116-0001| 1 KT FLT N/A BHOU BHOU 03/15/18 Added per SSCN 12202 definitized on S/A 1792.
(H.57)
51564 |SSCN 12202; S/A 1792 [Mod Kit, On-Orbit, Lithium-lon Battery 684-017117-0001| 1 KT FLT N/A BHOU BHOU 05/16/18 Added per SSCN 12202 definitized on S/A 1792.
(H.57)
51565 |SSCN 12202; S/IA 1792 |Mod Kit, On-Orbit, Lithium-lon Battery 684-017118-0001| 1 KT FLT N/A BHOU BHOU 07/15/18 Added per SSCN 12202 definitized on S/A 1792.
(H.57)
51566 |SSCN 12202; S/IA 1792 |Pressure Pad, Left 684-017031-0001| 18 EA FLT N/A BHOU KSC 07/15/16 Added per SSCN 12202 definitized on S/A 1792.
(H.57) Updated nomenclature per letter 13-000346 concurrence
dated 01/17/13.
51567 |SSCN 12202; S/A 1792  |Pressure Pad, Right 684-017031-0002| 18 EA FLT N/A BHOU KSC 07/15/16 Added per SSCN 12202 definitized on S/A 1792.
(H.57) Updated nomenclature and part number per letter 13-
000346 concurrence dated 01/17/13.
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51568 |SSCN 12202; S/A 1792  |Kit, Connector Bracket 684-017033-0001| 18 EA FLT N/A BHOU KSC 07/15/16 Added per SSCN 12202 definitized on S/A 1792.
(H.57) Updated nomenclature per letter 13-000346 concurrence
dated 01/17/13.
51569 |SSCN 12202; S/A 1792 |Tie-down, Front 684-017034-0001| 18 EA FLT N/A BHOU KSC 07/15/16 Added per SSCN 12202 definitized on S/A 1792.
(H.57) Updated nomenclature per letter 13-000346 concurrence
dated 01/17/13.
51570 |SSCN 12202; S/IA 1792 |Tie-down, Rear 684-017037-0001| 18 EA FLT N/A BHOU KSC 07/15/16 Added per SSCN 12202 definitized on S/A 1792.
(H.57) Updated nomenclature per letter 13-000346 concurrence
dated 01/17/13.
51571 |SSCN 12202; S/A 1792 |Rail, Guide, Battery ORU 684-017056-0001| 72 EA FLT N/A BHOU KSC 07/15/16 Added per SSCN 12202 definitized on S/A 1792.
(H.57)
51574 |SSCN 12202; S/A 1792  |Status/Charging Unit, Lithium-lon Battery (STE) 684-017045-0001| 3 EA STE N/A Vendor KSC 07/15/16 Added per SSCN 12202 definitized on S/A 1792.
(H.57)
51575 |SSCN 12831; S/A 1834 |Mod Kit, Node 1, Isolation Jumpers 683-99494-1 1 KT FLT N/A BHOU BHOU 04/26/12 Added per SSCN 12831 definitized on S/A 1834.
51611 |SSCN 12443; S/IA 1854 [Antenna, Internal - EWC 684-017259-0001| 20 EA FLT N/A BHOU BHOU 05/25/12 Added per SSCN 12443 definitized on S/A 1854.
51616 |SSCN 12639; S/A 1860 [Mod Kit, CAA External Cable (w/ CAA), C2V2 684-017333-0001| 1 KT FLT N/A BHOU BHOU 08/13/14 Added per SSCN 12639 definitized on S/A 1860.
51624 |SSCN 12441; S/A 1802 |VIA Assembly, N2- NORS 684-015187-0001| 5 EA FLT N/A BHOU BHOU 10/28/13 Added per SSCN 12441 definitizied on S/A 1802.
51626 |SSCN 12441; S/A 1802 |VIA Assembly, N2- NORS 684-015187-0001| 5 EA FLT N/A BHOU BHOU 01/27/14 Added per SSCN 12441 definitizied on S/A 1802.
51627 |SSCN 12441; S/A 1802 |VIA Assembly, O2- NORS 684-015310-0001| 1 EA FLT N/A BHOU BHOU 01/27/14 Added per SSCN 12441 definitizied on S/A 1802.
51628 |SSCN 12441; S/A 1802 |VIA Assembly, N2- NORS 684-015187-0001| 6 EA FLT N/A BHOU BHOU 04/28/14 Added per SSCN 12441 definitizied on S/A 1802.
51629 SSCN 12441; S/A 1802 VIA Assembly, N2- NORS 684-015187-0001| 5 EA FLT N/A BHOU BHOU 07/28/14 Added per SSCN 12441 definitizied on S/A 1802.
51637 |SSCN 12202; S/A 1792 [Lithium—lon Battery ORU 684-017000-0001| 1 EA FLT N/A HSR KSC 08/15/18 Added per SSCN 12202 definitized on S/A 1792.
(H.57)
51638 |SSCN 12202; S/A 1792 [Lithium—lon Battery ORU 684-017000-0001| 1 EA FLT N/A HSR KSC 10/15/18 Added per SSCN 12202 definitized on S/A 1792.
(H.57)
51639 |SSCN 12202; S/A 1792 [Lithium—lon Battery ORU 684-017000-0001| 1 EA FLT N/A HSR KSC 12/15/18 Added per SSCN 12202 definitized on S/A 1792.
(H.57)
51640 |SSCN 12202; S/A 1792 |Adapter Plate, Lithium-lon Battery 684-017050-0001| 1 EA FLT N/A BHOU KSC 08/15/18 Added per SSCN 12202 definitized on S/A 1792.
(H.57) Updated nomenclature per letter 13-000346 concurrence
dated 01/17/13.
51641 |SSCN 12202; S/A 1792 |Adapter Plate, Lithium-lon Battery 684-017050-0001| 1 EA FLT N/A BHOU KSC 10/15/18 Added per SSCN 12202 definitized on S/A 1792.
(H.57) Updated nomenclature per letter 13-000346 concurrence
dated 01/17/13.
51642 SSCN 12202; S/A 1792  |Adapter Plate, Lithium-lon Battery 684-017050-0001| 1 EA FLT N/A BHOU KSC 12/15/18 Added per SSCN 12202 definitized on S/A 1792.
(H.57) Updated nomenclature per letter 13-000346 concurrence
dated 01/17/13.
51643 |SSCN 12202; S/A 1792  |Mod Kit, On-Orbit, Lithium-lon Battery 684-017119-0001| 1 KT FLT N/A BHOU BHOU 09/15/18 Added per SSCN 12202 definitized on S/A 1792.
(H.57)
51644 |SSCN 12202; S/A 1792 [Mod Kit, On-Orbit, Lithium-lon Battery 684-017120-0001| 1 KT FLT N/A BHOU BHOU 11/15/18 Added per SSCN 12202 definitized on S/A 1792.
(H.57)
51645 |SSCN 12202; S/A 1792 [Mod Kit, On-Orbit, Lithium-lon Battery 684-017121-0001| 1 KT FLT N/A BHOU BHOU 01/15/19 Added per SSCN 12202 definitized on S/A 1792.
(H.57)
51646 |SSCN 12202; S/A 1792 |Pressure Pad, Left 684-017031-0001| 3 EA FLT N/A BHOU KSC 08/15/18 Added per SSCN 12202 definitized on S/A 1792.
(H.57) Updated nomenclature and part number per letter 13-
000346 concurrence dated 01/17/13.
51647 |SSCN 12202; S/A 1792 |Pressure Pad, Right 684-017031-0002( 3 EA FLT N/A BHOU KSC 08/15/18 Added per SSCN 12202 definitized on S/A 1792.
(H.57) Updated nomenclature and part number per letter 13-
000346 concurrence dated 01/17/13.
51648 |SSCN 12202; S/A 1792 |Kit, Connector Bracket 684-017033-0001| 3 EA FLT N/A BHOU KSC 08/15/18 Added per SSCN 12202 definitized on S/A 1792.
(H.57) Updated nomenclature and part number per letter 13-
000346 concurrence dated 01/17/13.
51649 |SSCN 12202; S/A 1792  |Tie-down, Front 684-017034-0001| 3 EA FLT N/A BHOU KSC 08/15/18 Added per SSCN 12202 definitized on S/A 1792.
(H.57) Updated nomenclature and part number per letter 13-
000346 concurrence dated 01/17/13.
51650 |SSCN 12202; S/A 1792 |Tie-down, Rear 684-017037-0001| 3 EA FLT N/A BHOU KSC 08/15/18 Added per SSCN 12202 definitized on S/A 1792.
(H.57) Updated nomenclature and part number per letter 13-
000346 concurrence dated 01/17/13.
51651 |SSCN 12202; S/A 1792 |Rail, Guide, Battery ORU 684-017056-0001| 12 EA FLT N/A BHOU KSC 08/15/18 Added per SSCN 12202 definitized on S/A 1792.
(H.57) Updated part number per letter 13-000346 concurrence
dated 01/17/13.
51652 |SSCN 12202; S/A 1792  [Lithium—-lon Battery ORU 684-017000-0001| 1 EA FLT N/A HSR KSC 02/15/19 Added per SSCN 12202 definitized on S/A 1792.
(H.57)
51653 |SSCN 12202; S/A 1792  |Lithium—lon Battery ORU 684-017000-0001| 1 EA FLT N/A HSR KSC 04/15/19 Added per SSCN 12202 definitized on S/A 1792.
(H.57)
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51654 |SSCN 12202; S/A 1792 [Lithium—lon Battery ORU 684-017000-0001| 1 EA FLT N/A HSR KSC 06/15/19 Added per SSCN 12202 definitized on S/A 1792.
(H.57)
51655 |SSCN 12202; S/A 1792 |Adapter Plate, Lithium-lon Battery 684-017050-0001| 1 EA FLT N/A BHOU KSC 02/15/19 Added per SSCN 12202 definitized on S/A 1792.
(H.57) Updated nomenclature per letter 13-000346 concurrence
dated 01/17/13.
51656 |SSCN 12202; S/A 1792 |Adapter Plate, Lithium-lon Battery 684-017050-0001| 1 EA FLT N/A BHOU KSC 04/15/19 Added per SSCN 12202 definitized on S/A 1792.
(H.57) Updated nomenclature per letter 13-000346 concurrence
dated 01/17/13.
51657 |SSCN 12202; S/IA 1792 |Adapter Plate, Lithium-lon Battery 684-017050-0001| 1 EA FLT N/A BHOU KSC 06/15/19 Added per SSCN 12202 definitized on S/A 1792.
(H.57) Updated nomenclature per letter 13-000346 concurrence
dated 01/17/13.
51658 |SSCN 12202; S/A 1792 [Mod Kit, On-Orbit, Lithium-lon Battery 684-017122-0001| 1 KT FLT N/A BHOU BHOU 03/15/19 Added per SSCN 12202 definitized on S/A 1792.
(H.57) Updated part number per letter 13-000346 concurrence
dated 01/17/13.
51659 |SSCN 12202; S/A 1792 [Mod Kit, On-Orbit, Lithium-lon Battery 684-017123-0001| 1 KT FLT N/A BHOU BHOU 05/15/19 Added per SSCN 12202 definitized on S/A 1792.
(H.57) Updated part number per letter 13-000346 concurrence
dated 01/17/13.
51660 |SSCN 12202; S/A 1792 [Mod Kit, On-Orbit, Lithium-lon Battery 684-017124-0001| 1 KT FLT N/A BHOU BHOU 07/15/19 Added per SSCN 12202 definitized on S/A 1792.
(H.57) Updated part number per letter 13-000346 concurrence
dated 01/17/13.
51661 |SSCN 12202; S/A 1792 |Pressure Pad, Left 684-017031-0001| 3 EA FLT N/A BHOU KSC 02/15/19 Added per SSCN 12202 definitized on S/A 1792.
(H.57) Updated part number per letter 13-000346 concurrence
dated 01/17/13.
51662 |SSCN 12202; S/A 1792 |Pressure Pad, Right 684-017031-0002| 3 EA FLT N/A BHOU KSC 02/15/19 Added per SSCN 12202 definitized on S/A 1792.
(H.57) Updated nomenclature and part number per letter 13-
000346 concurrence dated 01/17/13.
51663 |SSCN 12202; S/A 1792  |Kit, Connector Bracket 684-017033-0001| 3 EA FLT N/A BHOU KSC 02/15/19 Added per SSCN 12202 definitized on S/A 1792.
(H.57) Updated nomenclature per letter 13-000346 concurrence
dated 01/17/13.
51664 |SSCN 12202; S/A 1792 |Tie-down, Front 684-017034-0001| 3 EA FLT N/A BHOU KSC 02/15/19 Added per SSCN 12202 definitized on S/A 1792.
(H.57) Updated nomenclature per letter 13-000346 concurrence
dated 01/17/13.
51665 |SSCN 12202; S/IA 1792 |Kit, Tie-down, Rear 684-017037-0001| 3 EA FLT N/A BHOU KSC 02/15/19 Added per SSCN 12202 definitized on S/A 1792.
(H.57) Updated nomenclature per letter 13-000346 concurrence
dated 01/17/13.
51666 |SSCN 12202; S/A 1792 |Ralil, Guide, Battery ORU 684-017056-0001| 12 EA FLT N/A BHOU KSC 02/15/19 Added per SSCN 12202 definitized on S/A 1792.
(H.57)
51667 |SSCN 12202; S/A 1792  |Lithium—lon Battery ORU 684-017000-0001| 1 EA FLT N/A HSR KSC 08/15/19 Added per SSCN 12202 definitized on S/A 1792.
(H.57)
51668 |SSCN 12202; S/A 1792 [Lithium—Ilon Battery ORU 684-017000-0001| 1 EA FLT N/A HSR KSC 10/15/19 Added per SSCN 12202 definitized on S/A 1792.
(H.57)
51669 |SSCN 12202; S/A 1792 [Lithium—Ilon Battery ORU 684-017000-0001| 1 EA FLT N/A HSR KSC 12/15/19 Added per SSCN 12202 definitized on S/A 1792.
(H.57)
51670 |SSCN 12202; S/A 1792 |Adapter Plate, Lithium-lon Battery 684-017050-0001| 1 EA FLT N/A BHOU KSC 08/15/19 Added per SSCN 12202 definitized on S/A 1792.
(H.57) Updated nomenclature per letter 13-000346 concurrence
dated 01/17/13.
51671 |SSCN 12202; S/A 1792 |Pressure Pad, Left 684-017031-0001| 3 EA FLT N/A BHOU KSC 08/15/19 Added per SSCN 12202 definitized on S/A 1792.
(H.57) Updated nomenclature per letter 13-000346 concurrence
dated 01/17/13.
51672 |SSCN 12202; S/A 1792 |Pressure Pad, Right 684-017031-0002| 3 EA FLT N/A BHOU KSC 08/15/19 Added per SSCN 12202 definitized on S/A 1792.
(H.57) Updated nomenclature and part number per letter 13-
000346 concurrence dated 01/17/13.
51673 |SSCN 12202; S/A 1792  |Kit, Connector Bracket 684-017033-0001| 3 EA FLT N/A BHOU KSC 08/15/19 Added per SSCN 12202 definitized on S/A 1792.
(H.57) Updated nomenclature per letter 13-000346 concurrence
dated 01/17/13.
51674 |SSCN 12202; S/A 1792  |Tie-down, Front 684-017034-0001| 3 EA FLT N/A BHOU KSC 08/15/19 Added per SSCN 12202 definitized on S/A 1792.
(H.57) Updated nomenclature per letter 13-000346 concurrence
dated 01/17/13.
51675 |SSCN 12202; S/A 1792  |Kit, Tie-down, Rear 684-017037-0001| 3 EA FLT N/A BHOU KSC 08/15/19 Added per SSCN 12202 definitized on S/A 1792.
(H.57) Updated nomenclature per letter 13-000346 concurrence
dated 01/17/13.
51676 |SSCN 12202; S/A 1792 [Rail, Guide, Battery ORU 684-017056-0001| 12 EA FLT N/A BHOU KSC 08/15/19 Added per SSCN 12202 definitized on S/A 1792.
(H.57) Updated nomenclature per letter 13-000346 concurrence
dated 01/17/13.
51710 SSCN 13241; S/A 1974 |Adapter Plate Assembly TBD 1 KT FLT N/A BHOU BHOU 12/11/14 Added per SSCN 13241 defnitized on S/A 1974.
J-27 R-71 Page 10 of 25




INTERNATIONAL SPACE STATION PROGRAM

J-27 DELIVERABLE ITEMS LIST (DIL) LIST - REVISION 78

NAS15-10000
MOD 2054 (S/A)
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51720 |SSCN 13209; S/A 1878 |Condition Diagnostics Instrumentation Device (CDID) TBD 1 EA FLT N/A Moscow Moscow 09/30/13 Added per SSCN 13209 definitized on S/A 1878.
51722 |SSCN 13231; S/A 2016 |International Docking Adapter #1 684-022499-0001| 1 EA FLT N/A BHOU BHOU 01/19/15 Added per SSCN 13231 definitized on S/A 2016.
51723 |SSCN 13231; S/A 2016 [International Docking Adapter #2 684-022499-0501| 1 EA FLT N/A BHOU BHOU 07/24/15 Added per SSCN 13231 definitized on S/A 2016.
51728 |SSCN 13231; S/A 2016 |IDA Control Panel (ICP) 482001-1 2 EA FLT N/A BHOU BHOU 09/30/14 Added per SSCN 13231 definitized on S/A 2016.
51729 |SSCN 13231; S/A 2016 |PMA-IDA On-Orbit Kit 684-022309-0001| 1 EA FLT N/A BHOU BHOU 05/30/14 Added per SSCN 13231 definitized on S/A 2016.
51737 |SSCN 13209; S/A 1878 |Cables, Power TBD 1 SET FLT N/A Moscow Moscow 09/30/13 Added per SSCN 13209 definitized on S/A 1878.
51739 |SSCN 13149; S/A 1984 [Cable, External, EHDV 684-TBD-0001 5 EA FLT N/A BHOU BHOU 02/28/14 Added per SSCN 13149 definitized on S/A 1984.
51812 |SSCN 13477; S/A 1966 [TBD — PPA ORU, FSE 684-TBD-0001 2 EA FSE N/A BHOU BHOU 02/25/14 Added per SSCN 13477 defnitized on S/A 1966.
51813 |SSCN 13477; SIA 1966 |TBD — Water Assembly ORU, FSE 684-TBD-0001 1 EA FSE N/A BHOU BHOU 02/25/14 Added per SSCN 13477 defnitized on S/A 1966.
51823 |SSCN 13231; S/A 2016 [PMA-IDA On-Orbit Kit 684-022309-0001| 1 KT FLT N/A BHOU BHOU 08/29/14 Added per SSCN 13231 definitized on S/A 2016.
51824 |SSCN 13231; S/A 2016 |Mod Kit, High Speed IMV Fan SVK1023474 2 KT FLT N/A UTAS UTAS 10/31/13 Added per SSCN 13231 definitized on S/A 2016.
Changed destination per letter 13-015791 concurrence
dated 10/17/2013.
51825 |SSCN 13231; S/A 2016 |Mod Kit, High Speed IMV Fan SVK1023474 1 KT FLT N/A UTAS UTAS 02/28/14 Added per SSCN 13231 definitized on S/A 2016.
Changed destination per letter 13-015791 concurrence
dated 10/17/2013.
51826 |SSCN 13231; S/A 2016 |[IDA Control Panel 482001-1 1 EA FLT N/A BHOU BHOU 12/19/14 Added per SSCN 13231 definitized on S/A 2016.
(Flight Spare)
51827 |SSCN 13641; S/IA 1975 [MDM EXT 8259065-911 1 EA FLT N/A HI HI 01/15/14 Added per SSCN 13641 definitized on S/A 1975.
51836 |SSCN 13305; S/A 2047 [Cover ESSMDM, EPIC TBD 1 EA FLT N/A AERO BHOU 04/28/14 Added per SSCN 13305 definitized on S/A 2047.
51837 |SSCN 13305; S/A 2047 [Cover ESSMDM, EPIC TBD 1 EA FLT N/A AERO BHOU 05/22/14 Added per SSCN 13305 definitized on S/A 2047.
51838 |SSCN 13305; S/A 2047 |Cover ESSMDM, EPIC (Spare) TBD 1 EA FLT N/A AERO BHOU 05/12/14 Added per SSCN 13305 definitized on S/A 2047.
51839 |SSCN 13305; S/A 2047 |WO0087 EXT MDM Ethernet Cable Kit (Including 3 TBD 1 KT FLT N/A BHOU BHOU 02/16/14 Added per SSCN 13305 definitized on S/A 2047.
spare Ethernet and 2 spare 1553 lines)
51841 SSCN 13209; Letter 13- |Load Simulator IN-50 TBD 1 EA FLT N/A Moscow Moscow 09/30/13 Added per letter 13-003410 concurrence dated
003410 03/06/2013.
51842 |SSCN 13641; S/IA 1975 [0.015” Chotherm TBD 2 EA FLT N/A HI HI 11/15/13 Added per SSCN 13641 definitized on S/A 1975.
51864 |SSCN 13825; S/A 2048 [Common Cabin Air Assembly (CCAA) Heat 684-TBD-0001 1 EA FSE N/A BHOU BHOU 10/02/14 Added per SSCN 13825 definitized on S/A 2048.
Exchanger (HX) FSE
51866 |SSCN 13805; S/A 2045 [Jumper 684-TBD-0001 40 EA FLT N/A BHOU BHOU 06/06/14 Added per SSCN 13805 definitized on S/A 2045.
51867 |SSCN 13805; S/A 2045 |Installation/Removal Tool 684-TBD-0001 6 EA FLT N/A BHOU BHOU 06/06/14 Added per SSCN 13805 definitized on S/A 2045.
100xxx Series
None.
End of List
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1) (COMPLETED TAB) Moved completed DILs from ACTIVE TAB to COMPLETED TAB.

2) (ACTIVE) Changed part number of DIL 20052-20057 per letter 10-0420 concurrence dated 07/29/2010.

3) (ACTIVE) Added DIL 51497 per letter 11-006800 concurrence dated 05/24/2011.

4) (ACTIVE) Changed part number of DILs 51306 and 51335 per letter 11-006901 concurrence dated 05/26/2011.
5) (ACTIVE) Changed nomenclature and unit of DIL 32138 per letter 11-008041 concurrence dated 07/14/2011.
6) (ACTIVE) Changed nomenclature of DIL 32142 per letter 11-008041 concurrence dated 07/14/2011.

7) (ACTIVE) Changed part number of DIL 20186 per letter 11-008647 concurrence dated 07/05/2011.

8) (ACTIVE) Changed delivery date of DILs 20157-20159 per letter 11-009898 concurrence dated 08/05/2011.

9) (ACTIVE) Changed delivery destination of DILs 20084-20087 per letter 11-010283 concurrence received 08/24/2011.
10) (ACTIVE) Changed delivery destination of DIL 20159 per letter 11-010642 concurrence dated 08/17/2011.

11) (ACTIVE) Added DIL 51632 per CO E-mail dated 09/07/2011.

12) (ACTIVE) Added DIL 51487 per definitization of SSCN 12693 on S/A 1736.

13) (ACTIVE) Added DILs 51504-51506 per definitization of SSCN 12648 on S/A 1738.

14) (ACTIVE) Added DIL 51375 per definitization of SSCN 12446 on S/A 1742.

15) (ACTIVE) Added DIL 51511 per definitization of SSCN 12810 on S/A 1743.




J-27 DIL - COMPLETED LINE ITEMS

DIL ID CHANGE NUMBER NOMENCLATURE PART NUMBER |[QTY | UNIT OF HWD TOTAL COST DD 250 DESTINATION DELIVERY REMARKS / DELIVERY INFO
Number ISSUE | TYPE POINT DATE
Pxx Series PIOs

P014B-01 |SSCN 5265 (PIO 14B); JOURNAL BEARING, ASSY-SET 818772-1 10 SE HAMSUND/CT 01/29/04 COMPLETE ON BHB2378. 03/09/2004.
P014B-02 |SSCN 5265 (PIO 14B); BEARING, THRUST SET-FAN INLET END 818776-2 2 EA HAMSUND/CT 01/29/04 COMPLETE ON BHB2347. 02/18/2004.
P014B-03 |SSCN 5265 (PIO 14B); BEARING, THRUST SET-FAN OUTLET END 818777-2 2 EA HAMSUND/CT 01/29/04 COMPLETE ON BHB2347. 02/18/2004.
P014B-30 |SSCN 5265 (PIO 14B); FAN, CIRCULATING - AVIONICS AIR SV812743-3 3 EA thd HAMSUND/CT 04/26/04 COMPLETE ON BHB2447. 06/18/2004.
P014B-34 |SSCN 5265 (PIO 14B); CIRCUIT CARD ASSY, CONTROLLER SVv817609-5 10 EA thd HAMSUND/CT 09/01/04 COMPLETE ON BHB2525. 12/10/2004.
P014B-35 |SSCN 5265 (PIO 14B); CIRCUIT CARD ASSY, FILTER SV817637-1 10 EA thd HAMSUND/CT 09/01/04 COMPLETE ON BHB2525. 12/10/2004.
P23A-087 |SSCN 1926 (PIO 23A); Controller, Embeded 2354532-1-1 1 EA HW/TOR 03/23/04 COMPLETE ON BHB2416. 05/04/2004.
P23A-089 |SSCN 1926 (PIO 23A); CCA, Snsr, Cbn Pres A7 2355132-1-1 1 EA HW/TOR 02/15/04 COMPLETE ON BHB2416. 05/04/2004.
P023B-28 |SSCN 5121 (PIO 23B); CONTROLLER, EMBEDDED 2354532-1-1 1 EA HW/TOR 05/30/04 COMPLETE ON BHB2457. 07/14/2004.
P31A-034 |SSCN 1669 (PIO 31A); CIRCUIT CARD ASSY, FILTER SV812762-1 2 EA thd HAMSD/CT 03/09/04 COMPLETE ON BHB2384. 03/23/2004.
P31A-036 |SSCN 1669 (PIO 31A); HEAT EXCHANGER, CABIN AIR SV813900-2 1 EA thd KSC/PPS 05/12/04 COMPLETE ON BHB2472. 11/15/2004.
P31A-065 |SSCN 1669 (PIO 31A); CIRCUIT CARD ASSY, CONTROLLER SV812756-4 3 EA HAMSD/CT 01/20/04 COMPLETE ON BHB2395. 04/06/2004.
P055-10 [SSCN 1874 (PIO 55); S/IA |ACTUATOR ASSEMBLY 683-61592-5 1 EA KSC/PPS 07/31/05 COMPLETE ON BHB1190. 03/02/2001.
P055-11 [SSCN 1874 (PIO 55); SIA |ACTUATOR ASSEMBLY 683-61592-6 1 EA KSC/PPS 07/31/05 COMPLETE ON BHB1195. 03/02/2001.
P055-16 [SSCN 1874 (PIO 55); S/IA |REM ELECT ASSY 683-61623-3 1 EA thd KSC/PPS 07/31/05 COMPLETE ON BHB1194. 03/29/2001.
P055-20 [SSCN 1874 (PIO 55); S/IA |ACTUATOR DRIVER 683-61760-1 1 EA thd KSC/PPS 07/31/05 COMPLETE ON BHB1193. 03/14/2001.
P058-02 [SSCN 2922 (PIO 58); S/A |BATTERY ASSEMBLY RE1804-12 7 EA thd LORAL 12/12/04 COMPLETE ON BHB2557. 02/18/2005.
P058-03 [SSCN 2922 (PIO 58); S/A |BATTERY ASSEMBLY RE1804-12 7 EA thd LORAL 12/12/05 COMPLETE ON BHB2756. 12/08/2005.
P061-05 [SSCN 4766 (PIO 61); S/A |KU-BAND SSPA K10048978-501 2 EA thd KSC/PPS 03/15/04 COMPLETE ON BHB2534. 01/06/2005.
P064A-04 |PIO 64A; S/A 1189 LAMP HOUSING ASSEMBLY 219010 10 EA $307,723 KSC 01/30/04 COMPLETE ON BHB2360. 02/18/2004.
P064A-05 |PIO 64A; S/A 1189 LAMP HOUSING ASSEMBLY 219010 10 EA $307,723 KSC 02/28/04 COMPLETE ON BHB2375. 03/04/2004.
P064A-06 |PIO 64A; S/A 1189 LAMP HOUSING ASSEMBLY 219010 10 EA $307,723 KSC 03/30/04 COMPLETE ON BHB2390. 03/19/2004.
P064A-07 |PIO 64A; S/A 1189 LAMP HOUSING ASSEMBLY 219010 10 EA $307,723 KSC 04/30/04 COMPLETE ON BHB2415. 05/04/2004.
P064A-08 |PIO 64A; S/A 1189 LAMP HOUSING ASSEMBLY 219010 4 EA $123,089 KSC 05/30/04 COMPLETE ON BHB2421. 05/18/2004.
P065-01 |PIO 65; S/IA 1171 TOP WINDOW, DEBRIS ASSEMBLY-CUPOLA 683-11583-1 1 EA $ 77,214.00 BMSFC 03/31/04 COMPLETE ON BHB2470. 09/10/2004.
P065-02 [PIO 65; S/IA 1171 TOP WINDOW, SCRATCH ASSEMBLY-CUPOLA 683-11576-1 1 EA $119,205 BMSFC 03/31/04 COMPLETE ON BHB2411. 06/28/2004.
P065-03 |PIO 65; S/A 1171 PANE , PRESSURE-TOP WINDOW, CUPOLA 683-11591-2 1 EA $341,079 BMSFC 03/31/04 COMPLETE ON BHB2412. 06/21/2004.
P065-04 |PIO 65; S/A 1171 PANE, PRESSURE-TOP WINDOW, CUPOLA 683-11591-2 1 EA $ 135,633.00 KSC/PPS 03/31/04 COMPLETE PER LETTER 06-0206 CONCURRENCE DATED
P065-05 |PIO 65; S/A 1171 SIDE WINDOW, DEBRIS ASSEMBLY-CUPOLA 683-11584-1 1 EA $171,057 BMSFC 03/31/04 COMPLETE ON BHB2409. 05/19/2004.
P065-06 |PIO 65; S/A 1171 SIDE WINDOW, SCRATCH ASSEMBLY-CUPOLA 683-11577-1 1 EA $118,424 BMSFC 03/31/04 COMPLETE ON BHB2374. 04/12/2004.
P065-07 [PIO 65; S/IA 1171 PANE, PRESSURE-SIDE WINDOW - CUPOLA 683-11592-2 2 EA $ 313,924.00 BMSFC 03/31/04 COMPLETE PER LETTER 06-0206 CONCURRENCE DATED
P065-08 |PIO 65; S/A 1171 PANE, PRESSURE-SIDE WINDOW - CUPOLA 683-11592-2 1 EA $161,519 KSC/PPS 03/31/04 COMPLETE ON BHB2391. 04/16/2004.
P065-09 |PIO 65; S/IA 1171 WINDOW ASSY (LAB-ORU) 683-11401-6 1 EA $ 94,001.00 KSC/PPS 06/15/07 COMPLETE ON BHB2996. 06/15/2007.
P065-10 |PIO 65; S/A 1171 PANE ASSEMBLY-DEBRIS (LAB-ORU) 683-11446-3 1 EA $ 329,580.00 KSC/PPS 03/31/04 COMPLETE ON BHB2851. 05/17/2006.
P74A-001 |04-0084 BALL, 440 CRES 1/4 DIA. BALL4 724 EA $ 809.80 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.
P74A-002 |04-0084 BALL, 316C 1/8 DIA. BALL 380 EA $ 270.04 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.
P74A-003 BALL, 1/8" DIA. 1/8 DIA. BALL4 6241 EA $ 20,927.35 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.
P74A-004 SEAL, BOSS 10061-05-0-0 6 EA $ 270.02 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.
P74A-005 SLEEVE, ACT./QQ-A-225/8 145569-02-270 2 EA $ 630.40 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-006 SLEEVE, ACT/QQ-A-225 145569-04-105 2 EA $ 763.38 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005.
P74A-007 SLEEVE, ACT/QQ-A-225 145569-04-130 2 EA $ 762.16 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.
P74A-008 SLEEVE, ACT/QQ-A-225 145569-04-155 2 EA $ 762.16 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004.
P74A-009 SLEEVE, ACT/QQ-A-225 145569-04-180 2 EA $ 764.82 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004.
P74A-010 SLEEVE, ACT/QQ-A-225/8 145569-04-45 2 EA $ 763.38 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005.
P74A-011 SLEEVE, ACT/QQ-A-225 145569-04-75 2 EA $ 763.36 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.
P74A-012 SLEEVE, ACT./QQ-A-225/8 145569-04-U 2 EA $ 457.74 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.
P74A-013 FERRULE 1511) 171 EA $ 774.11 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004.
P74A-014 |04-0084 FERRULE 1512| 117 EA $ 270.01 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004.
P74A-015 |04-0084 HOOK, 302/316 1515| 20 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004.
P74A-016 |04-0084 1/32 7X7 CABLE (23.25) 1517-22 28 EA $ 269.99 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.
P74A-017 1/32 7X7 CABLE (9.25 IN.) 1517-8 80 EA $ 473.60 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005.
P74A-018 |04-0084 1/32 7X7 CABLE (10.25 IN.) 1517-9 20 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005.
P74A-019 |04-0084 3/64 7X7 CABLE (13.00 INCHES) 1518-11 40 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.




J-27 DIL - COMPLETED LINE ITEMS
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P74A-020 |04-0084 3/64 7X7(14.0) IN LONG 1518-12 40 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-021 |04-0084 3/64 7X7 CABLE (15.00 IN.) 1518-13 20 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.
P74A-022 |04-0084 3/64 7X7 CABLE (16.00 IN.) 1518-14 20 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-023 |04-0084 3/64 7X7 CABLE (17.0 IN) 1518-15 20 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005.
P74A-024 |04-0084 B/RING, 316 1520-07 20 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-025 |04-0084 B/RING, 316 1520-08 20 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-026 |04-0084 RING, CRES 302/316 1521-6 20 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-027 |04-0084 1/32 3X7 5.25 LONG CABLE 1524-4 20 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005.
P74A-028 |04-0084 1/32 3X7 7.25 LONG CABLE 1524-6 20 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.
P74A-029 |04-0084 1/32 3X7 8.25 LONG CABLE 1524-7 20 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.
P74A-030 |04-0084 RING, 316 1526-3 20 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2734. 11/03/2005.
P74A-031 LUG 1529-1 84 EA $ 634.88 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-032 |04-0084 I.D. PLATE 1532 27 EA $ 270.02 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-033 |04-0084 SLEEVE, TEFLON TUBING 1540( 165 EA $ 269.98 KSC/PPS 11/01/04 COMPLETE ON BHB2663. 06/10/2005.
P74A-034 HOUSING 155551-04A 2 EA $ 1,613.88 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.
P74A-035 HOUSING 155556-04G 2 EA $ 1,110.14 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.
P74A-036 SPACER/AMS 5659 155567-02 2 EA $ 461.94 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005.
P74A-037 SPACER 155567-04 8 EA $ 487.36 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.
P74A-038 SPACER 155567-06 49 EA $ 1,882.49 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005.
P74A-039 SPACER 155567-06-1 15 EA $ 555.65 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005.
P74A-040 SPACER 155567-10 155 EA $ 4,229.80 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.
P74A-041 SPACER 155567-12 31 EA $ 830.96 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005.
P74A-042 SPACER 155567-16 79 EA $ 1,648.19 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.
P74A-043 |04-0084 SPRING/AMS 5678 155568-02 14 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005.
P74A-044 |04-0084 SPRING 155568-04-1 14 EA $ 281.28 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.
P74A-045 SPRING 155568-06 49 EA $ 509.02 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.
P74A-046 |04-0084 SPRING 155568-06-1 26 EA $ 270.05 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005.
P74A-047 SPRING 155568-10 155 EA $ 977.90 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005.
P74A-048 SPRING 155568-12 31 EA $ 342.09 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005.
P74A-049 SPRING 155568-16 79 EA $ 808.42 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.
P74A-050 SLEEVE, ACT. 155569-04 2 EA $ 411.70 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.
P74A-051 SLEEVE, ACT. 155569-06-105 3 EA $ 965.45 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.
P74A-052 SLEEVE, ACT. 155569-06-130 3 EA $ 763.16 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005
P74A-053 SLEEVE, ACT. 155569-06-155 2 EA $ 818.92 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.
P74A-054 SLEEVE, ACT. 155569-06-180 4 EA $ 1,161.80 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.
P74A-055 ACT.SLEEVE 155569-06-230 3 EA $ 928.07 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.
P74A-056 SLEEVE, ACT. 155569-06-255 2 EA $ 807.56 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005
P74A-057 SLEEVE ACT. 155569-06-280 2 EA $ 705.16 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005.
P74A-058 ACTUATING SLEEVE 155569-06-75 21 EA $ 1,588.28 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.
P74A-059 SLEEVE, ACT. 155569-06-U 7 EA $ 610.10 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.
P74A-060 SLEEVE, ACT. 155569-08-105 38 EA $ 3,206.30 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005.
P74A-061 SLEEVE, ACT. 155569-08-135 2 EA $ 953.02 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-062 SLEEVE, ACT. 155569-08-165 4 EA $ 895.84 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005.
P74A-063 SLEEVE, ACT. 155569-08-195 3 EA $ 1,122.41 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.
P74A-064 SLEEVE, ACT. 155569-08-225 2 EA $ 979.20 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.
P74A-065 SLEEVE, ACT 155569-08-315 2 EA $ 987.92 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005.
P74A-066 SLEEVE, ACT 155569-08-45 2 EA $ 855.60 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.
P74A-067 SLEEVE, ACT 155569-08-75 46 EA $ 3,286.92 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005.
P74A-068 SLEEVE, ACT. 155569-08-U 20 EA $ 1,475.40 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.
P74A-069 SLEEVE, ACT 155569-116-120 16 EA $ 2,378.08 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.
P74A-070 ACT. SLEEVE 155569-116-60 9 EA $ 1,622.27 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005
P74A-071 SLEEVE, ACT. 155569-12-120 11 EA $ 1,952.92 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.
P74A-072 SLEEVE, ACT 155569-12-240 9 EA $ 1,742.06 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.
P74A-073 SLEEVE, ACT 155569-12-U 2 EA $ 642.42 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.
P74A-074 SLEEVE, ACT. 155569-16-180 15 EA $ 1,414.70 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.
P74A-075 SLEEVE, ACT. 155569-16-240 4 EA $ 1,276.28 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.
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P74A-076 SLEEVE, ACT. 155569-16-300 3 EA $ 1,127.48 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.
P74A-077 SLEEVE, ACT. 155569-16-U 13 EA $ 1,282.95 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.
P74A-078 |04-0084 RETAINER .035/ASTM A 313 155570-202 10 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005.
P74A-079 |04-0084 RETAINER_.051 155570-204 9 EA $ 269.97 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.
P74A-080 RETAINER .051 155570-206 49 EA $ 402.20 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005.
P74A-081 RETAINER,.062 155570-210 112 EA $ 736.80 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005.
P74A-082 |04-0084 RETAINER .062 155570-212 220 EA $ 269.92 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005.
P74A-083 RETAINER,.062 155570-216 60 EA $ 517.40 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005.
P74A-084 |04-0084 SPRING 155572| 120 EA $ 269.96 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005.
P74A-085 |04-0084 O-RING, TEFLON 155583-632 30 EA $ 269.99 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.
P74A-087 |04-0084 O-RING, SILICONE 155585-009 8 EA $ 269.99 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.
P74A-088 |04-0084 O-RING, SILICONE 155585-011 8 EA $ 269.99 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.
P74A-089 |04-0084 O-RING, SILICONE 155585-012 8 EA $ 269.99 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-090 |04-0084 O-RING, SILICONE 155585-903 8 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.
P74A-091 |04-0084 O-RING, FLUOROCARBON, V747-75 155586-009 8 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.
P74A-092 |04-0084 O-RING, FLUOROCARBON, V747-75 155586-011 8 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.
P74A-093 |04-0084 O-RING, FLUOROCARBON, V747-75 155586-012 8 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.
P74A-094 |04-0084 O-RING, FLUOROCARBON, V747-75 155586-903 8 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.
P74A-095 |04-0084 SPRING/AMS 5834 .032 155772 12 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.
P74A-096 HOUSING/AMS 5662 157751-02A 2 EA $ 2,420.86 KSC/PPS 11/01/04 COMPLETE ON BHB2663. 06/10/2005.
P74A-097 HOUSING 159551-0408P 8 EA $ 3,953.12 KSC/PPS 11/01/04 COMPLETE ON BHB2663. 06/10/2005.
P74A-098 HOUSING/AMS5659 159556-904J124 4 EA $ 2,719.04 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.
P74A-099 HOUSING/AMS5662 159751-0408P 2 EA $ 3,022.48 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.
P74A-100 HOUSING/AMS5662 159756-903J124 2 EA $ 5,082.74 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-101 HOUSING/AMS5662 159756-904J124 2 EA $ 3,562.78 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-102 HOUSING/AMS 5657 159951-04A 2 EA $ 2,316.90 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-103 HOUSING/AMS 5659 159951-04BT 2 EA $ 2,188.20 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-104 |04-0084 O-RING (PARKER,S383-70) 2-031-S-1 100 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.
P74A-105 |04-0084 O-RING (PARKER,S383-70) 2-033-S-1 100 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.
P74A-106 |04-0084 O-RING,ZZ-R-765,GR70,CL1B 2-035-S-1 60 EA $ 270.02 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.
P74A-107 |04-0084 O-RING,ZZ-R-765,GR70,CL1B 2-037-S-1 60 EA $ 270.02 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.
P74A-108 |04-0084 O-RING (Z2Z-R-765,GR70,CL 1B 2-038-S-1 60 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005.
P74A-109 |04-0084 O-RING (2z-R-765,,GR70,CL 1B 2-040-S-1 60 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.
P74A-110 PLUG,LOCK 20989-5 207 EA $ 2,946.98 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005.
P74A-111 8X8X4 CUDDLEPAK 287110 13 EA $ 625.15 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005.
P74A-112 |04-0084 BALL, CRES 440 3/16 DIA. BALL4 | 340 EA $ 269.90 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.
P74A-113 |04-0084 BALL, CRES 440 3/32 DIA. BALL4 (1285 EA $ 515.42 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.
P74A-114 |04-0084 BACK FERRULE 4BF4-316 20 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-115 |04-0084 FRONT FERRULE 4FF4-316 20 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-116 |04-0084 NUT 4NU4-316 20 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-117 |04-0084 B/AS568-008 E-515-80 502009| 8 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2734. 11/03/2005.
P74A-118 |04-0084 O-RING 502009-1 5 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005.
P74A-119 O-RING,FLUOROCARBON,V747-75 502009-2 2 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005.
P74A-120 SLEEVE ACT 502017-2 2 EA $ 1,038.64 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-121 SLEEVE ACT 502017-3 3 EA $ 1,219.19 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.
P74A-122 SLEEVE ACT 502017-4 2 EA $ 1,230.70 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-123 WASHER 502019 6 EA $ 277.94 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.
P74A-124 HOUSING 502021-51 5 EA $ 862.05 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005.
P74A-125 |04-0084 WASHER 502022 20 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.
P74A-126 SPRING 502023 5 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.
P74A-127 HOUSING, AFT 502024-04A-3 2 EA $ 624.84 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-128 HOUSING AFT 502024-06G 5 EA $ 830.40 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.
P74A-129 POPPET 502025 5 EA $ 791.30 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005.
P74A-130 SPRING 502027| 6 EA $ 270.02 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005
P74A-131 WASHER 502033 6 EA $ 270.02 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-132 SPACER 502034 6 EA $ 535.34 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005




J-27 DIL - COMPLETED LINE ITEMS

DIL ID CHANGE NUMBER NOMENCLATURE PART NUMBER |QTY | UNIT OF [ HWD | TOTAL COST DD 250 DESTINATION DELIVERY REMARKS / DELIVERY INFO

Number ISSUE | TYPE POINT DATE

P74A-133 HOUSING 502038-2 2 EA $ 641.58 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-134 HSG 502038-3 2 EA $ 749.96 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005.
P74A-135 HSG 502038-4 2 EA $ 767.58 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005.
P74A-136 HOUSING 502038-5 2 EA $ 978.22 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-137 HOUSING FLANGE 502041-04A-3 2 EA $ 1,394.36 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.
P74A-138 HOUSING FLANGE 502041-04M-1 2 EA $ 1,169.78 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-139 HOUSING FLANGE 502041-06G 3 EA $ 1,643.15 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-140 |04-0084 BACK-UP RING 502049( 20 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-141 HOUSING FWD 502056 6 EA $ 1,219.64 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.
P74A-142 SLEEVE 502078 6 EA $ 407.72 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005
P74A-143 STOP 502079-2 6 EA $ 770.96 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.
P74A-144 CAP 502082-1 3 EA $ 853.73 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.
P74A-145 PLUG 502082-2 3 EA $ 375.92 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005
P74A-146 SPRING, 17-7 502223-1 6 EA $ 270.02 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.
P74A-147 CuP 502230| 6 EA $ 474.08 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005
P74A-148 LOCK 502314 6 EA $ 558.80 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.
P74A-149 SUPPORT 502315 2 EA $ 1,076.54 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-150 SUPPORT 502315-10 2 EA $ 1,189.24 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.
P74A-151 SUPPORT 502315-10-1 2 EA $ 1,361.74 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-152 SUPPORT 502315-8 2 EA $ 1,303.68 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-153 SUPPORT 502315-8-1 2 EA $ 1,430.00 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-154 RETAINER 502316 6 EA $ 406.34 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005.
P74A-155 CAP BUTTON 502323-2 2 EA $ 383.18 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-156 WASHER 502327 6 EA $ 270.02 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.
P74A-157 RETAINER 502328| 6 EA $ 483.38 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005
P74A-158 SLEEVE 502337-10 3 EA $ 621.23 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005.
P74A-159 SLEEVE 502337-3 2 EA $ 607.02 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-160 SLEEVE 502337-8-1 4 EA $ 919.96 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005
P74A-161 RETAINER 502338-3 8 EA $ 291.04 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005.
P74A-162 PIN 502339 8 EA $ 389.28 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.
P74A-163 SPRING 502344| 6 EA $ 270.02 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.
P74A-164 RING, RELEASE 502346 6 EA $ 405.08 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.
P74A-165 RING 502347| 6 EA $ 811.52 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005
P74A-166 SPRING 502348 23 EA $ 825.69 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.
P74A-167 PIN 502349( 17 EA $ 547.17 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005
P74A-168 PIN 502349-1 6 EA $ 416.54 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005
P74A-169 SLIDE 502350 6 EA $ 361.46 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.
P74A-170 CUP, SPRING 502351 23 EA $ 900.44 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005
P74A-171 RING,SPLIT 502353-10 6 EA $ 403.28 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.
P74A-172 BUTTON ASSY 502370 4 EA $ 995.12 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.
P74A-173 BUTTON ASSY 502370-1 2 EA $ 757.08 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-181 STOP ASSY 5050-08E 6 EA $ 591.62 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005.
P74A-182 HOUSING FWD. 505011-04-2 2 EA $ 2,358.20 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-183 HOUSING,FORWARD 505011-06-1 9 EA $ 2,757.26 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.
P74A-184 HOUSING, FWD/AMS 5659 505011-08-1 30 EA $ 8,467.40 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005
P74A-185 HOUSING, FWD 505011-08-2 99 EA $ 29,625.95 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005
P74A-186 HOUSING,FWD 505011-08-3 5 EA $ 2,786.10 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-187 HOUSING,FWD 505011-08-5 26 EA $ 8,049.32 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.
P74A-188 HOUSING FWD 505011-106-2 29 EA $ 9,703.97 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.
P74A-189 HOUSING FWD. 505011-106-20 4 EA $ 2,741.56 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-190 HOUSING FWD. 505011-108-2 2 EA $ 2,303.18 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-191 HOUSING, FORWARD 505011-116-21 30 EA $ 14,569.10 KSC/PPS 11/01/04 COMPLETE ON BHB2663. 06/10/2005.
P74A-192 HOUSING,FWD 505011-12-1 15 EA $ 5,104.10 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-193 HOUSING,FWD 505011-12-2 5 EA $ 2,870.20 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.
P74A-194 HOUSING,FWD 505011-12-3 3 EA $ 3,135.29 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.
P74A-195 HOUSING, FWD 505011-16-11 42 EA $ 21,177.92 KSC/PPS 11/01/04 COMPLETE ON BHB2734. 11/03/2005.
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P74A-196 HOUSING, FORWARD 505011-16-21 14 EA $ 6,267.64 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-197 HOUSING, FORWARD 505011-16-31 2 EA $ 3,117.48 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.
P74A-198 SPRING 505013-06 42 EA $ 427.82 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.
P74A-199 SPRING/.051 AMS5678 505013-08 161 EA $ 1,013.37 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.
P74A-200 SPRING 505013-12 23 EA $ 651.81 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-201 SPRING 505013-16 30 EA $ 1,733.90 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.
P74A-202 SPRING 505013-16-1 55 EA $ 3,131.90 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005.
P74A-203 |04-0084 SPRING/ELGILOY, AMS5834 505013-706-1 8 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-204 |04-0084 SPRING/ELGILOY, AMS5834 505013-708-1 8 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-205 SLEEVE,SPRING 505014-06 42 EA $ 1,616.42 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005.
P74A-206 SLEEVE, SPRING 505014-08 149 EA $ 4,490.00 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.
P74A-207 SLEEVE,SPRING 505014-08-1 13 EA $ 712.38 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005.
P74A-208 SLEEVE,SPRING 505014-12 23 EA $ 1,109.51 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005.
P74A-209 SLEEVE, SPRING 505014-16 85 EA $ 3,152.25 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005.
P74A-210 HOUSING AFT 505015-03A 2 EA $ 1,464.84 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005
P74A-211 HOUSING AFT 505015-04S 2 EA $ 1,188.84 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005.
P74A-212 HOUSING, AFT 505015-04WA-2 3 EA $ 1,162.46 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005.
P74A-213 HOUSING, AFT 505015-0604A 2 EA $ 651.74 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.
P74A-214 HOUSING, AFT 505015-0604J2 2 EA $ 1,055.52 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.
P74A-215 HOUSING AFT. 505015-0608C 4 EA $ 712.12 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005.
P74A-216 HOUSING, AFT 505015-0612V 2 EA $ 920.56 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-217 HOUSING, AFT 505015-06-245 2 EA $ 958.16 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-218 HOUSING, AFT 505015-06A 13 EA $ 1,177.00 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.
P74A-219 HOUSING,INNER 505015-06CV 4 EA $ 1,402.60 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-220 HOUSING, AFT 505015-06FL-5 2 EA $ 1,223.22 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-221 HOUSING AFT 505015-06G 5 EA $ 900.10 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005.
P74A-222 HOUSING, AFT 505015-06P 2 EA $ 622.38 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-223 HOUSING, AFT 505015-0804J2 2 EA $ 764.00 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.
P74A-224 HOUSING, AFT 505015-0812J3 2 EA $ 763.96 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.
P74A-225 HOUSING, AFT 505015-0812V 2 EA $ 950.46 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005.
P74A-226 HOUSING 505015-08-130 2 EA $ 701.90 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-227 HOUSING/AMS 5659 505015-08-510 2 EA $ 641.62 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005.
P74A-228 HOUSING, AFT 505015-08A 9 EA $ 922.79 KSC/PPS 11/01/04 COMPLETE ON BHB2663. 06/10/2005.
P74A-229 HOUSING, AFT 505015-08A-3 2 EA $ 841.20 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005.
P74A-230 HOUSING, AFT 505015-08HF 13 EA $ 3,293.53 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-231 HOUSING AFT 505015-08P 3 EA $ 886.13 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.
P74A-232 HOUSING, AFT 505015-08Q 2 EA $ 778.66 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005.
P74A-233 HOUSING, AFT/AMS 5659 505015-08S 2 EA $ 633.28 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005.
P74A-234 HOUSING, AFT 505015-08X 9 EA $ 1,704.26 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005.
P74A-235 HOUSING AFT 505015-112A 2 EA $ 985.06 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005
P74A-236 HOUSING, AFT 505015-1208A 2 EA $ 1,140.40 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.
P74A-237 HOUSING, AFT 505015-1208A-3 2 EA $ 1,154.78 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005.
P74A-238 HOUSING, AFT 505015-12-510 2 EA $ 1,234.88 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005.
P74A-239 HOUSING, AFT 505015-12A 2 EA $ 930.52 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005.
P74A-240 HOUSING, AFT 505015-12P 7 EA $ 1,440.58 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005.
P74A-241 HOUSING, AFT 505015-12U 4 EA $ 1,445.44 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.
P74A-242 HOUSING, AFT 505015-12V 2 EA $ 1,346.68 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-243 HOUSING, AFT 505015-1606A 2 EA $ 1,052.50 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005.
P74A-244 HOUSING, AFT 505015-1612HF 15 EA $ 5,742.20 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.
P74A-245 HOUSING, AFT 505015-1612V 2 EA $ 739.64 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005.
P74A-246 HOUSING, AFT 505015-16-510 2 EA $ 1,320.02 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005.
P74A-247 HOUSING, AFT 505015-16A 9 EA $ 1,692.02 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.
P74A-248 HOUSING, AFT 505015-16G 2 EA $ 1,184.80 KSC/PPS 11/01/04 COMPLETE ON BHB2663. 06/10/2005.
P74A-249 HOUSING, AFT 505015-16HF 6 EA $ 2,181.68 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.
P74A-250 HOUSING, AFT 505015-16N100 2 EA $ 995.34 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-251 HOUSING, AFT 505015-204 2 EA $ 1,550.10 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005
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P74A-252 HOUSING, AFT 505015-206 6 EA $ 1,556.12 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005.
P74A-253 HOUSING, AFT 505015-208-1 6 EA $ 1,316.36 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005
P74A-254 HOUSING, AFT 505015-208-3 2 EA $ 1,135.58 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005.
P74A-255 HOUSING, AFT 505015-216 2 EA $ 1,307.30 KSC/PPS 11/01/04 COMPLETE ON BHB2663. 06/10/2005.
P74A-256 HOUSING, AFT 505015-216-1 26 EA $ 4,340.68 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005.
P74A-257 HOUSING, AFT 505015-908A 2 EA $ 2,232.06 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-258 INDEX RING/AMS 5659 505016-02-270 2 EA $ 506.82 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005.
P74A-259 INDEX RING/AMS 5659 505016-04-105 2 EA $ 744.28 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005.
P74A-260 INDEX RING/AMS 5659 505016-04-130 2 EA $ 725.26 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-261 INDEX RING/AMS 5659 505016-04-155 2 EA $ 744.14 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-262 INDEX RING/AMS 5659 505016-04-180 2 EA $ 744.28 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-263 INDEX RING/5659 505016-04-45 3 EA $ 819.02 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.
P74A-264 INDEX RING/AMS 5659 505016-04-75 4 EA $ 889.24 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.
P74A-265 INDEX RING 505016-06-180 4 EA $ 884.48 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005.
P74A-266 INDEX RING 505016-06-75 2 EA $ 1,045.78 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-267 RING, INDEX 505016-08-105 2 EA $ 1,188.16 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-268 RING, INDEX 505016-08-75 2 EA $ 1,113.40 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.
P74A-269 RING,INDEX 505016-12-120 2 EA $ 1,063.96 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-270 RING,INDEX 505016-12-240 2 EA $ 1,142.38 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.
P74A-271 INDEX, RING 505016-16-180 2 EA $ 1,162.14 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-272 RING, INDEX 505016-16-240 2 EA $ 1,233.74 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.
P74A-273 RETAINER .050/AMS 5678 505017-02 2 EA $ 288.04 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.
P74A-274 RETAINER .062 505017-04 11 EA $ 270.03 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.
P74A-275 RETAINER .062 505017-06 44 EA $ 458.24 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005.
P74A-276 RETAINER .062 505017-08 163 EA $ 942.58 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.
P74A-277 RETAINER 505017-12 20 EA $ 883.40 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005.
P74A-278 RETAINER 505017-16 84 EA $ 3,290.96 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005.
P74A-279 HOUSING 505021-0408A 2 EA $ 989.54 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.
P74A-280 HOUSING 505021-04-245 2 EA $ 723.40 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.
P74A-281 HOUSING 505021-04-510 2 EA $ 523.30 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.
P74A-282 HOUSING 505021-04A 2 EA $ 956.40 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.
P74A-283 HOUSING 505021-04M 2 EA $ 1,007.42 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.
P74A-284 HOUSING 505021-0608C 2 EA $ 654.20 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-285 HOUSING 505021-0612V 2 EA $ 746.20 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-286 HOUSING 505021-06-245 4 EA $ 1,162.20 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-287 HOUSING 505021-06-510 2 EA $ 861.28 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005.
P74A-288 HOUSING 505021-06A 11 EA $ 1,024.63 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.
P74A-289 HOUSING 505021-06G 14 EA $ 2,163.26 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-290 HOUSING 505021-0804A 2 EA $ 645.28 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-291 HOUSING 505021-0810M 2 EA $ 1,203.82 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.
P74A-292 HOUSING 505021-0812A 2 EA $ 1,252.94 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005.
P74A-293 HOUSING 505021-0812V 3 EA $ 1,358.42 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.
P74A-294 HOUSING 505021-08-130 3 EA $ 896.15 KSC/PPS 11/01/04 COMPLETE ON BHB2663. 06/10/2005.
P74A-295 HOUSING 505021-08-245 2 EA $ 786.36 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005
P74A-296 HOUSING/AMS 5659 505021-08-510 2 EA $ 637.12 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.
P74A-297 HOUSING 505021-08A 15 EA $ 1,452.35 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.
P74A-298 HOUSING/AMS 5659 505021-08S 2 EA $ 655.78 KSC/PPS 11/01/04 COMPLETE ON BHB2663. 06/10/2005.
P74A-299 HOUSING 505021-12A 11 EA $ 2,206.03 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.
P74A-300 HOUSING 505021-12V 2 EA $ 929.14 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005.
P74A-301 HOUSING/15-5, AMS 5659 505021-1606A 2 EA $ 1,321.84 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.
P74A-302 HOUSING 505021-1608U 2 EA $ 1,398.04 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.
P74A-303 HOUSING 505021-1612A 2 EA $ 1,564.54 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005.
P74A-304 HOUSING 505021-1612V 2 EA $ 1,597.64 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005.
P74A-305 HOUSING 505021-16A 2 EA $ 1,564.62 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.
P74A-306 HOUSING 505021-16EG 2 EA $ 1,921.96 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005.
P74A-307 HOUSING 505021-16N100 2 EA $ 1,037.70 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005.




J-27 DIL - COMPLETED LINE ITEMS

DIL ID CHANGE NUMBER NOMENCLATURE PART NUMBER |QTY | UNIT OF [ HWD | TOTAL COST DD 250 DESTINATION DELIVERY REMARKS / DELIVERY INFO

Number ISSUE | TYPE POINT DATE

P74A-308 HOUSING 505021-204 2 EA $ 826.16 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-309 HOUSING 505021-206 3 EA $ 1,245.83 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005.
P74A-310 HOUSING 505021-208 17 EA $ 2,419.04 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005
P74A-311 HOUSING 505021-20804U 2 EA $ 1,067.98 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005.
P74A-312 HOUSING 505021-20812U 2 EA $ 1,246.78 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.
P74A-313 HOUSING 505021-212 2 EA $ 1,199.60 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005.
P74A-314 HOUSING 505021-216 23 EA $ 3,340.05 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.
P74A-315 HOUSING/AMS 5659 505021-904J6 2 EA $ 3,183.22 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005.
P74A-316 HOUSING/AMS 5659 505021-912J7 2 EA $ 3,447.88 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-317 HOUSING/QQ-S-763 505021-9208U 2 EA $ 3,170.18 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.
P74A-318 STOP 505022-06 40 EA $ 6,369.20 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005
P74A-319 STOP 505022-08 111 EA $ 14,433.35 KSC/PPS 11/01/04 COMPLETE ON BHB2663. 06/10/2005.
P74A-320 STOP 505022-12 22 EA $ 3,842.28 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005.
P74A-321 STOP 505022-16 2 EA $ 1,696.88 KSC/PPS 11/01/04 COMPLETE ON BHB2663. 06/10/2005.
P74A-322 SLEEVE 505025-06 40 EA $ 2,785.60 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005.
P74A-323 SLEEVE 505025-08 111 EA $ 8,217.35 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005
P74A-324 SLEEVE 505025-12 22 EA $ 2,502.70 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005.
P74A-325 SLEEVE 505025-16 60 EA $ 5,218.40 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005.
P74A-326 SLEEVE 505025-706 4 EA $ 764.76 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.
P74A-327 SPRING 505026-06 40 EA $ 615.60 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005.
P74A-328 SPRING 505026-08 111 EA $ 712.64 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005.
P74A-329 SPRING 505026-12 22 EA $ 776.36 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005
P74A-330 SPRING 505026-16 60 EA $ 2,099.00 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.
P74A-331 SPRING/ELGILOY, AMS5834 505026-706-1 4 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005.
P74A-332 COVER/MIL-T-6845 505027-02 2 EA $ 555.82 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005.
P74A-333 COVER 505027-04 7 EA $ 634.32 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.
P74A-334 COVER 505027-06 49 EA $ 2,192.17 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-335 COVER 505027-08 112 EA $ 5,799.20 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.
P74A-336 COVER 505027-12 22 EA $ 1,471.56 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005.
P74A-337 COVER/304,MIL-T-6845 505027-16 60 EA $ 4,226.00 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.
P74A-338 SUPPORT/AMS 5659 505028-02 2 EA $ 1,124.76 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.
P74A-339 SUPPORT 505028-04 7 EA $ 1,924.21 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005
P74A-340 SUPPORT 505028-06 49 EA $ 8,642.04 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005
P74A-341 SUPPORT 505028-08 112 EA $ 20,793.76 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-342 SUPPORT 505028-116 60 EA $ 38,714.00 KSC/PPS 11/01/04 COMPLETE ON BHB2663. 06/10/2005.
P74A-343 SUPPORT 505028-12 22 EA $ 5,070.54 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005.
P74A-344 HOUSING 505087-06-245 2 EA $ 930.80 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005.
P74A-345 HOUSING, AFT 505087-06A 2 EA $ 756.94 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005.
P74A-346 FILTER_(EJAY,90409) 505090-08 2 EA $ 701.74 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005.
P74A-347 JAM NUT 505160-122-18 33 EA $ 1,692.77 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005.
P74A-348 NUT, JAM 505160-126-18 2 EA $ 789.56 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.
P74A-349 JAM NUT 505160-138-16 30 EA $ 1,782.20 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005.
P74A-350 JAM NUT 505160-14-14 2 EA $ 451.18 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-351 NUT,JAM 505160-20-18 2 EA $ 492.60 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-352 JAM NUT 505160-22-18 4 EA $ 915.16 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005.
P74A-353 NUT, JAM 505160-26-18 104 EA $ 3,870.08 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005
P74A-354 NUT,JAM 505160-31-16 8 EA $ 547.92 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.
P74A-355 NUT, JAM 505160-38-16 14 EA $ 993.70 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.
P74A-356 THERMAL ISOLATOR 505185-04 4 EA $ 477.48 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-357 THERMAL ISOLATOR 505185-06 7 EA $ 1,007.98 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-358 THERMAL ISOLATOR 505185-08 204 EA $ 17,374.28 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-359 THRM ISOLATOR 505185-12 13 EA $ 1,513.31 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.
P74A-360 THERMAL ISOLATOR 505185-16 28 EA $ 1,915.88 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-361 THRM ISOLATOR 505186-08 5 EA $ 826.40 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.
P74A-362 THRM ISOLATOR 505186-12 3 EA $ 757.28 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005
P74A-363 THERMAL ISOLATOR 505186-16 2 EA $ 994.68 KSC/PPS 11/01/04 COMPLETE ON BHB2663. 06/10/2005.
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P74A-364 FITTING,SWIVEL 505187 3 EA $ 723.59 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-365 |04-0084 RETAINER,SWIVEL .051 505188| 7 EA $ 269.99 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.
P74A-366 SHIPPING CAP 1" 505905-16 2 EA $ 698.24 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-370 HOUSING,CUP 505921-04 2 EA $ 559.30 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.
P74A-371 HOUSING,CUP 505921-06 11 EA $ 1,125.28 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-372 HOUSING,CUP 505921-08 43 EA $ 2,851.98 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.
P74A-373 HOUSING,CUP 505921-12 9 EA $ 1,022.51 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.
P74A-374 HOUSING,CUP 505921-16 19 EA $ 1,913.35 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-375 SUPPORT 505922-04 2 EA $ 1,074.72 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005.
P74A-376 SUPPORT 505922-06 15 EA $ 2,953.40 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.
P74A-377 SUPPORT 505922-08 43 EA $ 7,887.28 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-378 SUPPORT 505922-12 9 EA $ 2,654.84 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-379 SUPPORT 505922-16 19 EA $ 12,542.14 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-380 ACT.SLEEVE 505923-06 15 EA $ 2,003.90 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005
P74A-381 ACT. SLEEVE 505923-08 43 EA $ 3,395.50 KSC/PPS 11/01/04 COMPLETE ON BHB2663. 06/10/2005.
P74A-382 ACT.SLEEVE 505923-12 9 EA $ 1,286.75 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-383 ACT.SLEEVE 505923-16 19 EA $ 2,504.06 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.
P74A-384 |04-0084 RETAINER .062 505924-06 28 EA $ 270.05 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005.
P74A-385 RETAINER 505924-08 43 EA $ 1,498.77 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005
P74A-386 RETAINER 505924-12 9 EA $ 459.29 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.
P74A-387 RETAINER .088 505924-16 19 EA $ 270.04 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-388 PLUG 505925-04-5 2 EA $ 1,337.32 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-389 PLUG 505925-06 8 EA $ 2,252.00 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005
P74A-390 PLUG 505925-06-1 2 EA $ 1,605.96 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005
P74A-391 PRESSURE PLUG 505925-08 28 EA $ 5,843.72 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005.
P74A-392 PLUG 505925-08-1 3 EA $ 1,392.68 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-393 PLUG 505925-12 7 EA $ 2,448.65 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005
P74A-394 PLUG 505925-12-1 2 EA $ 1,375.46 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005
P74A-395 PLUG 505925-16 14 EA $ 4,877.30 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-396 PLUG 505925-16-1 2 EA $ 1,987.08 KSC/PPS 11/01/04 COMPLETE ON BHB2663. 06/10/2005.
P74A-397 PIN 505926| 86 EA $ 2,756.52 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005.
P74A-398 PIN 505928 2 EA $ 453.66 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-399 RETAINER/AMS 5678 505929-1 2 EA $ 284.54 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-400 HOUSING,FORWARD 507011-06-1 2 EA $ 2,304.28 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-401 HOUSING, FWD 507011-08-1 2 EA $ 2,620.38 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-402 HOUSING FWD 507011-106-2 4 EA $ 4,026.52 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-403 HOUSING, FWD/AMS 5737 509011-08-1 4 EA $ 2,429.84 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-404 HOUSING FWD/AMS5737 509011-108-2 2 EA $ 2,795.82 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-405 SPRING/.052 ASTM A313 509013-08 5 EA $ 272.30 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.
P74A-406 SLEEVE, SPRING/AMS5737 509014-08 5 EA $ 409.70 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005.
P74A-407 HOUSING, AFT 509015-08AK 2 EA $ 1,184.14 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.
P74A-408 HOUSING, AFT/AMS5737 509015-08FL 2 EA $ 1,370.02 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.
P74A-409 HOUSING, AFT/AMS5737 509015-08FLM 3 EA $ 1,398.35 KSC/PPS 11/01/04 COMPLETE ON BHB2663. 06/10/2005.
P74A-410 STOP 509022-08 2 EA $ 1,670.02 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-411 SLEEVE 509025-08 2 EA $ 714.64 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-412 SPRING/.059 ASTM A313 509026-08 2 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-413 HSG/HOSE ASSY 514011-110 2 EA $ 3,160.16 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-414 HOSE ASSY 514011-160 2 EA $ 3,164.94 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-415 JAM NUT 514012 3 EA $ 592.85 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005.
P74A-416 SLEEVE, ACT. 514013 6 EA $ 1,194.20 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.
P74A-417 HOUSING,CUP 514014 2 EA $ 557.34 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.
P74A-418 HOUSING 514016-0604V 2 EA $ 1,107.46 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-419 HSG/HOSE ASSY 514016-120 2 EA $ 1,354.68 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005.
P74A-420 HSG/HOSE ASSY 514016-150 2 EA $ 1,254.86 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005.
P74A-421 BACK UP RING 515067-017 23 EA $ 491.73 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005.
P74A-422 |04-0084 BACK UP RING 515067-125 6 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.
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P74A-423 |04-0084 SPRING 515117-10-3 26 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.
P74A-424 SPRING 515117-10-4 2 EA $ 289.60 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-425 BACK UP RING 515153-023-3 12 EA $ 356.36 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-426 PLUG, STOP 515154-212 12 EA $ 717.56 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-427 RETAINER,.020 515157-04 40 EA $ 1,287.60 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005.
P74A-428 |04-0084 RETAINER,.031 515157-12 347 EA $ 624.17 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005.
P74A-429 |04-0084 RETAINER,.047 515157-16 144 EA $ 319.40 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.
P74A-430 RETAINER,.020 515157-704 4 EA $ 274.24 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-431 |04-0084 SPRING .025/AMS 5834 5153-702 14 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-432 |04-0084 BACK-UP RING, TEFLON 5155-019-1 12 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.
P74A-433 |04-0084 B/BACK-UP RING, TEFLON 5155-02 20 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-434 |04-0084 BACK-UP RING, TEFLON 5155-021-1 11 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-435 |S/IA 1275 BACK-UP RING, TEFLON 5155-05 130 EA $ 269.99 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-436 |S/IA 1275 BACK-UP RING, TEFLON 5155-06 40 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-437 |04-0084 BACK-UP RING, TEFLON 5155-10 20 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-438 POPPET/AMS 5662 5156-702 2 EA $ 740.20 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005.
P74A-439 RETAINER/AMS 5662 5157-702 2 EA $ 1,090.20 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-440 SPACER/AMS 5662 5158-702 2 EA $ 693.36 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-441 CAP,DUST 516001-DC-1 2 EA $ 660.12 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-442 PLUG,DUST 516001-DP-1 2 EA $ 660.68 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-443 HOUSING,FLANGE 516011-10-1 2 EA $ 1,415.10 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-444 POPPET ASSY 516012-10C1 2 EA $ 1,506.86 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005.
P74A-445 POPPET ASSY 516012-10E 2 EA $ 1,506.86 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005.
P74A-446 HOUSING INNER 516014-10 2 EA $ 971.06 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005.
P74A-447 HOUSING, AFT 516015-10C 2 EA $ 994.64 KSC/PPS 11/01/04 COMPLETE ON BHB2663. 06/10/2005.
P74A-448 HOUSING AFT 516015-10M 2 EA $ 1,182.08 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-449 SPACER 516016-10 2 EA $ 378.12 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005.
P74A-450 PIN 516017-10 9 EA $ 481.25 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005.
P74A-451 |04-0084 RETAINER, HOUSING 516018-10 20 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.
P74A-452 SPRING 516019-10 2 EA $ 286.24 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.
P74A-453 WIPER 516020-10 2 EA $ 366.42 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-454 HOUSING,FLANGE 516022-10-1 2 EA $ 1,669.78 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-455 STOP ASSY 516023-10C1 2 EA $ 790.86 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-456 STOP ASSY 516023-10E 2 EA $ 766.06 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-457 SLEEVE 516025-10-N 2 EA $ 558.84 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-458 HOUSING, AFT 516026-10C 2 EA $ 875.10 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.
P74A-459 HOUSING, AFT 516026-10M 2 EA $ 892.74 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.
P74A-460 SPRING 516027-10 2 EA $ 285.68 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.
P74A-461 |04-0084 RETAINER, HOUSING 516028-10 20 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.
P74A-462 RETAINER, STOP 516029-1 2 EA $ 365.02 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.
P74A-463 POPPET ASSY 516102-12E7 2 EA $ 2,296.64 KSC/PPS 11/01/04 COMPLETE ON BHB2663. 06/10/2005.
P74A-464 SLEEVE, SPRING 516103-12 2 EA $ 577.42 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005
P74A-465 HOSE ASSY 516104-12J 2 EA $ 32,363.16 KSC/PPS 11/01/04 COMPLETE ON BHB2794. 02/02/2006.
P74A-466 HOUSING, AFT 516105-12U 2 EA $ 1,278.90 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005.
P74A-467 HOUSING, AFT 516106-12U 2 EA $ 1,996.44 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-468 STOP 516107-12 2 EA $ 1,549.92 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.
P74A-469 SLEEVE ASSY 516109-12E7 2 EA $ 1,549.92 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-470 SPRING 516111-12-2 6 EA $ 270.02 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-471 SPRING 516112-12-4 2 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-472 RING, DETENT 516116-12 2 EA $ 599.12 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-473 HOSE ASSEMBLY 516117-12J 2 EA $ 36,967.98 KSC/PPS 11/01/04 COMPLETE ON BHB2794. 02/02/2006.
P74A-474 |04-0084 RETAINER,.031/ASTM A313 519157-12 19 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005.
P74A-475 HOUSING, OUTER 525051-12 2 EA $ 2,289.02 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.
P74A-476 HOUSING, OUTER 525051-1204 2 EA $ 2,175.44 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.
P74A-477 HOUSING, OUTER 525051-1204-1 2 EA $ 2,897.44 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.
P74A-478 HOUSING ASSY 525052-1204E7 2 EA $ 2,232.58 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
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P74A-479 HOUSING ASSY 525052-12E 2 EA $ 3,461.80 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.
P74A-480 HOUSING ASSY 525052-12E7 4 EA $ 4,784.12 KSC/PPS 11/01/04 COMPLETE ON BHB2663. 06/10/2005.
P74A-481 HOUSING ASSY 525052-12V 2 EA $ 3,944.28 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-482 POPPET ASSY 525053-1204E7 2 EA $ 1,390.12 KSC/PPS 11/01/04 COMPLETE ON BHB2663. 06/10/2005.
P74A-483 POPPET ASSY 525053-12E 2 EA $ 2,410.48 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-484 POPPET ASSY 525053-12E7 4 EA $ 2,191.36 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.
P74A-485 POPPET ASSY 525053-12V 2 EA $ 1,990.16 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-486 SLEEVE 525055-12 7 EA $ 337.10 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005.
P74A-487 SLEEVE, SPRING 525055-1204 2 EA $ 473.80 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.
P74A-488 |04-0084 RETAINER, .066 525056-12 16 EA $ 270.04 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005.
P74A-489 HOUSING, OUTER 525061-12 2 EA $ 1,991.68 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.
P74A-490 HOUSING, OUTER 525061-1204 2 EA $ 3,322.32 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.
P74A-491 HOUSING,OUTER 525061-1206-1 2 EA $ 2,206.90 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.
P74A-492 HOUSING,OUTER 525061-1208-1 2 EA $ 2,091.42 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.
P74A-493 HOUSING,OUTER 525061-1216-1 2 EA $ 2,324.38 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.
P74A-494 HOUSING, INNER 525062-11-1 3 EA $ 1,734.89 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.
P74A-495 HOUSING,INNER 525062-12-1 3 EA $ 2,279.87 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-496 STOP ASSY 525063-1204E7 2 EA $ 2,394.58 KSC/PPS 11/01/04 COMPLETE ON BHB2663. 06/10/2005.
P74A-497 STOP ASSY 525063-12E 2 EA $ 3,089.12 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-498 STOP ASSY 525063-12E7 2 EA $ 2,475.10 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-499 STOP ASSY 525063-12V 2 EA $ 3,045.56 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-500 SLEEVE ASSY 525065-11E7 3 EA $ 1,888.40 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-501 SLEEVE ASSY 525065-12E-5 2 EA $ 2,816.66 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-502 SLEEVE ASSY 525065-12V-5 2 EA $ 2,708.98 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005
P74A-503 SPACER, HALF 525068-12 12 EA $ 697.76 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.
P74A-504 HOUSING 525151-1206A 2 EA $ 1,972.00 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.
P74A-505 HOUSING 525151-1208A 2 EA $ 1,820.38 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.
P74A-506 HOUSING 525151-1216CH 2 EA $ 2,018.42 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-507 |04-0084 RETAINER 5259-04 20 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.
P74A-508 BACK-UP RING 545067-012 2 EA $ 330.22 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.
P74A-509 |04-0084 SPACER 55158-04 36 EA $ 269.96 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.
P74A-510 SPACER 55178-04 2 EA $ 645.58 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.
P74A-511 |04-0084 SPRING, SLEEVE 55254-04 8 EA $ 270.02 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.
P74A-512 STOP ASSY 5555-702E-1 2 EA $ 506.26 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005.
P74A-513 |04-0084 SPRING, COMP/AMS 5384 .040 55754-04 11 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.
P74A-514 |04-0084 O-RING, TEFLON 5-632-1 20 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-515 |04-0084 SPRING 5654-08 40 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.
P74A-516 SPRING 565514-12 15 EA $ 739.70 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005
P74A-517 RETAINER,WIRE 565515-11 12 EA $ 510.08 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005
P74A-518 RETAINER,WIRE 565515-12 15 EA $ 669.20 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005.
P74A-519 RETAINER,WIRE 565515-13 15 EA $ 669.50 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005.
P74A-520 RETAINER,SWAGE 565516-212 15 EA $ 747.20 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005.
P74A-521 SPRING 565524-12 12 EA $ 313.88 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005.
P74A-522 HOUSING 565611-A08 2 EA $ 859.28 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005
P74A-523 HOUSING 565611-T06 3 EA $ 841.64 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005.
P74A-524 HOUSING 565612-A08 4 EA $ 993.28 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005.
P74A-525 RETAINER, SWAGE 565613-212 12 EA $ 480.92 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005.
P74A-526 RETAINER, SWAGE 565613-213 15 EA $ 655.10 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005.
P74A-527 SPACER 565615-08 4 EA $ 346.40 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.
P74A-528 SPACER 565615-13 15 EA $ 352.85 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005.
P74A-529 SPACER 565615-16 8 EA $ 390.64 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005.
P74A-530 SPACER 565615-17 6 EA $ 379.40 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.
P74A-531 |04-0084 SPACER GUIDE 565615-18 10 EA $ 269.99 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.
P74A-532 HOUSING 565616-T04 4 EA $ 971.08 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005.
P74A-533 HOUSING 565616-T08 3 EA $ 1,022.21 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.
P74A-534 |04-0084 RETAINER .050 565618-04 26 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005.
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P74A-535 |04-0084 RETAINER .050 565618-08 26 EA $ 269.99 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005.
P74A-536 NUT 565619-04 4 EA $ 580.56 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-537 NUT 565619-08 3 EA $ 928.16 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005.
P74A-538 HOUSING 565621-081 6 EA $ 802.64 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005.
P74A-539 SLEEVE 565622-08 6 EA $ 635.66 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005.
P74A-540 COVER, SLEEVE 565625-08 6 EA $ 467.06 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-541 COVER, SLEEVE 565625-13 12 EA $ 800.36 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.
P74A-542 HOUSING 565631-04 15 EA $ 1,211.90 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005
P74A-543 HOUSING 565632-04 15 EA $ 3,089.30 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-544 RETAINER 565633-04 15 EA $ 314.60 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005
P74A-545 RETAINER 58117| 19 EA $ 270.04 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005.
P74A-546 RETAINER 58120| 19 EA $ 270.04 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-547 RETAINER 58157-04 12 EA $ 308.36 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005
P74A-548 RETAINER 58177-04 2 EA $ 1,033.86 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.
P74A-549 RETAINER 58413| 4 EA $ 725.48 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-550 RING, SPLIT 58414| 4 EA $ 586.76 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-551 |04-0084 SPRING 58418| 7 EA $ 270.02 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-552 RETAINER 58419| 6 EA $ 484.52 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.
P74A-553 |04-0084 SPRING AMS 5834 590021-702 15 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.
P74A-554 SLEEVE/AMS 5662 590052-702 2 EA $ 910.30 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005
P74A-555 STOP ASSY 591221-E 15 EA $ 1,850.15 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005.
P74A-556 POPPET 593112 19 EA $ 270.04 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.
P74A-557 POPPET 593112-3 12 EA $ 441.68 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005
P74A-558 RETAINER 593113 19 EA $ 428.12 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005
P74A-559 SPACER 593114 19 EA $ 270.04 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.
P74A-560 |04-0084 SPRING 593116( 28 EA $ 270.04 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.
P74A-561 HOUSING 593120-041 3 EA $ 326.60 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.
P74A-562 HOUSING 593120-041-1 2 EA $ 1,022.64 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.
P74A-563 STOP ASSY 593121-E 2 EA $ 915.10 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005.
P74A-564 STOP ASSY 593121-V 2 EA $ 830.36 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.
P74A-565 SLEEVE 593122-5 4 EA $ 410.92 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.
P74A-566 SLEEVE 593122-6 15 EA $ 1,444.25 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005.
P74A-567 |04-0084 SPRING 593123 23 EA $ 270.04 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.
P74A-568 SLEEVE 593124-1 15 EA $ 651.35 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005.
P74A-569 WASHER 593126-5 4 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005.
P74A-570 |04-0084 CAP 593127 24 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005.
P74A-571 HOUSING 593130-1 15 EA $ 1,337.60 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005.
P74A-572 HOUSING 593130-T04 4 EA $ 710.20 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005.
P74A-573 HOUSING 593131-T04 4 EA $ 641.00 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005.
P74A-574 POPPET/AMS 5662 593172-3 2 EA $ 925.34 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005.
P74A-575 STOP ASSY 59353-04E-1 2 EA $ 1,014.78 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005.
P74A-576 STOP ASSY 59393-04E-1 4 EA $ 1,135.92 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005.
P74A-577 SLEEVE 59753-04-1 2 EA $ 1,007.06 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.
P74A-578 STOP ASSY 59793-04E-1 2 EA $ 1,089.32 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005.
P74A-579 SLEEVE 59953-04-1 6 EA $ 582.74 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005.
P74A-580 |S/IA 1275 ROD SEAL 62350-XX017-02 7 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005.
P74A-581 |04-0084 BALL 7/32 DIA. BALL4 | 849 EA $ 1,515.26 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005.
P74A-582 SPRING 80293-08 4 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.
P74A-583 RETAINER 80295-08-1 4 EA $ 292.68 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.
P74A-584 |04-0084 RETAINER 85157-08 9 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.
P74A-585 |04-0084 FERRULE,BACK 8BF8-316 20 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.
P74A-586 |04-0084 FERRULE,BACK 8FF8-316 20 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005.
P74A-587 |04-0084 NUT (STAINLESS STEEL) 8NU8-316 20 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.
P74A-588 POPPET 9156-08 4 EA $ 377.64 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.
P74A-589 POPPET ASSY A505012-06-E 39 EA $ 9,093.74 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005.
P74A-590 POPPET ASSY. A505012-06-V 4 EA $ 1,990.44 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.
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P74A-591 POPPET ASSY A505012-08-E 3 EA $ 1,950.20 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.
P74A-592 POPPET ASSY A505012-12-E 2 EA $ 2,059.56 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.
P74A-593 POPPET ASSY A505012-T06-E 4 EA $ 1,555.60 KSC/PPS 11/01/04 COMPLETE ON BHB2734. 11/03/2005.
P74A-594 POPPET ASSY A505012-T08-E 160 EA $ 30,564.00 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005.
P74A-595 POPPET ASSY A505012-T12-E 22 EA $ 8,542.36 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.
P74A-596 POPPET ASSY A505012-T16-E 85 EA $ 26,823.05 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005.
P74A-597 STOP PLUG ASSY A505024-06-E 36 EA $ 5,627.72 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005.
P74A-598 STOP PUUG ASSY A505024-06-V 4 EA $ 1,365.48 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.
P74A-599 STOP PLUG ASSY A505024-08-E 111 EA $ 16,746.59 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005.
P74A-600 STOP PLUG ASSY A505024-12-E 22 EA $ 2,727.76 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005.
P74A-601 STOP PLUG ASSY A505024-16-E 60 EA $ 11,574.80 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-602 STOP PLUG ASSY A505024-T06-E 4 EA $ 1,015.52 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.
P74A-603 POPPET ASSY A509012-08-V 5 EA $ 1,889.60 KSC/PPS 11/01/04 COMPLETE ON BHB2663. 06/10/2005.
P74A-604 STOP PLUG ASSY A509024-08-V 2 EA $ 905.08 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.
P74A-605 HOUSING ASSY A516101-12-2E7 2 EA $ 2,330.18 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-606 HOUSING ASSY A516101-12-E7 2 EA $ 2,321.00 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-607 STOP PLUG ASSY A516108-12-E7 2 EA $ 1,078.36 KSC/PPS 11/01/04 COMPLETE ON BHB2588. 03/31/2005
P74A-608 POPPET ASSY A80292-T08-E 4 EA $ 512.24 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005.
P74A-609 |04-0084 NUT AN924-6K 20 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005.
P74A-610 |04-0084 WIRE RETAINER AS1791-04 20 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-611 |04-0084 WIRE,RETAINER (PURCHASE PART) AS1791-12 42 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-612 NUT,SWIVEL (PURCHASED PART) AS4370J12-N 8 EA $ 320.16 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005.
P74A-613 |S/IA 1275 NUT,SWIVEL AS4370K04-N 4 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-614 |04-0084 NUT,SWIVEL (PURCHASED PART) AS4370R12-N 13 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2663. 06/10/2005.
P74A-615 |04-0084 O-RING, ETHYLENE PROPYLENE AS568-008-E 20 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-616 |04-0084 O-RING, ETHYLENE PROPYLENE AS568-009-E 20 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.
P74A-617 |04-0084 0-RING, ETHYLENE PROPYLENE AS568-011-E 210 EA $ 269.90 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.
P74A-618 |04-0084 O-RING, FLUOROCARBON AS568-011-V 40 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.
P74A-619 |04-0084 O-RING, ETHYLENE PROPYLENE AS568-012-E 250 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2734. 11/03/2005.
P74A-620 |04-0084 O-RING, FLOUROCARBON AS568-012-V 30 EA $ 269.99 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.
P74A-621 |04-0084 O-RING, ETHYLENE PROPYLENE AS568-013-E 80 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.
P74A-622 |04-0084 O-RING, EPR(E515-80) AS568-014-E 182 EA $ 415.10 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005.
P74A-623 |04-0084 O-RING, FLUOROCARBON AS568-014-V 50 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2663. 06/10/2005.
P74A-624 |04-0084 O-RING, EPR, PARKER E515-80 AS568-015-E 570 EA $ 270.23 KSC/PPS 11/01/04 COMPLETE ON BHB2663. 06/10/2005.
P74A-625 |04-0084 O-RING, FLUOROCARBON AS568-015-V 90 EA $ 270.02 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005.
P74A-626 |04-0084 O-RING, NEOPRENE AS568-016-C1 20 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-627 |04-0084 O-RING, ETHYLENE PROPYLENE AS568-016-E 1529 EA $ 741.00 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005.
P74A-628 |04-0084 O-RING, FLUOROCARBON AS568-016-V 90 EA $ 270.02 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-629 |04-0084 O-RING, NEOPRENE PARKER AS568-017-C1 40 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005.
P74A-630 |S/IA 1275 O-RING, ETHYLENE PROPYLENE AS568-017-E 1146 EA $ 591.20 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.
P74A-631 |S/IA 1275 O-RING AS568-017-V 50 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005.
P74A-632 |04-0084 O-RING, NEOPRENE_PARKER AS568-018-C1 20 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-633 |04-0084 O-RING, EPR(E515-80) AS568-018-E 1230 EA $ 451.73 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005.
P74A-634 |04-0084 O-RING, FLUOROCARBON AS568-018-V 20 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005.
P74A-635 |04-0084 O-RING, NEOPRENE_PARKER AS568-019-C1 20 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005.
P74A-636 O-RING, EPR(E515-80) AS568-019-E 174 EA $ 789.08 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005.
P74A-637 |04-0084 O-RING, FLUOROCARBON AS568-019-V 50 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005.
P74A-638 |04-0084 O-RING, ETHYLENE PROPYLENE AS568-020-E 230 EA $ 270.01 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005.
P74A-639 |04-0084 O-RING, NEOPRENE_PARKER AS568-021-C1 20 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005.
P74A-640 |04-0084 O-RING, ETHYLENE PROPYLENE AS568-021-E 20 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005.
P74A-641 |04-0084 O-RING, ETHYLENE PROPYLENE AS568-022-E 118 EA $ 269.92 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.
P74A-642 |04-0084 O-RING, ETHYLENE PROPYLENE AS568-022-E7 40 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB 2588. 03/31/2005.
P74A-643 |04-0084 O-RING, TEFLON AS568-023-1 20 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005.
P74A-644 |04-0084 O-RING, ETHYLENE PROPYLENE AS568-023-E 114 EA $ 269.83 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005.
P74A-645 |04-0084 O-RING, ETHYLENE PROPYLENE AS568-023-E7 20 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005.
P74A-646 |04-0084 O-RING, FLUOROCARBON AS568-023-V 40 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005.
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P74A-647 |04-0084 O-RING,ETHYLENE PROPYLENE AS568-024-E7 60 EA $ 270.02 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005.
P74A-648 |04-0084 O-RING, ETHYLENE PROPYLENE AS568-025-E 422 EA $ 354.90 KSC/PPS 11/01/04 COMPLETE ON BHB2663. 06/10/2005.
P74A-649 |S/A 1275; 04-0084 O-RING, ETHYLENE PROPYLENE AS568-026-E 182 EA $ 270.01 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.
P74A-650 |04-0084 O-RING, ETHYLENE PROPYLENE AS568-027-E 422 EA $ 270.20 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.
P74A-651 |04-0084 O-RING, ETHYLENE PROPYLENE AS568-028-E 422 EA $ 270.20 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.
P74A-652 |04-0084 O-RING,SILICONE,PARKER,S383-70 AS568-030-S1 20 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005.
P74A-653 |04-0084 O-RING,SILICONE,PARKER S383-70 AS568-032-S1 20 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB 2588. 03/31/2005.
P74A-654 |04-0084 O-RING, ETHYLENE PROPYLENE AS568-112-E 40 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.
P74A-655 |04-0084 O-RING, NEOPRENE PARKER AS568-116-C1 20 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005.
P74A-656 |04-0084 O-RING, ETHYLENE PROPYLENE AS568-116-E 20 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005.
P74A-657 |SIA 1275 O-RING, NEOPRENE PARKER AS568-117-C1 20 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.
P74A-658 |S/IA 1275 O-RING, ETHYLENE PROPYLENE AS568-117-E 20 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.
P74A-659 |04-0084 O-RING, NEOPRENE PARKER AS568-118-C1 20 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.
P74A-660 |04-0084 O-RING, ETHYLENE PROPYLENE AS568-118-E 80 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.
P74A-661 |04-0084 O-RING, ETHYLENE PROPYLENE AS568-118-E60 20 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005.
P74A-662 |04-0084 O-RING, NEOPRENE_PARKER AS568-120-C1 20 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.
P74A-663 |04-0084 O-RING, ETHYLENE PROPYLENE AS568-120-E 20 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.
P74A-664 |04-0084 O-RING, ETHYLENE PROPYLENE AS568-121-E 40 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.
P74A-665 |04-0084 O-RING, ETHYLENE PROPYLENE AS568-121-E7 160 EA $ 270.08 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.
P74A-666 |04-0084 O-RING, FLUOROCARBON AS568-121-V 80 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.
P74A-667 |SIA 1275 O-RING, NEOPRENE_PARKER AS568-122-C1 20 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.
P74A-668 |04-0084 O-RING, ETHYLENE PROPYLENE AS568-122-E 20 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.
P74A-669 |04-0084 O-RING, ETHYLENE PROPYLENE AS568-125-E 20 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.
P74A-670 |04-0084 O-RING, ETHYLENE PROPYLENE AS568-125-E7 20 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.
P74A-671 |04-0084 O-RING PARKER V747-75 AS568-125-V 20 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.
P74A-672 |04-0084 O-RING, ETHYLENE PROPYLENE AS568-128-E 227 EA $ 382.10 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.
P74A-674 |04-0084 CAP,DUST EC-25 20 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-675 |04-0084 BACK-UP RING, TEFLON F5155-08 100 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.
P74A-676 |04-0084 SPACER F5158-08 40 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.
P74A-685 |04-0084 I.D. BAND 1113-32CR 20 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005.
P74A-686 |S/IA 1275 I.D. BAND 1113-40CR 70 EA $ 269.97 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005.
P74A-687 |04-0084 I.D. BAND 1113-67CR 20 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005.
P74A-688 |04-0084 O-RING,ETHYLENE PROPYLENE M83285/1-016 120 EA $ 269.96 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-689 |04-0084 O-RING,ETHYLENE PROPYLENE M83285/1-017 120 EA $ 269.96 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-690 |04-0084 O-RING,EHTYLENE PROPYLENE M83285/1-022 150 EA $ 270.05 KSC/PPS 11/01/04 COMPLETE ON BHB2794. 02/02/2006.
P74A-691 |04-0084 O-RING,ETHYLENE PROPYLENE M83285/1-117 120 EA $ 269.96 KSC/PPS 11/01/04 COMPLETE ON BHB2663. 06/10/2005.
P74A-692 |04-0084 O-RING,ETHYLENE PROPYLENE M83285/1-120 150 EA $ 270.05 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-693 |04-0084 O-RING,ETHYLENE,PROPYLENE M83285/1-122 150 EA $ 270.05 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-694 |04-0084 O-RING,ETHYLENE PROPYLENE M83285/1-125 157 EA $ 270.12 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.
P74A-695 |04-0084 RETAINING RING MS16624-4025 30 EA $ 269.99 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005.
P74A-696 |04-0084 1/8 DIA. BALL4 (CRES 440C) MS19060-4808 |1030 EA $ 392.86 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.
P74A-697 |04-0084 BALL, 7/32 DIA. MS19060-4813 110 EA $ 270.03 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.
P74A-699 |04-0084 BACK-UP RING MS27595-009 20 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.
P74A-700 |04-0084 BACK-UP RING, TEFLON MS27595-011 670 EA $ 274.60 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.
P74A-701 |04-0084 BACK-UP RING, TEFLON MS27595-012 70 EA $ 269.97 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.
P74A-702 |04-0084 BACK UP RING, TEFLON MS27595-015 440 EA $ 269.92 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.
P74A-703 |04-0084 BACK UP RING, TEFLON MS27595-017 728 EA $ 436.64 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.
P74A-704 |04-0084 BACK UP RING, TEFLON MS27595-022 220 EA $ 269.92 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005.
P74A-705 |04-0084 BACK UP RING MS27595-024 60 EA $ 270.02 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.
P74A-706 |04-0084 BACK UP RING MS27595-027 201 EA $ 288.80 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.
P74A-707 |04-0084 BACK-UP RING, TEFLON MS27595-112 80 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.
P74A-708 |04-0084 BACK-UP RING, TEFLON MS27595-117 230 EA $ 270.01 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005.
P74A-709 |04-0084 BACK UP RING MS27595-120 127 EA $ 269.90 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.
P74A-710 |04-0084 BACK-UP RING, TEFLON MS27595-125 30 EA $ 269.99 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.
P74A-711 |04-0084 BACK UP RING MS28774-022 40 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.
P74A-712 |04-0084 NUT NAS1423C12 6 EA $ 269.99 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005.
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P74A-713 |04-0084 O-RING, ETHYLENE PROPYLENE NAS1611-011 450 EA $ 270.20 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.
P74A-714 |04-0084 O-RING, ETHYLENE PROPYLENE NAS1611-211 150 EA $ 270.05 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.
P74A-715 |04-0084 O-RING, ETHYLENE PROPYLENE NAS1612-3 20 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-717 CAPTIVE FASTENER PLDA7900-10-B- | 18 EA $ 625.88 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.
P74A-718 GAMAH RETAINING RING R14104C 4 EA $ 282.60 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005.
P74A-719 GAMAH RETAINING RING R14105C 14 EA $ 295.38 KSC/PPS 11/01/04 COMPLETE ON BHB2663. 06/10/2005.
P74A-720 GAMAH RETAINING RING R14110C 4 EA $ 352.56 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-721 |04-0084 BACK-UP RING, TEFLON R5155-02 20 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005.
P74A-722 GAMAH SEAL RING S14704C 4 EA $ 989.84 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005.
P74A-723 GAMAH SEAL RING S14705C 14 EA $ 2,408.54 KSC/PPS 11/01/04 COMPLETE ON BHB2663. 06/10/2005.
P74A-724 GAMAH SEAL RING S14710C 4 EA $ 899.36 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-732 |SIA 1275 FLEXIBLE METAL HOSE ASSEMBLY M1735D6D6EO11| 2 EA $ 7,190.52 KSC/PPS 11/01/04 COMPLETE ON BHB2663. 06/10/2005.
P74A-733 |SIA 1275 FLEXIBLE METAL HOSE ASSEMBLY M1735D6F6F064 | 2 EA $ 13,112.34 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-734 |SIA 1275 FLEXIBLE METAL HOSE ASSEMBLY M1735E8D8EO11| 2 EA $ 12,015.76 KSC/PPS 11/01/04 COMPLETE ON BHB2663. 06/10/2005.
P74A-735 |SIA 1275 FLEXIBLE METAL HOSE ASSEMBLY M1735E8F8F024 | 3 EA $ 14,435.81 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-736 |S/IA 1275 FLEXIBLE METAL HOSE ASSEMBLY M1735E8F8F060 | 3 EA $ 10,206.11 KSC/PPS 11/01/04 COMPLETE ON BHB2663. 06/10/2005.
P74A-737 |SIA 1275 FLEXIBLE METAL HOSE ASSEMBLY M1738H16B16CO| 2 EA $ 8,866.08 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-738 |SIA 1275 FLEXIBLE METAL HOSE ASSEMBLY M1738H16C16C0O| 2 EA $ 17,950.88 KSC/PPS 11/01/04 COMPLETE ON BHB 2588. 03/31/2005.
P74A-739 HOUSING T155556-04A5 2 EA $ 632.56 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-740 |04-0084 BACK-UP RING T502049-1 33 EA $ 270.00 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-741 SLEEVE,SPRING T505014-06 4 EA $ 504.16 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-742 SLEEVE,SPRING/AMS4928 T505014-08 2 EA $ 485.92 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.
P74A-743 HOUSING, AFT T505015-04AK 2 EA $ 902.40 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005.
P74A-744 HOUSING, AFT T505015-04FLM 2 EA $ 954.04 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.
P74A-745 HOUSING, AFT T505015-04J4 2 EA $ 794.04 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.
P74A-746 HOUSING, AFT T505015-06P 2 EA $ 903.66 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.
P74A-747 HOUSING, AFT T505015-0806A 2 EA $ 1,230.06 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.
P74A-748 HOUSING T505015-08-130 2 EA $ 1,011.18 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005.
P74A-749 HOUSING T505015-08-410 2 EA $ 1,285.38 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.
P74A-750 HOUSING T505015-08-510 | 19 EA $ 3,051.64 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005.
P74A-751 HOUSING, AFT T505015-08A 57 EA $ 9,490.55 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.
P74A-752 HOUSING, AFT T505015-08BF 13 EA $ 3,985.00 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005.
P74A-753 HOUSING T505015-08FLM 2 EA $ 1,089.90 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.
P74A-754 HOUSING, AFT T505015-08G 14 EA $ 2,212.96 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005.
P74A-755 HOUSING, AFT T505015-08P 2 EA $ 957.70 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.
P74A-756 HOUSING, AFT T505015-08U 6 EA $ 1,395.20 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005.
P74A-757 HOUSING, AFT T505015-108G 2 EA $ 1,411.64 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-758 HOUSING, AFT T505015-112G 2 EA $ 1,276.68 KSC/PPS 11/01/04 COMPLETE ON BHB 2588. 03/31/2005.
P74A-759 HOUSING, AFT T505015-12-510 2 EA $ 1,319.52 KSC/PPS 11/01/04 COMPLETE ON BHB2503. 10/25/2004
P74A-760 HOUSING T505015-128-130( 2 EA $ 1,038.42 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.
P74A-761 HOUSING, AFT T505015-12A 3 EA $ 1,034.45 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005.
P74A-762 HOUSING, AFT T505015-12G 2 EA $ 992.42 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005.
P74A-763 HOUSING, AFT T505015-16-130 2 EA $ 949.94 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005.
P74A-764 HOUSING T505015-16-510 2 EA $ 1,093.32 KSC/PPS 11/01/04 COMPLETE ON BHB 2588. 03/31/2005.
P74A-765 HOUSING, AFT T505015-16BF 4 EA $ 2,238.56 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005.
P74A-766 HOUSING, AFT T505015-16G 11 EA $ 2,853.82 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.
P74A-767 HOUSING, AFT T505015-16G-3 2 EA $ 1,385.38 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.
P74A-768 HOUSING, AFT T505015-16GF 7 EA $ 1,730.03 KSC/PPS 11/01/04 COMPLETE ON BHB2546. 02/14/2005.
P74A-769 HOUSING, AFT T505015-16U 2 EA $ 868.28 KSC/PPS 11/01/04 COMPLETE ON BHB2512. 12/13/2004.
P74A-770 HOUSING T505015-904J4 2 EA $ 2,797.06 KSC/PPS 11/01/04 COMPLETE ON BHB 2588. 03/31/2005.
P74A-771 RING,INDEX T505016-06-105 2 EA $ 1,051.52 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005.
P74A-772 RING,INDEX T505016-06-130 2 EA $ 1,336.66 KSC/PPS 11/01/04 COMPLETE ON BHB 2588. 03/31/2005.
P74A-773 RING,INDEX T505016-06-155 2 EA $ 981.98 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.
P74A-774 RING,INDEX T505016-06-180 2 EA $ 977.86 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.
P74A-775 RING,INDEX T505016-06-205 2 EA $ 886.78 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005.
P74A-776 RING,INDEX T505016-06-230 3 EA $ 1,014.95 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.
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PT4A-TT7 RING,INDEX T505016-06-255 2 EA $ 1,078.12 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005.
P74A-778 INDEX RING T505016-06-280 2 EA $ 950.62 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.
P74A-779 INDEX RING T505016-06-315 2 EA $ 989.04 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-780 RING,INDEX T505016-06-45 2 EA $ 1,022.80 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.
P74A-781 RING,INDEX T505016-06-75 29 EA $ 3,977.63 KSC/PPS 11/01/04 COMPLETE ON BHB 2588. 03/31/2005.
P74A-782 RING,INDEX T505016-08-105 | 79 EA $ 7,739.09 KSC/PPS 11/01/04 COMPLETE ON BHB 2588. 03/31/2005.
P74A-783 RING,INDEX/MIL-T-9047 T505016-08-135 2 EA $ 1,106.06 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.
P74A-784 RING,INDEX T505016-08-165 4 EA $ 1,401.92 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-785 RING,INDEX T505016-08-195 3 EA $ 1,220.90 KSC/PPS 11/01/04 COMPLETE ON BHB2545. 02/09/2005.
P74A-786 RING,INDEX T505016-08-225 2 EA $ 1,171.42 KSC/PPS 11/01/04 COMPLETE ON BHB 2588. 03/31/2005.
P74A-787 RING,INDEX/MIL-T-9047 T505016-08-255 2 EA $ 1,165.28 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.
P74A-788 RING,INDEX/MIL-T-9047 T505016-08-285 2 EA $ 1,145.10 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-789 RING,INDEX T505016-08-315 2 EA $ 1,024.44 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-790 RING, INDEX T505016-08-45 3 EA $ 1,247.93 KSC/PPS 11/01/04 COMPLETE ON BHB 2588. 03/31/2005.
P74A-791 RING,INDEX T505016-08-75 71 EA $ 11,776.18 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-792 RING,INDEX T505016-116-120( 18 EA $ 3,447.02 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-793 INDEX RING T505016-116-60 | 12 EA $ 3,455.24 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-794 RING.INDEX T505016-12-120 | 11 EA $ 2,104.06 KSC/PPS 11/01/04 COMPLETE ON BHB2568. 03/02/2005.
P74A-795 RING,INDEX T505016-12-240 9 EA $ 1,699.22 KSC/PPS 11/01/04 COMPLETE ON BHB 2588. 03/31/2005.
P74A-796 RING,INDEX T505016-16-180 | 30 EA $ 5,021.30 KSC/PPS 11/01/04 COMPLETE ON BHB2542. 01/19/2005.
P74A-797 RING,INDEX T505016-16-240 8 EA $ 2,582.56 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-798 RING,INDEX T505016-16-300 | 15 EA $ 3,513.05 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.
P74A-799 HOUSING T505021-04A 2 EA $ 1,241.84 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-800 HOUSING T505021-04J4 4 EA $ 820.68 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005.
P74A-801 HOUSING T505021-08 2 EA $ 991.02 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-802 HOUSING T505021-0806A 2 EA $ 1,172.00 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005.
P74A-803 HOUSING T505021-08-130 2 EA $ 851.88 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005.
P74A-804 HOUSING T505021-08-410 2 EA $ 1,100.04 KSC/PPS 11/01/04 COMPLETE ON BHB 2588. 03/31/2005.
P74A-805 HOUSING T505021-08-510 | 20 EA $ 3,562.80 KSC/PPS 11/01/04 COMPLETE ON BHB 2588. 03/31/2005.
P74A-806 HOUSING T505021-08A 19 EA $ 3,076.53 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-807 HOUSING T505021-08G 26 EA $ 4,166.74 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-808 HOUSING T505021-08J4 2 EA $ 725.56 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005.
P74A-809 HOUSING T505021-12-510 4 EA $ 1,033.68 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-810 HOUSING T505021-128-130( 2 EA $ 888.64 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.
P74A-811 HOUSING T505021-1608G 7 EA $ 1,440.09 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-812 HOUSING T505021-16-130 2 EA $ 1,078.36 KSC/PPS 11/01/04 COMPLETE ON BHB2529. 01/06/2005.
P74A-813 HOUSING T505021-16-410 2 EA $ 1,021.92 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.
P74A-814 HOUSING T505021-16-510 2 EA $ 965.84 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-815 HOUSING T505021-168-130( 2 EA $ 1,111.92 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-816 HOUSING T505021-16A 3 EA $ 1,826.60 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.
P74A-817 HOUSING T505021-16G 11 EA $ 3,252.46 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-818 HOUSING/MIL-T-9047 T505021-912EL- 3 EA $ 6,561.20 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-819 HOUSING T505021-916EA 2 EA $ 5,076.44 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-820 HOUSING T505021-916EL- 2 EA $ 5,334.72 KSC/PPS 11/01/04 COMPLETE ON BHB2663. 06/10/2005.
P74A-821 HOUSING T505021-F08-510( 2 EA $ 913.50 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.
P74A-822 STOP T505022-06 4 EA $ 1,236.80 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.
P74A-823 STOP T505022-16 58 EA $ 10,566.72 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-824 HOUSING,CUP T505921-06 3 EA $ 498.50 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.
P74A-825 |04-0084 BACK-UP RING, TEFLON T5155-02-1 30 EA $ 269.99 KSC/PPS 11/01/04 COMPLETE ON BHB2527. 12/22/2004.
P74A-826 HOUSING OUTER TITANIUM T565511-12 15 EA $ 3,120.05 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-827 HOUSING,INNER T565512-12-1 15 EA $ 1,530.20 KSC/PPS 11/01/04 COMPLETE ON BHB2663. 06/10/2005.
P74A-828 POPPET (TITANIUM) T565513-12 15 EA $ 2,731.25 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-829 HOUSING (TITANIUM) T565521-12 12 EA $ 1,371.32 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-830 STOP (TITANIUM) T565522-12 12 EA $ 2,745.80 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P74A-831 SLEEVE (TITANIUM) T565523-12 12 EA $ 1,137.44 KSC/PPS 11/01/04 COMPLETE ON BHB2602. 05/05/2005.
P079-001 Hatch Window Inner Replacment Kit 683-61498-1 1 KT $ 286,025.00 KSC/PPS 12/31/04 COMPLETE ON BHB2501. 11/17/2004
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P079-002 SEAI, Window Pane 683-13032-1 6 EA $32,711 KSC/PPS 12/31/04 COMPLETE ON BHB2421. 05/18/2004.
P079-004 WINDOW ASSY, DEBRIS, SIDE PANEL CUPOLA |683-11584-1 1 EA $109,225 KSC/PPS 12/31/04 COMPLETE: This item was delivered via DD1149 as a special
P083-01 ([PIO 83; S/A 1372 CDRA Pre cooler 2352530-1-2 2 EA $ 399,891.00 In Place 08/01/07 COMPLETE ON BHB3053. 10/29/2007.
20xxx Series PIOs
20000 SSCN 8474; S/A 1306 Condensing Heat Exchanger - Weldment SV811602-1 1 EA FLT tbd FLT HSSSI 05/26/06 COMPLETE ON BHB2846. 05/03/2006.
20001 PIO 80; S/A 1396 (H.57) [Battery Charge Discharge Unit (BCDU) RE1807-03 1 |[EA FLT $ 8,503,520.00 [FLT at Vendor 03/31/09 COMPLETE ON BHB3155. 01/28/2009.
20007 SSCN 9191; S/A 1340 SPACE STATION BUFFER AMPLIFIER (SSBA) 51612-0411-3 1 EA FLT tbd KSC 02/15/07 COMPLETE ON BHB2944. 03/21/2007.
20008 SSCN 8756; S/A 1349 Local Data Interface Assy R072491-151 3 EA FLT tbd FLT KSC 09/30/06 COMPLETE ON BHB3120. 03/26/2008.
20009 SSCN 8756; S/A 1349 Local Data Interface Assy R072491-101 1 EA FLT tbd FLT KSC 09/30/06 COMPLETE ON BHB3158. 02/06/2009.
20010 PIO 84; Mod 1460 (H.57) |Filter Assembly 2353561-1-1 1 EA $ 56,962.00 KSC 07/16/09 COMPLETE ON BHB3186. 06/22/2009.
20011 PIO 84; Mod 1460 (H.57) |Filter Assembly 2353561-1-1 1 EA $ 56,962.00 KSC 07/16/09 COMPLETE ON BHB3186. 06/22/2009.
20012 PIO 84; Mod 1460 (H.57) |Filter Assembly 2353561-1-1 1 EA $ 56,962.00 KSC 07/16/09 COMPLETE ON BHB3186. 06/22/2009.
20013 PIO 84; Mod 1460 (H.57) |[Filter Assembly 2353561-1-1 1 EA $ 56,962.00 KSC 07/16/09 COMPLETE ON BHB3186. 06/22/2009.
20014 PIO 84; Mod 1460 (H.57) |Filter Assembly 2353561-1-1 1 EA $ 56,962.00 KSC 07/16/09 COMPLETE ON BHB3186. 06/22/2009.
20015 PIO 84; Mod 1460 (H.57) |Desiccant\Adsorbent Bed 2352540-1-1 1 EA $ 1,427,563.00 KSC 06/07/09 COMPLETE ON BHB3259. 01/28/2010.
20017 PIO 85; Mod 1472 (H.57) |S-Band Support Assembly with Assembly 1F80536-1 1 EA FLT | $27,249,217.00 KSC 12/04/09 COMPLETE ON BHB3258. 02/12/2010.
20018 PIO 85; Mod 1472 (H.57) |S-Band Support Assembly with Assembly 1F80536-1 1 EA FLT | $ 710,147.00 KSC 04/19/10 COMPLETE ON BHB3270. 03/04/2010.
20019 PIO 87; Mod 1508 (H.57) |Flexible Hose Rotary Coupler, Spare Assembly 5849811-503 1 EA NFS | $23,170,109.00 LMMS KSC 11/01/09 COMPLETE ON BHB3256. 02/25/2010.
20021 PIO 87; Mod 1508 (H.57) |Rotary Joint Motor Controller 5842400-507 1 EA FLT | $14,742,313.06 LMMS KSC 09/01/11 COMPLETE ON BHB3562. 05/03/2013.
20022 PIO 87; Mod 1508 (H.57) |Rotary Joint Motor Controller 5842400-507 1 EA FLT | $ 9,454,738.86 LMMS KSC 07/01/12 COMPLETE ON BHB3574. 09/05/2013. Added per PIO 87 on
Mod 1508. Changed part number per letter 11-014158
concurrence dated 11/01/2011.
20023 PIO 87; Mod 1508 (H.57) |Utility Transfer Assembly 1F81164-1 1 EA FLT | $17,050,496.71 LMMS KSC 07/12/12 COMPLETE ON BHB3504. 07/09/2012. Added per PIO 87 on Mod
20024 PIO 87; Mod 1508 (H.57) |Charcoal Bed Assembly 5823608-501 1 EA FLT | $ 1,370,653.69 KSC KSC 10/14/10 COMPLETE ON BHB3412. 06/13/2011. Ship short on BHB3386
20025 PIO 87; Mod 1508 (H.57) |Charcoal Bed Assembly 5823608-501 1 EA FLT | $ 1,391,001.94 KSC KSC 03/01/11 COMPLETE ON BHB3413. 06/13/2011. Ship short on BHB3387
20026 PIO 87; Mod 1508 (H.57) |Sorbent Bed Assembly 5823623-503 1 EA FLT | $ 1,169,819.41 KSC KSC 04/01/11 COMPLETE ON BHB3414. 06/13/2011. Ship short on BHB3377
20027 PIO 87; Mod 1508 (H.57) |Sorbent Bed Assembly 5823623-503 1 EA FLT | $ 1,169,819.41 KSC KSC 04/01/11 COMPLETE ON BHB3388. 06/17/2011. Added per PIO 87 on Mod
20028 PIO 87; Mod 1508 (H.57) [Sorbent Bed Assembly 5823623-503 1 EA FLT | $ 1,196,545.13 KSC KSC 04/01/11 COMPLETE ON BHB3389. 06/13/2011. Added per PIO 87 on Mod
20029 PIO 87; Mod 1508 (H.57) |Catalytic Oxidizer Assembly 5823630-503 1 EA FLT | $ 1,784,745.36 KSC KSC 12/23/10 COMPLETE ON BHB3392. 06/23/2011. Added per PIO 87 on Mod
20030 PIO 87; Mod 1508 (H.57) [Catalytic Oxidizer Assembly 5823630-503 1 EA FLT | $ 1,784,745.36 KSC KSC 03/01/11 COMPLETE ON BHB3415. 06/13/2011. Ship short on BHB3364
20031 PIO 87; Mod 1508 (H.57) |Blower Assembly 5844815-501 1 EA FLT | $12,906,463.30 LMMS KSC 12/01/11 COMPLETE ON BHB3573. 08/22/2013. Added per PIO 87 on
Mod 1508
20032 PIO 87; Mod 1508 (H.57) |Blower Assembly 5844815-501 1 EA FLT | $ 7,751,401.38 LMMS KSC 09/01/12 COMPLETE ON BHB3493. 07/24/2012. Added per PIO 87 on Mod
20033 PIO 86; Mod 1481 (H.57) |HRDL-Input/Output 8265999-901 1 EA FLT | $ 88,345.23 HI 08/28/09 COMPLETE ON BHB3216. 07/29/2009. Added per PIO 86 on Mod
20034 PIO 86; Mod 1481 (H.57) |HRDL-Input/Output 8265999-901 1 EA FLT | $ 88,345.23 HI 08/28/09 COMPLETE ON BHB3215. 07/29/2009. Added per PIO 86 on Mod
20035 PIO 86; Mod 1481 (H.57) [HRDL-Input/Output 8265999-901 1 EA FLT $ 88,345.23 HI 08/28/09 COMPLETE ON BHB3217. 08/05/2009. Added per PIO 86 on Mod
20036 PIO 86; Mod 1481 (H.57) |SSMMU Memory CCA 8269132-902 1 EA FLT | $ 88,345.23 HI 08/28/09 COMPLETE ON BHB3215. 07/29/2009. Added per PIO 86 on Mod
20037 PIO 86; Mod 1481 (H.57) |SSMMU Memory CCA 8269132-902 1 EA FLT | $ 88,345.23 HI 08/28/09 COMPLETE ON BHB3215. 07/29/2009. Added per PIO 86 on Mod
20038 PIO 86; Mod 1481 (H.57) |SSMMU Memory CCA 8269132-902 1 EA FLT | $ 88,345.23 HI 08/28/09 COMPLETE ON BHB3214. 07/23/2009. Added per PIO 86 on Mod
20039 PIO 86; Mod 1481 (H.57) |SSMMU Memory CCA 8269132-902 1 EA FLT | $ 88,345.23 HI 08/28/09 COMPLETE ON BHB3214. 07/23/2009. Added per PIO 86 on Mod
20040 PIO 86; Mod 1481 (H.57) [SSMMU Controller CCA 8269130-902 1 EA FLT $ 88,345.23 HI 08/28/09 COMPLETE ON BHB3215. 07/29/2009. Added per PIO 86 on Mod
20041 PIO 86; Mod 1481 (H.57) |SSMMU Controller CCA 8269130-902 1 EA FLT | $ 88,345.23 HI 08/28/09 COMPLETE ON BHB3217. 08/05/2009. Added per PIO 86 on Mod
20042 PIO 86; Mod 1481 (H.57) [SSMMU Daughterboard 8269128-901 1 EA FLT | $ 88,345.23 HI 08/28/09 COMPLETE ON BHB3214. 07/23/2009. Added per PIO 86 on Mod
20043 PIO 86; Mod 1481 (H.57) [SSMMU Daughterboard 8269128-901 1 EA FLT $ 88,345.23 HI 08/28/09 COMPLETE ON BHB3215. 07/29/2009. Added per PIO 86 on Mod
20044 PIO 86; Mod 1481 (H.57) [HRDL Processor CCA 8264898-901 1 EA FLT $ 88,345.23 HI 08/28/09 COMPLETE ON BHB3215. 07/29/2009. Added per PIO 86 on Mod
20045 PIO 86; Mod 1481 (H.57) |HRDL Processor CCA 8264898-901 1 EA FLT | $ 88,345.23 HI 08/28/09 COMPLETE ON BHB3217. 08/05/2009. Added per PIO 86 on Mod
20046 PIO 88/SSCN 11221; Mod |Main Bus Switching Unit (MBSU) R072591-41 1 EA FLT | $ 4,268,929.04 HSR KSC 09/09/11 COMPLETE ON BHB3450. 09/09/2011. Added per PIO 88/SSCN
20047 PIO 88/SSCN 11221; Mod |Main Bus Switching Unit (MBSU) R072591-41 1 EA FLT | $ 3,915,009.96 HSR KSC 05/04/12 COMPLETE ON BHB3475. 02/22/2012. Added per PIO 88/SSCN
20048 PIO 88/SSCN 11221; Mod |Electronic Control Unit (ECU) R072341-61 1 EA FLT | $ 1,430,550.51 HSR KSC 10/31/11 COMPLETE ON BHB3396. 08/24/2011. Added per PIO 88/SSCN
20049 PIO 88/SSCN 11221; Mod |Electronic Control Unit (ECU) R072341-61 1 EA FLT | $ 1,193,657.93 HSR KSC 03/15/12 COMPLETE ON BHB3459. 02/01/2012. Added per PIO 88/SSCN
20050 PIO 88/SSCN 11221; Mod |Direct Current Switching Unit (DCSU) R072610-71 1 EA FLT | $ 6,925,158.39 HSR KSC 07/25/12 COMPLETE ON BHB3503. 06/26/2012. Added per PIO 88/SSCN
20051 PIO 88/SSCN 11221; Mod |Direct Current Switching Unit (DCSU) R072610-71 1 EA FLT | $ 5,766,694.17 HSR KSC 10/06/12 COMPLETE ON BHB3516. 09/25/2012. Added per PIO 88/SSCN
20052 PIO 89/SSCN 10695; Mod |Major Constituent Analyzer (MCA) Assembly 359675-006 1 EA FLT | $ 7,030,103.16 HSSSI KSC 12/30/11 COMPLETE ON BHB3421. 06/22/2011. Added per PIO 89/SSCN
20056 PIO 89/SSCN 10695; Mod |Verification Gas Assembly (VGA) 359850-006 1 EA FLT | $ 1,629,180.54 HSSSI KSC 03/30/12 COMPLETE ON BHB3489. 04/23/2012. Added per PIO 89/SSCN
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20057 PIO 89/SSCN 10695; Mod |Verification Gas Assembly (VGA) 359850-006 1 EA FLT | $ 598,037.13 HSSSI KSC 07/30/12 COMPLETE ON BHB3510. 12/12/2012. Added per PIO 89/SSCN
20058 PIO 89/SSCN 10695; Mod |Sample Pump Assembly, Series 359425-005 1 EA FLT | $ 2,398,593.95 HSSSI KSC 06/30/12 COMPLETE ON BHB3479. 04/23/2012. Added per PIO 89/SSCN
20059 PIO 90; Mod 1486 (H.57) |Television Camera Interface Controller 10033211-501 1 EA FLT | $ 3,148,540.50 KSC 11/09/09 COMPLETE ON BHB3236. 11/09/2009. Added per PIO 90 on Mod
20060 PI1O 90; Mod 1486 (H.57) [Television Camera Interface Controller 10033211-501 1 EA FLT | $ 3,081,459.50 KSC 04/08/10 COMPLETE ON BHB3281. 03/24/2010. Added per PIO 90 on Mod
20063 PIO 91 Mod 1503 (H.57) |Motor Controller 2354164-2-1 1 EA FLT | $ 932,992.06 KSC 07/19/10 COMPLETE ON BHB3448. 08/10/2011. Added per PIO 91 on Mod
20064 [PIO 91 Mod 1503 (H.57) [Two Stage Pump 2352730-1-5 1 EA FLT | $ 535,813.86 KSC 06/21/10 COMPLETE ON BHB3308. 08/27/2010. Added per PIO 91 on Mod
20065 PIO 91 Mod 1503 (H.57) |Blower/Precooler 2352550-1-2 1 EA FLT | $ 567,787.96 KSC 04/23/10 COMPLETE ON BHB3336. 12/03/2010. Added per PIO 91 on Mod
20066 PIO 91 Mod 1503 (H.57) |Heater Controller 2354222-2-1 1 EA FLT | $ 545,076.44 KSC 07/19/10 COMPLETE ON BHB3378. 06/06/2011. Added per PIO 91 on Mod
20067 PIO 92/SSCN 10622; Mod |WPA Process Controller SV826000-1 1 EA FLT | $11,719,651.59 HSSSI KSC 11/30/10 COMPLETE ON BHB3333. 11/15/2010. Added per PIO 92/SSCN
20068 PIO 92/SSCN 10622; Mod |WPA Process Controller SV826000-1 1 EA FLT | $11,719,651.59 HSSSI KSC 08/30/11 COMPLETE ON BHB3452. 08/30/2011. Added per PIO 92/SSCN
20069 PIO 92/SSCN 10622; Mod |Catalytic Reactor SV825455-3 1 EA FLT | $11,507,308.57 HSSSI KSC 02/28/12 COMPLETE ON BHB3478. 02/28/2012. Added per PIO 92/SSCN
20074  |PIO 92/SSCN 10622; Mod [Hydrogen Sensor SV826167-1 1 EA FLT | $ 1,255,964.02 HSSSI KSC 06/30/10 COMPLETE ON BHB3302. 06/29/2010. Added per PIO 92/SSCN
20075 PIO 92/SSCN 10622; Mod |Hydrogen Sensor SV826167-1 1 EA FLT | $ 1,255,964.02 HSSSI KSC 08/30/10 COMPLETE ON BHB3303. 08/27/2010. Added per PIO 92/SSCN
20076 PIO 92/SSCN 10622; Mod |Hydrogen Sensor SV826167-1 1 EA FLT | $ 1,255,964.02 HSSSI KSC 10/29/10 COMPLETE ON BHB3327. 08/27/2010. Added per PIO 92/SSCN
20077 PIO 92/SSCN 10622; Mod |Hydrogen Sensor SV826167-1 1 EA FLT | $ 1,255,964.02 HSSSI KSC 12/30/10 COMPLETE ON BHB3334. 10/29/2010. Added per PIO 92/SSCN
20078 PIO 92/SSCN 10622; Mod |Hydrogen Sensor SV826167-1 1 EA FLT | $ 1,255,964.02 HSSSI KSC 02/28/11 COMPLETE ON BHB3348. 01/20/2011. Added per PIO 92/SSCN
20079 PIO 92/SSCN 10622; Mod |Hydrogen Sensor SV826167-1 1 EA FLT | $ 1,255,964.02 HSSSI KSC 04/29/11 COMPLETE ON BHB3353. 02/18/2011. Added per PIO 92/SSCN
20080 PIO 92/SSCN 10622; Mod |Hydrogen Sensor SV826167-1 1 EA FLT | $ 1,255,964.02 HSSSI KSC 06/30/11 COMPLETE ON BHB3353. 02/18/2011. Added per PIO 92/SSCN
20081 PIO 92/SSCN 10622; Mod |Hydrogen Sensor SV826167-1 1 EA FLT | $ 1,255,964.02 HSSSI KSC 08/30/11 COMPLETE ON BHB3383. 04/21/2011. Added per PIO 92/SSCN
20082 PIO 92/SSCN 10622; Mod |Hydrogen Sensor SV826167-1 1 EA FLT | $ 1,255,964.02 HSSSI KSC 10/31/11 COMPLETE ON BHB3418. 06/29/2011. Added per PIO 92/SSCN
20083 PIO 92/SSCN 10622; Mod |Hydrogen Sensor SV826167-1 1 EA FLT | $ 1,255,964.02 HSSSI KSC 12/30/11 COMPLETE BHB3418. 06/29/2011. Added per PIO 92/SSCN
20084 [PIO 92/SSCN 10622; Mod [Hydrogen Sensor SV826167-1 1 EA FLT | $ 1,255,964.02 HSSSI HSSSI 02/28/12 COMPLETE ON BHB3453. 09/01/2011. Added per PIO 92/SSCN
20085 PIO 92/SSCN 10622; Mod |Hydrogen Sensor SV826167-1 1 EA FLT | $ 1,255,964.02 HSSSI HSSSI 04/30/12 COMPLETE ON BHB3453. 09/01/2011. Added per PIO 92/SSCN
20086 PIO 92/SSCN 10622; Mod |Hydrogen Sensor SV826167-1 1 EA FLT | $ 1,255,964.02 HSSSI HSSSI 06/30/12 COMPLETE ON BHB3473. 01/25/2012. Added per PIO 92/SSCN
20087 PIO 92/SSCN 10622; Mod |Hydrogen Sensor SV826167-1 1 EA FLT | $ 1,255,964.02 HSSSI HSSSI 08/30/12 COMPLETE ON BHB3505. 06/18/2012. Added per PIO 92/SSCN
20088 PIO 92/SSCN 10622; Mod |Hydrogen ORU SV827305-1 1 EA FLT | $11,543,618.01 HSSSI KSC 02/11/11 COMPLETE ON BHB3350. 02/08/2011. Added per PIO 92/SSCN
20089 PIO 92/SSCN 10622; Mod |Sensor ORU SV825447-1 1 EA FLT | $ 4,159,342.56 HSSSI HSSSI 05/30/12 COMPLETE ON BHB3384. 04/28/2011. Added per PIO 92/SSCN
20090 PIO 92/SSCN 10622; Mod |OGA Process Controller SV826025-2 1 EA FLT | $ 9,334,930.74 HSSSI KSC 02/28/11 COMPLETE ON BHB3394. 05/05/2011. Added per PIO 92/SSCN
20102 PIO 92/SSCN 10622; Mod |Separator Filter SV825438-1 1 EA FLT | $ 586,616.69 HSSSI KSC 09/30/11 COMPLETE ON BHB3248. 12/15/2009. Added per PIO 92/SSCN
20103 PIO 92/SSCN 10622; Mod |Separator Filter SV825438-1 1 EA FLT | $ 586,616.69 HSSSI KSC 11/30/11 COMPLETE ON BHB3251. 12/15/2009. Added per PIO 92/SSCN
20104 PIO 92/SSCN 10622; Mod |Gas Separator SV1006464-2 1 EA FLT | $ 2,354,574.69 HSSSI KSC 12/30/12 COMPLETE ON BHB3537. 12/19/2012. Change delivery date per
20105 PIO 92/SSCN 10622; Mod |Inlet Deionizing Bed SV825569-1 1 EA FLT | $ 817,627.29 HSSSI KSC 05/30/12 COMPLETE ON BHB3301. 06/09/2010. Added per PIO 92/SSCN
20107 PIO 92/SSCN 10622; Mod |Particulate Filter SV825442-1 1 EA FLT [ $ 676,289.89 HSSSI KSC 01/29/10 COMPLETE ON BHB3249. 12/15/2009. Added per PIO 92/SSCN
20108 PIO 92/SSCN 10622; Mod |Particulate Filter SV825442-1 1 EA FLT | $ 676,289.89 HSSSI KSC 03/30/10 COMPLETE ON BHB3253. 12/15/2009. Added per PIO 92/SSCN
20109 PIO 92/SSCN 10622; Mod |Particulate Filter SV825442-1 1 EA FLT | $ 676,289.89 HSSSI KSC 05/31/10 COMPLETE ON BHB3276. 02/19/2010. Added per PIO 92/SSCN
20110 PIO 92/SSCN 10622; Mod |Particulate Filter SV825442-1 1 EA FLT [ $ 676,289.89 HSSSI KSC 07/30/10 COMPLETE ON BHB3329. 09/01/2010. Added per PIO 92/SSCN
20111 PIO 92/SSCN 10622; Mod |Particulate Filter SV825442-1 1 EA FLT | $ 676,289.89 HSSSI KSC 09/30/10 COMPLETE ON BHB3291A. 06/09/2010. Added per PIO 92/SSCN
20115 PIO 93; Mod 1481 (H.57) |Sequential Shunt Unit (SSU) RE1806-04 1 EA FLT [ $ 8,113,800.00 SS/L 03/30/11 COMPLETE ON BHB3320. 08/26/2010. Added per PIO 93 on Mod
20116 PIO 84A; Mod 1519 (H.57) |Pump Package Assembly (Minus Gas Trap 2353170-2-4 1 EA FLT | $ 43,446.33 HI KSC 03/30/11 COMPLETE ON BHB3552. 03/29/2013. Updated nomenclature
20117 PIO 84A; Mod 1519 Pump Package Assembly (Minus Gas Trap 2353170-2-4 1 EA FLT | $ 43,446.33 HI KSC 07/29/11 COMPLETE ON BHB3577. 08/07/2013. Updated nomenclature
(H.57) Assembly) per letter 12-015009 concurrence dated 01/18/13.Added per
PIO 84A on Mod 1519. Corrected part number on Mod 1578.
20118 PIO 84A; Mod 1519 Pump Package Assembly (Minus Gas Trap 2353170-2-4 1 EA FLT | $ 43,446.33 HI KSC 11/30/11 COMPLETE ON BHB3583. 09/10/2013. Updated nomenclature
(H.57) Assembly) per letter 12-015009 concurrence dated 01/18/13.Added per
PIO 84A on Mod 1519. Corrected part number on Mod 1578.
20119 PIO 84A; Mod 1519 Pump Package Assembly (Minus Gas Trap 2353170-2-4 1 EA FLT | $ 43,446.33 HI KSC 03/30/12 COMPLETE ON BHB3602. 10/07/2013.
(H.57) Assembly) Added per PIO 84A on Mod 1519.
Corrected part number on Mod 1578.
Updated nomenclature per letter 12-015009 concurrence
dated 01/18/13.
20124  |PIO 84A; Mod 1519 3-Way Mix Valve 683-56185-1 1 EA FLT | $ 146,231.00 HI KSC 04/29/11 COMPLETE ON BHB3472. 01/26/2012. Added per PIO 84A on
20125 PIO 84A; Mod 1519 3-Way Mix Valve 683-56185-1 1 EA FLT | $ 146,231.00 HI KSC 08/30/11 COMPLETE ON BHB3482. 03/22/2012. Added per PIO 84A on
20128 PIO 84A; Mod 1519 System Flow Control Assembly 683-56187-2 1 EA FLT | $10,591,823.50 HI KSC 07/29/11 COMPLETE ON BHB3528. 10/31/2012. Changed part number per
20129 PIO 84A; Mod 1519 System Flow Control Assembly 683-56187-2 1 EA FLT | $10,591,823.50 HI KSC 11/30/11 COMPLETE ON BHB3538. 12/18/2012. Changed part number per
20132 PIO 84A; Mod 1519 Loop Crossover Assembly 683-56188-1 1 EA FLT [ $ 263,213.00 HI KSC 07/29/11 COMPLETE ON BHB3552. 01/30/2013. Added per PIO 84A on
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20133 [SSCN 10736; Mod 1516 [Pump Control Valve Package (PCVP) SVv819421-7 1 EA FLT | $ 2,013,518.00 HSSSI BHOU 08/20/08 COMPLETE ON BHB3153. 12/06/2009. Added per SSCN 10736
20135 [PIO 92/SSCN 10622; Mod |Separator Filter SV825438-1 1 EA FLT | $ 586,616.69 HSSSI KSC 01/30/12 COMPLETE ON BHB3252. 12/15/2009. Added per PIO 92/SSCN
20136  [PIO 92/SSCN 10622; Mod |Separator Filter SV825438-1 1 EA FLT | $ 586,616.69 HSSSI KSC 03/30/12 COMPLETE ON BHB3290. 06/09/2010. Added per PIO 92/SSCN
20137 |PIO 92/SSCN 10622; Mod |Separator Filter SV825438-1 1 EA FLT | $ 586,616.69 HSSSI KSC 05/30/12 COMPLETE ON BHB3290. 06/09/2010. Added per PIO 92/SSCN
20138 [PIO 92/SSCN 10622; Mod |Separator Filter SV825438-1 1 EA FLT | $ 586,616.69 HSSSI KSC 07/30/12 COMPLETE ON BHB3290. 06/09/2010. Added per PIO 92/SSCN
20139 P10 92/SSCN 10622; Mod |Gas Separator SV1006464-2 1 EA FLT | $ 2,354,574.69 HSSSI KSC 02/28/13 COMPLETE ON BHB3556. 02/21/2013. Changed delivery date per
20140 [PIO 94; Mod 1560 (H.57) [Audio Terminal Unit (ATU) 3000001-301 1 EA FLT | $ 1,561,558.47 Harris KSC 01/01/11 COMPLETE ON BHB3255. 12/14/2009. Added per PIO 94 on Mod
20141 PIO 94; Mod 1560 (H.57) [Audio Terminal Unit (ATU) 3000001-301 1 EA FLT | $ 1,699,322.38 Harris KSC 04/01/11 COMPLETE ON BHB3332. 10/27/2010. Added per PIO 94 on Mod
20142  [PIO 94; Mod 1560 (H.57) [Audio Terminal Unit (ATU) 3000001-301 1 EA FLT | $ 1,538,608.24 Harris KSC 07/01/11 COMPLETE ON BHB3352. 02/10/2011. Added per PIO 94 on Mod
20143  [PIO 94; Mod 1560 (H.57) [Audio Terminal Unit (ATU) 3000001-301 1 EA FLT | $ 1,589,646.06 Harris KSC 10/01/11 COMPLETE ON BHB3368. 03/15/2011. Added per PIO 94 on Mod
20146  [PIO 94; Mod 1560 (H.57) [Internal Audio Controller (IAC) 3000016-301 1 EA FLT | $ 837,048.72 Harris KSC 07/01/11 COMPLETE ON BHB3243. 12/02/2009. Added per PIO 94 on Mod
20147  [PIO 94; Mod 1560 (H.57) [Internal Audio Controller (IAC) 3000016-301 1 EA FLT | $ 957,108.50 Harris KSC 10/01/11 COMPLETE ON BHB3342. 10/27/2010. Added per PIO 94 on Mod
20148 PIO 94; Mod 1560 Audio Bus Coupler (ABC) 3000005-301 1 EA FLT | $ 988,964.19 Harris KSC 01/01/10 COMPLETE ON BHB3224. 09/30/2009. Added per PIO 94 on Mod
20149  [PIO 94; Mod 1560 Audio Bus Coupler (ABC) 3000005-301 1 EA FLT | $ 1,068,030.91 Harris KSC 07/28/10 COMPLETE ON BHB3268. 02/06/2010. Added per PIO 94 on Mod
20150 PIO 94; Mod 1560 Audio Bus Coupler (ABC) 3000005-301 1 EA FLT | $ 956,524.42 Harris KSC 09/30/10 COMPLETE ON BHB3322. 08/31/2010. Added per PIO 94 on Mod
20151 [PIO 94; Mod 1560 ACS/UCS Audio I/F Unit (AU/AI) 3000022-301 1 EA FLT | $ 628,188.27 Harris KSC 05/01/10 COMPLETE ON BHB3224. 09/30/2009. Added per PIO 94 on Mod
20152  [PIO 95; Mod 1557 (H.57) [Oxygen Generator Assembly Pump ORU SV825565-2 1 EA FLT | $ 664,852.90 HSSSI HSSSI 10/01/10 COMPLETE ON BHB3330. 10/08/2010. Added per PIO 95 on Mod
20153 PIO 95; Mod 1557 (H.57) [Oxygen Generator Assembly Pump ORU SVv825565-2 1 EA FLT | $ 664,852.90 HSSSI HSSSI 04/14/11 COMPLETE ON BHB3382. 04/13/2011. Added per PIO 95 on Mod
20154  [PIO 95; Mod 1557 (H.57) |Oxygen Generator Assembly Pump ORU SV825565-2 1 EA FLT | $ 664,852.90 HSSSI HSSSI 07/01/11 COMPLETE BHB3419. 07/01/2011. Added per PIO 95 on Mod
20155 [PIO 95; Mod 1557 (H.57) [Start-up Filter ORU SV825425-1 1 EA FLT | $ 274,734.11 HSSSI KSC 05/01/10 COMPLETE ON BHB3287. 04/30/2010. Added per PIO 95 on Mod
20156  [PIO 95; Mod 1557 (H.57) [Oxygen Filter ORU SVv828118-1 1 EA FLT | $ 434,678.86 HSSSI KSC 06/01/10 COMPLETE ON BHB3296. 05/27/2010. Added per PIO 95 on Mod
20157  [PIO 95; Mod 1557 (H.57) [Water ORU SV827690-3 1 EA FLT | $ 4,120,021.38 HSSSI KSC 09/13/11 COMPLETE ON BHB3457. 09/13/2011. Added per PIO 95 on Mod
20158 [PIO 95; Mod 1557 (H.57) [Pump Separator SV825426-1 1 EA FLT | $ 1,758,066.14 HSSSI HSSSI 10/29/10 COMPLETE ON BHB3321. 07/26/2010. Added per PIO 95 on Mod
20159 [PIO 95; Mod 1557 (H.57) [Pump Separator SV825426-2 1 EA FLT | $ 1,758,066.14 HSSSI HSSSI 08/19/11 COMPLETE ON BHB3490. 04/23/2012. Ship short on BHB3451
20185 [PIO 95; Mod 1557 (H.57) |OGA Heat Exchanger SVv828200-1 1 EA FLT tbd HSSSI KSC 10/28/11 COMPLETE ON BHB3462. 10/26/2011. Added per PIO 95 on Mod
20186 [PIO 95; Mod 1557 (H.57) [WPA Heat Exchanger SV1017926-1 1 EA FLT tbd HSSSI KSC 07/29/11 COMPLETE ON BHB3436. 07/25/2011. Added per PIO 95 on Mod
20187 [PIO 95; Mod 1557 (H.57) [OGA System Hose SV828406-1 1 EA FLT tbd HSSSI KSC 03/31/11 COMPLETE ON BHB3346. 01/20/2011. Added per PIO 95 on Mod
20189 [PIO 97; Mod 1570 (H.57) [Video Switch 10033180-501 1 EA FLT thd Vendor KSC 10/31/11 COMPLETE ON BHB3494. 06/07/2012. Added per PIO 97 on Mod
20193 [PIO 95; Mod 1557 (H.57) [OGA System Hose SV828406-2 1 EA FLT tbd HSSSI KSC 03/31/11 COMPLETE ON BHB3346. 01/20/2011. Added per PIO 95 on Mod
20194  [PIO 95; Mod 1557 (H.57) [OGA System Hose SV828409-1 1 EA FLT tbd HSSSI KSC 03/31/11 COMPLETE ON BHB3369. 03/28/2011. Added per PIO 95 on Mod
20195 [PIO 95; Mod 1557 (H.57) [OGA System Hose SVv828412-1 1 EA FLT tbd HSSSI KSC 03/31/11 COMPLETE ON BHB3347. 01/20/2011. Added per PIO 95 on Mod
20196 [PIO 95; Mod 1557 (H.57) [OGA System Hose SV828413-1 1 EA FLT tbd HSSSI KSC 03/31/11 COMPLETE ON BHB3347. 01/20/2011. Added per PIO 95 on Mod
20197 [PIO 95; Mod 1557 (H.57) [OGA System Hose SV828414-1 1 EA FLT tbd HSSSI KSC 03/31/11 COMPLETE ON BHB3347. 01/20/2011. Added per PIO 95 on Mod
20198 [PIO 95; Mod 1557 (H.57) [OGA System Hose SV828415-1 1 EA FLT tbd HSSSI KSC 03/31/11 COMPLETE ON BHB3346. 01/20/2011. Added per PIO 95 on Mod
20199 [PIO 95; Mod 1557 (H.57) [OGA System Hose SV828416-1 1 EA FLT tbd HSSSI KSC 03/31/11 COMPLETE ON BHB3369. 03/28/2011. Added per PIO 95 on Mod
20200 [PIO 95; Mod 1557 (H.57) [OGA System Hose SV828417-1 1 EA FLT tbd HSSSI KSC 03/31/11 COMPLETE ON BHB3347. 01/20/2011. Added per PIO 95 on Mod
20201 [PIO 95; Mod 1557 (H.57) [OGA System Hose SV828418-1 1 EA FLT tbd HSSSI KSC 03/31/11 COMPLETE ON BHB3347. 01/20/2011. Added per PIO 95 on Mod
20202 [PIO 95; Mod 1557 (H.57) |OGA System Hose SVv828425-1 1 EA FLT tbd HSSSI KSC 03/31/11 COMPLETE ON BHB3369. 03/28/2011. Added per PIO 95 on Mod
20210 [PIO 95; Mod 1557 (H.57) [WPA System Hose SV827959-1 1 EA FLT tbd HSSSI KSC 06/30/11 COMPLETE ON BHB3346. 01/20/2011. Added per PIO 95 on Mod
20211 [PIO 95; Mod 1557 (H.57) [WPA System Hose SV828009-1 1 EA FLT tbd HSSSI KSC 06/30/11 COMPLETE ON BHB3347. 01/20/2011. Added per PIO 95 on Mod
20212 [PIO 95; Mod 1557 (H.57) [WPA System Hose SV828009-2 1 EA FLT thd HSSSI KSC 06/30/11 COMPLETE ON BHB3347. 01/20/2011. Added per PIO 95 on Mod
20213 [PIO 95; Mod 1557 (H.57) [WPA System Hose SV828010-1 1 EA FLT tbd HSSSI KSC 06/30/11 COMPLETE ON BHB3346. 01/20/2011. Added per PIO 95 on Mod
20219 [PIO 95; Mod 1557 (H.57) [WPA System Hose SV828013-1 1 EA FLT tbd HSSSI KSC 06/30/11 COMPLETE ON BHB3346. 01/20/2011. Added per PIO 95 on Mod
20220 [PIO 95; Mod 1557 (H.57) [WPA System Hose SVv828014-1 1 EA FLT thd HSSSI KSC 06/30/11 COMPLETE ON BHB3346. 01/20/2011. Added per PIO 95 on Mod
20221 [PIO 95; Mod 1557 (H.57) [WPA System Hose SVv828015-1 1 EA FLT tbd HSSSI KSC 06/30/11 COMPLETE ON BHB3346. 01/20/2011. Added per PIO 95 on Mod
20222 [PIO 95; Mod 1557 (H.57) [WPA System Hose SV828016-1 1 EA FLT thd HSSSI KSC 06/30/11 COMPLETE ON BHB3346. 01/20/2011. Added per PIO 95 on Mod
20223 [PIO 95; Mod 1557 (H.57) [WPA System Hose SVv828017-1 1 EA FLT tbd HSSSI KSC 06/30/11 COMPLETE ON BHB3346. 01/20/2011. Added per PIO 95 on Mod
20224  [PIO 95; Mod 1557 (H.57) [WPA System Hose SV828018-1 1 EA FLT tbd HSSSI KSC 06/30/11 COMPLETE ON BHB3346. 01/20/2011. Added per PIO 95 on Mod
20230 [PIO 95; Mod 1557 (H.57) [WPA System Hose SV828073-1 1 EA FLT tbd HSSSI KSC 06/30/11 COMPLETE ON BHB3397. 05/27/2011. Added per PIO 95 on Mod
20231 [PIO 99; S/A 1698 Synchronization Control Unit (SCU) Assembly 1360AE7010-302 | 1 EA FLT tbd Vendor KSC 06/17/13 COMPLETE ON BHB3566. 05/22/2013. Added per PIO 99
20232 [PIO 99; S/A 1698 Synchronization Control Unit (SCU) Assembly 1360AE7010-302| 1 EA FLT thd Vendor KSC 10/17/13 COMPLETE ON BHB3579. 08/16/2013. Added per PIO 99

definitized on MOD 1698.
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20251 [PIO 103; S/A 1952 Reducer 684-014106-0001( 4 EA FLT N/A KSC KSC 11/24/14 COMPLETE ON BHB3575. 07/22/2013. Updated DD250 point
per letter 13-010631 concurrence dated 07/11/2013. Updated
DD250 point per letter 13-009685 concurrence dated
06/20/2013. Added DD250 point and updated part number per
letter 13-006139 concurrence dated 04/23/2013. Added per PIO
103 definitzed on S/A 1952,

20252 [PIO 103; S/A 1952 Fitting 684-014103-0001( 4 EA FLT N/A KSC KSC 11/24/14 COMPLETE ON BHB3575. 07/22/2013. Updated DD250 point
per letter 13-010631 concurrence dated 07/11/2013. Updated
DD250 point per letter 13-009685 concurrence dated
06/20/2013. Added DD250 point and updated part number per
letter 13-006139 concurrence dated 04/23/2013. Added per PIO
103 definitzed on S/A 1952

20254 [PIO 103; S/A 1952 Fitting 684-014102-0001| 4 EA FLT N/A KSC KSC 11/24/14 COMPLETE ON BHB3575. 07/22/2013. Updated DD250 point
per letter 13-010631 concurrence dated 07/11/2013. Updated
DD250 point per letter 13-009685 concurrence dated
06/20/2013. Added DD250 point and updated part number per
letter 13-006139 concurrence dated 04/23/2013. Added per PIO
103 definitzed on S/A 1952

20259 PIO 102; S/A 1826 Pump | Separator - ORU SV825426-2/ 1 EA FLT N/A HSSSI KSC 01/30/13 COMPLETE ON BHB3536. 12/19/2012. Changed delivery date per

20260 PIO 102; S/A 1826 Hydrogen Dome Assemby - ORU SVv827305-1/ 1 EA FLT N/A HSSSI HSSSI 07/15/13 COMPLETE ON BHB3565. 05/15/2013. Changed destination per

20266 [PIO 106; S/A 1922 Sorbothane Cup, Front 090715B 32 EA FLT N/A BHOU BHOU 03/07/14 COMPLETE ON BHB3582. 08/12/2013. Added per PIO 106
definitized on S/A 1922.

20269 [PIO 106; S/A 1922 Spacer Bar 1F16169-1 3 EA FLT N/A BHOU BHOU 03/07/14 COMPLETE ON BHB3582. 08/12/2013. Added per PIO 106
definitized on S/A 1922.

20270 [PIO 106; S/A 1922 Isolator Adjustment Tool 1F16227-1 1 EA FLT N/A BHOU BHOU 03/07/14 COMPLETE ON BHB3582. 08/12/2013. Added per PIO 106
definitized on S/A 1922.

20280 [PIO 106; S/A 1922 Bridge Bracket Assy 1F16204-1 1 EA FLT N/A BHOU BHOU 03/07/14 COMPLETE ON BHB3582. 08/12/2013. Added per PIO 106
definitized on S/A 1922.

20281 [PIO 106; S/A 1922 Heave Attachment Assy 1F16206-1 1 EA FLT N/A BHOU BHOU 03/07/14 COMPLETE ON BHB3582. 08/12/2013. Added per PIO 106
definitized on S/A 1922.

20282 [PIO 106; S/A 1922 Heave Attachment Assy 1F16206-2 1 EA FLT N/A BHOU BHOU 03/07/14 COMPLETE ON BHB3582. 08/12/2013. Added per PIO 106
definitized on S/A 1922.

20287 [PIO 106; S/A 1922 Standoff Arm Assy 1F16172-2 1 EA FLT N/A BHOU BHOU 03/07/14 COMPLETE ON BHB3582. 08/12/2013. Added per PIO 106
definitized on S/A 1922.

20288 [PIO 106; S/A 1922 Standoff Arm Assy 1F16199-1 1 EA FLT N/A BHOU BHOU 03/07/14 COMPLETE ON BHB3582. 08/12/2013. Added per PIO 106
definitized on S/A 1922.

20313 [PIO 104; S/A 1936 Roller, Resin 96M35073-1 4 EA FLT N/A B-MSFC KSC 04/17/14 COMPLETE ON BHB3587. 09/17/2013. Added per PIO 104
definitized on S/A 1936.

AXXX Series

4072 CCM 843 OFFSET TOOL N/A 2 EA OSE N/A CSAP 01/31/07 COMPLETE ON BHB3026. 08/28/2007. DD250 date change per

4468 SSCN 6647A RPCM Type Il Internal 1 EA OPD FLT BMSFC 07/30/04 COMPLETE ON BHB2443. 07/01/2004. NOTE 1

4475 SSCN 7786, 03-0380, 04- |DDCU-I SPECIAL PURPOSE CONNECTOR MOD  |N/A 1 KT N/A FLT KSC 01/30/04 COMPLETE ON BHB2552. 01/31/2005. NOTE 1

4476 SSCN 7786; 03-0380; 04- |DDCU-I SPECIAL PURPOSE CONNECTOR MOD  |N/A 1 KT N/A FLT KSC 01/30/04 COMPLETE ON BHB2553. 03/31/2005. NOTE 1

4477 SSCN 7786 03-0380; 03- [DDCU-I SPECIAL PURPOSE CONNECTOR MOD N/A 1 KT N/A FLT B-MSFC 01/30/04 COMPLETE ON BHB2554. 01/31/2005. NOTE 1; Changed per

4478 SSCN 7786 03-0380; 04- |DDCU-I SPECIAL PURPOSE CONNECTOR N/A 2 EA N/A FLT KSC 01/30/04 COMPLETE ON BHB2555. 01/31/2005. NOTE 1

4481 SSCN 7828; S/A 1230 FET CONTROLLER HYBRID N/A 700 EA N/A FLT B-CP 10/11/05 COMPLETE ON BHB3005. 07/05/2007. NOTE 1

4482 SSCN 7828; S/A 1230 FET CONTROLLER HYBRID N/A 50 EA N/A FLT B-CP 10/11/05 COMPLETE ON BHB3046. 09/28/2007. NOTE 1

10xxx Series

10000 SSCN 9425; SSCN 8554; |SSPTS Display & Control Panel OV103 Mod Kit N/A 1 KT FLT N/A FLT KSC 02/27/06 COMPLETE 09/25/2005. Delivery date change per sscn 9425

10001 SSCN 9425; SSCN 8554; [SSPTS Mod Avionic Subsystem OV103 Mod Kit N/A 1 KT FLT N/A FLT KSC 05/01/06 COMPLETE 11/15/2005. Delivery date change per sscn 9425

10002 SSCN 9425; SSCN 8554; |Mod Kit Implementation of Station/Shuttle Power N/A 1 KT FLT N/A FLT KSC 05/01/06 COMPLETE ON BHB2971. 07/01/2005. Delivery date change per

10003 [SSCN 9425; SSCN 8554; |Kit, Mid Fuselage SSPTS Mod; OV-103 N/A 1 KT FLT N/A FLT KSC 05/01/06 COMPLETE ON BHB2971. 07/01/2005. Delivery date change per

10004 |SSCN 8554; S/A 1323 Kit TCS SSPTS Upgrade, OV103 N/A 1 KT FLT N/A FLT KSC 01/27/06 COMPLETE ON BHB2971. 07/01/2005. SSCN 8554 definitized on

10005 |[SSCN 8554; S/A 1323 Mod Kit - Implementation of Station/Shuttle Power N/A 1 KT FLT N/A FLT KSC 01/27/06 COMPLETE ON BHB2971. 07/01/2005. SSCN 8554 definitized on

10006 SSCN 8554; S/A 1323 Support-Harness Routing; ISSA/ODS - Mod Kit N/A 1 KT FLT N/A FLT KSC 01/27/06 COMPLETE ON BHB2971. 07/01/2005. SSCN 8554 definitized on

10007 |SSCN 8554; S/A 1323 Kit - APCU Support Brackets, Mod Kit N/A 1 KT FLT N/A FLT KSC 01/27/06 COMPLETE ON BHB2971. 07/01/2005. SSCN 8554 definitized on

10008 |[SSCN 8554; S/A 1323 SSPTS Display & Control Panel OV104 Mod Kit N/A 1 KT FLT N/A FLT KSC 03/31/06 COMPLETE ON BHB2971. 07/01/2005. SSCN 8554 definitized on
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10009 |[SSCN 8554; S/A 1323 SSPTS Mod Avionic Subsystem OV104 Mod Kit N/A 1 KT FLT N/A FLT KSC 03/31/06 COMPLETE ON BHB2971. 07/01/2005. SSCN 8554 definitized on
10010 [SSCN 8554; S/A 1323 Mod Kit - Vehicle Wiring OV104 N/A 1 KT FLT N/A FLT KSC 03/31/06 COMPLETE ON BHB2971. 07/01/2005. SSCN 8554 definitized on
10011 [SSCN 8554; S/A 1323 Kit, Mid Fuselage SSPTS Mod; OV-104 N/A 1 KT FLT N/A FLT KSC 03/31/06 COMPLETE ON BHB2971. 07/01/2005. SSCN 8554 definitized on
10012 |SSCN 8554; S/A 1323 Kit, TCS SSPTS Upgrade, OV-104 N/A 1 KT FLT N/A FLT KSC 03/31/06 COMPLETE ON BHB2971. 07/01/2005. SSCN 8554 definitized on
10013 [SSCN 8554; S/A 1323 Mod Kit Implementation of Station/Shuttle Power N/A 1 KT FLT N/A FLT KSC 03/31/06 COMPLETE ON BHB2971. 07/01/2005. SSCN 8554 definitized on
10014 SSCN 8554; S/A 1323 Support-Harness Routing; ISSA/ODS - Mod Kit N/A 1 KT FLT N/A FLT KSC 03/31/06 COMPLETE ON BHB2971. 07/01/2005. SSCN 8554 definitized on
10015 |[SSCN 8554; S/A 1323 SSPTS Display & Control Panel OV105 Mod Kit N/A 1 KT FLT N/A FLT KSC 08/01/05 COMPLETE ON BHB2971. 07/01/2005. SSCN 8554 definitized on
10016 [SSCN 8554; S/A 1323 SSPTS Mods; Avionic Subsystem OB105-Kit N/A 1 KT FLT N/A FLT KSC 08/01/05 COMPLETE ON BHB2971. 07/01/2005. SSCN 8554 definitized on
10017 SSCN 8554; S/A 1323 Mod Kit Implementation of Station/Shuttle Power N/A 1 KT FLT N/A FLT KSC 08/01/05 COMPLETE ON BHB2971. 07/01/2005. SSCN 8554 definitized on
10018 |SSCN 8554; S/A 1323 Kit, Mid Fuselage SSPTS Mod; OV-105 N/A 1 KT FLT N/A FLT KSC 07/15/05 COMPLETE ON BHB2971. 07/01/2005. SSCN 8554 definitized on
10019 |SSCN 8554; S/A 1323 Kit, TCS SSPTS Upgrade, OV-105 N/A 1 KT FLT N/A FLT KSC 08/01/05 COMPLETE ON BHB2971. 07/01/2005. SSCN 8554 definitized on
10020 SSCN 8554; S/A 1323 Mod Kit Implementation of Station/Shuttle Power N/A 1 KT FLT N/A FLT KSC 08/01/05 COMPLETE ON BHB2971. 07/01/2005. SSCN 8554 definitized on
10021 |SSCN 8554; S/A 1323 Support-Harness Routing; ISSA/ODS - Mod Kit N/A 1 KT FLT N/A FLT KSC 08/01/05 COMPLETE ON BHB2971. 07/01/2005. SSCN 8554 definitized on
10025 |SSCN 9425; S/A 1334 CREW MODULE MOD KIT - IMPLEMENTATION OF N/A 1 KT FLT N/A FLT KSC 02/27/06 COMPLETE 12/14/2005. SSCN 9425 definitized per S/A 1334.
STATION/SHUTTLE POWER TRANSFER SYSTEM
OV-103
30xxx Series
30232 |CCM 239; S/A 335 OUTFITTING KIT - DRAG-ON CABLES N/A 1 KT FLT N/A FLT KSC 05/31/05 COMPLETE ON BHB2647. 06/09/2005. Add line item per Boeing
30656 |SSCN 10405 Mod 1496 |[ARS Rack N/A 1 EA FLT N/A B-MSFC 03/18/09 COMPLETE ON BHB3166. 03/27/2009. Delivery Date changed
30776 SSCN 859 Mod 1498 IMV Valve B42630-13 1 EA FLT N/A Carleton KSC 12/01/00 COMPLETE ON BHB3541. 02/08/2013. Destination changed per
30897 |SSCN 8236; SA 1265; ARIS STOWED ITEMS - MSRR N/A 1 KT FLT N/A FLT KSC 02/15/05 COMPLETE ON BHB2569. 02/18/2005.
30898 |SSCN 8236; SA 1265; ARIS STOWED ITEMS - FCF - FIR N/A 1 KT FLT N/A FLT KSC 02/15/05 COMPLETE ON BHB2570. 02/15/2005.
31517 |SSCN 3314, 04-0188 MODIFICATION KIT, INLET ORU WASHER 1 EA FLT HSSI (in place) 12/12/05 COMPLETE BHB2417; NOTE 1
31518 |SSCN 3314; 01-0616, 04- [MODIFICATION KIT, INLET ORU WASHER 5 EA FLT HSSI (in place) 12/12/05 COMPLETE BHB2417; NOTE 1
31519 |SSCN 3314, 04-0188 MODIFICATION KIT, HEAT EXCHANGER ORU 3 EA FLT HSSI (in place) 12/12/05 COMPLETE BHB2417; NOTE 1
31520 |SSCN 3314, 04-0188 MODIFICATION KIT, HEAT EXCHANGER ORU 3 EA FLT HSSI (in place) 12/12/05 COMPLETE BHB2417; NOTE 1
31521 |SSCN 3314, 04-0188 MODIFICATION KIT, HEAT EXCHANGER LIQUID 4 EA FLT HSSI (in place) 12/12/05 COMPLETE BHB2417; NOTE 1
31522 |SSCN 3314, 04-0191 MODIFICATION KIT, HEAT EXCHANGER LIQUID 3 EA FLT HSSI (in place) 04/30/04 COMPLETE BHB2417; NOTE 1
31725 |S/A 1275; CCM 7121 - ITCS NiRA TOOL N/A 1 EA FLT N/A FLT B-MSFC 08/15/03 COMPLETE ON BHB2603. 04/26/2006. Delivery date change per
31726 |S/A 1275; CCM 7121 - ITCS NiRA N/A 1 EA FLT N/A FLT B-MSFC 08/15/03 COMPLETE ON BHB2627. 05/18/2005. Delivery date change per
31728 |SSCN 6647A VENT RELIEF ASSEMBLY KIT 1 EA FLT BMSFC 01/16/04 COMPLETE BHB2311. NOTE 1
31744 |SSCN 6647A IMV VALVE N/A 1 EA N/A FLT BMSFC 02/23/04 COMPLETE ON BHB2673. 06/29/2005. NOTE 1
31745 |SSCN 6647A IMV VALVE 1 EA FLT BMSFC 02/23/04 COMPLETE BHB2405; NOTE 1
31748 |SSCN 6647A IMV FAN SILENCER ASSEMBLY 9 EA FLT BMSFC 09/11/04 COMPLETE BHB2133. NOTE 1
31754 |SSCN 5547 MCA VENT ASSEMBLY KIT - EXTERNAL N/A 2 EA N/A FLT BMSFC 06/14/04 COMPLETE ON BHB2450. 07/21/2004. NOTE 1
31758 |SSCN 6647A SHIELD ASSEMBLY KIT-FWD ENDCONE 1 EA FLT BMSFC 02/10/04 COMPLETE BHB2398; NOTE 1
31759 |SSCN 6647A PCBM Contamination Cover Kit 1 EA OPD FLT BMSFC 02/17/04 COMPLETE BHB2178. NOTE 2
31760 |SSCN 6647A RADIAL PORT CLOSEOUT SHIELD KIT N/A 4 EA N/A FLT BMSFC 02/03/04 COMPLETE ON BHB2474. 10/18/2004. NOTE 1
31761 |SSCN 6647A PCBM M/D SHIELD KIT 1 EA FLT BMSFC 03/22/04 COMPLETE BHB2182. NOTE 1
31766 |SSCN 6647A MLI INSTALLATION HARDWARE KIT 1 EA FLT BMSFC 03/22/04 COMPLETE BHB2322. NOTE 1
31767 |SSCN 6647A THREADED FLUID FITTING 2 EA FLT BMSFC 04/09/04 COMPLETED BHB2339. NOTE 1
31768 |SSCN 6647A THREADED FLUID FITTING 11 EA FLT BMSFC 04/09/04 COMPLETED BHB2340. NOTE 1
31769 |04-0264; SSCN 6647A NH3/H20 HX HEATER/TEMP SENSOR ASSEMBLY [N/A 1 EA N/A FLT BMSFC 05/02/05 COMPLETE ON BHB2759. 01/13/2006. Changed Delivery Date
31770 |04-0264; SSCN 6647A NH3/H20 HX HEATER/TEMP SENSOR ASSEMBLY [N/A 1 EA N/A FLT BMSFC 05/02/05 COMPLETE ON BHB2760. 01/13/2006. Changed Delivery Date
31771 |04-0264; SSCN 6647A NH3/H20 HX HEATER/TEMP SENSOR ASSEMBLY [N/A 1 EA N/A FLT BMSFC 05/02/05 COMPLETE ON BHB2761. 01/13/2006. Changed Delivery Date
31772 |04-0264; SSCN 6647A NH3/H20 HX HEATER/TEMP SENSOR ASSEMBLY [N/A 1 EA N/A FLT BMSFC 05/02/05 COMPLETE ON BHB2762. 01/13/2006.Changed Delivery Date
31773 |SSCN 6647A COAXIAL LOOP BACK ASSEMBLY 1 EA FLT BMSFC 04/09/04 COMPLETED BHB2366; NOTE 1
31774 |SSCN 6647A DEAD FACE CONNECTOR ASSEMBLY 2 EA FLT BMSFC 03/17/04 COMPLETED BHB2324. NOTE 1
31777 |SSCN 6647A CABLE 1553 TERMINATION ASSEMBLY 2 EA FLT BMSFC 04/09/04 COMPLETE BHB2364; NOTE 1
31778 |SSCN 6647A CABLE 1553 TERMINATION ASSEMBLY 2 EA FLT BMSFC 04/09/04 COMPLETE BHB2365; NOTE 1
31780 |SSCN 6647A ANTENNA COUPLER 1 EA FLT BMSFC 04/13/04 COMPLETE BHB2273. NOTE 1
31781 |SSCN 6647A CABIN AIR LINEAR DIFFUSERS 2 EA FLT BMSFC 04/09/04 COMPLETE BHB2112. NOTE 1
31782 |SSCN 6647A CONTROL ASSEMBLY VARIABLE AIR VOLUME 1 EA FLT BMSFC 03/17/04 COMPLETE BHB2410; NOTE 1
31785 |SSCN 6647A THREADED FLUID FITTING 2 EA FLT BMSFC 02/05/04 COMPLETED BHB2341. NOTE 1
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31783 |SSCN 6647A AAA MOUNTING BRACKET 2 EA FLT BMSFC 01/15/04 COMPLETE BHB2279. NOTE 1
31788 |SSCN 6647A EVA CLAMPS 24 EA FLT BMSFC 04/28/04 COMPLETE BHB2319. NOTE 1
31833 |SSCN 7792 MODIFICATION KIT, HATCH SEAL 4 EA FLT KSC 03/26/04 COMPLETE BHB2252. NOTE 1
31834 |SSCN 7792 HATCH SEAL (SPARES) N/A 8 EA N/A FLT KSC 05/28/04 COMPLETE ON BHB2455. 07/19/2004. Ship short on BHB2437
31836 |SSCN 8020; S/A 1235 MODIFICATION KIT, FSS, VAJ LEAK TEST HOSES [N/A 1 KT N/A FLT KSC 10/30/04 COMPLETE ON BHB2723. 09/15/2005. NOTE 1
31844 |SSCN 8037; S/A 1310 Modification Kit, Hatch External Window N/A 3 KT FLT N/A FLT KSC 04/07/06 COMPLETE ON BHB2830. 04/27/2006. SSCN 8037 definitized per
31845 SSCN 8148; S/A 1299 Modification Kit, Intermodule Ventilation Valve (IMV) |N/A 9 KT FLT N/A FLT KSC 09/30/05 COMPLETE ON BHB2896. 09/28/2006. SSCN 8148 definitized.
31848 |SSCN 8218; S/A 1280 MODIFICATION KIT, ON-ORBIT HATCH HANDLE  |[N/A 10 KT FLT N/A FLT KSC 10/25/05 COMPLETE ON BHB2849. 09/06/2006. SSCN 8218 definitized per
31851 |CCM 3314 MODIFICATION KIT, INLET ORU WASHER 3 EA FLT HSSI (in place) 04/03/04 COMPLETE BHB2417; Added per Boeing Ltr 2-1150-04-0188
31853 |SSCN 8030; S/A 1265 MODIFICATION KIT, ORCA OUTLET HOSE AND N/A 1 KT FLT N/A FLT B-HOU 10/28/05 COMPLETE ON BHB2769. 02/21/2006.
31855 |SSCN 8497; S/IA 1291 IVA PRESSURE WALL REPAIR KIT N/A 6 KT FLT N/A FLT KSC 12/01/05 COMPLETE ON BHB2833. 08/30/2006. SSCN 8497 definitized on
31856 |SSCN 8143; S/A 1275 VESTIBULE JUMPER, MIL-STD-1553, NODE 3 TO [N/A 1 EA FLT N/A FLT B-MSFC 03/02/05 COMPLETE ON BHB2565. 02/24/2005.
31857 |SSCN 8143; S/IA 1275 VESTIBULE JUMPER, MIL-STD-1553, NODE 3 TO |N/A 1 EA FLT N/A FLT B-MSFC 03/02/05 COMPLETE ON BHB2566. 02/24/2005.
31858 |SSCN 8143; S/IA 1275 EVA CLAMP N/A 6 EA FLT N/A FLT B-MSFC 02/27/05 COMPLETE ON BHB2540. 01/21/2005.
31859 |SSCN 8143; S/A 1275 VALVE, 0.5 INCH SOLENOID N/A 2 EA FLT N/A FLT B-MSFC 12/16/04 COMPLETE ON BHB2489. 10/13/2004.
31860 |SSCN 8143; S/IA 1275 VALVE, 0.5 INCH SOLENOID (SPARE) N/A 1 EA FLT N/A FLT B-MSFC 12/16/04 COMPLETE ON BHB2490. 10/13/2004.
31861 |2-1150-05-0325; SSCN HOSE ASSEMBLY - ORCA OUTLET HOSE N/A 1 EA FLT N/A FLT B-HOU 01/16/06 COMPLETE ON BHB2796. 08/25/2006. Unit of Issue change per
31862 |SSCN 8429; S/A 1280; 04-|MODIFICATION KIT, IATCS SAMPLE TOOL, NODE [N/A 2 KT FLT N/A FLT B-MSFC 02/28/05 COMPLETE ON BHB2576. 05/13/2005. SSCN 8429 definitized;
31864 |SSCN 8218; S/A 1280 MODIFICATION KIT, HATCH STOWAGE POSITION [N/A 17 KT FLT N/A FLT KSC 10/05/05 COMPLETE ON BHB2758. 12/08/2005. SSCN 8218 definitized per
31865 |SSCN 8218; S/A 1280 MODIFICATION KIT, ON-ORBIT HATCH HANDLE  |[N/A 16 KT FLT N/A FLT KSC 01/16/06 COMPLETE ON BHB2850. 09/06/2006. SSCN 8218 definitized per
31866 |SSCN 8429; S/A 1280; 04-|MODIFICATION KIT, PPA QD's, NODE 2 N/A 2 KT FLT N/A FLT PARKER 06/21/04 COMPLETE ON BHB2453. 08/20/2004. SSCN 8429 definitized;
31867 |SSCN 8429; S/A 1280; 04-|MODIFICATION KIT, PPA QD's, NODE 2 N/A 2 KT FLT N/A FLT PARKER 06/21/04 COMPLETE ON BHB2454. 8/20/2004. SSCN 8429 definitized;
31868 |SSCN 8429; S/A 1280; 04-[MODIFICATION KIT, N2 QD's, NODE 2 683-62476-1 1 KT FLT FLT KSC 06/21/04 SSCN 8429 definitized; COMPLETE BHB2444; Added per Boeing
31869 |SSCN 8429; S/A 1280; 04-|MODIFICATION KIT, O2 QD's, NODE 2 683-62476-2 1 KT FLT FLT KSC 06/21/04 SSCN 8429 definitized; COMPLETE BHB2445; Added per Boeing
31870 |06-0159; SSCN 8148; S/A |Moadification Kit, Intermodule Ventilation Valve (IMV) [N/A 3 KT FLT N/A FLT KSC 09/30/05 COMPLETE ON BHB2895. 9/28/2006. Qty change per Boeing
31871 |SSCN 8148; S/A 1299 Modification Kit, Intermodule Ventilation Valve (IMV) [N/A 12 KT FLT N/A FLT KSC 09/30/05 COMPLETE ON BHB2897. 9/28/2006. SSCN 8148 definitized.
31872 |SSCN 8148; S/IA 1299 Madification Kit, Intermodule Ventilation Valve (IMV) [N/A 4 KT FLT N/A FLT KSC 09/30/05 COMPLETE ON BHB2902. 9/28/2006. SSCN 8148 definitized.
31889 SSCN 8644; S/A 1306 N3-LAB Loop A Ammonia Hose Kit — Supply N/A 1 KT FLT N/A FLT KSC 8/10/2007 COMPLETE ON BHB3010. 08/09/2007. SSCN 8644 definitized on
31890 SSCN 8644; S/A 1306 N3-LAB Loop A Ammonia Hose Kit - Return N/A 1 KT FLT N/A FLT KSC 8/10/2007 COMPLETE ON BHB3011. 8/9/2007. SSCN 8644 definitized on
31891 |SSCN 8644; S/IA 1306 N3-LAB Loop B Ammonia Hose Kit - Supply N/A 1 KT FLT N/A FLT KSC 8/10/2007 |COMPLETE ON BHB3012. 8/9/2007. SSCN 8644 definitized on
31892 SSCN 8644; S/A 1306 N3-LAB Loop B Ammonia Hose Kit - Return N/A 1 KT FLT N/A FLT KSC 8/10/2007 COMPLETE ON BHB3013. 8/9/2007. SSCN 8644 definitized on
31895 SSCN 8644; S/A 1306 Endcone Shield Fastener Kit N/A 1 KT FLT N/A FLT KSC 3/6/2006 COMPLETE ON BHB2777. 1/9/2006. SSCN 8644 definitized on
31896 SSCN 8644; S/A 1306 Endcone Shield Fastener Kit N/A 1 KT FLT N/A FLT KSC 7/28/2006 COMPLETE ON BHB2776. 1/9/2006. SSCN 8644 definitized on
31897 SSCN 8644; S/A 1306 Air Volume Closeout Kit N/A 5 KT FLT N/A FLT KSC 11/30/2006 |COMPLETE ON BHB2866. 6/15/2006. SSCN 8644 definitized on
31898 SSCN 8644; S/A 1306 Mod Kit, Node 3 ACBM Hatch-CBCS Camera Fitting [N/A 4 KT FLT N/A FLT KSC 4/30/2007 COMPLETE ON BHB2964. 3/8/2007. SSCN 8644 definitized on
31899 SSCN 8644; S/A 1306 Mod Kit, Node 3 PCBM Hatch-CBCS Target N/A 1 KT FLT N/A FLT KSC 4/30/2007 COMPLETE ON BHB2959. 2/23/2007. SSCN 8644 definitized on
31900 SSCN 8644; S/A 1306 Mod Kit, Node 3 NADIR Hatch Thermal Cover N/A 1 KT FLT N/A FLT KSC 4/30/2007 COMPLETE ON BHB2948. 1/3/2007. SSCN 8644 definitized on
31901 |SSCN 8644; S/A 1306 Mod Kit, Node 3 Radial Port Center Cover N/A 4 KT FLT N/A FLT B-MSFC 4/30/2007 |COMPLETE ON BHB2958. 2/23/2007. SSCN 8644 definitized on
31902 |SSCN 8825; S/A 1290 MODIFICATION KIT, LAB STARBOARD CCAA N/A 1 KT FLT N/A FLT KSC 03/30/05 COMPLETE ON BHB2585. 5/6/2005. SSCN 8825 definitized
31903 |SSCN 8825; S/A 1290 MODIFICATION KIT, QUICK DISCONNECT, CCAA [N/A 1 KT FLT N/A FLT PARKER SEALS 03/30/05 COMPLETE ON BHB2531. 1/6/2005. SSCN 8825 definitized
31904 |SSCN 8825; S/A 1290 MODIFICATION KIT, QUICK DISCONNECT, CCAA [N/A 1 KT FLT N/A FLT PARKER SEALS 03/30/05 COMPLETE ON BHB2532. 1/6/2005. SSCN 8825 definitized
31909 |SSCN 8849; S/A 1280 MODIFICATION KIT - IATCS SAMPLE TOOL, NODE [N/A 2 KT FLT N/A FLT B-MSFC 06/15/05 COMPLETE ON BHB2678. 8/14/2005. Destination change per
31910 |SSCN 8849; S/A 1280 MODIFICATION KIT - PPA QD's, NODE 3 N/A 2 KT FLT N/A FLT PARKER 02/10/05 COMPLETE ON BHB2548. 1/31/2005. Destination change per
31911 |SSCN 8849; S/A 1280 MODIFICATION KIT - CDRA QD's, NODE 3 N/A 1 KT FLT N/A FLT HI 12/20/05 COMPLETE ON BHB2766. 12/19/2005. Destination and delivery
31912 |CCM 8859; S/A 1291 ITCS PhosRA N/A 1 EA FSE N/A FSE KSC 01/14/06 COMPLETE ON BHB2742. 1/14/2006. SSCN 8859 definitized per
31913 |CCM 8859; S/A 1291 ITCS PhosRA TOOL KIT N/A 1 KT FLT N/A FLT KSC 01/14/06 COMPLETE ON BHB2747.12/9/2005. SSCN 8859 definitized per
31915 SSCN 8846 CD R1; S/A |Madification Kit, Hydrogen Vent Installation, US LAB |N/A 1 KT FLT N/A FLT KSC 10/31/06 COMPLETE ON BHB2952. 2/20/2007. Change DD250 date per
31916 |SSCN 8846 CD R1; S/A |Orbital Support Equipment, R-ECLSS N/A 1 KT OSE N/A FLT KSC 10/31/06 COMPLETE ON BHB2930. 10/31/2006. Change DD250 date per
31917 SSCN 8846 CD R1; S/A |Madification Kit, CheCS Rack Relocation and R- N/A 1 KT FLT N/A FLT KSC 10/31/06 COMPLETE ON BHB2934. 1/2/2007. Change DD250 date per
31918 |SSCN 8846; S/A 1328 Modification Kit, R-ECLSS Rack Integration, US LAB [N/A 1 KT FLT N/A FLT KSC 01/11/07 COMPLETE ON BHB2933. 1/4/2007. SSCN 8846 definitized per
31923 |SSCN 6822; S/A 1306 Modification Kit — LAB, Bacteria Filter N/A 6 KT FLT N/A FLT KSC 2/28/2006 |COMPLETE ON BHB2803. 03/20/2006. SSCN 6822 definitized on
31924 |SSCN 6822; S/A 1306 Modification Kit — LAB, IMV Fan N/A 3 KT FLT N/A FLT KSC 2/28/2006 |COMPLETE ON BHB2804. 03/20/2006. SSCN 6822 definitized on
31925 |SSCN 6822; S/A 1306 Modification Kit — LAB, Water Separator N/A 2 KT FLT N/A FLT KSC 2/28/2006 |COMPLETE ON BHB2805. 03/20/2006. SSCN 6822 definitized on
31926 |SSCN 6822; S/A 1306 Modification Kit — LAB, AAA Assy N/A 16 KT FLT N/A FLT KSC 2/28/2006 |COMPLETE ON BHB2806. 03/20/2006. SSCN 6822 definitized on
31927 |SSCN 6822; S/A 1306 Modification Kit — Airlock, Bacteria Filter N/A 3 KT FLT N/A FLT KSC 2/28/2006 |COMPLETE ON BHB2807. 03/20/2006. SSCN 6822 definitized on
31928 |SSCN 6822; S/A 1306 Modification Kit — Airlock, Water Separator N/A 1 KT FLT N/A FLT KSC 2/28/2006 |COMPLETE ON BHB2808. 03/20/2006. SSCN 6822 definitized on
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31930 |SSCN 6822; S/A 1306 Modification Kit — Node 1, Bacteria Filter N/A 4 KT FLT N/A FLT KSC 2/28/2006 |COMPLETE ON BHB2809. 03/20/2006. SSCN 6822 definitized on
31931 |SSCN 6822; S/A 1306 Modification Kit — Node 1, IMV Fan N/A 3 KT FLT N/A FLT KSC 2/28/2006 |COMPLETE ON BHB2810. 03/20/2006. SSCN 6822 definitized on
31932 |SSCN 8846; S/A 1328 EVA Fluid Fitting Torque Device N/A 1 EA FLT N/A FLT KSC 11/30/06 COMPLETE ON BHB2942. 11/28/2006. SSCN 8846 definitized per
31934 |SSCN 6822; S/A 1306 Node 2 Modification Kit, Bacteria Filter N/A 4 KT FLT N/A FLT KSC 2/28/2006 |COMPLETE ON BHB2811. 03/20/2006. SSCN 6822 definitized on
31935 |SSCN 6822; S/A 1306 Node 2 Modification Kit, IMV Fan N/A 1 KT FLT N/A FLT KSC 2/28/2006 |COMPLETE ON BHB2812. 03/20/2006. SSCN 6822 definitized on
31936 |SSCN 6822; S/A 1306 Node 2 Modification Kit, Water Separator N/A 1 KT FLT N/A FLT KSC 2/28/2006 |COMPLETE ON BHB2813. 03/20/2006. SSCN 6822 definitized on
31937 SSCN 6822; S/A 1306 Node 3 Modification Kit, Bacteria Filter N/A 4 KT FLT N/A FLT KSC 2/28/2006 COMPLETE ON BHB2818. 03/20/2006. SSCN 6822 definitized on
31938 |SSCN 6822; S/A 1306 Node 3 Modification Kit, IMV Fan N/A 6 KT FLT N/A FLT KSC 2/28/2006 |COMPLETE ON BHB2814. 03/20/2006. SSCN 6822 definitized on
31939 |SSCN 6822; S/A 1306 Node 3 Modification Kit, Water Separator N/A 1 KT FLT N/A FLT KSC 2/28/2006 |COMPLETE ON BHB2815. 03/20/2006. SSCN 6822 definitized on
31940 |SSCN 6822; S/A 1306 Node 3 Madification Kit, AAA Fan N/A 3 KT FLT N/A FLT KSC 2/28/2006 |COMPLETE ON BHB2816. 03/20/2006. SSCN 6822 definitized on
31942 |SSCN 9186; S/A 1316 Maintenance Kit, DZUS Fastener N/A 1 KT FLT N/A FLT KSC 2/24/2006 |COMPLETE ON BHB2787. 01/20/2006. SSCN 9186 definitized on
31943 |SSCN 9896; S/A 1367, ATA FSE ICC Installation Kit N/A 1 KT FSE N/A FSE Spacehab 10/26/2006 |COMPLETE ON BHB3271. 02/23/2010. SHIP SHORT ON
31944  |SSCN 9896; S/A 1367, ATA FSE LMC Installation Kit N/A 1 KT FSE N/A FSE KSC 8/17/2007 |COMPLETE ON BHB3027. 11/15/2007. Change DD250 date;
31945 |SSCN 8814; S/IA 1586 Modification Kit, CCAA Water Separator, Lab MT 683-64418-1 1 KT FLT N/A B-MSFC B-MSFC 3/31/2010 |COMPLETE ON BHB3272. 2/26/2010. Added per SSCN 8814
31946 SSCN 8814; S/A 1586 Modification Kit, CCAA Water Separator, Lab LT 683-64418-2 1 KT FLT N/A B-MSFC B-MSFC 3/31/2010 COMPLETE ON BHB3273. 2/26/2010. Added per SSCN 8814
31948 |SSCN 9279; S/A 1362 ITCS LOW FLOW JUMPER N/A 3 EA PRF N/A PRF KSC 12/15/2006 |COMPLETE ON BHB2950. 01/19/2007. SSCN 9279 definitized on
31951 |SSCN 9279; S/A 1362 MODIFICATION KIT-ITCS COOLANT N/A 1 KT FLT N/A FLT B-MSFC 1/16/2007 [COMPLETE ON BHB2951. 01/12/2007. SSCN 9279 definitized on
31952 |SSCN 9279; S/A 1362 MODIFICATION KIT-ITCS COOLANT N/A 2 KT FLT N/A FLT B-MSFC 3/19/2007 |COMPLETE ON BHB2965. 06/26/2007. SSCN 9279 definitized on
31954 |SSCN 8846; S/A 1328 Valve, Hydrogen Vent N/A 1 EA FLT N/A FLT KSC 05/23/07 COMPLETE ON BHB2940. 07/11/2005. SSCN 8846 definitized per
31955 |SSCN 3140; S/A 1316 IMV Valve N/A 1 EA FLT N/A FLT B-MSFC 7/21/2005 |COMPLETE ON BHB2679. 07/11/2005. SSCN 3140 definitized on
31956 |SSCN 3140; S/A 1316 IMV Valve N/A 1 EA FLT N/A FLT B-MSFC 8/2/2005 COMPLETE ON BHB2700. 08/31/2005. SSCN 3140 definitized on
31958 |SSCN 9279; S/A 1362 MODIFICATION KIT-ITCS COOLANT N/A 1 KT FLT N/A FLT B-MSFC 1/16/2007 [COMPLETE ON BHB2949. 01/12/2007. SSCN 9279 definitized on
31959 |SSCN 9279; S/A 1362 MODIFICATION KIT-ITCS COOLANT N/A 2 KT FLT N/A FLT B-MSFC 4/12/2007 |COMPLETE ON BHB2966. 06/26/2007. SSCN 9279 definitized on
31960 |SSCN 9279; S/IA 1362 INSULATION SLEEVE, QD, HHR N/A 6 EA FLT N/A FLT KSC 9/8/2006 COMPLETE ON BHB2784. 02/03/2006. SSCN 9279 definitized on
31967 |SSCN 8846; S/A 1338 Modification Kit, OGS Rack Integration, U.S. Lab N/A 1 KT FLT N/A FLT KSC 02/17/06 COMPLETE ON BHB2891. 08/31/2006. Added for SSCN 8846 on
31984 |SSCN 9722; S/A 1363 WASTE WATER, OGS RACK N/A 1 EA FLT N/A FLT KSC 11/14/06 COMPLETE ON BHB2918. 10/31/2006. SSCN 9722 definitized on
31985 |SSCN 9722; S/A 1363 FEED WATER, OGS RACK N/A 1 EA FLT N/A FLT KSC 11/14/06 COMPLETE ON BHB2919. 10/31/2006. SSCN 9722 definitized on
31986 |SSCN 9722; S/A 1363 PURGE ADAPTER ASSY, R-ECLSS N/A 1 EA FLT N/A FLT KSC 11/14/06 COMPLETE ON BHB2917. 10/31/2006. SSCN 9722 definitized on
31987 |SSCN 9896; S/A 1367 ATA FSE ICC RESTRAINT KIT N/A 1 KT FSE N/A FSE Spacehab 11/30/2006 |COMPLETE ON BHB2947. 12/20/2006. Change destination per
31989 |SSCN 8846 CD R1; S/A |OGS MTL SUP JUMPER N/A 1 EA FLT N/A FLT B-MSFC 10/31/06 COMPLETE ON BHB2911. 10/17/2006. Added per SSCN 8846
31990 |SSCN 8846 CD R1; S/A |OGS MTL RET JUMPER N/A 1 EA FLT N/A FLT B-MSFC 10/31/06 COMPLETE ON BHB2912. 10/17/2006. Added per SSCN 8846
31991 |SSCN 8846 CD R1; S/IA |OGS GN2 JUMPER N/A 1 EA FLT N/A FLT B-MSFC 10/31/06 COMPLETE ON BHB2920. 10/25/2006. Added per SSCN 8846
31992 |SSCN 8846 CD R1; S/A |H2/N2 VENT JUMPER N/A 1 EA FLT N/A FLT B-MSFC 10/31/06 COMPLETE ON BHB2921. 10/26/2006. Added per SSCN 8846
31993 |SSCN 8846 CD R1; S/IA |WIRE HARNESS N/A 1 EA FLT N/A FLT B-MSFC 10/31/06 COMPLETE ON BHB2914. 09/29/2006. Added per SSCN 8846
31994 |SSCN 8846 CD R1; S/IA |WIRE HARNESS N/A 1 EA FLT N/A FLT B-MSFC 10/31/06 COMPLETE ON BHB2915. 09/29/2006. Added per SSCN 8846
31995 |SSCN 8846 CD R1; S/IA |WIRE HARNESS N/A 1 EA FLT N/A FLT B-MSFC 10/31/06 COMPLETE ON BHB2913. 09/29/2006. Added per SSCN 8846
31996 |06-0159 Modification Kit, Intermodule Ventilation Valve (IMV) [N/A 1 KT FLT N/A FLT JSC 09/30/05 COMPLETE ON BHB2876. 08/03/2006. Added per Boeing letter 2-
31997 |SSCN 9713; S/A 1406 Mod Kit, Node 3 ACBM - AFT 683-64412-1 1 KT FLT N/A B-MSFC 4/6/2007 COMPLETE ON BHB2974. 03/20/2007. Definitized via SSCN
31998 |SSCN 9713; S/A 1406 Mod Kit, Node 3 Radial Port M/D Shield Kit 683-63440-9 1 KT FLT N/A B-MSFC 4/6/2007 COMPLETE ON BHB2976. 03/28/2007. Definitized via SSCN
32000 |SSCN 10030/ Mod 1488 |Waste and Hygiene Rack Assembly N/A 1 EA FLT N/A B-MSFC KSC 10/31/08 COMPLETE ON BHB3154. 01/23/2009. Ship short on BHB3089
32001 SSCN 10030/ Mod 1488 |Pretreated Urine Jumper, Waste/Hygiene Rack N/A 1 EA FLT N/A B-MSFC 06/25/08 COMPLETE ON BHB3098. 06/27/2008. Added per SSCN 10030
32002 |SSCN 10030/ Mod 1488 |Potable Water Jumper, Waste/Hygiene Rack N/A 1 EA FLT N/A B-MSFC 06/25/08 COMPLETE ON BHB3097. 06/27/2008. Added per SSCN 10030
32003 |SSCN 10030/ Mod 1488 |Wire Harness Assembly, W9134 N/A 1 EA FLT N/A B-MSFC 04/08/08 COMPLETE ON BHB3078. 03/14/2008. Added per SSCN 10030
32004 SSCN 10030/ Mod 1488 |Wire Harness Assembly, W9135 N/A 1 EA FLT N/A B-MSFC 04/08/08 COMPLETE ON BHB3079. 03/14/2008. Added per SSCN 10030
32007 |SSCN 10030/ Mod 1488 |WHC Power Supply 120 to 28 Converter N/A 1 EA FLT N/A B-MSFC 04/08/08 COMPLETE ON BHB3085. 04/08/2008. Added per SSCN 10030
32008 |SSCN 10030/ Mod 1488 |Cabin Assembly, Waste/Hygiene Rack N/A 1 EA FLT N/A B-MSFC B-MSFC 05/30/08 COMPLETE ON BHB3086. 05/22/2008. Added per SSCN 10030
32009 SSCN 9831; Mod 1464 Mod Kit, BSSPCM Motherboard N/A 1 KT FLT N/A Wildwood 07/31/09 COMPLETE ON BHB3198. 07/29/2009. Changed destination per
32010 |SSCN 9831; Mod 1464 Mod Kit, BSSPCM Motherboard N/A 1 KT FLT N/A Wildwood 08/14/09 COMPLETE ON BHB3199. 07/29/2009. Changed destination per
32011 SSCN 9831; Mod 1464 Mod Kit, BSSPCM Motherboard N/A 1 KT FLT N/A Wildwood 08/21/09 COMPLETE ON BHB3200. 07/23/2009. Changed destination per
32012 |SSCN 9831; Mod 1464 Mod Kit, BSSPCM Motherboard N/A 1 KT FLT N/A Wildwood 08/28/09 COMPLETE ON BHB3201. 07/23/2009. Changed destination per
32013 |SSCN 9831; Mod 1464 Mod Kit, BSSPCM Motherboard N/A 1 KT FLT N/A Wildwood 09/04/09 COMPLETE ON BHB3202. 08/13/2009. Changed destination per
32014 SSCN 9831; Mod 1464 Mod Kit, BSSPCM Motherboard N/A 1 KT FLT N/A Wildwood 09/18/09 COMPLETE ON BHB3203. 08/13/2009. Changed destination per
32015 |SSCN 9831; Mod 1464 Mod Kit, BSSPCM Motherboard N/A 1 KT FLT N/A Wildwood 09/25/09 COMPLETE ON BHB3204. 08/31/2009. Changed destination per
32016 |SSCN 9831; Mod 1464 Mod Kit, BSSPCM Motherboard N/A 1 KT FLT N/A Wildwood 10/02/09 COMPLETE ON BHB3205. 08/31/2009. Changed destination per
32017 SSCN 9831; Mod 1464 Mod Kit, BSSPCM Motherboard N/A 1 KT FLT N/A Wildwood 10/09/09 COMPLETE ON BHB3206. 10/01/2009. Changed destination per
32018 |SSCN 9831; Mod 1464 Mod Kit, BSSPCM Motherboard N/A 1 KT FLT N/A Wildwood 10/16/09 COMPLETE ON BHB3207. 10/01/2009. Changed destination per
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32019 |SSCN 9831; Mod 1464 Mod Kit, BSSPCM Motherboard N/A 1 KT FLT N/A Wildwood 10/23/09 COMPLETE ON BHB3208. 10/015/2009. Changed destination per
32020 SSCN 9831; Mod 1464 Mod Kit, BSSPCM Motherboard N/A 1 KT FLT N/A Wildwood 10/30/09 COMPLETE ON BHB3209. 10/15/2009. Changed destination per
32027 |SSCN 10030/ Mod 1392 [Half Harness Power 683-99142-1 1 EA FLT N/A JsC 03/30/07 COMPLETE ON BHB2977. 05/15/2007. added per definitization of
32028 |SSCN 10030/ Mod 1392 [Half Harness Power 683-99142-2 1 EA NON- N/A JSC 03/30/07 COMPLETE ON BHB2978. 05/15/2007. added per definitization of
32029 SSCN 10030/ Mod 1392 |Half Harness Data 683-99142-3 1 EA FLT N/A JSC 03/30/07 COMPLETE ON BHB2979. 05/15/2007. added per definitization of
32030 |SSCN 10030/ Mod 1392 |Half Harness Data 683-99142-4 1 EA NON- N/A JsC 03/30/07 COMPLETE ON BHB2980. 05/15/2007. added per definitization of
32068 SSCN 10030/ Mod 1392 |Half Harness Power 683-99142-1 2 EA FLT N/A JSC 05/04/07 COMPLETE ON BHB2988. 05/15/2007. added per definitization of
32069 |SSCN 10030/ Mod 1392 |Half Harness Data 683-99142-3 2 EA FLT N/A JSC 05/04/07 COMPLETE ON BHB2989. 05/15/2007. added per definitization of
32070 |SSCN 10318/Mod 1509  |Shell Assy, Treadmill Vibration System N/A 1 EA FLT N/A B-MFSC JSC 11/30/07 COMPLETE ON BHB3066. 11/29/2007. Added per letter 2-1150-
32074 SSCN 10412; Mod 1425 |Maodification Kit, Sample Adapter Assy, ITCS, .75 N/A 2 KT FLT N/A B-MSFC 11/01/07 COMPLETE ON BHB3042. 10/17/2007. 32074 added per SSCN
32075 |SSCN 10412; Mod 1425 |Modification Kit, Sample Adapter Assy, ITCS, .5 inch [N/A 5 KT FLT N/A B-MSFC 08/31/07 COMPLETE ON BHB3025. 08/24/2007. 32075 added per SSCN
32076 |SSCN 10412; Mod 1425 |[Modification Kit, Sample Adapter Assy, ITCS, .75 N/A 1 KT FLT N/A B-MSFC 11/01/07 COMPLETE ON BHB3043. 10/17/2007. 32076 added per SSCN
32077 |SSCN 10410; Mod 1431 |Hose Assembly, TOCA Nitrogen Supply, US Lab N/A 1 EA FLT N/A B-MSFC 07/30/08 COMPLETE ON BHB3102. 07/18/2008. 32077 added per SSCN
32078 |SSCN 10410; Mod 1431 |Hose Assembly, TOCA Nitrogen Supply, Node 3 N/A 1 EA FLT N/A B-MSFC 11/11/08 COMPLETE ON BHB3145. 08/26/2008. 32078 added per SSCN
32079 SSCN 10410; Mod 1431 |EDV Attachment Assembly. N/A 2 EA FLT N/A B-MFSC B-MSFC 08/08/08 COMPLETE ON BHB3087. 08/28/2008. 32079 added per SSCN
32080 |SSCN 10338; Mod 1451 |Bracket, PWD QD N/A 1 EA FLT N/A KSC 08/14/08 COMPLETE ON BHB3114. 08/12/2008. Added per SSCN 10338
32081 |SSCN 10338; Mod 1451 |Hose, Potable Water, PWD N/A 1 EA FLT N/A KSC 10/16/08 COMPLETE ON BHB3133. 10/17/2008. Added per SSCN 10338
32082 |SSCN 10338; Mod 1451 |Hose, Potable Water, PWD N/A 1 EA FLT N/A KSC 10/16/08 COMPLETE ON BHB3132. 10/17/2008. Added per SSCN 10338
32083 |SSCN 9763; Mod 1460 Modification Kit, Node 3 End-cone Shield N/A 1 KT FLT N/A B-MSFC 01/23/09 COMPLETE ON BHB3150. 01/22/2009. Added per SSCN 9763
32084 |SSCN 10507 Mod 1495 |Hose Assembly, CO2, AR Rack N/A 1 EA FLT N/A KSC 05/06/09 COMPLETE ON BHB3174. 05/01/2009. Added per SSCN 10507
32085 |SSCN 10507 Mod 1495  |Jumper Assy, CO2 Standoff X3 N/A 1 EA FLT N/A KSC 05/06/09 COMPLETE ON BHB3175. 05/01/2009. Added per SSCN 10507
32087 |SSCN 10551; Mod 1449 |Check Valve Assembly, OGS Waste Water N/A 1 EA FLT N/A B-MSFC 03/18/08 COMPLETE ON BHB3074. 03/13/2008. Added per SSCN 10551
32088 |SSCN 10551; Mod 1449 |Quick Disconnect N/A 1 EA FLT N/A B-MSFC 07/11/08 COMPLETE ON BHB3100. 07/10/2008. Added per SSCN 10551
32089 |SSCN 10551; Mod 1449 |Quick Disconnect N/A 1 EA FLT N/A B-MSFC 07/11/08 COMPLETE ON BHB3101. 07/10/2008. Added per SSCN 10551
32092 |SSCN 10595; Mod 1550 |ATA FSE ELC Installation Kit N/A 1 KT FSE N/A B-MFSC KSC 05/07/09 COMPLETE ON BHB3210. 07/10/2009. Ship short on BHB3172
32093 |SSCN 10595; Mod 1550 |ATA FSE ELC Installation Kit N/A 1 KT FSE N/A B-MFSC KSC 07/10/09 COMPLETE ON BHB3173. 07/09/2009. Added per SSCN 10595
32094 |SSCN 10318/Mod 1509 |Modification Kit, Isolator Interface Brackets N/A 1 KT FLT N/A B-MFSC JSC 12/05/07 COMPLETE ON BHB3067. 12/05/2007. Added per letter 2-1150-
32099 |SSCN 10664; Mod 1470 |Maintenance Kit - IVA Fluid QD N/A 3 KT FLT N/A B-MSFC 09/23/08 COMPLETE ON BHB3116. 08/29/2008. Added per SSCN 10664
32100 |SSCN 10664; Mod 1470 |Syringe, Brayco Micronic 815Z Oil Filled N/A 10 EA FLT N/A B-MSFC 09/23/08 COMPLETE ON BHB3117. 08/21/2008. Added per SSCN 10664
32101 |SSCN 10030/ Mod 1488 |Launch Configuration Kit, Waste and Hygiene rack  [N/A 1 EA FLT N/A B-MSFC 05/30/08 COMPLETE ON BHB3090. 05/30/2008. Added per SSCN 10030
32103 |SSCN 10775; Mod 1482 |Launch Support Kit, WRS Racks N/A 1 KT FLT N/A B-MSFC 07/14/08 COMPLETE ON BHB3099. 07/14/2008. Added per SSCN 10775
32104 |SSCN 10805; Mod 1485 |Kit - CEVIS Attachment Bracket N/A 1 KT FLT N/A B-MFSC B-MSFC 08/22/08 COMPLETE ON BHB3096. 08/29/2008. Added per SSCN 10805
32105 |SSCN 10859; Mod 1485 |Mod Kit, Node 1 N/A 1 KT FLT N/A B-MSFC 03/28/08 COMPLETE ON BHB3075. 03/24/2008. Added per SSCN 10859
32106 |SSCN 10829; Mod 1563 |Mod Kit, UHF Radio, US Lab N/A 1 KT FLT N/A B-MFSC B-MSFC 05/26/09 COMPLETE ON BHB3176. 05/22/2009. Added per SSCN 10829
32107 |SSCN 10560; Mod 1552 |Mod Kit, Node 1, Node 3 Relocation N/A 1 KT FLT N/A B-MFSC B-MSFC 07/21/09 COMPLETE ON BHB3225. 08/19/2009. Ship short on BHB3193
32108 SSCN 10560; Mod 1552 |Mod Kit, Node 1 IMV Reconfiguration N/A 1 KT FLT N/A B-MFSC B-MSFC 08/28/09 COMPLETE ON BHB3197. 09/25/2009. Changed delivery date per
32109 |SSCN 10560; Mod 1552 |Vestibule Ouftfitting Kit, Node 1 Port to Node 3 N/A 1 KT FLT N/A B-MFSC B-MSFC 07/28/09 COMPLETE ON BHB3195. 11/05/2009. Changed nomenclature
32110 |SSCN 10560; Mod 1552 |Ammonia Jumper Assy, Loop A Supply N/A 1 EA FLT N/A B-MFSC B-MSFC 09/25/09 COMPLETE ON BHB3263. 02/01/2010. Ship short on BHB3238
32111 SSCN 10560; Mod 1552 |Ammonia Jumper Assy, Loop A Return N/A 1 EA FLT N/A B-MFSC B-MSFC 09/25/09 COMPLETE ON BHB3264. 02/01/2010. Ship short on BHB3239
32112  |SSCN 10560; Mod 1552  |Ammonia Jumper Assy, Loop B Supply N/A 1 EA FLT N/A B-MFSC B-MSFC 09/25/09 COMPLETE ON BHB3265. 02/01/2010. Ship short on BHB3240
32113 SSCN 10560; Mod 1552 |Ammonia Jumper Assy, Loop B Return N/A 1 EA FLT N/A B-MFSC B-MSFC 09/25/09 COMPLETE ON BHB3266. 02/01/2010. Ship short on BHB3241
32114 |SSCN 10560; Mod 1552 |Bracket Assy, Ammonia Jumper, EVA N/A 1 EA FLT N/A B-MFSC B-MSFC 07/07/09 COMPLETE ON BHB3234. 10/26/2009. Ship short on BHB3194
32115 |SSCN 10560; Mod 1552  |Kit, Axial Endcone Shield, Node 3 N/A 1 KT FLT N/A B-MFSC B-MSFC 08/29/09 COMPLETE ON BHB3237. 11/23/2009. Added per SSCN 10560
32116 SSCN 10560; Mod 1552 |Mod Kit, Radial Port Augmentation Shield, Node 3 N/A 1 KT FLT N/A B-MFSC B-MSFC 08/07/09 COMPLETE ON BHB3229. 10/27/2009. Changed nomenclature
32117 |SSCN 10560; Mod 1552  |Kit, PCBM Augmentation Shield, PMA 3 N/A 1 KT FLT N/A B-MFSC B-MSFC 08/07/09 COMPLETE ON BHB3242. 01/12/2010. Changed nomenclature
32118 |SSCN 10560; Mod 1552 [Mod Kit, Axial Endcone Shield Provisions, Node 3 N/A 1 KT FLT N/A B-MFSC B-MSFC 02/18/09 COMPLETE ON BHB3157. 02/18/2009. Changed delivery date per
32119 |SSCN 10560; Mod 1552  |Modification Kit, Node 3 Passove CBM N/A 1 KT FLT N/A B-MFSC B-MSFC 01/16/09 COMPLETE ON BHB3125. 09/29/2008. Added per SSCN 10560
32120 |SSCN 10560; Mod 1552  |Mod Kit, External Window Cover N/A 5 KT FLT N/A B-MFSC B-MSFC 01/19/09 COMPLETE ON BHB3148. 11/14/2008. Added per SSCN 10560
32121 SSCN 10560; Mod 1552 |Leak Check Kit, Hatch Feedthrough N/A 3 KT FLT N/A B-MFSC B-MSFC 07/14/09 COMPLETE ON BHB3196. 09/28/2009. Increased quantity per
32123 |SSCN 10829; Mod 1563 |Mod Kit, UHF Radio, US Lab N/A 1 KT FLT N/A B-MFSC B-MSFC 11/02/09 COMPLETE ON BHB3227. 10/27/2009. Added per SSCN 10829
32124 |SSCN 10030; Mod 1529 |Fan Assembly, Waste and Hygiene Rack N/A 1 EA FLT N/A B-MSFC B-MSFC 10/29/08 COMPLETE ON BHB3140. 12/16/2008. Added per CD 10030 Rev
32125 SSCN 10030; Mod 1529 |Solid Waste Container Relocation Kit N/A 1 KT FLT N/A B-MSFC B-MSFC 10/29/08 COMPLETE ON BHB3134. 10/17/2008. Added per CD 10030 Rev
32126  |SSCN 10602; Mod 1590 |PMA-1 Filter Mod Kit 683-99367-1 1 KT FLT N/A B-MSFC B-MSFC 03/30/10 COMPLETE ON BHB3274. 03/30/2010. Added per definitization of
32127 |SSCN 10602; Mod 1590 |PMA-2 Filter Mod Kit 683-99367-2 1 KT FLT N/A B-MSFC B-MSFC 03/30/10 COMPLETE ON BHB3275. 03/30/2010. Added per definitization of
32128 |SSCN 10410 Rev 4; Mod |Quick Disconnect (QD) N/A 1 EA FLT N/A B-MFSC B-MSFC 07/30/08 COMPLETE ON BHB3107. 07/31/2008. Added per SSCN 10410
32129 |SSCN 10996; Mod 1557 |Mod Kit, On-orbit Ethernet Cable Installation for C&C [683-99770-1 1 KT FLT N/A B-MFSC KSC 10/22/10 COMPLETE ON BHB3309. 09/08/2010. Added per SSCN 10996
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32130 |SSCN 10996; Mod 1557 |PRCU EFEU, Ground 683-95172-1 5 KT GSE N/A B-MFSC B-MSFC 10/22/10 COMPLETE ON BHB3319. 09/17/2010. Added per SSCN 10996
32131 |SSCN 10990; Mod 1557 |Mod Kit, iAPS ORU, US Lab, On-Orbit N/A 1 KT FLT N/A B-MFSC B-MSFC 05/31/10 COMPLETE ON BHB3280. 05/27/2010. Added per SSCN 10990
32132 |SSCN 11069 Rev 1; Mod |PRCU Mod Kit N/A 1 KT GSE N/A B-MFSC B-MSFC 02/26/09 COMPLETE ON BHB3163. 03/30/2009. Changed from FLT
32133 |SSCN 11069 Rev 1; Mod |PRCU Mod Kit N/A 3 KT GSE N/A B-MFSC B-MSFC 03/26/09 COMPLETE ON BHB3164. 03/30/2009. Changed from FLT
32134 SSCN 10595; Mod 1550 |Wire Harness Assembly - ELC Interface N/A 1 EA FLT N/A B-MFSC JSC 01/15/09 COMPLETE ON BHB3152. 01/23/2009. Added per SSCN 10595
32135 |SSCN 10595; Mod 1550 |Wire Harness Assembly - ELC Interface N/A 1 EA FLT N/A B-MFSC JsC 07/10/09 COMPLETE ON BHB3183. 05/05/2009. Added per SSCN 10595
32136 |SSCN 11171; Mod 1548 |Modification Kit, Common Cabin Air N/A 1 KT FLT N/A B-MFSC B-MSFC 05/19/09 COMPLETE ON BHB3220. 08/18/2009. Added per SSCN 11171
32137 |SSCN 11171; Mod 1548 |Modification Kit, Common Cabin Air N/A 1 KT FLT N/A B-MFSC B-MSFC 05/19/09 COMPLETE ON BHB3220. 08/18/2009. Added per SSCN 11171
32138 |SSCN 10884; Mod 1621 |Canister Kit, ITCS Coolant Maintenance Assembly  [683-99753-1 21 KT OSE N/A B-MFSC B-MSFC 08/15/11 COMPLETE ON BHB3417. 08/09/2011. Added per SSCN 10884
32142 SSCN 10884; Mod 1621 |Canister Installation Kit, ITCS Coolant Maintenance |683-99757-1 2 KT OSE N/A B-MFSC B-MSFC 08/29/11 COMPLETE ON BHB3416. 08/16/2011. Added per SSCN 10884
32145 |SSCN 11259; Mod 1556 |Modification Kit, Potable Water Jumper, N/A 1 EA FLT N/A B-MFSC B-MSFC 11/30/09 COMPLETE ON BHB3230. 11/05/2009. Added per SSCN 11259
32152 |Mod 1578 Mod Kit, Node 3 Axial Active CBM N/A 1 KT FLT N/A B-MFSC B-MSFC 04/17/09 COMPLETE ON BHB3178. 04/17/2009. Added per letter 09-336
32153 |Mod 1578 Insulating Jacket Ammonia Jumper N/A 1 EA FLT N/A B-MFSC B-MSFC 09/25/09 COMPLETE 01/29/2010. Added per letter 09-336 dated
32156 |SSCN 10773; Mod 1567 [Maodification Kit, Atmosphere Revitalization Rack (US (683-99363-1 1 EA FLT N/A B-MFSC B-MSFC 03/10/09 COMPLETE ON BHB3160. 02/27/2009. Added per SSCN 10773
32157 SSCN 10773; Mod 1567 |Maodification Kit, Atmosphere Revitalization Rack 683-99363-2 1 EA FLT N/A B-MFSC B-MSFC 03/10/09 COMPLETE ON BHB3161. 02/27/2009. Added per SSCN 10773
32158 |SSCN 11010; Mod 1593 |Mod Kit, iPEHG, U.S. LAB 683-99416-1 1 KT FLT N/A B-MFSC B-MSFC 05/16/11 COMPLETE ON BHB3335. 11/05/2010. Added per SSCN 11010
32163 |SSCN 11372; Mod 1595 [Mod Kit, ICU Final Install, AV-3 683-99659-1 1 KT FLT N/A B-MSFC B-MSFC 01/28/11 COMPLETE ON BHB3337. 01/27/2011. Added per SSCN 11372
32164 |SSCN 11372; Mod 1595 |Mod Kit, ICU , US Lab 683-99660-1 1 KT FLT N/A B-MSFC B-MSFC 01/28/11 COMPLETE ON BHB3338. 01/21/2011. Added per SSCN 11372
32165 |SSCN 11372; Mod 1595 |Mod Kit, Edge Router, Node 2 683-99661-1 1 KT FLT N/A B-MSFC B-MSFC 08/27/10 COMPLETE ON BHB3310. 08/06/2010. Added per SSCN 11372
32166 |SSCN 11069 Rev 1; Mod |PRCU Mod Kit N/A 1 KT GSE N/A B-MFSC B-MSFC 04/27/09 COMPLETE ON BHB3181. 04/24/2008. Added per directive SSCN
32167 |SSCN 10602; Mod 1590 |Node-1 Airlock Mod Kit 683-99367-3 1 KT FLT N/A B-MSFC B-MSFC 03/30/10 COMPLETE ON BHB3278. 03/30/2010. Added per definitization of
32168 |SSCN 10602; Mod 1590 |Airlock Mod Kit 683-99367-4 1 KT FLT N/A B-MSFC B-MSFC 03/30/10 COMPLETE ON BHB3279. 03/30/2010. Added per definitization of
32191 SSCN 11248; Mod 1554 |Mod Kit, JEM Accomodation Umbilicals N/A 1 KT FLT N/A BHOU KSC 05/21/09 COMPLETE ON BHB3184. 05/19/2009. Changed DIL ID number
32192 |SSCN 11625; Mod 1628 |Modification Kit, Water Recovery System 2 (WRS2) [683-93440-1 1 KT FLT N/A B-MSFC B-MSFC 05/31/11 COMPLETE ON BHB3429. 07/14/2011. Ship short on BHB3358
32193 |SSCN 11625; Mod 1628 |Advanced Recycle Filter Tank Assembly (ARFTA) 683-93450-4 1 EA FLT N/A B-MSFC B-MSFC 05/31/11 COMPLETE ON BHB3427. 07/14/2011. Ship short on BHB3359
32194 |SSCN 11625; Mod 1628 |Brine Transfer Hose Assy 683-93500-1 2 EA OSE N/A B-MSFC B-MSFC 05/31/11 COMPLETE OB BHB3424. 06/24/2011. Ship short on BHB3357
32195 |SSCN 11625; Mod 1628 |Compressor Adapter Assy 683-93505-1 2 EA OSE N/A B-MSFC B-MSFC 05/31/11 COMPLETE ON BHB3360. 06/16/2011. Added per SSCN 11625
32196 SSCN 11625; Mod 1628 |Brine Filter Assembly (10 micron & 100 micron) (On- |683-93460-4 1 EA FLT N/A B-MSFC B-MSFC 05/31/11 COMPLETE ON BHB3430. 07/11/2011. Ship short on BHB3361
32197 |SSCN 11625; Mod 1628 |100 micron Product Water Filter Assy (On-Orbit 683-93470-1 1 EA FLT N/A B-MSFC B-MSFC 05/31/11 COMPLETE ON BHB3425. 07/08/2011. Ship short on BHB3355
32198 |SSCN 11625; Mod 1628 |20 micron Product Water Filter Assy (On-Orbit 683-93480-1 1 EA FLT N/A B-MSFC B-MSFC 05/31/11 COMPLETE ON BHB3428. 07/08/2011. Ship short on BHB3356
32199 SSCN 11625; Mod 1628 |Advanced Recycle Filter Tank Assembly (ARFTA) 683-93450-4 1 EA FLT N/A B-MSFC B-MSFC 07/15/11 COMPLETE ON BHB3422. 07/14/2011. Added per SSCN 11625
32200 |SSCN 11625; Mod 1628 |Brine Transfer Hose Assy (Ground Spare) 683-93500-1 1 EA FLT N/A B-MSFC B-MSFC 01/31/12 COMPLETE ON BHB3371. 07/27/2011. Added per SSCN 11625
32201 |SSCN 11625; Mod 1628 |Brine filter Assembly (10 micron & 100 micron) 683-93460-4 7 EA FLT N/A B-MSFC B-MSFC 05/31/11 COMPLETE ON BHB3426. 07/11/2011. Ship short on BHB3362
32202 |SSCN 11625; Mod 1628 |100 micron Product Water Filter Assy (Ground 683-93470-1 7 EA FLT N/A B-MSFC B-MSFC 01/31/12 COMPLETE ON BHB3372. 07/25/2011. Added per SSCN 11625
32203 |SSCN 11625; Mod 1628 |20 micron Product Water Filter Assy (GroundSpare) [683-93480-1 7 EA FLT N/A B-MSFC B-MSFC 01/31/12 COMPLETE ON BHB3373. 07/25/2011. Added per SSCN 11625
32204 SSCN 8814 Modification Kit, CCAA Water Separator, Airlock 683-64418-3 1 KT FLT N/A B-MSFC B-MSFC 03/31/10 COMPLETE ON BHB3277. 02/26/2010. Added on 02/18/2010 per
32209 |SSCN 11846; Mod 1594 |Modification Kit, O2/N2 Tank ORU Assembly 683-99853-1 1 KT FLT N/A B-MSFC B-MSFC 08/24/09 COMPLETE ON BHB3223. 08/18/2010. Added per SSCN 11846
32210 |SSCN 11625; Mod 1628 |Brine filter Assembly (10 micron & 100 micron) 683-93460-4 7 EA FLT N/A B-MSFC B-MSFC 01/31/12 COMPLETE ON BHB3444. 11/16/2011. Added per SSCN 11625
32211 SSCN 11625; Mod 1628 |Brine filter Assembly (10 micron & 100 micron) 683-93460-4 8 EA FLT N/A B-MSFC B-MSFC 01/31/12 COMPLETE ON BHB3441. 01/27/2012. Added per SSCN 11625
32212 |SSCN 11625; Mod 1628 |100 micron Product Water Filter Assy (Ground 683-93470-1 7 EA FLT N/A B-MSFC B-MSFC 01/31/12 COMPLETE ON BHB3438. 08/25/2011. Added per SSCN 11625
32213 SSCN 11625; Mod 1628 |100 micron Product Water Filter Assy (Ground 683-93470-1 8 EA FLT N/A B-MSFC B-MSFC 01/31/12 COMPLETE ON BHB3443. 09/14/2011. Added per SSCN 11625
32214  |SSCN 11625; Mod 1628 |20 micron Product Water Filter Assy (GroundSpare) [683-93480-1 7 EA FLT N/A B-MSFC B-MSFC 01/31/12 COMPLETE ON BHB3440. 08/31/2011. Added per SSCN 11625
32215 |SSCN 11625; Mod 1628 |20 micron Product Water Filter Assy (GroundSpare) [683-93480-1 8 EA FLT N/A B-MSFC B-MSFC 01/31/12 COMPLETE ON BHB3445. 10/07/2011. Added per SSCN 11625
32216 |SSCN 11625; Mod 1628 |Rodnik/ATV Tank Adapter Assy 683-93510-1 2 EA OSE N/A B-MSFC B-MSFC 05/31/11 COMPLETE ON BHB3423. 06/24/2011. Ship short on BHB3363
32217 |SSCN 11625; Mod 1628 |Rodnik/ATV Tank Adapter Assy (Ground Spare) 683-93510-1 2 EA OSE N/A B-MSFC B-MSFC 01/31/12 COMPLETE ON BHB3442. 08/18/2011. Added per SSCN 11625
32218 |SSCN 11625; Mod 1628 [Compressor Adapter Assy (Ground Spare) 683-93505-1 2 EA OSE N/A B-MSFC B-MSFC 01/31/12 COMPLETE ON BHB3439. 12/08/2011. Added per SSCN 11625
32219 |SSCN 11946; Letter 10- |Mod Kit, AR Rack 683-99860-1 1 KT NFS N/A B-MSFC B-MSFC 02/01/10 COMPLETE ON BHB3260. 01/28/2010. Added per SSCN 11946
32233 |SSCN 11801; CCO 1636 |Vestibule Ouftfitting Kit, Permanent Multipurpose 683-64427-1 1 KT FLT | $ 343,083.00 B-MSFC B-MSFC 09/08/10 COMPLETE ON BHB3311. 08/12/2010. Added per SSCN 11801
32234 SSCN 11801; CCO 1636 |Wire Harness Assy, US Lab Internal Power, W8991 |683-98991-1 1 EA FLT | $ 274,431.00 B-MSFC B-MSFC 08/27/10 COMPLETE ON BHB3312. 07/28/2010. Added per SSCN 11801
32235 |SSCN 11801; CCO 1636 |Wire Harness Assy, Node 1 Internal, 1553 Data Bus |683-98992-1 1 EA FLT | $ 274,431.00 B-MSFC B-MSFC 08/27/10 COMPLETE ON BHB3313. 07/28/2010. Added per SSCN 11801
32236 |SSCN 11801; CCO 1636 |Wire Harness Assy, Node 1 Internal, 1553 Data Bus |683-98993-1 1 EA FLT | $ 274,431.00 B-MSFC B-MSFC 08/27/10 COMPLETE ON BHB3314. 07/28/2010. Added per SSCN 11801
32237 SSCN 11801; CCO 1636 |Cover Installation Assembly Kit, Hatch 683-13141-1 1 KT FLT | $ 102,911.00 B-MSFC B-MSFC 08/18/10 COMPLETE ON BHB3315. 07/29/2010. Added per SSCN 11801
32238 |SSCN 11801; CCO 1636 |Cover Installation Assembly Kit, Hatch 683-13141-2 1 KT FLT | $ 102,911.00 B-MSFC B-MSFC 08/18/10 COMPLETE ON BHB3316. 07/29/2010. Added per SSCN 11801
32239 |SSCN 12141; Mod 1629 |Gate Resistor and Relay Card Edge Mod Kit, SSPCM|683-98994-1 1 KT FLT N/A In Place Wildwood 06/01/10 COMPLETE ON BHB3294. 06/02/2010. Added per SSCN 12141
32240 |SSCN 12141; Mod 1629 |Gate Resistor and Relay Card Edge Mod Kit, SSPCM|683-98994-1 5 KT FLT N/A In Place Wildwood 06/22/10 COMPLETE ON BHB3295. 06/22/2010. Added per SSCN 12141
32302 |SSCN 11946; Mod 1690 |Maintenance Kit, CDRA 683-62702-1 1 KT FLT N/A B-MSFC B-MSFC 12/20/12 COMPLETE ON BHB3522. 12/19/2012. Added per SSCN 11946
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32313 |SSCN 12443; S/IA 1771  |Mod Kit, ELC Wireless Communications Internal 683-99386-1 1 KT FLT N/A B-MSFC B-MSFC 03/22/12 COMPLETE ON BHB3474. 03/22/2012. Added per SSCN 12443

32356 SSCN 12803; S/A 1859 Compressor Adapters 683-93505-1 3 EA FLT N/A B-MSFC B-MSFC 12/14/12 COMPLETE ON BHB3517. 09/17/2012. Added per SSCN 12803

32361 |SSCN 12831; S/A 1834  [Jumper Assy, Node 2 ITCS 683-99492-1 1 EA FLT N/A B-MSFC B-MSFC 03/08/13 COMPLETE ON BHB3543. 02/27/2013. Added per SSCN 12831

32362 |SSCN 12831; S/A 1834  [Jumper Assy, Node 2 ITCS 683-99492-2 1 EA FLT N/A B-MSFC B-MSFC 03/08/13 COMPLETE ON BHB3544. 02/27/2013. Added per SSCN 12831

32363 |SSCN 12831; S/A 1834  [Jumper Assy, Node 2 ITCS 683-99492-3 1 EA FLT N/A B-MSFC B-MSFC 03/08/13 COMPLETE ON BHB3545. 02/27/2013. Added per SSCN 12831

32364 |SSCN 12788; S/IA 1782  |Four Panel Unit Assy Powered - ISIS 683-43650-4 10 EA FLT N/A B-MSFC B-MSFC 03/20/13 COMPLETE ON BHB3531. 12/14/2012. Partial shiOpment 3-7 of

32408 SSCN 13571; S/A 1927 Mod Kit, Microgravity Science Glovebox (MSG) 683-98904-1 1 KT FLT N/A B-MSFC B-MSFC 07/29/13 COMPLETE ON BHB3564. 06/07/2013. Added per SSCN 13571
40xxx Series

40000 |SSCN 8554; S/A 1323 Power Transfer Unit N/A 1 EA FLT N/A FLT Canoga Park 04/18/06 COMPLETE ON BHB3015. 07/25/2007. Ship short on BHB2957

40001 |SSCN 8554; S/A 1323 Power Transfer Unit N/A 1 EA FLT N/A FLT Canoga Park 04/18/06 COMPLETE ON BHB3014. 07/25/2007. Ship short on BHB2956

40002 |SSCN 8554; S/A 1323 Power Transfer Unit N/A 1 EA FLT N/A FLT PW-CP 11/10/06 COMPLETE ON BHB3020. 08/03/2007. Ship short on BHB2987

40003 |SSCN 8554; S/A 1323 Power Transfer Unit N/A 1 EA FLT N/A FLT PW-CP 11/10/06 COMPLETE ON BHB3021. 08/03/2007. Ship short on BHB2986

40004 SSCN 8554; S/A 1323 Power Transfer Unit N/A 1 EA FLT N/A FLT PW-CP 12/01/06 COMPLETE ON BHB3022. 08/03/2007. Ship short on BHB2991

40005 |SSCN 8554; S/A 1323 Power Transfer Unit N/A 1 EA FLT N/A FLT PW-CP 12/01/06 COMPLETE ON BHB3018. 10/24/2007. SSCN 8554 definitized on

40007 |SSCN 8554; S/A 1323 OPCU Output Over-Voltage (OOV) Tester N/A 2 EA GSE N/A FLT PW-CP 05/17/06 COMPLETE ON BHB2997. 06/06/2007. Ship short on BHB2992
50xxx Series

50379 |CCM 3072 LINEAR DRIVE UNIT FSE INSTALLATION KIT N/A 1 EA FSE N/A KSC 07/30/06 COMPLETE ON BHB2929. 10/23/2006. Transferred to J-27 due to

50411 |[CCM 1576; 04-0354 ACAS SIMULATOR ASSEMBLY, FULL UP N/A 2 EA FLT N/A FLT KSC 10/29/04 COMPLETE ON BHB2530. 12/10/2004. Ship short on BHB2509

50656 SSCN 6179 Medium Adapter Plate Assembly N/A 1 EA OPD N/A FLT B-HOU 07/27/04 COMPLETE ON BHB3048. 03/13/2008. Ship short on BHB2376

50658 |SSCN 6179 Large Adapter Plate Assembly N/A 1 EA OPD N/A FLT KSC 07/27/04 COMPLETE ON BHB3047. 03/11/2008. NOTE 2

50670 [CCM 3370; 04-0471 MOD KIT, CABLES, ETHERNET - INTERNAL N/A 1 KT FLT N/A KSC 12/17/04 COMPLETE ON BHB2670. 06/30/2005. DD250 date change per

50671 |CCM 3370; 04-0471 MOD KIT, CABLES, ETHERNET - EXTERNAL N/A 1 KT FLT N/A KSC 12/17/04 COMPLETE ON BHB2670. 06/30/2005. DD250 date change per

50693 [SSCN 6647A COLD PLATE - 6 N/A 3 EA N/A FLT BMSFC 07/11/04 COMPLETE ON BHB2630. 06/22/2005. Ship short on BHB2533

50700 [SSCN 6647A COLD PLATE -1 N/A 2 EA N/A FLT BMSFC 07/11/04 COMPLETE ON BHB2631. 06/22/2005. Ship short on BHB2496

50702 |SSCN 6647A Internal Self Sealing, Fluid, Quick Disconnect 4 EA OPD FLT BMSFC 01/20/04 COMPLETE ON BHB2287. 01/07/2004. NOTE 2

50703 [SSCN 6647A Internal Self Sealing, Fluid, Quick Disconnect 8 EA OPD FLT BMSFC 01/20/04 COMPLETE ON BHB2287. 01/07/2004. NOTE 2

50704 |SSCN 6647A Non-Propulsive Vent Assembly 1 EA OPD FLT BMSFC 05/14/04 COMPLETE ON BHB2397. 07/14/2004. NOTE 2

50705 |SSCN 6647A Cold Plate - 1 N/A 2 EA OPD N/A FLT BMSFC 07/01/04 COMPLETE ON BHB2257. 11/16/2004. NOTE 2

50706 [SSCN 6647A OUTLINE, CABLE, SIGNAL MOTOR/ACTUATOR, 1 EA OPD FLT BMSFC 07/30/04 COMPLETE ON BHB2458. 08/16/2004. Nomenclature change

50707 |SSCN 6647A OUTLINE, CABLE, POWER, PRESSURE 1 EA OPD FLT BMSFC 07/30/04 COMPLETE ON BHB2458. 08/16/2004. Nomenclature change

50708 [SSCN 6647A DUCT, NON-AIRLOCK 1 EA FLT BMSFC 02/06/04 COMPLETE ON BHB2363. 03/05/2004. NOTE 1

50710 |SSCN 6647A METAL SEALS, SPECIAL (SPARES) 12 EA FLT BMSFC 05/14/04 COMPLETE ON BHB2386. 03/15/2004. NOTE 1

50711 |SSCN 6952 ARIS UMBILICAL MOD KIT 1 EA FLT KSC 01/30/04 COMPLETE ON BHB2369. 02/27/2004. NOTE 1

50712 [SSCN 6952 ARIS UMBILICAL MOD KIT 2 EA FLT KSC 01/30/04 COMPLETE ON BHB2367. 02/25/2004. NOTE 1

50715 |SSCN 6952 ARIS UMBILICAL MOD KIT 1 EA FLT KSC 01/30/04 COMPLETE ON BHB2370. 02/27/2004.

50764 [SSCN 7651; S/A 1191 MOD KIT, SURVIVAL HEATERS, NITROGEN TANK [N/A 1 KT FLT N/A FLT BHOU 03/31/05 COMPLETE ON BHB2563. 02/03/2005. Added item per Boeing

50765 [SSCN 7651; S/A 1191 MOD KIT, SURVIVAL HEATERS, NITROGEN TANK [N/A 1 KT FLT N/A FLT BHOU 03/31/05 COMPLETE ON BHB2563. 02/03/2005. Added item per Boeing

50766 |SSCN 7651; S/A 1191 MOD KIT, SURVIVAL HEATERS, NITROGEN TANK [N/A 1 KT FLT N/A FLT BHOU 03/31/05 COMPLETE ON BHB2563. 02/03/2005. Added item per Boeing

50767 [SSCN 7651; S/A 1191 MOD KIT, SURVIVAL HEATERS, PUMP MODULE [N/A 1 KT FLT N/A FLT BHOU 05/25/04 COMPLETE ON BHB2429. 05/25/2004. Added item per Boeing

50768 |SSCN 7651; S/A 1191 MOD KIT, SURVIVAL HEATERS, PUMP MODULE [N/A 1 KT FLT N/A FLT BHOU 03/31/05 COMPLETE ON BHB2594. 04/01/2005. Added item per Boeing

50769 |SSCN 7651; S/A 1191 MOD KIT, SURVIVAL HEATERS, PUMP MODULE |N/A 1 KT FLT N/A FLT BHOU 03/31/05 COMPLETE ON BHB2595. 04/01/2005. Added item per Boeing

50780 |06-0043; SSCN 7638 KIT, MODIFICATION, DESICCANT/ADSORBENT N/A 3 KT FLT N/A FLT HI 10/21/05 COMPLETE ON BHB2916. 10/19/2006. Nomenclature, delivery

50781 |06-0043; SSCN 7638 KIT, MODIFICATION, DESICCANT/ADSORBENT N/A 2 KT FLT N/A FLT HI 10/21/05 COMPLETE ON BHB2916. 10/19/2006. Nomenclature, delivery

50782 [CCM 2632 MOD KIT, WIRE HARNESSES INTERNAL, NODE-1 [N/A 1 KT FLT N/A FLT KSC 11/21/07 COMPLETE ON BHB3055. 11/08/2007. Delivery date changes;

50783 |CCM 2632 MOD KIT, CONNECTOR FEEDTHROUGH, NADIR [N/A 1 KT FLT N/A FLT KSC 11/21/07 COMPLETE ON BHB3056. 11/08/2007. Delivery date changes;

50784 |CCM 2632 MOD KIT, VESTIBULE JUMPERS, NODE-1 TO N/A 1 KT FLT N/A FLT KSC 11/21/07 COMPLETE ON BHB3057. 11/08/2007. Delivery date changes;

50795 [CCM 7594; S/A 1205 MOD KIT, H FIXTURE FOR S6 ELEMENT N/A 1 EA FLT N/A FLT KSC 02/24/06 COMPLETE ON BHB2793. 03/31/2006. Nomenclature, delivery

50797 |SSCN 7583 PUMP AND FLOW CONTROL SUBASSEMBLY 1 EA FLT KSC 01/02/04 COMPLETE ON BHB2267. 12/18/2003. NOTE 1

50803 [SSCN 8018 CABLE ASSY, JUMPER, CONTINGENCY - EPS, 1 EA FLT KSC 02/06/04 COMPLETE ON BHB2403. 04/15/2004. NOTE 1

50804 [SSCN 8018 MOD KIT, JUMPER, CHANNEL 1/4 - EPS, 1 KT FLT KSC 02/06/04 COMPLETE ON BHB2403. 04/15/2004. NOTE 1

50805 |SSCN 8018 MOD KIT, JUMPER, CHANNEL 2/3 - EPS, 1 KT FLT KSC 02/06/04 COMPLETE ON BHB2403. 04/15/2004. NOTE 1

50806 [SSCN 8018 MOD KIT, JUMPER, CHANNEL 1/4 - EPS, LAB 1 KT FLT KSC 02/06/04 COMPLETE ON BHB2403. 04/15/2004. NOTE 1
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50807 SSCN 8018 MOD KIT, JUMPER, CHANNEL 2/3 - EPS, LAB 1 KT FLT KSC 02/06/04 COMPLETE ON BHB2403. 04/15/2004. NOTE 1
50822 S/A 1275; SSCN 8033; BACKSHELL (J4) N/A 2 EA N/A FLT KSC 06/07/04 COMPLETE ON BHB2498. 10/07/2004. Remain on J-27 per
50830 SSCN 7385; S/A 1223 MODIFICATION KIT, US LAB INTEGRATED N/A 1 KT N/A FLT KSC 02/14/06 COMPLETE ON BHB2872. 07/07/2006. Ship short on BHB2797
50831 SSCN 7385; S/A 1223 MODIFICATION KIT, NODE 1 INTEGRATED N/A 1 KT N/A FLT KSC 02/14/06 COMPLETE ON BHB2798. 04/28/2006. Delivery date change per
50832 SSCN 7385; S/A 1223 MODIFICATION KIT, NODE 2 INTEGRATED N/A 1 KT N/A FLT KSC 02/14/06 COMPLETE ON BHB2892. 08/21/2006. Ship short on BHB2799
50833 SSCN 7385; S/A 1223 MODIFICATION KIT, AIRLOCK INTEGRATED N/A 1 KT N/A FLT KSC 02/14/06 COMPLETE ON BHB2800. 03/29/2006. Delivery date change per
50834 SSCN 7385; S/A 1223 EDGE ROUTER (ER) N/A 2 EA N/A FLT KSC 02/14/06 COMPLETE ON BHB2802. 03/01/2006. Delivery date change per
50835 SSCN 8083 MDM Assembly, Upper N/A 1 EA FLT N/A FLT B-HOU 10/29/04 COMPLETE ON BHB2597. 04/13/2005. Added per Mod S/A 1247
50836 SSCN 8216; S/A 1297 MAPPING LABEL INSTALLATION MODIFICATION [N/A 1 KT FLT N/A FLT KSC 06/03/05 COMPLETE ON BHB2626. 05/06/2005. SSCN 8216 definitized on
50837 SSCN 8216; S/A 1297 MAPPING LABEL INSTALLATION MODIFICATION [N/A 1 KT FLT N/A FLT KSC 08/05/05 COMPLETE ON BHB2626. 05/06/2005. SSCN 8216 definitized on
50838 SSCN 8216; S/A 1297 MAPPING LABEL INSTALLATION MODIFICATION [N/A 1 KT FLT N/A FLT KSC 10/07/05 COMPLETE ON BHB2626. 05/06/2005. SSCN 8216 definitized on
50840 S/A 1275; SSCN 7956 ASSY, PANEL, Y-JUMPER - ETVCG PORTS 3, 9, & |N/A 4 EA FLT N/A FLT KSC 08/31/04 COMPLETE ON BHB2625. 06/14/2005. Nomenclature changed
50841 S/A 1275; SSCN 7956 ASSY, PANEL, Y-JUMPER - ETVCG PORT 7 N/A 1 EA FLT N/A FLT KSC 08/31/04 COMPLETE ON BHB2625. 06/14/2005. Nomenclature changed
50842 SSCN 8183; S/A 1235 MODIFICATION KIT, HIGH-LOAD - HEAT N/A 2 KT N/A FLT B-HOU 09/30/04 COMPLETE ON BHB2497. 11/03/2004. NOTE 1
50843 SSCN 8183; S/A 1235 MODIFICATION KIT, LOW-LOAD - HEAT N/A 1 KT N/A FLT B-HOU 09/30/04 COMPLETE ON BHB2497. 11/03/2004. NOTE 1
50844 |04-0481; SSCN 8183; S/A [MODIFICATION KIT, HIGH-LOAD - HEAT N/A 9 KT FSE N/A FLT B-HOU 10/29/04 COMPLETE ON BHB2497. 11/03/2004. Change destination and
50845 04-0481; SSCN 8183; S/A |[MODIFICATION KIT, LOW-LOAD - HEAT N/A 1 KT FSE N/A FLT B-HOU 10/29/04 COMPLETE ON BHB2497. 11/03/2004. Change destination and
50848 04-0481; SSCN 8194 PVR FSE BOLT MODIFICATION KIT N/A 1 KT FSE N/A FSE KSC 04/19/04 COMPLETE ON BHB2477. 01/20/2005. Change destination
50849 SSCN 8215; S/A 1265 MOD KIT, PROTECTIVE CAP, UTILITY TRAY - SO  [N/A 1 KT FLT N/A FLT KSC 09/30/04 COMPLETE ON BHB2725. 09/06/2005.
50850 SSCN 8432; S/A 1239 MLI - HEATER MAT ASSEMBLY - MBSU FSE N/A 1 EA FLT N/A FLT KSC 06/18/04 COMPLETE ON BHB2436. 06/18/2004. NOTE 1
50851 SSCN 8432; S/A 1239 MLI - ORU ENCLOSURE ASSEMBLY - MBSU FSE [N/A 1 EA FLT N/A FLT KSC 06/18/04 COMPLETE ON BHB2436. 06/18/2004. NOTE 1
50852 SSCN 8432; S/A 1239 MLI - HEATER MAT ASSEMBLY - BCDU FSE N/A 1 EA FLT N/A FLT KSC 09/24/04 COMPLETE ON BHB2486. 09/17/2004.NOTE 1
50853 SSCN 8432; S/A 1239 MLI - ORU ENCLOSURE ASSEMBLY - BCDU FSE [N/A 1 EA FLT N/A FLT KSC 09/24/04 COMPLETE ON BHB2486. 09/17/2004.NOTE 1
50854 SSCN 8432; S/A 1239 MLI - HEATER MAT ASSEMBLY - PCU FSE N/A 1 EA FLT N/A FLT KSC 09/24/04 COMPLETE ON BHB2486. 09/17/2004.NOTE 1
50855 SSCN 8432; S/A 1239 MLI - ORU ENCLOSURE ASSEMBLY - PCU FSE N/A 1 EA FLT N/A FLT KSC 09/24/04 COMPLETE ON BHB2486. 09/17/2004.NOTE 1
50856 SSCN 8432; S/A 1239 MLI - HEATER MAT ASSEMBLY - BATTERY FSE N/A 1 EA FLT N/A FLT KSC 09/24/04 COMPLETE ON BHB2486. 09/17/2004.NOTE 1
50857 SSCN 8432; S/A 1239 MLI - ORU ENCLOSURE ASSEMBLY - BATTERY  [N/A 1 EA FLT N/A FLT KSC 09/24/04 COMPLETE ON BHB2486. 09/17/2004.NOTE 1
50858 SSCN 8248; S/A 1291 PASSIVE ESPAD MOD KIT 1 KT FLT FLT SPPF 12/10/04 COMPLETE ON BHB2526. 12/10/2004. SSCN 8248 definitized on
50859 SSCN 8248; S/A 1291 MBSU FSE MLI MOD KIT 1 KT FLT FLT KSC 10/29/04 COMPLETE ON BHB2510. 11/02/2004. SSCN 8248 definitized on
50860 SSCN 8275; S/A 1265 MOD KIT, JUMPER - MBSU, EPS, SEGMENT SO N/A 1 KT FLT N/A FLT KSC 03/18/05 COMPLETE ON BHB2564. 02/24/2005.
50861 SSCN 8505 GN2 UMIBILICAL ASSEMBLY, MODIFICATION KIT -{IF15319 1 KT FLT FLT BHOU 06/25/04 COMPLETE ON BHB2371. 02/24/2004.
50862 SSCN 8277; SIA 1275 KIT, MODIFICATION, ADD PRESSURE CAP TO N/A 10 KT FLT N/A FLT HI 03/31/05 COMPLETE ON BHB2838. 05/05/2006. Ship short on BHB2577
50863 SSCN 8387; S/A 1297 MODIFICATION KIT, PIP PIN REPLACEMENT, N/A 2 KT FLT N/A FLT KSC 03/18/05 COMPLETE ON BHB2592. 03/22/2005. SSCN 8387 definitized on
50864 SSCN 8387; S/A 1297 MODIFICATION KIT, PIP PIN REPLACEMENT, N/A 1 KT FLT N/A FLT KSC 03/31/05 COMPLETE ON BHB2604. 06/17/2005. SSCN 8387 definitized on
50865 SSCN 8387; S/A 1297 MODIFICATION KIT, PIP PIN REPLACEMENT, N/A 1 KT FLT N/A FLT KSC 04/29/05 COMPLETE ON BHB2645. 06/17/2005. SSCN 8387 definitized on
50866 SSCN 8387; S/A 1297 MODIFICATION KIT, PIP PIN REPLACEMENT, P5 [N/A 1 KT FLT N/A FLT KSC 06/24/05 COMPLETE ON BHB2606. 06/17/2005. SSCN 8387 definitized on
50867 SSCN 8387; S/A 1297 MODIFICATION KIT, PIP PIN REPLACEMENT, S5 [N/A 1 KT FLT N/A FLT KSC 08/26/05 COMPLETE ON BHB2660. 06/17/2005. SSCN 8387 definitized on
50868 SSCN 8387; S/A 1297 MODIFICATION KIT, PIP PIN REPLACEMENT, S6 [N/A 1 KT FLT N/A FLT KSC 09/30/05 COMPLETE ON BHB2644. 06/17/2005. SSCN 8387 definitized on
50869 SSCN 8285 MODIFICATION KIT, RETEST NITROGEN TANK N/A 3 KT FLT N/A FLT BHOU 07/02/04 COMPLETE ON BHB2473. 06/08/2005.
50870 SSCN 8324; S/A 1298 Mod Kit, S4 PVR Installation N/A 1 KT FLT N/A FLT KSC 8/2/2005 COMPLETE ON BHB2904. 11/13/2006. Ship short on BHB2731
50871 SSCN 8236; S/A 1265 MODIFICATION KIT, ARIS RF GROUND STRAP N/A 5 KT FLT N/A FLT KSC 06/27/05 COMPLETE ON BHB2653. 06/03/2005. Date and Qty Change per
50872 SSCN 8236; SA 1265 MODIFICATION KIT, ARIS RF GROUND STRAP N/A 1 KT FLT N/A FLT GRC 06/27/05 COMPLETE ON BHB2654. 06/03/2005. Date Change per email
50873 SSCN 8236; S/A 1265 MODIFICATION KIT, PaRIS RF GROUND STRAP  [N/A 2 KT FLT N/A FLT KSC 06/27/05 COMPLETE ON BHB2655. 06/03/2005. Date and Dest. Change
50874 SSCN 8236; S/A 1265 MODIFICATION KIT, ARIS RF GROUND STRAP N/A 3 KT FLT N/A FLT KSC 06/27/05 COMPLETE ON BHB2655. 06/03/2005. Date Change per emalil
50878 SSCN 8429; S/A 1280 MOD KIT, PUMP PACKAGE ASSEMBLY, QUICK N/A 2 KT FLT N/A FLT HI 12/22/04 COMPLETE ON BHB2579. 03/08/2005. SSCN 8429 definitized on
50879 SSCN 8429; S/A 1280 MOD KIT, PUMP PACKAGE ASSEMBLY, QUICK N/A 2 KT FLT N/A FLT HI 12/22/04 COMPLETE ON BHB2909 10/04/2006. Ship short BHB2900 dated
50884 SSCN 8143; S/A 1275 NUT, FLANGED HEX, TYPE NATC, SIZE 13 N/A 21 EA FLT N/A FLT KSC 12/01/04 COMPLETE ON BHB2517. 11/23/2004.
50885 SSCN 8143; S/IA 1275 NUT, FLANGED HEX, TYPE NATC, SIZE 25L N/A 40 EA FLT N/A FLT KSC 12/01/04 COMPLETE ON BHB2517. 11/23/2004.
50886 SSCN 8143; S/A 1275 NUT, FLANGED NEX, TYPE NATC, SIZE 33 N/A 2 EA FLT N/A FLT KSC 12/01/04 COMPLETE ON BHB2517. 11/23/2004.
50887 SSCN 8143; S/IA 1275 CONNECTOR N/A 4 EA FLT N/A FLT KSC 10/22/04 COMPLETE ON BHB2493. 10/07/2004.
50888 SSCN 8143; S/A 1275 CONNECTOR N/A 8 EA FLT N/A FLT KSC 10/22/04 COMPLETE ON BHB2493. 10/07/2004.
50889 SSCN 8143; S/A 1275 CONNECTOR N/A 2 EA FLT N/A FLT KSC 10/22/04 COMPLETE ON BHB2493. 10/07/2004.
50894 SSCN 8143; S/IA 1275 BACKSHELL N/A 2 EA FLT N/A FLT KSC 10/22/04 COMPLETE ON BHB2516. 11/23/2004. Ship short on BHB2493
50895 SSCN 8143; S/A 1275 BACKSHELL N/A 8 EA FLT N/A FLT KSC 10/22/04 COMPLETE ON BHB2528. 12/10/2004. Ship short on BHB2516
50896 SSCN 8143; S/A 1275 BACKSHELL N/A 2 EA FLT N/A FLT KSC 10/22/04 COMPLETE ON BHB2538. 12/21/2004.
50897 SSCN 8143; S/IA 1275 BACKSHELL N/A 4 EA FLT N/A FLT KSC 10/22/04 COMPLETE ON BHB2538. 12/21/2004.
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50898 [SSCN 8143; S/IA 1275 BACKSHELL N/A 2 EA FLT N/A FLT KSC 11/05/04 COMPLETE ON BHB2538. 12/21/2004.
50899 |SSCN 8143; S/A 1275 BACKSHELL N/A 8 EA FLT N/A FLT KSC 10/22/04 COMPLETE ON BHB2538. 12/21/2004.
50900 |SSCN 8143; S/IA 1275 BACKSHELL N/A 2 EA FLT N/A FLT KSC 10/22/04 COMPLETE ON BHB2538. 12/21/2004.
50901 [SSCN 8143; S/A 1275 GORE PANEL FEEDTHROUGH N/A 2 EA FLT N/A FLT KSC 11/19/04 COMPLETE ON BHB2518. 11/24/2004.
50902 |SSCN 8143; S/A 1275 GAMAH FITTING N/A 2 EA FLT N/A FLT KSC 10/15/04 COMPLETE ON BHB2494. 10/03/2004.
50903 [SSCN 8143; S/IA 1275 PIN N/A 4 EA FLT N/A FLT KSC 03/04/05 COMPLETE ON BHB2551. 03/08/2005.
50904 |SSCN 8143; S/A 1275 EXTERNAL VENT FLANGE ASSY N/A 2 EA FLT N/A FLT KSC 03/04/05 COMPLETE ON BHB2551. 03/08/2005.
50905 |SSCN 8503; S/A 1265 MODIFICATION KIT, REWORK OF THERMOFOIL [N/A 1 KT FLT N/A FLT LMMFC 10/01/04 COMPLETE ON BHB2687. 07/19/2005.
50906 [SSCN 8536; S/A 1289 FGB STOWAGE ENCLOSURE N/A 1 EA FLT N/A FLT KSC 08/02/05 COMPLETE ON BHB2706. 08/26/2005. Date Change per email
50907 |SSCN 8536; S/A 1289 FGB STOWAGE ENCLOSURE N/A 1 EA FLT N/A FLT KSC 08/02/05 COMPLETE ON BHB2706. 08/26/2005. Date Change per email
50908 |SSCN 8536; S/A 1289 FGB STOWAGE ENCLOSURE N/A 1 EA FLT N/A FLT KSC 08/02/05 COMPLETE ON BHB2706. 08/26/2005. Date Change per emalil
50909 [SSCN 8536; S/A 1289 FGB STOWAGE ENCLOSURE N/A 1 EA FLT N/A FLT KSC 08/02/05 COMPLETE ON BHB2706. 08/26/2005. Date Change per email
50910 |SSCN 8536; S/A 1289 FGB STOWAGE ENCLOSURE N/A 1 EA FLT N/A FLT KSC 08/02/05 COMPLETE ON BHB2706. 08/26/2005. Date Change per emalil
50911 [SSCN 8536; S/A 1289 FGB STOWAGE ENCLOSURE N/A 1 EA FLT N/A FLT KSC 08/02/05 COMPLETE ON BHB2706. 08/26/2005. Date Change per emalil
50912 |SSCN 8536; S/A 1289 FGB STOWAGE ENCLOSURE N/A 1 EA FLT N/A FLT KSC 08/02/05 COMPLETE ON BHB2706. 08/26/2005. Date Change per email
50913 |SSCN 8536; S/A 1289 FGB STOWAGE ENCLOSURE N/A 1 EA FLT N/A FLT KSC 08/02/05 COMPLETE ON BHB2706. 08/26/2005. Date Change per emalil
50914 [SSCN 8536; S/A 1289 FGB STOWAGE ENCLOSURE N/A 1 EA FLT N/A FLT KSC 08/02/05 COMPLETE ON BHB2706. 08/26/2005. Date Change per email
50915 |SSCN 8536; S/A 1289 FGB STOWAGE ENCLOSURE N/A 1 EA FLT N/A FLT KSC 08/02/05 COMPLETE ON BHB2706. 08/26/2005. Date Change per emalil
50916 |SSCN 8536; S/A 1289 FGB STOWAGE ENCLOSURE N/A 1 EA FLT N/A FLT KSC 08/02/05 COMPLETE ON BHB2706. 08/26/2005. Date Change per emalil
50917 [SSCN 8536; S/A 1289 FGB STOWAGE ENCLOSURE N/A 1 EA FLT N/A FLT KSC 08/02/05 COMPLETE ON BHB2706. 08/26/2005. Date Change per email
50918 |SSCN 8536; S/A 1289 FGB STOWAGE ENCLOSURE N/A 1 EA FLT N/A FLT KSC 08/02/05 COMPLETE ON BHB2706. 08/26/2005. Date Change per emalil
50919 [SSCN 8536; S/A 1289 FGB STOWAGE ENCLOSURE N/A 1 EA FLT N/A FLT KSC 08/02/05 COMPLETE ON BHB2706. 08/26/2005. Date Change per email
50920 |SSCN 8536; S/A 1289 FGB STOWAGE ENCLOSURE N/A 1 EA FLT N/A FLT KSC 08/02/05 COMPLETE ON BHB2706. 08/26/2005. Date Change per email
50921 |SSCN 8536; S/A 1289 FGB STOWAGE ENCLOSURE N/A 1 EA FLT N/A FLT KSC 08/02/05 COMPLETE ON BHB2706. 08/26/2005. Date Change per emalil
50922 [SSCN 8536; S/A 1289 FGB STOWAGE ENCLOSURE N/A 1 EA FLT N/A FLT KSC 08/02/05 COMPLETE ON BHB2706. 08/26/2005. Date Change per email
50923 |SSCN 8536; S/A 1289 FGB STOWAGE ENCLOSURE N/A 1 EA FLT N/A FLT KSC 08/02/05 COMPLETE ON BHB2706. 08/26/2005. Date Change per emalil
50928 |SSCN 8248; S/IA 1291 ACTIVE ESPAD MOD KIT N/A 1 KT FLT N/A FLT SPPF 12/10/04 COMPLETE ON BHB2526. 12/10/2004. SSCN 8248 definitized on
50929 |SSCN 8248; S/A 1291 FHRC FSE MOD KIT 1 KT FLT FLT KSC 12/13/04 COMPLETE ON BHB2504.12/10/2004. SSCN 8248 definitized on
50930 |SSCN 8554; S/A 1323 Mod Kit, Jumper - SSPTS, EPS, Z1 to LAB N/A 1 KT FLT N/A FLT KSC 05/16/05 COMPLETE ON BHB2642. 05/16/2005. SSCN 8554 definitized on
50931 [SSCN 8554; S/A 1323 Mod Kit, Jumper - SSPTS, EPS, LAB to PMA2 N/A 1 KT FLT N/A FLT KSC 05/16/05 COMPLETE ON BHB2640. 05/16/2005. SSCN 8554 definitized on
50932 |SSCN 8634; S/A 1290 MOD KIT, S4 WIF LABEL N/A 1 KT FLT N/A FLT KSC 01/07/05 COMPLETE ON BHB2584. 03/08/2005. SSCN 8634 definitized.
50933 |SSCN 8387; S/IA 1297 MODIFICATION KIT, PVR, P4 N/A 1 KT FLT N/A FLT KSC 03/31/05 COMPLETE ON BHB2605. 06/17/2005. SSCN 8387 definitized on
50934 [SSCN 8387; S/A 1297 MODIFICATION KIT, PVR, S4 N/A 1 KT FLT N/A FLT KSC 08/31/05 COMPLETE ON BHB2661. 06/17/2005. SSCN 8387 definitized on
50935 |SSCN 8387; S/IA 1297 MODIFICATION KIT, PVR, S6 N/A 1 KT FLT N/A FLT KSC 09/30/05 COMPLETE ON BHB2659. 06/17/2005. SSCN 8387 definitized on
50936 [04-0471 REEL ASSEMBLY, CABLE, EXTERNAL (W0940) N/A 1 EA FLT N/A MOSCOW 12/31/04 COMPLETE ON BHB2514. 12/10/2004. Added per Boeing Ltr 2-
50937 |SSCN 8631; S/A 1339 MOD KIT, P4 EWIS N/A 1 KT FLT N/A KSC 12/22/05 COMPLETE ON BHB2598. 04/12/2005. Ship short on BHB2556
50938 |SSCN 8631; S/A 1339 MOD KIT, P5 EWIS N/A 1 KT FLT N/A KSC 12/22/05 COMPLETE ON BHB2695. 08/12/2005. Ship short on BHB2680
50939 [SSCN 8631; S/A 1339 MOD KIT, S4 EWIS N/A 1 KT FLT N/A KSC 12/22/05 COMPLETE ON BHB2599. 0412/2005. Ship short on BHB2560
50940 |SSCN 8631; S/A 1339 MOD KIT, S6 EWIS N/A 1 KT FLT N/A KSC 12/22/05 COMPLETE ON BHB2732. 10/14/2005. Ship short on BHB2705
50944 |06-0167; SSCN 8631; S/A [MOD KIT, ANTENNA EWIS N/A 1 KT FLT N/A HOU 07/14/06 COMPLETE ON BHB2875. 07/14/2006. Changed Destination and
50945 |06-0167; SSCN 8631; S/A |MOD KIT, IVA EWIS N/A 1 KT FLT N/A HOU 10/25/06 COMPLETE ON BHB3003. 06/27/2007. Ship short on BHB2985
50946 |SSCN 8631; S/A 1339 MOD KIT, ELECTRONICS INSTALL - P4 N/A 1 KT FLT N/A KSC 04/01/06 COMPLETE ON BHB2880. 08/01/2006. Ship short on BHB2840
50947 [SSCN 8631; S/A 1339 MOD KIT, ELECTRONICS INSTALL - P5 N/A 1 KT FLT N/A KSC 04/01/06 COMPLETE ON BHB2881. 08/01/2006. Ship short on BHB2841
50948 |SSCN 8631; S/A 1339 MOD KIT, ELECTRONICS INSTALL - S4 N/A 1 KT FLT N/A KSC 06/01/06 COMPLETE ON BHB2882. 08/03/2006. SSCN 8631 definitized on
50949 |SSCN 8631; S/A 1339 MOD KIT, ELECTRONICS INSTALL - S6 N/A 1 KT FLT N/A KSC 06/01/06 COMPLETE ON BHB2884. 08/09/2006. SSCN 8631 definitized on
50950 [SSCN 8849; S/A 1280 MOD KIT, PUMP PACKAGE ASSEMBLY, QUICK N/A 2 KT FLT N/A FLT HI 11/15/04 COMPLETE ON BHB2580. 04/22/2005. SSCN 8849 definitized.
50951 |SSCN 8773; S/A 1290 STUD, CONNECTOR-PASSIVE FRAM N/A 16 EA FLT N/A FLT KSC 06/20/05 COMPLETE ON BHB2513. 11/08/2004. SSCN 8773 definitized.
50953 [SSCN 8849; S/A 1280 MOD KIT, TWO-STAGE PUMP, QUICK N/A 1 KT FLT N/A FLT HI 03/31/05 COMPLETE ON BHB2771. 02/28/2006. SSCN 8849 definitized.
50954 SSCN 8938; S/A 1299 Gas Trap Assembly Modification Kit N/A 10 KT FLT N/A FLT HI 12/15/05 COMPLETE ON BHB3008. 08/03/2007. SSCN 8938 definitized.
50955 |SSCN 8938; S/A 1299 Membrane Module Modification Kit N/A 12 KT FLT N/A FLT HI 12/15/05 COMPLETE ON BHB3008. 08/03/2007. SSCN 8938 definitized.
50956 [SSCN 8935; S/A 1290 ADAPTER BRACKET, 45 DEG ECOM N/A 2 EA FLT N/A FLT KSC 03/30/05 COMPLETE ON BHB2581. 03/04/2005. SSCN 8935 definitized.
50958 |SSCN 8631; S/A 1339 NETWORK CONTROL UNIT (NCU) SPARE N/A 1 EA FLT N/A KSC 05/05/06 COMPLETE ON BHB3034. 08/24/2007. SSCN 8631 definitized on
50959 [SSCN 8631; S/A 1339 EWIS REMOTE SENSOR UNIT (RSU) FIRMWARE [N/A 1 EA FLT N/A JSC 04/01/06 COMPLETE ON BHB2877. 07/27/2006. SSCN 8631 definitized on
50960 [SSCN 8631; S/A 1339 EWIS NCU FIRMWARE N/A 1 EA FLT N/A JSC 05/05/06 COMPLETE ON BHB3035. 12/19/2007. SSCN 8631 definitized on
50961 |SSCN 8631; S/A 1339 EWIS GROUND PROCESSING SOFTWARE N/A 1 EA GSE N/A JSC 05/26/06 COMPLETE ON BHB3036. 12/19/2007. SSCN 8631 definitized on
50962 [2-1150-06-0043 KIT, MODIFICATION, CDRA SN D0001 D/A BED N/A 1 KT FLT N/A FLT HI 10/21/05 COMPLETE ON BHB2916. 10/19/2006. DIL Iltem added per
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50964 [2-1150-06-0043 KIT, MODIFICATION, CDRA SN D0002 D/A BED N/A 1 KT FLT N/A FLT HI 10/21/05 COMPLETE ON BHB2916. 10/19/2006. DIL Item added per
50965 |SSCN 8966; S/A 1310 Mod Kit, CDRA Check Valve N/A 8 KT FLT N/A FLT HI 12/22/05 COMPLETE ON BHB2772. 02/15/2006. SSCN 8966 definitized per
50967 SSCN 6822; S/A 1306 Cabin Air Modification Kit, Bacteria Filter Assembly  |N/A 23 KT FLT N/A FLT HSSSI 2/28/2006 COMPLETE ON BHB3110. 08/01/2008. SSCN 6822 definitized on
50968 SSCN 6822; S/A 1306 Modification Kit, IMV Fan Assembly Screw Protrusion [N/A 16 KT FLT N/A FLT HSSSI 2/28/2006 COMPLETE ON BHB3111. 08/01/2008. SSCN 6822 definitized on
50969 SSCN 6822; S/A 1306 Modification Kit, Avionics Air Assembly Screw N/A 29 KT FLT N/A FLT HSSSI 2/28/2006 COMPLETE ON BHB3112. 08/01/2008. SSCN 6822 definitized on
50970 [SSCN 6822; S/A 1306 Madification Kit, Avionics Air Assembly Screw N/A 2 KT FLT N/A FLT HSSSI 2/28/2006 |COMPLETE ON BHB3113. 08/01/2008. SSCN 6822 definitized on
50971 SSCN 6822; S/A 1306 Modification Kit, Water Separator ORU Screw N/A 8 KT FLT N/A FLT HSSSI 2/28/2006 COMPLETE ON BHB3093. 05/28/2008. SSCN 6822 definitized on
50972 |SSCN 9063; S/A 1299 P4 Modification Kit, RTAS Ground Strap N/A 1 KT FLT N/A FLT KSC 12/08/05 COMPLETE ON BHB2709. 09/19/2005. SSCN 9063 definitized.
50973 [SSCN 9063; S/A 1299 S4 Modification Kit, RTAS Ground Strap N/A 1 KT FLT N/A FLT KSC 04/13/06 COMPLETE ON BHB2710. 08/22/2005. SSCN 9063 definitized.
50974 SSCN 9063; S/A 1299 S6 Modification Kit, RTAS Ground Strap N/A 1 KT FLT N/A FLT KSC 09/07/07 COMPLETE ON BHB2711. 08/22/2005. SSCN 9063 definitized.
50975 |SSCN 9063; S/A 1299 P5 Modification Kit, RTAS Lock Body N/A 1 KT FLT N/A FLT KSC 02/09/06 COMPLETE ON BHB2712. 08/22/2005. SSCN 9063 definitized.
50976 [SSCN 9063; S/A 1299 S5 Modification Kit, RTAS Lock Body N/A 1 KT FLT N/A FLT KSC 07/06/06 COMPLETE ON BHB2713. 08/22/2005. SSCN 9063 definitized.
50977 SSCN 8992; S/A 1306 Mod Kit, Cable Clamp Installation, Nitrogen Tank |N/A 1 KT FLT N/A FLT BHOU 8/22/2005 COMPLETE ON BHB2715. 08/29/2005. SSCN 8922 definitized on
50978 [SSCN 8992; S/A 1306 Mod Kit, Cable Clamp Verification Inspection, N/A 1 KT FLT N/A FLT BHOU 8/22/2005 |COMPLETE ON BHB2716. 08/29/2005.SSCN 8922 definitized on
50979 |06-0163; SSCN 8883; S/A [MOD KIT, ORBITAL SUPPORT EQUIPMENT-IBA N/A 1 KT FLT N/A FLT BHOU 09/20/06 COMPLETE ON BHB2871. 07/28/2006. Nomenclature change per
50980 |SSCN 9162; S/A 1299 Madification Kit, S3 Clamp N/A 1 KT FLT N/A FLT KSC 06/30/05 COMPLETE ON BHB2676. 07/14/2005. SSCN 9162 definitized.
50981 [SSCN 9050; S/A 1310 Kit, Telemetry Matching Unit, Orlan Suit, Russian 684-015088-0001 1 KT FLT N/A FLT Moscow 01/30/10 COMPLETE ON BHB3257. 01/28/2010. Delivery date changed per
50984 SSCN 8992; S/A 1306 Mod Kit, Cable Clamp Installation, Nitrogen Tank |N/A 1 KT FLT N/A FLT BHOU 8/22/2005 COMPLETE ON BHB2718. 08/31/2005. SSCN 8922 definitized on
50985 SSCN 8992; S/A 1306 Mod Kit, Cable Clamp Verification Inspection, N/A 1 KT FLT N/A FLT BHOU 8/22/2005 COMPLETE ON BHB2717. 08/31/2005. SSSCN 8922 definitized
50986 [SSCN 9245; S/A 1299 KIT, MODIFICATION, CDRA N/A 2 KT FLT N/A FLT HI 06/15/05 COMPLETE ON BHB2665. 06/10/2005. SSCN 9245 definitized.
50987 |SSCN 8324; S/A 1298 Radiator, Deployable, PV — Single Phase Thermal N/A 1 EA FLT N/A FLT KSC 8/1/2005 COMPLETE ON BHB2903. 09/20/2006. Ship short on BHB2691
50988 [SSCN 9195; S/A 1320 Modification Kit, BGA Bolt -P6 Segment N/A 1 KT FLT N/A FLT KSC 1/9/2006 COMPLETE ON BHB2847. 06/23/2006. SSCN 9195 definitized on
50990 SSCN 8911; S/A 1310 Cable Assembly, Adapter, Test DAIU, US Lab N/A 2 EA FLT N/A FLT KSC 08/31/05 COMPLETE ON BHB2781. 01/19/2006. SSCN 8911 definitized per
50991 |SSCN 8148; S/IA 1299 Madification Kit, Intermodule Ventilation (IMV) Valve [N/A 29 KT FLT N/A FLT HI 9/30/2005 |COMPLETE ON BHB2885. 08/15/2006. Ship short on BHB2666
50992 [SSCN 8148; S/A 1299 Shaft, Upper N/A 15 EA FLT N/A FLT HI 10/28/2005 |COMPLETE ON BHB2854. 05/25/2006. SSCN 8148 definitized.
50993 |SSCN 8148; S/A 1299 Shaft, Upper N/A 15 EA FLT N/A FLT HI 10/28/2005 [COMPLETE ON BHB2854. 05/25/2006. SSCN 8148 definitized.
50994 |SSCN 8148; S/A 1299 Shaft, Upper N/A 15 EA FLT N/A FLT HI 11/30/2005 [COMPLETE ON BHB2854. 05/23/2006. SSCN 8148 definitized.
50995 |SSCN 8148; S/A 1299 Shaft, Upper N/A 15 EA FLT N/A FLT HI 11/30/2005 |COMPLETE ON BHB2854. 05/23/2006. SSCN 8148 definitized.
50996 |SSCN 9163; S/A 1340 FILL PORT MOD KIT N/A 1 KT FLT N/A BHOU 03/16/06 COMPLETE ON BHB2826. 03/15/2006. SSCN 9163 definitized on
50997 [SSCN 9163; S/A 1340 FILL PORT MOD KIT N/A 1 KT FLT N/A BHOU 04/28/06 COMPLETE ON BHB2831. 04/27/2006. SSCN 9163 definitized on
50998 |SSCN 9163; S/A 1340 FILL PORT MOD KIT N/A 2 KT FLT N/A BHOU 04/28/06 COMPLETE ON BHB2832. 04/27/2006. SSCN 9163 definitized on
50999 |SSCN 9344; S/A 1310 Z1 MOD KIT, CMG #1 INSTALLATION AND N/A 1 KT FLT N/A FLT KSC 10/13/05 COMPLETE ON BHB2681. 07/12/2005. SSCN 9344 definitized per
51000 [05-0128; SSCN 8236; S/A [MODIFICATION KIT, ARIS RF GROUND STRAP N/A 2 KT FLT N/A FLT B-HOU 06/27/05 COMPLETE ON BHB2657. 06/03/2005. Added per Boeing letter 2-
51005 |SSCN 9279; S/A 1362 ANTIMICROBIAL DETECTION STRIPS N/A 100 EA FLT N/A FLT JSC 6/29/2007 |COMPLETE ON BHB3002. 06/28/2007. SSCN 9279 definitized on
51006 |[S/A 1368; SSCN 8941; KIT SHUNTING PLUG, SSU N/A 1 KT FLT N/A FLT KSC 06/02/06 COMPLETE ON BHB2861. 06/15/2006. Nomenclature/EDD
51007 |S/A 1368; SSCN 8941; KIT SHUNTING PLUG, SSU N/A 1 KT FLT N/A FLT KSC 06/30/06 COMPLETE ON BHB2873. 07/18/2006. Nomenclature/EDD
51010 |SSCN 9326; S/A 1334 EVA FLUID JUMPER ASSEMBLY N/A 1 EA FLT N/A FLT BHOU 05/24/06 COMPLETE ON BHB2834. 09/28/2006. Change Destination per
51011 [SSCN 9457; S/A 1332 MOD KIT, BMRRM - COVER RETAINER FLIGHT N/A 2 KT FLT N/A FLT KSC 10/14/05 COMPLETE ON BHB2735. 11/04/2005. SSCN 9457 definitized per
51012 |SSCN 9457; S/A 1332 MOD KIT, BMRRM - COVER RETAINER FLIGHT N/A 2 KT FLT N/A FLT KSC 11/14/05 COMPLETE ON BHB2736. 11/04/2005. SSCN 9457 definitized per
51013 |SSCN 9457; S/IA 1332 MOD KIT, BMRRM - COVER RETAINER FLIGHT N/A 2 KT FLT N/A FLT KSC 01/13/06 COMPLETE ON BHB2737. 11/04/2005. SSCN 9457 definitized per
51014 |SSCN 9457; S/A 1332 MOD KIT, BMRRM - COVER RETAINER FLIGHT N/A 3 KT FLT N/A FLT KSC 02/17/06 COMPLETE ON BHB2738. 11/04/2005. SSCN 9457 definitized per
51015 |SSCN 9457; S/IA 1332 KIT, BMRRM - COVER RETAINER FLIGHT N/A 3 KT FLT N/A FLT KSC 03/17/06 COMPLETE ON BHB2768. 01/06/2006. Quantity change; per
51018 [SSCN 9145; S/A 1340 DUAL PURPOSE CONTAINER N/A 1 EA GSE N/A KSC 07/28/06 COMPLETE ON BHB2953. 07/18/2007. SSCN 9145 definitized on
51019 |2-1150-05-0318; SSCN P4 MOD KIT, RTAS GROUND LUG SPACER N/A 1 KT FLT N/A FLT KSC 01/13/06 COMPLETE ON BHB2778. 01/06/2006. Added to J-27 per Boeing
51020 |2-1150-05-0318; SSCN S4 MOD KIT, RTAS GROUND LUG SPACER N/A 1 KT FLT N/A FLT KSC 02/24/06 COMPLETE ON BHB2779. 01/06/2006. Added to J-27 per Boeing
51021 [2-1150-05-0318; SSCN S6 MOD KIT, RTAS GROUND LUG SPACER N/A 1 KT FLT N/A FLT KSC 09/15/06 COMPLETE ON BHB2852. 05/03/2006. Added to J-27 per Boeing
51022 |2-1150-06-0061 MOD KIT, CABLE TIES-MBSU JUMPER N/A 1 KT FLT N/A FLT KSC 03/03/06 COMPLETE ON BHB2780. 03/15/2006. DIL Item added per
51024  [06-0033; SSCN 7385; ISL ROUTER ASSEMBLY N/A 2 EA FLT N/A FLT HI 02/14/06 COMPLETE ON BHB2820. 08/17/2006. Added to J-27 per Boeing
51025 |06-0033; SSCN 7385; ECA, POWER SUPPLY N/A 1 EA FLT N/A FLT HI 02/14/06 COMPLETE ON BHB2821. 03/10/2006. Added to J-27 per Boeing
51026 |06-0033; SSCN 7385; CCA, ETHERNET SWITCH-VME, 10/100 N/A 14 EA FLT N/A FLT HI 02/14/06 COMPLETE ON BHB2822. 03/10/2006. Added to J-27 per Boeing
51027 [SSCN 9844; S/A 1355 MODIFICATION KIT, UMBILICAL ASSY, N/A 1 KT FLT N/A FLT JSC 04/28/06 COMPLETE ON BHB2856. 05/25/2006. Ship short on BHB2837
51028 |SSCN 9844; S/A 1355 MODIFICATION KIT, UMBILICAL ASSY, N/A 1 KT FLT N/A FLT JSC 04/28/06 COMPLETE ON BHB2857. 05/25/2006. Ship short on BHB2842
51029 [SSCN 9844; S/A 1355 MODIFICATION KIT, UMBILICAL ASSY, N/A 1 KT FLT N/A FLT KSC 04/28/06 COMPLETE BHB2859. 05/26/2006. SSCN 9844 definitized on
51030 [SSCN 9844; S/A 1355 SPECIAL TOOLS KIT, UMBILICAL ASSY, N/A 1 KT OSE N/A FLT JSC 04/28/06 COMPLETE ON BHB2862. 06/06/2006. Ship short on BHB2848
51031 |SSCN 9844; S/A 1355 BLOCKER ASSY, BLADE - TUS IUA N/A 2 EA FLT N/A FLT JSC 04/28/06 COMPLETE ON BHB2860. 05/25/2006. Ship short in BHB2853
51033 [SSCN 9722; S/A 1363 CABLE ASSY, POWER-OGS (W5881) N/A 1 EA FLT N/A FLT BHOU 11/14/06 COMPLETE ON BHB2922. 10/10/2006. change nomenclature and
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51037 [SSCN 9722; S/A 1363 CAGE ASSY, OGS FEEDWATER N/A 1 EA FLT N/A FLT BHOU 11/14/06 COMPLETE ON BHB2924. 10/08/2006. change nomenclature and
51038 |SSCN 9633; S/A 1389 WIRELESS ACCESS POINT ASSY N/A 4 EA FLT N/A FLT MOSCOW 09/13/07 COMPLETE ON BHB3058. 11/13/2007. SSCN 9633 definitized on
51039 |SSCN 9633; S/A 1389 Repair Kit, Cable, Ethernet N/A 3 KT FLT N/A FLT MOSCOW 09/13/07 COMPLETE ON BHB3094. 06/04/2008. SSCN 9633 definitized on
51042 [SSCN 9722; S/A 1363 UPPER BEAM ASSEMBLY-OGS FEEDWATER N/A 1 EA FLT N/A FLT BHOU 11/14/06 COMPLETE ON BHB2922. 10/10/2006. change nomenclature and
51043 |SSCN 9722; S/A 1363 LOWER BEAM ASSEMBLY-OGS FEEDWATER N/A 1 EA FLT N/A FLT BHOU 11/14/06 COMPLETE ON BHB2922. 10/10/2006. change nomenclature and
51044 [SSCN 2632; S/A 1404 Mod Kit, Connector, Address - ATU, Cupola 1F16119-1 1 |KT FLT N/A KSC 8/21/2007 |COMPLETE ON BHB3028. 08/21/2007. Definitized via SSCN
51045 |2-1150-06-0125; S/A 1368 |[MDM-4 EXTERNAL (100 ohm) N/A 1 EA FLT N/A FLT KSC 05/26/06 COMPLETE ON BHB2855. 05/31/2006. Added per Boeing Ltr 2-
51046 |06-0160 BGA BOLT RETAINER N/A 2 EA FLT N/A FLT KSC 07/28/06 COMPLETE ON BHB2890. 08/02/2006. Added per Boeing letter 2-
51047 [2-1150-06-0210; S/A 1388 [BRACKET, CONTROLLER - OGS FEEDWATER N/A 1 EA FLT N/A FLT BHOU 11/14/06 COMPLETE ON BHB2922. 10/10/2006. change destination per
51050 |SSCN 9918; S/A 1405 Modification Kit, PaRIS - CIR 1J06730-1 1 |KT FLT N/A FLT BHOU 05/11/07 COMPLETE ON BHB2994. 05/11/2007. SSCN 9918 Definitized on
51052 |2-1150-06-0238 1/4" Square Drive Insert Bit N/A 1 EA FLT N/A FLT BHOU 10/20/06 COMPLETE ON BHB2945. 12/11/2006. Added per Boeing Ltr 2-
51053 [SSCN 10359; S/A 1411 Mod Kit 1 Redesign Preload System (as installed) [MK7080105 1 KT FLT N/A ULF3 L3 3/25/2008 |COMPLETE ON BHB3109. 07/23/2008. Definitized via SSCN
51054 |SSCN 10359; S/A 1411  |ModKit 2 Redesign Preload System MK7080105 1 KT FLT N/A ULF3 L3 3/25/2008 |COMPLETE ON BHB3108. 07/23/2008. Ship short on BHB3068
51055 [SSCN 10359; S/A 1411  |ModKit 3 Redesign Preload System MK7080105 1 KT FLT N/A ULF3 L3 3/25/2008 |COMPLETE ON BHB3143. 10/29/2008. Definitized via SSCN
51056 SSCN 10359; S/A 1411 ModKit 4 Redesign Preload System MK7080105 1 KT FLT N/A ULF3 L3 3/25/2008 COMPLETE ON BHB3143. 10/29/2008. Definitized via SSCN
51057 |SSCN 10359; S/A 1411  |ModKit 5 Redesign Preload System MK7080105 1 KT FLT N/A ULF3 L3 3/25/2008 |COMPLETE ON BHB3143. 10/29/2008. Definitized via SSCN
51058 [SSCN 10194; S/A1400 Connector Saver, MCA Mass Spectrometer ORU O2 [N/A 1 EA FLT N/A FLT KSC 02/23/07 COMPLETE ON BHB2967. 03/01/2007. SSCN 10194 Definitized
51060 SSCN 10194; S/A1400 Connector Saver, MCA Mass Spectrometer ORU O2 |N/A 1 EA FLT N/A FLT KSC 03/23/07 COMPLETE ON BHB2981. 03/27/2007. SSCN 10194 Definitized
51070 SSCN 9633/ Letter # 2- Russian Cable, Part Number 17KC.10k08210A-8670 [17KC.10l08210A-| 2 EA FLT N/A Moscow 02/28/07 COMPLETE ON BHB2969. 03/26/2007. added per letter 2-1150-
51071 [SSCN 9633/ Letter # 2- Russian Cable, Part Number 17KC.10k08210A-8680 [17KC.10t08210A-| 2 EA FLT N/A Moscow 02/28/07 COMPLETE ON BHB2968. 03/26/2007. added per letter 2-1150-
51072 |SSCN 9633/ Letter # 2- ISL Ethernet Cable, 5m 1F15940-1 5 EA FLT N/A Moscow 03/30/07 COMPLETE ON BHB2982. 03/26/2007. added per letter 2-1150-
51073 [SSCN 9633/ Letter # 2- ISL Ethernet Cable, 10m 1F15940-501 5 EA FLT N/A Moscow 03/30/07 COMPLETE ON BHB2983. 03/26/2007. added per letter 2-1150-
51074 SSCN 9633/ Letter # 2- ISL Ethernet Cable, 15m 1F15940-503 10 EA FLT N/A Moscow 03/30/07 COMPLETE ON BHB2984. 03/26/2007. added per letter 2-1150-
51075 |SSCN 9633/ Letter # 2- ISL Ethernet Cable, 5m 1F15940-1 5 EA FLT N/A Moscow 03/31/08 COMPLETE ON BHB2999. 06/14/2007. added per letter 2-1150-
51076 [SSCN 9633/ Letter # 2- ISL Ethernet Cable, 10m 1F15940-501 5 EA FLT N/A Moscow 03/31/08 COMPLETE ON BHB2998. 06/14/2007. added per letter 2-1150-
51077 |SSCN 9633/ Letter # 2- Circuit Card Assy - PCMCIA 1F15983 20 EA FLT N/A Moscow 03/31/08 COMPLETE ON BHB3059. 11/13/2007. added per letter 2-1150-
51078 |SSCN 9633/ Letter # 2- Cable Assy, Power - WAP 1F15984 4 EA FLT N/A Moscow 03/31/08 COMPLETE ON BHB3060. 11/13/2007. added per letter 2-1150-
51079 SSCN 9633/ Letter # 2- Cable Assy, Power - WAP 1F15985 4 EA FLT N/A Moscow 03/31/08 COMPLETE ON BHB3061. 11/13/2007. added per letter 2-1150-
51080 |[SSCN 10191; Mod 1416 |Mod Kit, S6 BCDU (2) 1F16001-1 1 KT FLT N/A 15A KSC 06/06/08 COMPLETE ON BHB3146. 11/06/2008. Ship short on BHB3050
51081 [SSCN 10191; Mod 1416 [Mod Kit, Power Cable, Heater - S6 1F15943-1 1 KT FLT N/A 15A KSC 06/06/08 COMPLETE ON BHB3147. 11/06/2008. Ship short on BHB3051
51082 SSCN 10318; Mod 1509 |Kit, Stowed Items, Vibration Isolation System (VIS), [N/A 1 EA FLT N/A BHOU BHOU 06/10/09 COMPLETE ON BHB3192. 06/03/2009. Ship short on BHB3171
51083 |SSCN 10316; Mod 1456 |Mod Kit; Wire Harness - UMA, ULC N/A 1 KT FLT N/A KSC 01/15/08 COMPLETE ON BHB3182. 06/22/2009. Added per SSCN 10316
51084 [SSCN 10316; Mod 1456 [Mod Kit; Wire Harness - UMA, ULC N/A 1 KT FLT N/A KSC 01/15/08 COMPLETE ON BHB3221. 08/28/2009. Added per SSCN 10316
51086 |SSCN 10392; Mod 1443 |Mod kit; S6 WIF 16 N/A 1 KT FLT N/A KSC 06/15/07 COMPLETE ON BHB3004. 07/02/2007. Added per SSCN 10392
51087 [SSCN 10429; Mod 1420 [Mod Kit, SSU Blanket - EVA Upgrade 1F16105-1 1 KT FLT N/A 13A.1 KSC 05/11/07 COMPLETE ON BHB2993. 05/25/2007. added per definitization of
51088 SSCN 9279; Letter 2-11504Chart, Color-OPA test strip N/A 10 EA FLT N/A JSC 06/29/07 COMPLETE ON BHB3002. 06/28/2007. 51088 added per letter 2-
51101 |SSCN 10470; Mod 1438 |Coupler, Inline, Ethernet - Altered Item N/A 25 EA FLT N/A BHOU 06/20/07 COMPLETE ON BHB3001. 06/18/2007. Added per SSCN 10470
51106 [SSCN 10472, Mod 1504 [Module Assembly, Gas Trap N/A 1 EA FLT N/A HI HI 12/31/10 COMPLETE ON BHB3553. 02/08/2013. Added per SSCN 104729
51107 SSCN 10524; Mod 1443 |Maintenance Support Equipment Kit Blanket Assy - [N/A 2 KT FLT N/A KSC 09/04/07 COMPLETE ON BHB3040. 09/05/2007. Added per SSCN 10524
51108 |SSCN 10524; Mod 1443 |Maintenance Support Equipment Kit Blanket Assy - [N/A 2 KT FLT N/A KSC 09/26/07 COMPLETE ON BHB3041. 09/26/2007. Added per SSCN 10524
51110 |SSCN 10553, Mod 1504 [Mod Kit - MDM, EPIC, GN&C-1 684-014012-0001 | 1 KT FLT N/A HI HI 11/18/10 COMPLETE ON BHB3408. 06/09/2011. Ship short on BHB3380
51111 |SSCN 10553, Mod 1504 [Mod Kit - MDM, EPIC, GN&C-2 684-014013-0001 | 1 KT FLT N/A HI HI 11/18/10 COMPLETE ON BHB3409. 06/09/2011. Ship short on BHB3385
51112 [SSCN 10553, Mod 1504 [MDM Card Spare 8275155-901 1 EA FLT N/A BHOU BHOU 12/16/10 COMPLETE ON BHB3404. 06/13/2011. Ship short on BHB3395
51113 |SSCN 10553, Mod 1504 |Gold MDM Card 8275155-901 1 EA FLT N/A BHOU BHOU 01/27/11 COMPLETE ON BHB3461. 11/01/2011. Added per SSCN 10553
51114 |SSCN 10560; Mod 1452 |Mod Kit, External Cables - SO to N3 N/A 1 EA FLT N/A B-Hou KSC 03/03/09 COMPLETE ON BHB3180. 04/22/2009. Added per SSCN 10560
51120 [SSCN 10586; Mod 1446 [Mod Kit, CETA Light Cover (Beta Cloth) N/A 1 KT FLT N/A KSC 09/07/07 COMPLETE ON BHB3044. 09/21/2007. Added per SSCN 10586
51121 SSCN 10598; Mod 1444 |Cable Assy, Power - Contingency FGB (W5993) N/A 1 EA FLT N/A KSC 08/01/07 COMPLETE ON BHB3017. 07/24/2007. Added per SSCN 10598
51122 [SSCN 10598; Mod 1444 [Cable Assy, Power - Contingency FGB (W6146) N/A 1 EA FLT N/A KSC 08/01/07 COMPLETE ON BHB3017. 07/24/2007. Added per SSCN 10598
51123 |SSCN 10234; Mod 1436 |Ethernet User Cable Kit N/A 1 KT FLT N/A MOSCOW 11/15/07 COMPLETE ON BHB3065. 11/13/2007. Added per SSCN 10234
51124 |SSCN 10234; Mod 1436 |Wireless Access Point Kit N/A 2 KT FLT N/A MOSCOW 11/30/07 COMPLETE ON BHB3071. 02/06/2008. Added per SSCN 10234
51125 [SSCN 10234; Mod 1436 [Wireless Access Point Kit N/A 2 KT FLT N/A MOSCOW 12/21/07 COMPLETE ON BHB3072. 02/06/2008. Added per SSCN 10234
51126 SSCN 10234; Mod 1436 |Wireless Access Point Kit N/A 2 KT FLT N/A MOSCOW 01/31/08 COMPLETE ON BHB3073. 02/06/2008. Added per SSCN 10234
51127 [SSCN 10234; Mod 1436 [Wireless Access Point Kit N/A 7 KT FLT N/A MOSCOW 04/30/08 COMPLETE ON BHB3080. 03/26/2008. Added per SSCN 10234
51132 [SSCN 9633; added per WIRELESS ACCESS POINT ASSY N/A 1 EA N/A N/A QUAL MOSCOW 09/13/07 COMPLETE ON BHB3062. 11/13/2007. Added via letter 02-1150-
51133 |SSCN 9633; added per Cable Assy, Power - WAP 1F15984 1 EA N/A N/A QUAL Moscow 03/31/08 COMPLETE ON BHB3063. 11/13/2007. Added via letter 02-1150-
51134 [SSCN 9633; added per Cable Assy, Power - WAP 1F15985 1 EA N/A N/A QUAL Moscow 03/31/08 COMPLETE ON BHB3064. 11/13/2007. Added via letter 02-1150-
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51135 [SSCN 10628, Mod 1542 [Pump Module N/A 1 EA FLT N/A B-HOU KSC 05/29/08 COMPLETE ON BHB3185. 05/08/2009. Ship short on BHB3169
51136 |SSCN 10759, Mod 1498 |Mod Kit, Rate Gyro Assembly N/A 1 KT FLT N/A HI 01/30/09 COMPLETE ON BHB3142. 12/12/2008. Added per SSCN 10759
51137 |SSCN 10759, Mod 1498 |Mod Kit, Rate Gyro Assembly N/A 1 KT FLT N/A HI 04/08/09 COMPLETE ON BHB3142. 12/12/2008. Added per SSCN 10759
51138 [SSCN 10759, Mod 1498 [Mod Kit, Rate Gyro Assembly N/A 1 KT FLT N/A HI 05/29/09 COMPLETE ON BHB3142. 12/12/2008. Added per SSCN 10759
51139 |SSCN 10711, Mod 1529 |Mod Kit, Boom — SGANT, Z1 N/A 1 KT FLT N/A B-Hou KSC 07/31/09 COMPLETE ON BHB3222. 08/21/2009. Added per SSCN 10711
51140 [SSCN 10711, Mod 1529 [Mod Kit, Internal, Cables - Lab N/A 1 KT FLT N/A B-Hou KSC 07/31/09 COMPLETE ON BHB3165. 03/18/2009. Added per SSCN 10711
51145 |SSCN 10553, Mod 1504 |Mod Kit - MDM, EPIC, C&C-1 684-014009-0001 ( 1 KT FLT N/A HI HI 09/23/10 COMPLETE ON BHB3405. 06/09/2011. Ship short on BHB3374
51146  |SSCN 10553, Mod 1504 |Mod Kit - MDM, EPIC, C&C-2 684-014010-0001 1 KT FLT N/A HI HI 09/23/10 COMPLETE ON BHB3406. 06/09/2011. Ship short on BHB3375
51147 [SSCN 10553, Mod 1504 [Mod Kit - MDM, EPIC, C&C-3 684-014011-0001 | 1 KT FLT N/A HI HI 09/23/10 COMPLETE ON BHB3407. 06/09/2011. Ship short on BHB3379
51151 |SSCN 10759, Mod 1498 |Mod Kit, Rate Gyro Assembly N/A 1 KT FLT N/A HI 06/30/09 COMPLETE ON BHB3142. 12/12/2008. Added per SSCN 10759
51152 |SSCN 10832, Mod 1498 |Modification Kit for IMV-ESD Circuitry B47992-1 9 KT FLT N/A Carleton Carleton 12/04/09 COMPLETE ON BHB3354. 02/24/2011. Added per SSCN 10832
51153 [SSCN 10234, Mod 1567 |Ethernet User Cable Kit 1F15994-501 1 KT FLT N/A Moscow Moscow 03/31/08 COMPLETE ON BHB3084. 03/25/2008. Added per SSCN 10234
51154 |SSCN 10472, Mod 1504 |Module Assembly, Gas Trap N/A 3 EA FLT N/A HI HI 03/31/11 COMPLETE ON BHB3554. 02/07/2013. Added per SSCN 10472
51155 [SSCN 10472, Mod 1504 [Module Assembly, Gas Trap N/A 3 EA FLT N/A HI HI 04/29/11 COMPLETE ON BHB3555. 02/07/2013. Added per SSCN 10472
51156 |SSCN 10472, Mod 1504 |Module Assembly, Gas Trap N/A 2 EA FLT N/A HI HI 05/27/11 COMPLETE ON BHB3557. 08/02/2013. Added per SSCN 10472

definitized on Mod 1504

51158 [SSCN 10773, Mod 1544 [Modification Kit, Input/Output Harness Assembly, 360406-001 1 KT FLT N/A HSSSI HSSSI 11/10/09 COMPLETE ON BHB3305. 06/04/2010. Added per SSCN 10773
51159 SSCN 10773, Mod 1544  |Maodification Kit, Input/Output Harness Assembly, 360406-001 1 KT FLT N/A HSSSI HSSSI 12/10/09 COMPLETE ON BHB3305. 06/04/2010. Added per SSCN 10773
51160 |SSCN 10773, Mod 1544 |Modification Kit, Input/Output Harness Assembly, 360406-001 1 KT FLT N/A HSSSI HSSSI 01/11/10 COMPLETE ON BHB3305. 06/04/2010. Added per SSCN 10773
51161 [SSCN 10773, Mod 1544 [Modification Kit, Input/Output Harness Assembly, 360406-001 1 KT FLT N/A HSSSI HSSSI 02/11/10 COMPLETE ON BHB3305. 06/04/2010. Added per SSCN 10773
51162 SSCN 10773, Mod 1544  |Maodification Kit, Input/Output Harness Assembly, 360406-001 1 KT FLT N/A HSSSI HSSSI 03/11/10 COMPLETE ON BHB3305. 06/04/2010. Added per SSCN 10773
51163 [SSCN 10625R5, Mod Secondary Stanchion Post - Battery N/A 1 EA FLT N/A Vendor KSC 09/19/08 COMPLETE ON BHB3137. 10/30/2008. Added per SSCN 10625 R
51164 SSCN 10625R5, Mod Secondary Stanchion Post - Common N/A 1 EA FLT N/A Vendor KSC 09/19/08 COMPLETE ON BHB3141. 10/27/2008E. Added per SSCN 10625
51165 |SSCN 10625R5, Mod Retainer Plate, Secondary Tiedown - Battery N/A 1 EA FLT N/A Vendor KSC 09/19/08 COMPLETE ON BHB3135. 10/15/2008. Added per SSCN 10625 R
51166 [SSCN 10625R5, Mod Retainer Plate, Secondary Tiedown - Common N/A 1 EA FLT N/A Vendor KSC 09/19/08 COMPLETE ON BHB3136. 10/15/2008. Added per SSCN 10625 R
51167 SSCN 10625R5, Mod Stanchion Post Attachment Bolts N/A 4 EA FLT N/A Vendor KSC 09/19/08 COMPLETE ON BHB3131. 10/08/2008. Added per SSCN 10625 R
51168 |SSCN 10625R5, Mod Stanchion Post Attachment Bolts N/A 4 EA FLT N/A Vendor KSC 09/19/08 COMPLETE ON BHB3121. 09/30/2008. Added per SSCN 10625 R
51169 [SSCN 10625R5, Mod Stanchion Post Attachment Bolts N/A 4 EA FLT N/A Vendor KSC 09/19/08 COMPLETE ON BHB3122. 09/30/2008. Added per SSCN 10625 R
51170 |SSCN 10625R5, Mod Stanchion Post Attachment Bolts N/A 4 EA FLT N/A Vendor KSC 09/19/08 COMPLETE ON BHB3123. 09/30/2008. Added per SSCN 10625 R
51171 [SSCN 10625R5, Mod Stanchion Post Attachment Nuts N/A 12 EA FLT N/A Vendor KSC 09/19/08 COMPLETE ON BHB3124. 09/30/2008. Added per SSCN 10625 R
51173 |SSCN 10773, Mod 1544 |Modification Kit, Gas Cylinder, ORU8 360407-001 1 KT FLT N/A HSSSI HSSSI 08/06/09 COMPLETE ON BHB3304. 07/30/2010. Added per SSCN 10773
51174 |SSCN 10773, Mod 1544  |Modification Kit, Gas Cylinder, ORU8 360407-001 1 KT FLT N/A HSSSI HSSSI 08/06/09 COMPLETE ON BHB3304. 07/30/2010. Added per SSCN 10773
51175 [SSCN 10773, Mod 1544 [Modification Kit, Gas Cylinder, ORU8 360407-001 1 KT FLT N/A HSSSI HSSSI 09/03/09 COMPLETE ON BHB3304. 07/30/2010. Added per SSCN 10773
51177 |SSCN 10773, Mod 1544 |Connector Saver, Assembly, Type Il 360535-001 2 KT FLT N/A HSSSI HSSSI 09/01/09 COMPLETE ON BHB3291. 05/17/2010. Added per SSCN 10773
51178 [SSCN 10773, Mod 1544 |Connector Saver, Assembly, Type Il 360545-001 2 KT FLT N/A HSSSI HSSSI 09/01/09 COMPLETE ON BHB3292. 05/17/2010. Added per SSCN 10773
51179 [SSCN 10773, Mod 1544 |Connector Saver, Assembly, Type Il 360555-001 2 KT FLT N/A HSSSI HSSSI 09/01/09 COMPLETE ON BHB3293. 05/17/2010. Added per SSCN 10773
51181 |SSCN 11038R4, Mod MBS MT Crossover Cables N/A 1 KT FLT N/A B-Hou KSC 01/09/09 COMPLETE ON BHB3149. 11/11/2008. Added per SSCN 11038 R
51182 [SSCN 11038R4, Mod Mod Kit, Protective Sleeves, Connector Assembly N/A 1 KT FLT N/A B-Hou KSC 01/09/09 COMPLETE ON BHB3149. 11/11/2008. Added per SSCN 11038 R
51185 SSCN 11038R4, Mod Mod Kit, Protective Sleeve, Connector Assembly, SO |N/A 1 KT FLT N/A B-Hou KSC 01/09/09 COMPLETE ON BHB3149. 11/11/2008. Added per SSCN 11038 R
51187 |SSCN 11038R4, Mod Node 1 ESP-2 N/A 1 KT FLT N/A B-Hou KSC 01/09/09 COMPLETE ON BHB3149. 11/11/2008. Added per SSCN 11038 R
51189 [SSCN 11038R2, Mod Mod Kit, Protective Sleeve, Connector Assembly, N/A 1 KT FLT N/A B-Hou KSC 01/09/09 COMPLETE ON BHB3149. 11/11/2008. Added per SSCN 11038 R
51190 |SSCN 10625R5, Mod Secondary Stanchion Post - Common N/A 1 EA FLT N/A Vendor KSC 09/19/08 COMPLETE ON BHB3138. 10/30/2008. Added per SSCN 10625 R
51191 [SSCN 10625R5, Mod Secondary Stanchion Post - DDCU-E N/A 1 EA FLT N/A Vendor KSC 09/19/08 COMPLETE ON BHB3139. 10/30/2008. Added per SSCN 10625 R
51192 |SSCN 9457 Rev 4; Mod |Mod Kit, BMRRM - Cover Retainer Flight N/A 1 KT FLT N/A KSC KSC 06/20/08 COMPLETE ON BHB3115. 08/20/2008. SSCN 9457 Rev 4

51193 |SSCN 10990; Mod 1557 |Mod Kit — Improved Automated Payload Switch 384-014201-0001 | 1 KT FLT N/A SEAKR SEAKR 02/24/10 COMPLETE ON BHB3317. 07/21/2010. Added per SSCN 10990
51194 [SSCN 10990; Mod 1557 [Mod Kit — Improved Automated Payload Switch 684-014201-0501 | 1 KT FLT N/A SEAKR SEAKR 06/30/10 COMPLETE ON BHB3323. 08/18/2010. Added per SSCN 10990
51195 |SSCN 10990; Mod 1557 |Control Card Assembly 960540-009 1 EA FLT N/A SEAKR SEAKR 06/30/10 COMPLETE ON BHB3325. 11/02/2010. Added per SSCN 10990
51196 |SSCN 10990; Mod 155x  |Switch Card Assembly 960660-009 1 EA FLT N/A SEAKR SEAKR 06/30/10 COMPLETE ON BHB3326. 11/02/2010. Added per SSCN 10990
51197 [SSCN 11072; Mod 1512 |Mod Kit, ULC Passive UMA, Fastner Replacement  [N/A 3 KT FLT N/A KSC KSC 07/09/08 COMPLETE ON BHB3103. 07/11/2008. SSCN 11072 definitized
51198 |SSCN 11072; Mod 1512 |Mod Kit, ULC Passive UMA, Fastner Replacement  [N/A 1 KT FLT N/A KSC KSC 07/09/08 COMPLETE ON BHB3104. 07/11/2008. SSCN 11072 definitized
51199 [SSCN 11072; Mod 1512 [Mod Kit, ULC Passive UMA, Fastner Replacement  [N/A 1 KT FLT N/A KSC KSC 07/09/08 COMPLETE ON BHB3105. 07/11/2008. SSCN 11072 definitized
51200 |SSCN 11123, Mod 1512 |Mod Kit, RIMC N/A 1 KT FLT N/A HI KSC 08/11/08 COMPLETE ON BHB3106. 08/01/2008. Added per SSCN 11123
51201 |SSCN 10996, Mod 1557 |Flight CCA 8275155-901 2 EA FLT N/A HI HI 04/25/11 COMPLETE ON BHB3447. 08/09/2011. Partial shipment on

51202 [SSCN 10996, Mod 1557 [Flight CCA (Spare) 8275155-901 1 EA FLT N/A HI HI 05/05/11 COMPLETE ON BHB3454. 08/30/2011. Added per SSCN 10996
51203 |SSCN 10996, Mod 1557 |Front Cover (Spare) 8275222-901 1 EA FLT N/A HI HI 05/05/11 COMPLETE ON BHB3455. 08/30/2011. Added per SSCN 10996
51207 [SSCN 10996, Mod 1557 [Front Cover 8275222-901 2 EA FLT N/A HI HI 04/25/11 COMPLETE ON BHB3446. 08/09/2011.Partial shipment on
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51208 [SSCN 8814; Mod 1586 Water Separator ORU Design Improvement Mod Kit |SVK1007191-1 2 KT FLT N/A HSSSI HSSSI 09/24/09 COMPLETE ON BHB3297. 05/06/2010. Ship short on BHB3247.
51209 SSCN 8814; Mod 1586 Water Separator ORU Design Improvement Mod Kit |SVK1016815-1 5 KT FLT N/A HSSSI HSSSI 12/17/09 COMPLETE ON BHB3400. 11/02/2012. Partial shipment on
51221 |SSCN 11010; Mod 1593 |Improved Payload Ethernet Hub/Gateway (iPEHG) [AN64561-001-01 [ 6 EA FLT N/A BHOU BHOU 05/16/11 COMPLETE ON BHB3527. 10/26/2012. Ship short on BHB3512
51224 [SSCN 11214; Mod 1548 [RPCM Type Il Mod Kit (External) N/A 1 KT FLT N/A NSSD KSC 11/07/08 COMPLETE ON BHB3127. 01/30/2009. Added per SSCN 11214
51225 |SSCN 11214; Mod 1548 |RPCM Type V Mod Kit (External) N/A 2 KT FLT N/A NSSD KSC 11/07/08 COMPLETE ON BHB3127. 01/30/2009. Added per SSCN 11214
51226 [SSCN 11214; Mod 1548 [RPCM Type VI Mod Kit (External) N/A 1 KT FLT N/A NSSD KSC 11/07/08 COMPLETE ON BHB3127. 01/30/2009. Added per SSCN 11214
51229 |SSCN 11083; Mod 1554 |Mod Kit, S1/P1 Fluid System EVA Label N/A 4 KT FLT N/A BHOU BHOU 04/27/09 COMPLETE ON BHB3212. 07/13/2009. Ship short on BHB3188
51230 |SSCN 11083; Mod 1554 |Mod Kit, NTA Fluid Blanket Assembly Label N/A 4 KT FLT N/A BHOU BHOU 04/27/09 COMPLETE ON BHB3187. 05/19/2009. Changed nomenclature
51231 [SSCN 11214; Mod 1548 [RPCM Type V Mod Kit (External) N/A 4 KT FLT N/A NSSD HSR 11/07/08 COMPLETE ON BHB3128. 01/30/2009. Added per SSCN 11214
51232 Mod 1578 Bag Assy Cable, Channel 1/4 - SO to N3 N/A 1 EA FLT N/A BHOU BHOU 04/30/09 COMPLETE ON BHB3179. 04/15/2009. Added per letter 09-336
51233 |Mod 1578 Bag Assy Cable, Channel 2/3 - SO to N3 N/A 1 EA FLT N/A BHOU BHOU 04/30/09 COMPLETE ON BHB3179. 04/15/2009. Added per letter 09-336
51234 [SSCN 11372; Mod 1595 |Integrated Communication Unit (ICU) 8080001-117 4 EA FLT N/A BHOU KSC 09/29/11 COMPLETE ON BHB3515. 09/07/2012. Partial and ship short on
51237 |SSCN 10759; Mod 1567 |Mod Kit, On-Orbit, SO Rate Gyro Enclosure 684-014517-0001 | 1 KT FLT N/A BHOU BHOU 02/27/09 COMPLETE ON BHB3167. 03/13/2009. Added per SSCN 10759
51238 [SSCN 10759; Mod 1567 |Mod Kit, On-Orbit, SO Rate Gyro Enclosure 684-014517-0001 | 1 KT FLT N/A BHOU BHOU 02/27/09 COMPLETE ON BHB3167. 03/13/2009. Added per SSCN 10759
51239 SSCN 10759; Mod 1567 |Mod Kit, Rate Gyro Enclosure Assembly (RGEA) 684-014516-0001| 1 KT FLT N/A BHOU BHOU 02/20/09 COMPLETE ON BHB3162. 02/24/2009. Added per SSCN 10759
51240 |SSCN 10759; Mod 1567 |Mod Kit, Rate Gyro Enclosure Assembly (RGEA) 684-014516-0001 ( 1 KT FLT N/A BHOU BHOU 02/20/09 COMPLETE ON BHB3162. 02/24/2009. Added per SSCN 10759
51241 [SSCN 10759; Mod 1567 [Mod Kit, Rate Gyro Enclosure Assembly (RGEA) 684-014516-001 1 KT FLT N/A BHOU BHOU 02/20/09 COMPLETE ON BHB3162. 02/24/2009. Added per SSCN 10759
51249 |SSCN 11372; Mod 1595 [ICU CSCI 684-13301-02 1 EA FLT N/A BHOU JSC 05/31/11 COMPLETE ON BHB3540. 03/25/2013. Ship short on BHB3525
51252 |SSCN 10773; Mod 1567 |Modification Kit, Firmware Upgrade, ORUO1 360405-001 3 KT FLT N/A HSSSI HSSSI 08/01/09 COMPLETE ON BHB3226. 10/29/2009. Added per SSCN 10773
51253 [SSCN 10773; Mod 1567 |Maodification Kit, Input/Output Harness Assembly, 360406-001 1 KT FLT N/A HSSSI HSSSI 03/11/10 COMPLETE ON BHB3305. 06/04/2010. Added per SSCN 10773
51254 |SSCN 10773; Mod 1567 |Modification Kit, Input/Output Harness Assembly, 360406-001 1 KT FLT N/A HSSSI HSSSI 03/11/10 COMPLETE ON BHB3305. 06/04/2010. Added per SSCN 10773
51255 [SSCN 10773; Mod 1567 [Modification Kit, Input/Output Harness Assembly, 360406-001 1 KT FLT N/A HSSSI HSSSI 03/11/10 COMPLETE ON BHB3305. 06/04/2010. Added per SSCN 10773
51256 SSCN 10773; Mod 1567 |Maodification Kit, Input/Output Harness Assembly, 360406-001 1 KT FLT N/A HSSSI HSSSI 03/11/10 COMPLETE ON BHB3305. 06/04/2010. Added per SSCN 10773
51257 |SSCN 10773; Mod 1567 |Modification Kit, Gas Cylinder, ORU8 360407-001 1 KT FLT N/A HSSSI HSSSI 08/01/09 COMPLETE ON BHB3304. 07/30/2010. Added per SSCN 10773
51258 [SSCN 10773; Mod 1567 [Madification Kit, Gas Cylinder, ORU8 630407-001 1 KT FLT N/A HSSSI HSSSI 08/01/09 COMPLETE ON BHB3304. 07/30/2010. Added per SSCN 10773
51260 Mod 1578 Bag Assy Ammonia Lines - Node 3 to US Lab N/A 1 EA FLT N/A BHOU BHOU 10/30/09 COMPLETE ON BHB3235. 10/28/2009. Changed delivery date per
51261 |SSCN 11145; Mod 1586 |Mod Kit, On-Orbit - T2 VIS 684-014673-0001 ( 1 KT FLT N/A BHOU BHOU 11/06/09 COMPLETE ON BHB3232. 10/31/2009. Added per SSCN 11145
51262 |SSCN 10359 Mod Kit, On-Orbit, Z1, CMG 684-014680-0001( 4 KT FLT N/A BHOU BHOU 11/06/09 COMPLETE ON BHB3231. 10/24/2009. Added per letter 09-0369
51263 |SSCN 11561; Mod 1583 |Kit, Cable - N2 to HTV 684-014785-0001 | 1 KT FLT N/A BHOU BHOU 07/13/09 COMPLETE ON BHB3211. 07/13/2009. Added per SSCN 11561
51264 [SSCN 10966; Mod 1590 [Mod Kit, On-Orbit, SO, GPS Antenna Upgrade N/A 4 KT FLT N/A BHOU BHOU 08/05/09 COMPLETE ON BHB3218. 08/04/2009. Added per SSCN 106966
51267 |SSCN 11553; Mod 1625 |Mod Kit 1, SARJ Full Redundancy Outboard Ops 684-014855-0001 | 1 KT FLT N/A BHOU BHOU 11/30/11 COMPLETE ON BHB3463. 10/26/2011. Added per SSCN 11553
51268 |SSCN 11553; Mod 1625 |Mod Kit 2, SARJ Full Redundancy Outboard Ops 684-014854-0001 1 KT FLT N/A BHOU BHOU 09/19/11 COMPLETE ON BHB3456. 09/02/2011. Added per SSCN 11553
51269 [SSCN 11553; Mod 1625 [RJIMC Interface Unit (RIU) Assy 684-014900-0001 ( 1 EA FLT N/A BHOU BHOU 10/19/11 COMPLETE ON BHB3460. 09/28/2011. Added per SSCN 11553
51272 |SSCN 11670; Mod 1577 |RPCM Type V Mod Kit (External) N/A 4 KT FLT N/A HOU HSR 07/31/09 COMPLETE ON BHB3189. 05/27/2009. Added per SSCN 11670
51273 [SSCN 11670; Mod 1577 |RPCM Type V Mod Kit (External) N/A 3 KT FLT N/A HOU HSR 07/31/09 COMPLETE ON BHB3189. 05/27/2009. Added per SSCN 11670
51274 |SSCN 11670; Mod 1577 |RPCM Type V Mod Kit (External) N/A 1 KT FLT N/A HOU HSR 07/31/09 COMPLETE ON BHB3189. 05/27/2009. Added per SSCN 11670
51280 |SSCN 11145; Mod 1586 |Ground Strap Assy - T2-VIS 1F16208-1 1 EA FLT N/A BHOU BHOU 07/31/09 COMPLETE ON BHB3213. 07/16/2009. Added per SSCN 11145
51281 [SSCN 11145; Mod 1586 [Back Cup 080416J 20 EA FLT N/A BHOU BHOU 07/31/09 COMPLETE ON BHB3213. 07/16/2009. Added per SSCN 11145
51282 |SSCN 11145; Mod 1586 |Front Cup 080416F 40 EA FLT N/A BHOU BHOU 07/31/09 COMPLETE ON BHB3213. 07/16/2009. Added per SSCN 11145
51283 |SSCN 11145; Mod 1586 |lsolator Assy, X-Axis - T2-VIS 1F16152-1 2 EA FLT N/A BHOU BHOU 08/21/09 COMPLETE ON BHB3219. 08/11/2009. Added per SSCN 11145
51284 |SSCN 11145; Mod 1586 |lsolator Assy, Y-Axis - T2-VIS 1F16153-1 2 EA FLT N/A BHOU BHOU 08/21/09 COMPLETE ON BHB3219. 08/11/2009. Added per SSCN 11145
51285 |SSCN 11145; Mod 1586 |lIsolator Assy, Z-Axis - T2-VIS 1F16154-1 2 EA FLT N/A BHOU BHOU 08/21/09 COMPLETE ON BHB3219. 08/11/2009. Added per SSCN 11145
51286 [SSCN 11145; Mod 1586 [Isolator Assy, Upper - T2-VIS 1F16155-1 2 EA FLT N/A BHOU BHOU 08/21/09 COMPLETE ON BHB3219. 08/11/2009. Added per SSCN 11145
51287 |SSCN 11145; Mod 1586 |Panel Assy, Umbilical - T2-VIS 1F16177-1 1 EA FLT N/A BHOU BHOU 08/21/09 COMPLETE ON BHB3219. 08/11/2009. Added per SSCN 11145
51288 |SSCN 11348; Mod 1589 |Mod Kit, Cable, 1553 Bus - FGB PDGF, Node 1 684-014523-0001 | 1 KT FLT N/A BHOU Moscow 12/18/09 COMPLETE ON BHB3254. 12/16/2009. Added per SSCN 11348
51296 [SSCN 11809; Mod 1598 [Mod Kit, Switchgear Control Assembly (SCA) 2R124312-10 2 KT FLT N/A BHOU BEP 10/30/09 COMPLETE ON BHB3228. 10/13/2009. Added per SSCN 11809
51297 |SSCN 11908; Mod 1609 |Mod Kit, Micro Handle 2R124521-10 2 KT FLT N/A BHOU PWR 12/23/09 COMPLETE ON BHB3250. 12/10/2009. Added per SSCN 11908
51298 [SSCN 11812; Mod 1610 [Mod Kit, Cable, Data/Power - Node 2 D684-95074-0001| 2 KT FLT N/A BHOU BHOU 04/30/10 COMPLETE ON BHB3286. 03/26/2010. Added per SSCN 11812
51299 |SSCN 11846 Mod Kit, Airlock Installation of O2/N2 Tank, On-Orbit |684-015019-0001| 1 KT FLT N/A BHOU BHOU 11/23/09 COMPLETE ON BHB2333. 11/24/2009. Added per SSCN 11846
51302 |SSCN 11947; CO e-mail |Mod Kit, Cable - Node 3 684-015072-0001 1 KT FLT N/A BHOU BHOU 04/09/10 COMPLETE ON BHB3282. 03/11/2010. Added per SSCN 11947
51303 [SSCN 11947; S/A 1658 [Mod Kit, Network Device - Node 3 684-015071-0001 | 1 KT FLT N/A BHOU BHOU 04/06/11 COMPLETE ON BHB3390. 05/03/2011. Added per SSCN 11947
51304 |SSCN 11947; S/IA 1658 |Network Device 684-015068-0001 9 EA FLT N/A BHOU BHOU 08/12/11 COMPLETE ON BHB3449. 08/12/2011. Added per SSCN 11947
51305 [SSCN 11947; S/IA 1658 [Cable Assy, Power, Network Device - Node 3 684-015073-0001 | 9 EA FLT N/A BHOU BHOU 08/12/11 COMPLETE ON BHB3449. 08/12/2011. Added per SSCN 11947
51306 [SSCN 11947; S/IA 1658 |Adapter - M12 to RJ45 684-015069-0501 [ 60 EA FLT N/A BHOU BHOU 08/12/11 COMPLETE ON BHB3449. 08/12/2011. Ship short on
51308 |SSCN 11946; Mod 1690 |Modification Kit, CDRA Bed (-4) TBD 2 KT FLT N/A HI HI 07/10/12 COMPLETE ON BHB3534. 12/14/2012. Added per SSCN 11946
51332 [SSCN 12062; Mod 1618 [Mod Kit, Adapter Assy, Video Stanchion 684-015100-0001 | 1 KT FLT N/A BHOU BHOU 06/15/10 COMPLETE ON BHB3298. 06/07/2010. Added per SSCN 12062
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51333 [SSCN 12088; CO e-mail |WPA External Filter Assembly, On-Orbit Non- 684-015084-0001 | 1 KT FLT N/A KSC KSC 03/05/10 COMPLETE ON BHB3261. 01/29/2010. Added per SSCN 12088
51335 |SSCN 11947; S/IA 1658 |RJ45 Ethernet Couplers 684-015363-0001 [ 60 EA FLT N/A BHOU BHOU 08/12/11 COMPLETE ON BHB3449. 08/12/2011. Added per SSCN 11947
51339 |SSCN 12088; Mod 1634 |EFA Filters (Spare) SV1018042-1 4 EA FLT N/A HSSSI HSSSI 04/15/10 COMPLETE ON BHB3285. 03/31/2010. Added per SSCN 12088
51340 [SSCN 12140; Letter 10- |Adapter Assy, FSS-402-1 684-015090-001 1 EA OSE N/A KSC KSC 02/05/10 COMPLETE ON BHB3262. 02/01/2010. Added per SSCN 12140
51341 |PIO 85; Letter 10-0270 SASA Blanket Kit 1F98549-1 1 KT FLT N/A NSSD NSSD 03/15/10 COMPLETE ON BHB3283. 03/16/2010. Added per PIO 85 on
51342 [PIO 85; Letter 10-0270 SASA Blanket Kit 1F98549-1 1 KT FLT N/A NSSD NSSD 03/15/10 COMPLETE ON BHB3284. 03/18/2010. Added per PIO 85 on
51343 SSCN 12161; Letter 10-  |Kit, Hydrogen Done Assy-ORU, Launch Cover PLSV28789 1 KT FLT N/A HSSSI HSSSI 02/09/10 COMPLETE ON BHB3267. 02/03/2010. Added per SSCN 12161
51344  |SSCN 12085; Mod 1633 |MDM, PVCU 8260525-909 1 EA FLT N/A HI KSC 04/23/10 COMPLETE ON BHB3307. 06/07/2010. Added per SSCN 12085
51345 [SSCN 12085; Mod 1633 [MDM Assembly, Upper R071818-41 1 EA FLT N/A KSC KSC 06/04/10 COMPLETE ON BHB3306. 07/21/2010. Added per SSCN 12085
51346 |SSCN 12085; Mod 1633 |MDM Assembly, Lower R071826-1 1 EA FLT N/A KSC KSC 06/28/10 COMPLETE ON BHB3366. 03/07/2011. Added per SSCN 12085
51348 |SSCN 11801; CCO 1636 |Mod Kit, Cable, Power, Heater - Airlock 684-015108-0001 ( 1 KT FLT | $ 27,808.00 BHOU BHOU 07/16/10 COMPLETE ON BHB3299. 06/04/2010. Added per SSCN 11801
51352 [SSCN 11947; S/IA 1658 [Mod Kit, Cable, Ethernet - Node 3 684-015146-0001 ( 1 KT FLT N/A BHOU BHOU 11/01/10 COMPLETE ON BHB3339. 12/01/2010. Added per SSCN 11947
51353 |SSCN 11947; S/IA 1658 |Mod Kit, Cable, Ethernet - Cupola 684-015147-0001 | 1 KT FLT N/A BHOU BHOU 11/01/10 COMPLETE ON BHB3340. 12/01/2010. Added per SSCN 11947
51354 [SSCN 12216; S/A 1656 |Mod Kit, Grapple Bar Assembly, FRGF Re-Clock 684-015151-0001 | 1 KT FLT N/A KSC KSC 01/31/12 COMPLETE ON BHB3465. 12/15/2011. Added per SSCN 12216
51357 SSCN 12270; CO Email |Cable Assy, Power - Contingency, Node 1 (W5161) |684-015161-0001| 1 EA FLT N/A KSC KSC 05/28/10 COMPLETE ON BHB3288. 05/04/2010. Added per SSCN 12270
51366 |SSCN 10990; Letter 10-  |(JAPS), On-Orbit 384-014201-0001 | 1 KT FLT N/A SEAKR SEAKR 02/24/10 COMPLETE ON BHB3318. 007/21/2010. Added per DIL 51193
51367 [SSCN 10990; Letter 10- [Mod Kit — Improved Automated Payload Switch 684-014201-0501 1 KT FLT N/A SEAKR SEAKR 06/30/10 COMPLETE ON BHB3324. 09/17/2010. Added per DIL 51194 split
51368 SSCN 12398; Mod 1651 |Maodification Kit, Catalytic Reactor (as Installed) SVK1019033-1 1 KT FLT N/A HSSSI HSSSI 10/15/10 COMPLETE ON BHB3331. 10/12/2010. Added per SSCN 12398
51369 |SSCN 12398; Mod 1651 |Modification Kit, Catalytic Reactor SVK1019033-1 1 KT FLT N/A HSSSI HSSSI 10/15/10 COMPLETE ON BHB3345. 12/15/2010. Added per SSCN 12398
51371 [SSCN 12465; Mod 1685 [LMC Mechanical Installation Kit 683-93070-1 1 KT FLT N/A BHOU BHOU 03/03/11 COMPLETE ON BHB3367. 03/11/2011. Added per SSCN 12465
51372 |SSCN 12455; S/A 1701  |Mod Kit, Cable, Power, External - FGB 684-015330-0001 ( 1 KT FLT N/A BHOU BHOU 03/16/11 COMPLETE ON BHB3351. 02/11/2011. Added per SSCN 12455
51375 [SSCN 12446; S/IA 1742  |Mod Kit, Treadmill Two — Vibration Isolation System |684-015962-0001 | 1 KT FLT N/A BHOU BHOU 07/15/11 COMPLETE ON BHB3435. 07/29/2011. Added per SSCN 12446
51466 |SSCN 12644; S/IA 1713 |Mod Kit, Cable, 1553 Bus — Node 2 Vestibule 684-TBD 1 KT FLT N/A BHOU BHOU 09/29/11 COMPLETE ON BHB3437. 07/27/2011. Added per SSCN 12644
51467 |SSCN 10395; S/A 1769 |Cable Assy, Power — MLM, Channel 1/4 Russian 684-015630-0001 1 EA FLT N/A BHOU BHOU 12/20/11 COMPLETE ON BHB3467. 12/20/2011. Added per SSCN 10395
51468 [SSCN 10395; S/IA 1769 [Cable Assy, Power — MLM, Channel 2/3 Russian 684-015631-0001 ( 1 EA FLT N/A BHOU BHOU 12/20/11 COMPLETE ON BHB3470. 12/20/2011. Added per SSCN 10395
51469 |SSCN 10395; S/A 1769 |Mod Kit, Cable, Power, External - MLM 684-015627-0001( 1 KT FLT N/A BHOU BHOU 03/22/12 COMPLETE ON BHB3471. 01/17/2012. Added per SSCN 10395
51470 |SSCN 12721; S/IA 1717 |Contingency Maintenance Kit, 1553/Memory, CCA  [684-015601-0001 [ 1 KT FLT N/A BHOU BHOU 04/01/11 COMPLETE ON BHB3370. 04/01/2011. Added per SSCN 12721
51471 |SSCN 12721; S/IA 1717 |Contingency Maintenance Kit, EDP CCA 684-015602-0001 ( 1 KT FLT N/A BHOU BHOU 04/01/11 COMPLETE ON BHB3370. 04/01/2011. Added per SSCN 12721
51472 |SSCN 12422; S/A 1785 |Bypass Cable, Utility Transfer Assembly (UTA), 1553 [684-015830-0001 [ 1 EA FLT N/A BHOU BHOU 06/28/13 COMPLETE ON BHB3561. 03/29/2013. Changed delivery date per
51473 [SSCN 12422; S/IA 1785 |[Bypass Cable, Utility Transfer Assembly (UTA), 684-015832-0001 1 EA FLT N/A BHOU BHOU 06/28/13 COMPLETE ON BHB3558. 04/03/2013. Changed delivery date per
51474 SSCN 12422; S/A 1785 Bypass Cable, Utility Transfer Assembly (UTA), 684-015831-0001| 1 EA FLT N/A BHOU BHOU 06/28/13 COMPLETE ON BHB3559. 03/29/2013. Changed delivery date per
51475 SSCN 12422; S/A 1785 Bypass Cable, Utility Transfer Assembly (UTA), 684-015838-0001| 1 EA FLT N/A BHOU BHOU 06/28/13 COMPLETE ON BHB3560. 03/29/2013. Changed quantity per
51476 [SSCN 12443; SIA1771 [Mod Kit, ELC Wireless Communications, WAP - US |684-015641-0001| 1 KT FLT N/A BHOU BHOU 03/26/12 COMPLETE ON BHB3484. 03/26/2012. Added per SSCN 12443
51477 |SSCN 12443; S/IA 1771  |Access Point Assy, Wireless - EWC 684-015639-0001 | 11 EA FLT N/A BHOU BHOU 05/25/12 COMPLETE ON BHB3495. 05/25/2012. Partial shipment 2 of 11
51478 [SSCN 12443; S/IA1771 |EVA Handrail/Antenna Assy - External Wireless 684-015274-0001 1 EA FLT N/A BHOU BHOU 03/26/12 COMPLETE ON BHB3485. 03/26/2012. Added per SSCN 12443
51479 SSCN 12443; SIA 1771 EVA Handrail/Antenna Assy - External Wireless 684-015274-0501| 1 EA FLT N/A BHOU BHOU 03/26/12 COMPLETE ON BHB3485. 03/26/2012. Added per SSCN 12443
51480 |SSCN 12443; S/A 1771 |Antenna Assy - External Wireless System 684-015275-0001 ( 2 EA FLT N/A BHOU BHOU 03/26/12 COMPLETE ON BHB3485. 03/26/2012. Added per SSCN 12443
51481 [SSCN 12443; S/IA 1771 [Cable Assy, Power, WAP - EWC 684-015642-0001| 6 EA FLT N/A BHOU BHOU 05/25/12 COMPLETE ON BHB3498. 05/25/2012. Partial shipment 2 of 6 on
51482 |SSCN 12443; S/IA 1771 |Cable Assy, Coax, Antenna - Payload 684-015637-0001 10 EA FLT N/A BHOU BHOU 05/25/12 COMPLETE ON BHB3500. 05/25/2012. Added per SSCN 12443
51483 |SSCN 12443; S/IA 1771 |Antenna, Payload - EWC 684-015636-0001 10 EA FLT N/A BHOU BHOU 05/25/12 COMPLETE ON BHB3499. 02/08/2013. Added per SSCN 12443
51484 |SSCN 12443; SIA 1771 Interface Card, Network - EWC 684-015644-0001 | 12 EA FLT N/A BHOU BHOU 05/25/12 COMPLETE ON BHB3496. 05/25/2012. Added per SSCN 12443
51487 |SSCN 12693; S/A 1736  |Protective Cap NATC-RPC-N-13-| 12 EA FLT N/A KSC KSC 10/24/11 COMPLETE ON BHB3492. 06/18/2012. Added per SSCN 12693
51488 [SSCN 12753; SIA1720 [Cover Assembly, Recycle Tank - ARFTA 683-99713-1 2 EA FLT N/A BHOU BHOU 06/10/11 COMPLETE ON BHB3402. 05/26/2011. Added per SSCN 12753
51489 |SSCN 12753; S/A 1720 |Cover Assembly, Recycle Tank - ARFTA 683-99713-1 1 EA FLT N/A BHOU BHOU 07/15/11 COMPLETE ON BHB3420. 06/23/2011. Added per SSCN 12753
51497 |SSCN 12358; Letter 11- |Contingency Kit, PMA 3 Cover 684-015697-0001 ( 1 KT FLT N/A BHOU BHOU 05/27/11 COMPLETE ON BHB3401. 05/27/2011. Added per letter 11-
51502 [SSCN 12673; S/IA 1733  (Kit, Drive Lock Assembly Cover 684-015797-0001 (| 2 KT FLT N/A BHOU BHOU 03/08/12 COMPLETE ON BHB3477. 03/02/2012. Added per SSCN 12673
51504 |SSCN 12648; S/IA 1738 |MDM, EPIC, EXT 684-015894-0001 ( 1 KT FLT N/A HI HI 10/15/12 COMPLETE ON BHB3524. 10/11/2012. Added per SSCN 12648
51505 [SSCN 12648; S/IA1738 [MDM, EPIC, EXT 684-015895-0001 ( 1 KT FLT N/A HI HI 11/15/12 COMPLETE ON BHB3529. 11/08/2012. Added per SSCN 12648
51506 |SSCN 12648; S/IA 1738 |MDM, EPIC, EXT (Spare Card) 8275155-901 1 EA FLT N/A HI HI 12/14/12 COMPLETE ON BHB3533. 12/05/2012. Added per SSCN 12648
51509 |SSCN 10553; Letter 11-  |Front Cover 8275222-901 2 EA FLT N/A HI HI 12/16/10 COMPLETE ON BHB3432. 06/27/2011. Ship short on BHB3393
51510 [SSCN 10553, Letter 11- [MDM Card Spare 8275155-901 1 EA FLT N/A HI HI 12/16/10 COMPLETE ON BHB3431. 06/27/2011. Added per DIL 51112 split
51511 |SSCN 12810; S/A 1743 Insulation Kit - SPCU HX 684-016801-0001 ( 4 KT FLT N/A BHOU BHOU 04/30/12 COMPLETE ON BHB3481. 03/09/2012. Added per SSCN 12810
51611 [SSCN 12443; S/A 1771 |Antenna, Internal - EWC 684-017259-0001 | 20 EA FLT N/A BHOU BHOU 05/25/12 COMPLETE ON BHB3497. 05/25/2012. Added per SSCN 12443
51582 [SSCN 12422; S/IA 1785 Bypass Cable, Utility Transfer Assembly (UTA), 1553 (684-015833-0001| 1 EA FLT N/A BHOU BHOU 06/28/13 COMPLETE ON BHB3561. 03/29/2013. Changed delivery date per
51583 |SSCN 12422; S/A 1785 |Bypass Cable, Utility Transfer Assembly (UTA), 684-015827-0001 1 EA FLT N/A BHOU BHOU 06/28/13 COMPLETE ON BHB3558. 04/03/2013. Changed delivery date per
51576 [SSCN 12831; S/A 1834 [Wire Harness Assy, EPS Y-Jumper, W5211 683-95211-1 1 EA FLT N/A BHOU BHOU 07/02/12 COMPLETE ON BHB3509. 07/02/2012. Added per SSCN 12831
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51577 [SSCN 12831; S/A 1834  |Wire Harness Assy, OGS Converter Jumpers, 683-95212-1 1 EA FLT N/A BHOU BHOU 09/06/12 COMPLETE ON BHB3518. 08/27/2012. Added per SSCN 12831
51578 SSCN 12831; S/A 1834 Wire Harness Assy, OGS Converter Jumpers, 683-95212-2 1 EA FLT N/A BHOU BHOU 09/06/12 COMPLETE ON BHB3518. 08/27/2012. Added per SSCN 12831
51579 [SSCN 12831; S/A 1834  |Wire Harness Assy, EPS H-Jumper, W5213 683-95213-1 1 EA FLT N/A BHOU BHOU 11/09/12 COMPLETE ON BHB3526. 10/29/2012. Added per SSCN 12831
51580 |SSCN 12831; S/A 1834  [Wire Harness Assy, Node 3 EPS XOVER Jumper, 683-95214-1 1 EA FLT N/A BHOU BHOU 01/30/13 COMPLETE ON BHB3535. 12/07/2012. Added per SSCN 12831
51584 SSCN 12422; S/A 1785 Bypass Cable, Utility Transfer Assembly (UTA), 684-015834-0001| 1 EA FLT N/A BHOU BHOU 06/28/13 COMPLETE ON BHB3559. 03/29/2013. Changed delivery date per
51585 [SSCN 12816; S/A 1754  |Mod Kit, Cable, Ethernet, External — MLM 684-015947-0001 | 1 KT FLT N/A MOSCOW MOSCOW 05/21/12 COMPLETE ON BHB3519. 09/26/2012. Changed destination per
51597 |SSCN 12637; SIA 1777 Kit, Waste and Hygiene Compartment 684-017251 1 KT FLT N/A BHOU BHOU 08/31/12 COMPLETE ON BHB3514. 08/15/2012. Added per SSCN 12637
51618 |SSCN 12441; S/A 1802 |VIA Assembly, N2- NORS 684-015187-0001| 1 EA FLT N/A BHOU BHOU 06/28/13 COMPLETE ON BHB3570. 06/25/2013. Added per SSCN 12441
definitizied on S/A 1802.
51619 |SSCN 12441; S/A 1802 |VIA Assembly, O2- NORS 684-015310-0001( 1 EA FLT N/A BHOU BHOU 06/28/13 COMPLETE ON BHB3570. 06/25/2013. Added per SSCN 12441
definitizied on S/A 1802.
51620 |SSCN 12441; S/A 1802 |VIA Assembly, N2- NORS 684-015187-0001| 5 EA FLT N/A BHOU BHOU 06/29/13 COMPLETE ON BHB3571. 06/25/2013. Added per SSCN 12441
definitizied on S/A 1802.
51621 |SSCN 12441; S/A 1802 |VIA Assembly, O2- NORS 684-015310-0001| 1 EA FLT N/A BHOU BHOU 06/29/13 COMPLETE ON BHB3571. 06/25/2013. Added per SSCN 12441
definitizied on S/A 1802.
51622 |SSCN 12441; S/A 1802 |VIA Assembly, N2- NORS 684-015187-0001| 5 EA FLT N/A BHOU BHOU 08/29/13 COMPLETE ON BHB3581. 08/28/2013. Added per SSCN 12441
definitizied on S/A 1802.
51623 |SSCN 12441; S/A 1802 |VIA Assembly, O2- NORS 684-015310-0001( 1 EA FLT N/A BHOU BHOU 08/29/13 COMPLETE ON BHB3581. 08/28/2013. Added per SSCN 12441
definitizied on S/A 1802.
51625 |SSCN 12441; S/A 1802 |VIA Assembly, O2- NORS 684-015310-0001( 1 EA FLT N/A BHOU BHOU 10/28/13 COMPLETE ON BHB3606. 10/23/2013. Added per SSCN 12441
definitizied on S/A 1802.
51630 [SSCN 12441; S/A 1802 |Thermal Blanket, Assy, Aft 684-015303-0001 | 1 EA FLT N/A BHOU BHOU 06/15/13 COMPLETE ON BHB3568. 06/10/2013. Added per SSCN 12441
51631 |SSCN 12441; S/A 1802 |Thermal Blanket, Forward 684-015305-0001 | 1 EA FLT N/A BHOU BHOU 06/29/13 COMPLETE ON BHB3568. 06/10/2013. Added per SSCN 12441
51632 [SSCN 13005; S/A 1778 |Spacer Bar Assembly — T2 VIS 1F16169-1 1 EA FLT N/A BHOU BHOU 09/12/11 COMPLETE ON BHB3458. 09/12/2011. Added per SSCN 13005
51633 |SSCN 10553; S/A 1782 Front Cover 8275222-901 1 EA FLT N/A HI HI 11/11/11 COMPLETE ON BHB3464. 11/08/2011. Added per SSCN 10553
51634 |SSCN 12803; S/A 1859 |ARFTA Protective Cap 683-99713-1 3 EA FLT N/A BHOU BHOU 09/04/12 COMPLETE ON BHB3511. 08/02/2012. Added per SSCN 12803
51635 [SSCN 10773; S/A 1809 Modification Kit, Gas Cyclinder, ORU8 360407-002 3 KT FLT N/A HSSSI HSSSI 06/15/12 COMPLETE ON BHB3542. 03/08/2013. Added per SSCN
51675 |SSCN 12202; S/A 1792 |Assembly, Tie-down, Rear 684-017037-0001 | 3 EA FLT N/A BHOU KSC 08/15/19 COMPLETE ON BHB3488. 04/20/2012. Added per SSCN 12202
51677 [SSCN 13070; S/A 1786 EPIC On-Orbit Tester TBD 2 EA FLT N/A BHOU BHOU 12/13/11 COMPLETE ON BHB3469. 01/25/2012. Partial on BHB3468 dated
51679 |SSCN 12283; S/A 1820 Power Distribution Unit 11M156M/FGB2 1 EA FLT N/A MOSCOW MOSCOW 10/15/12 COMPLETE ON BHB3520. 09/20/2012. Added per SSCN 12283
51680 |SSCN 12283; S/A 1820 Main Bus Assembly BCLU-2/FGB2 1 EA FLT N/A MOSCOW MOSCOW 10/15/12 COMPLETE ON BHB3520. 09/20/2012. Added per SSCN 12283
51681 [SSCN 12283; S/A 1820 Filter Unit b®d-2/FGB2 1 EA FLT N/A MOSCOW MOSCOW 10/15/12 COMPLETE ON BHB3520. 09/20/2012. Added per SSCN 12283
51682 |SSCN 13062; S/A 1833 MDM Card 8275155 1 EA FLT N/A HI HI 02/15/13 COMPLETE ON BHB3546. 01/10/2013. Added per SSCN 13062
51683 [SSCN 13062; S/A 1833 MDM Card 8275155 1 EA FLT N/A HI HI 04/15/13 COMPLETE ON BHB3549. 02/14/2013. Added per SSCN 13062
51684 [SSCN 13062; S/A 1833 MDM Card 8275155 1 EA FLT N/A HI HI 06/14/13 COMPLETE ON BHB3563. 04/23/2013. Added per SSCN 13062
51685 |SSCN 13062; S/A 1833 MDM Card 8275155 1 EA FLT N/A HI HI 08/15/13 COMPLETE ON BHB3567. 06/07/2013. Added per SSCN 13062
51686 [SSCN 13047; S/A Xxxx PMA-2 Thermal/MMOD Cover 684-TBD-0001 1 EA FLT N/A BHOU BHOU 05/11/12 COMPLETE ON BHB3491. 05/04/2012. Added per SSCN 13047
51687 |SSCN 13123; S/A 1809 Mod Kit, LWAPA 684-TBD-0001 1 KT FLT N/A KSC KSC 04/18/12 COMPLETE ON BHB3487. 04/17/2012. Added per SSCN 13123
51688 |SSCN 13096; S/A 1839 Modification Kit, WPA Waste Water ORU TBD 1 KT FLT N/A HSSSI HSSSI 03/20/13 COMPLETE ON BHB3547. 01/16/2013. Added per SSCN 13096
51690 [SSCN 13184; S/A 1824  |Modification Kit, Heater Mat MLI and Handrail 684-017454-0001 | 1 EA FLT N/A KSC KSC 07/10/12 COMPLETE ON BHB3507. 06/22/2012. Added per SSCN 13184
51704 |SSCN 13243; S/A 1842 Mod Kit, Cable-Data-Node 2 Vestibule 684-017966-0001 1 KT FLT N/A BHOU BHOU 06/15/12 COMPLETE ON BHB3502. 05/24/2012. Added per SSCN 13243
51705 [SSCN 13245; S/A 1841 ELC Jumper Cables, On-Orbit Non-Standard Repair |684-017986-0001| 1 KT FLT N/A KSC KSC 05/22/12 COMPLETE ON BHB3501. 05/22/2012. Added per SSCN 13245
51708 |SSCN 13204; S/A 1887 Mod Kit, Cable - SpaceX 684-018022-0001 | 1 KT FLT N/A BHOU BHOU 01/30/13 COMPLETE ON BHB3548. 01/30/2013. Added per SSCN 13204
51716 |SSCN 13276S/A 1852 Passive FRAM Madification 684-018072 1 EA FLT N/A BHOU BHOU 06/29/12 COMPLETE ON BHB3508. 06/27/2012. Changed destination per
51718 [SSCN 13300; S/A 1874  |Assy- Stanchion Panel TBD 1 EA FLT N/A BHOU BHOU 02/20/13 COMPLETE ON BHB3550. 02/05/2013. Added per SSCN 13300
51719 SSCN 13300; S/IA 1874  |Assy- Connector Cover Panel TBD 1 EA FLT N/A BHOU BHOU 02/20/13 COMPLETE ON BHB3550. 02/05/2013. Added per SSCN 13300
51738 |SSCN 13312; S/A 1900 |TBD - Maintenance Kit, MBSU, I-Level Repair 684-TBD-0001 1 EA FLT N/A BHOU BHOU 07/21/13 COMPLETE ON BHB3572. 07/15/2013. Added per SSCN 13312
definitized on S/A 1900.
51828 SSCN 12422; Letter 12-  |Bypass Cable, Utility Transfer Assembly (UTA), 684-015838-0501| 1 EA FLT N/A BHOU BHOU 06/28/13 COMPLETE ON BHB3560. 03/29/2013. Added per letter 13-
51829 |SSCN 12422; Letter 12- |Bypass Cable, Utility Transfer Assembly (UTA), 684-015838-0503 1 EA FLT N/A BHOU BHOU 06/28/13 COMPLETE ON BHB3560. 03/29/2013. Added per letter 13-
51830 [SSCN 12422; Letter 12- |Bypass Cable, Utility Transfer Assembly (UTA), 684-015838-0505 | 1 EA FLT N/A BHOU BHOU 06/28/13 COMPLETE ON BHB3560. 03/29/2013. Added per letter 13-
51831 |SSCN 12422; Letter 12- |Bypass Cable, Utility Transfer Assembly (UTA), 684-015838-0507 1 EA FLT N/A BHOU BHOU 06/28/13 COMPLETE ON BHB3560. 03/29/2013. Added per letter 13-
51832 [SSCN 12422; Letter 12- |Bypass Cable, Utility Transfer Assembly (UTA), 684-015838-0509 (| 1 EA FLT N/A BHOU BHOU 06/28/13 COMPLETE ON BHB3560. 03/29/2013. Added per letter 13-
51833 SSCN 12422; Letter 12-  |Bypass Cable, Utility Transfer Assembly (UTA), 684-015838-0511| 1 EA FLT N/A BHOU BHOU 06/28/13 COMPLETE ON BHB3560. 03/29/2013. Added per letter 13-
51834 |SSCN 12422; Letter 12- |Bypass Cable, Utility Transfer Assembly (UTA), 684-015838-0513 | 1 EA FLT N/A BHOU BHOU 06/28/13 COMPLETE ON BHB3560. 03/29/2013. Added per letter 13-
51820 [SSCN 13544; S/A 1915 |Cable Assy, Power, WAP- EWC (W5642) 684-015642-0501| 4 EA FLT N/A BHOU BHOU 11/30/12 COMPLETE ON BHB3532. 11/30/2012. Ship short on BHB3530.
51845 |SSCN 13773; S/IA 1994 [CCAA FSE Modification Kit TBD 1 Kt FLT N/A KSC KSC 10/07/13 COMPLETE ON BHB3598. 09/25/2013. Added per SSCN 13773

definitized on S/A 1994.




J-27 DIL - COMPLETED LINE ITEMS

DIL ID CHANGE NUMBER NOMENCLATURE PART NUMBER |[QTY | UNIT OF | HWD TOTAL COST DD 250 DESTINATION DELIVERY REMARKS / DELIVERY INFO
Number ISSUE TYPE POINT DATE

51865 |SSCN 13859; S/A 2008 |Passive FRAM - Modification 684-TBD 1 EA FLT N/A BHOU BHOU 08/15/13 COMPLETE ON BHB3576. 07/22/2013. Added per SSCN 13859

definitized on S/A 2008.
100xxx Series

100800 ([05-0057; S/A 1306; CCM [MODIFICATION KIT, RADIATOR ASSY, MDM - N/A 1 KT FLT N/A FLT KSC 03/24/05 COMPLETE ON BHB2829. 05/09/2006. Ship short on BHB1960
100801 |[05-0057; S/A 1306; CCM [MODIFICATION KIT, RADIATOR ASSY, MDM - N/A 1 KT FLT N/A FLT KSC 03/24/05 COMPLETE ON BHB2835. 05/09/2006. Ship short on BHB2587
101427 |[S/A 1275; SSCN 5778 MOD KIT, ACBSP, VOICE OVER LOW DATA RATE [N/A 1 KT FLT N/A FLT GDC4S 12/15/05 COMPLETE ON BHB2751. 12/15/2005. Nomenclature,

101428 |[S/A 1275; SSCN 5778 MOD KIT, ACBSP, VOICE OVER LOW DATA RATE |N/A 1 KT FLT N/A FLT GDC4S 12/15/05 COMPLETE ON BHB2752. 12/15/2005. Destination and delivery
101429 ([S/A 1275; SSCN 5778 MOD KIT, ACBSP, VOICE OVER LOW DATA RATE [N/A 1 KT FLT N/A FLT GDC4S 12/15/05 COMPLETE ON BHB2753. 12/15/2005. Destination and delivery
101430 [S/A 1275; SSCN 5778 MOD KIT, TRANSPONDER, VOICE OVER LOW N/A 1 KT FLT N/A FLT GDDS 09/22/04 COMPLETE ON BHB2483. 09/22/2004. Added per Boeing Ltr 2-
101431 ([S/A 1275; SSCN 5778 MOD KIT, TRANSPONDER, VOICE OVER LOW N/A 1 KT FLT N/A FLT GDDS 09/22/04 COMPLETE ON BHB2484. 09/22/2004. Added per Boeing Ltr 2-
101432 [S/A 1275; SSCN 5778 MOD KIT, TRANSPONDER, VOICE OVER LOW N/A 1 KT FLT N/A FLT GDDS 09/22/04 COMPLETE ON BHB2485. 09/22/2004. Added per Boeing Ltr 2-

End of List




J-27 DIL - DELETED LINE ITEMS

CHANGE NUMBER NOMENCLATURE PART NUMBER [ QTY [ UNIT OF | HWD TOTAL DD 250 DESTINATION DELIVERY REMARKS / DELIVERY INFO
ISSUE | TYPE COST POINT DATE
Pxx Series PIOs
Fitting Assembly - PVR (Accumulator Attachment 83-42132-105 5 EA 48209 KSC/PPS 12/31/04 Deleted per SA 1265; STOP WORK PER NASA LETTER BG-04-070
Fitting)
Fitting Assembly - PVR (Accumulator Attachment 83-42132-107 5 EA 49100 KSC/PPS 12/31/04 Deleted per SA 1265; STOP WORK PER NASA LETTER BG-04-070
Fitting)
Support, HEAter Controller - PVR 83-48373-101 5 EA 23272 KSC/PPS 12/31/04 Deleted per SA 1265; STOP WORK PER NASA LETTER BG-04-070
Fixed Pulley Assembly, Torque Panel/Arm - PVR 83-42103-101 15 EA 87384 KSC/PPS 12/31/04 Deleted per SA 1265; STOP WORK PER NASA LETTER BG-04-070
Fixed Pulley Assembly, Torque Panel/Arm - PVR 83-42103-105 5 EA 56558 KSC/PPS 12/31/04 Deleted per SA 1265; STOP WORK PER NASA LETTER BG-04-070
Mast Assembly - PVR 83-42064-101 10 EA 61249 KSC/PPS 12/31/04 Deleted per SA 1265; STOP WORK PER NASA LETTER BG-04-070
Manifold Cover Hinge Assembly - PVR (Outboard 83-42026-101 5 EA 22157 KSC/PPS 12/31/04 Deleted per SA 1265; STOP WORK PER NASA LETTER BG-04-070
Hinge, Radiator Panel #1 - Torque Panel Side)
Manifold Cover Hinge Assembly - PVR (Outboard 83-42026-102 5 EA 22157 KSC/PPS 12/31/04 Deleted per SA 1265; STOP WORK PER NASA LETTER BG-04-070
Hinge, Radiator Panel #1 - Torque Panel Side)
Fitting, Compression ShEAr -PVR 83-42192-101 20 EA 29139 KSC/PPS 12/31/04 Deleted per SA 1265; STOP WORK PER NASA LETTER BG-04-070
Lug Hinge Assembly, Radiator Panel - PVR (Inboard | 83-42035-101 10 EA 24993 KSC/PPS 12/31/04 Deleted per SA 1265; STOP WORK PER NASA LETTER BG-04-070
Hinge, Panel 1 Side)
Hinge, Inboard Torque Panel - PVR (Inboard Hinge, 83-42108-101 10 EA 128852 KSC/PPS 12/31/04 Deleted per SA 1265; STOP WORK PER NASA LETTER BG-04-070
Torque Panel Side)
Hinge, Outboard Torque Panel - PVR (Outboard 83-42107-101 5 EA 94809 KSC/PPS 12/31/04 Deleted per SA 1265; STOP WORK PER NASA LETTER BG-04-070
Hinge, Torque Panel Side)
Hinge, Outboard Torque Panel - PVR (Outboard 83-42107-102 5 EA 89856 KSC/PPS 12/31/04 Deleted per SA 1265; STOP WORK PER NASA LETTER BG-04-070
Hinge, Torque Panel Side)
Manifold Hinge Assy - HRS RDTR 83-39383-111 21 EA 140814 KSC/PPS 12/31/04 Deleted per SA 1265; STOP WORK PER NASA LETTER BG-04-070
Manifold Hinge Assy - HRS RDTR 83-39383-112 21 EA 140814 KSC/PPS 12/31/04 Deleted per SA 1265; STOP WORK PER NASA LETTER BG-04-070
Cinch Fitting Assembly - HRS RDTR 83-45553-101 28 EA 544375 KSC/PPS 12/31/04 Deleted per SA 1265; STOP WORK PER NASA LETTER BG-04-070
(Cinch ShEAr/Compression Fitting)
Pivot Pin, Panel Assy - HRS RDTR 83-39791-101 14 EA 117891 KSC/PPS 12/31/04 Deleted per SA 1265; STOP WORK PER NASA LETTER BG-04-070
Torgue Panel/Arm Hinge - HRS RDTR 83-39705-103 7 EA 64880 KSC/PPS 12/31/04 Deleted per SA 1265; STOP WORK PER NASA LETTER BG-04-070
Torgue Panel/Arm Hinge - HRS RDTR 83-39705-104 7 EA 57827 KSC/PPS 12/31/04 Deleted per SA 1265; STOP WORK PER NASA LETTER BG-04-070
Strut, Outer, Torque Arm/Pnl - HRS RDTR (Torque 83-39563-101 7 EA 73776 KSC/PPS 12/31/04 Deleted per SA 1265; STOP WORK PER NASA LETTER BG-04-070
Arm/Panel Structure - Outer)
Strut, Outer, Torque Arm/Pnl - HRS RDTR (Torque 83-39563-102 7 EA 74027 KSC/PPS 12/31/04 Deleted per SA 1265; STOP WORK PER NASA LETTER BG-04-070
Arm/Panel Structure - Outer)
Strut, Outer, Torque Arm/Pnl - HRS RDTR (Torque 83-39563-103 7 EA 60196 KSC/PPS 12/31/04 Deleted per SA 1265; STOP WORK PER NASA LETTER BG-04-070
Arm/Panel Structure - Outer)
Strut, Outer, Torque Arm/Pnl - HRS RDTR (Torque 83-39563-104 7 EA 57505 KSC/PPS 12/31/04 Deleted per SA 1265; STOP WORK PER NASA LETTER BG-04-070
Arm/Panel Structure - Outer)
Deploy Support Bracket, Base Structure - HRS 83-39365-101 7 EA 129179 KSC/PPS 12/31/04 Deleted per SA 1265; STOP WORK PER NASA LETTER BG-04-070
RDTR (Base Structure Deploy Support Fitting)
Deploy Support Bracket, Base Structure - HRS 83-39365-107 7 EA 28713 KSC/PPS 12/31/04 Deleted per SA 1265; STOP WORK PER NASA LETTER BG-04-070
RDTR (Base Structure Deploy Support Fitting)
Hinge Assy, Base Structure - HRS RDTR 83-39737-109 7 EA 69234 KSC/PPS 12/31/04 Deleted per SA 1265; STOP WORK PER NASA LETTER BG-04-070
Hinge Assy, Base Structure - HRS RDTR 83-39737-110 7 EA 62542 KSC/PPS 12/31/04 Deleted per SA 1265; STOP WORK PER NASA LETTER BG-04-070
Hinge Assy, Base Structure - HRS RDTR 83-39737-111 7 EA 151318 KSC/PPS 12/31/04 Deleted per SA 1265; STOP WORK PER NASA LETTER BG-04-070
Hinge Assy, Base Structure - HRS RDTR 83-39737-112 7 EA 149020 KSC/PPS 12/31/04 Deleted per SA 1265; STOP WORK PER NASA LETTER BG-04-070
Hinge Assy, Base Structure - HRS RDTR 83-39737-101 14 EA 133447 KSC/PPS 12/31/04 Deleted per SA 1265; STOP WORK PER NASA LETTER BG-04-070
Hinge Assy, Base Structure - HRS RDTR 83-39737-102 14 EA 142563 KSC/PPS 12/31/04 Deleted per SA 1265; STOP WORK PER NASA LETTER BG-04-070
Hinge Pin - HRS RDTR 83-39444-101 14 EA 8441 KSC/PPS 12/31/04 Deleted per SA 1265; STOP WORK PER NASA LETTER BG-04-070
Hinge Pin - HRS RDTR 83-39444-103 28 EA 14875 KSC/PPS 12/31/04 Deleted per SA 1265; STOP WORK PER NASA LETTER BG-04-070
Hinge Pin - HRS RDTR 83-39444-115 14 EA 253306 KSC/PPS 12/31/04 Deleted per SA 1265; STOP WORK PER NASA LETTER BG-04-070
Torque Arm/Panel Hinge - HRS RDTR 83-39705-101 7 EA 73392 KSC/PPS 12/31/04 Deleted per SA 1265; STOP WORK PER NASA LETTER BG-04-070
Torgue Arm/Panel Hinge - HRS RDTR 83-39705-102 7 EA 79417 KSC/PPS 12/31/04 Deleted per SA 1265; STOP WORK PER NASA LETTER BG-04-070
Hinge Clevis Assy, Scissor BEAmM - HRS RDTR 83-39515-107 7 EA 137864 KSC/PPS 12/31/04 Deleted per SA 1265; STOP WORK PER NASA LETTER BG-04-070
Hinge Clevis Assy, Scissor BEAmM - HRS RDTR 83-39515-108 7 EA 132050 KSC/PPS 12/31/04 Deleted per SA 1265; STOP WORK PER NASA LETTER BG-04-070
MOD 1084; MOD 938; CONTROLLER ASSY. TBD 2 EA N/A KSC/PPS 7/31/05 Deleted per SSCN 8847 per SA 1310; STOP WORK per NASA letter BG-04-225
CCO 848; R812; P342 dated 07/28/04; SHIPPED SHORT 2 EA. DD250 BHB1253 (1 EA) SHIPPED ADP
ONLY; DD250 BHB1105 (1 EA) SHIPPED SHORT IPL AND ADP
MOD 1084; MOD 938; CPU PWA 683-61565-1 2 EA N/A KSC/PPS 7/31/05 Deleted per SSCN 8847 per SA 1310; STOP WORK per NASA letter BG-04-225
CCO 848; R812; P342 dated 07/28/04;REPAIR PARTS
MOD 1084; MOD 938; DAC PWA 683-61696-1 2 EA N/A KSC/PPS 7/31/05 Deleted per SSCN 8847 per SA 1310; STOP WORK per NASA letter BG-04-225
CCO 848; R812; P342 dated 07/28/04;REPAIR PARTS
MOD 1084; MOD 938; ACTUATOR ASSEMBLY 683-61592-1 5 EA N/A KSC/PPS 7/31/05 Deleted per SSCN 8847 per SA 1310; STOP WORK per NASA letter BG-04-225

CCO 848; R812; P342

dated 07/28/04;SHIPPED SHORT 4 EA.DD250 BHB1191 (1 EA) ADP ONLY;
DD250 BHB1121 (1 EA) SHIPPED SHORT IPL AND ADP




CHANGE NUMBER NOMENCLATURE PART NUMBER [ QTY [ UNIT OF | HWD TOTAL DD 250 DESTINATION DELIVERY REMARKS / DELIVERY INFO
ISSUE | TYPE COST POINT DATE

MOD 1084; MOD 938; ACTUATOR ASSEMBLY 683-61592-2 5 EA N/A KSC/PPS 7/31/05 Deleted per SSCN 8847 per SA 1310; STOP WORK per NASA letter BG-04-225

CCO 848; R812; P342 dated 07/28/04;DD250 BHB1537 1 EA; SHIPPED SHORT 3 EA.DD250 BHB1187
(1 EA) ADP ONLY; DD250 BHB1125 (1 EA) SHIPPED SHORT IPL AND ADP;
DD250 BHB1538 ADP

MOD 1084; MOD 938; ACTUATOR ASSEMBLY 683-61592-3 2 EA N/A KSC/PPS 7/31/05 Deleted per SSCN 8847 per SA 1310; STOP WORK per NASA letter BG-04-225

CCO 848; R812; P342 dated 07/28/04;SHIPPED SHORT 1 EA.DD250 BHB1188 (1 EA) ADP ONLY;
DD250 BHB1124 (1 EA) SHIPPED SHORT IPL AND ADP

MOD 1084; MOD 938; ACTUATOR ASSEMBLY 683-61592-4 2 EA N/A KSC/PPS 7/31/05 Deleted per SSCN 8847 per SA 1310; STOP WORK per NASA letter BG-04-225

CCO 848; R812; P342 dated 07/28/04;SHIPPED SHORT 1 EA. DD250 BHB1189 (1 EA) ADP ONLY;
DD250 BHB1123 (1 EA) SHIPPED SHORT IPL AND ADP

MOD 1084; MOD 938; ACCELEROMETER BOARD PWA 683-61622-1 2 EA N/A KSC/PPS 7/31/05 STOP WORK per NASA letter BG-04-225 dated 07/28/04;REPAIR PARTS

CCO 848; R812; P342

MOD 1084; MOD 938; ACCELEROMETER ASSY. 683-61720-1 4 EA N/A KSC/PPS 7/31/05 Deleted per SSCN 8847 per SA 1310; STOP WORK per NASA letter BG-04-225

CCO 848; R812; P342 dated 07/28/04;SHIPPED SHORT 14 EA. DD250 BHB1192 (1 EA) ADP ONLY;
DD250 BHB1102 (1 EA) SHIPPED SHORT IPL & ADP. ORU

MOD 1084; MOD 938; AMPLIFIER INTERFACE PWA 683-61560-1 2 EA N/A KSC/PPS 7/31/05 Deleted per SSCN 8847 per SA 1310; STOP WORK per NASA letter BG-04-225

CCO 848; R812; P342 dated 07/28/04;REPAIR PARTS

MOD 1084; MOD 938; POWER SECTION PWA 683-61609-1 2 EA N/A KSC/PPS 7/31/05 Deleted per SSCN 8847 per SA 1310; STOP WORK per NASA letter BG-04-225

CCO 848; R812; P342 dated 07/28/04;REPAIR PARTS

S/A 1338 DPM1250 CAP,DUST 2 EA 270 N/A KSC/PPS 11/1/04 Deleted per Boeing Credit proposal letter 2-1150-05-0249 dated 9/30/05 to NASA,
definitized on S/A 1338.

20xxx Series P1Os

PIO 92/SSCN 10622; Mod |Multifiltration Bed SVv825452-1 1 EA FLT $ 953,674 HSSSI KSC 01/29/10 Deleted per NASA letter 10-023 dated 02/24/2010. Added per PIO 92/SSCN 10622

1552 (H.57) on Mod 1552.

PIO 92/SSCN 10622; Mod |Multifiltration Bed SVv825452-1 1 EA FLT $ 953,674 HSSSI KSC 03/30/10 Deleted per NASA letter 10-023 dated 02/24/2010. Added per PIO 92/SSCN 10622

1552 (H.57) on Mod 1552.

PIO 92/SSCN 10622; Mod |Multifiltration Bed SVv825452-1 1 EA FLT $ 953,674 HSSSI KSC 05/31/10 Deleted per NASA letter 10-023 dated 02/24/2010. Added per PIO 92/SSCN 10622

1552 (H.57) on Mod 1552.

P10 92/SSCN 10622; Mod |Multifiltration Bed SVv825452-1 1 EA FLT $ 953,674 HSSSI KSC 07/30/10 Deleted per NASA letter 10-023 dated 02/24/2010. Added per PIO 92/SSCN 10622

1552 (H.57) on Mod 1552.

PIO 92/SSCN 10622; Mod |Multifiltration Bed SV825452-1 1 EA FLT | $ 953,674 HSSSI KSC 09/30/10 Deleted per NASA letter 10-023 dated 02/24/2010. Added per PIO 92/SSCN 10622

1552 (H.57) on Mod 1552.

PIO 92/SSCN 10622; Mod [Multifiltration Bed SV825452-1 1 EA FLT | $ 953,674 HSSSI KSC 11/30/10 Deleted per NASA letter 10-023 dated 02/24/2010. Added per PIO 92/SSCN 10622

1552 (H.57) on Mod 1552.

PIO 92/SSCN 10622; Mod [Multifiltration Bed SV825452-1 1 EA FLT | $ 953,674 HSSSI KSC 01/31/11 Deleted per NASA letter 10-023 dated 02/24/2010. Added per PIO 92/SSCN 10622

1552 (H.57) on Mod 1552.

PIO 92/SSCN 10622; Mod [Multifiltration Bed SV825452-1 1 EA FLT | $ 953,674 HSSSI KSC 03/30/11 Deleted per NASA letter 10-023 dated 02/24/2010. Added per PIO 92/SSCN 10622

1552 (H.57) on Mod 1552.

PIO 92/SSCN 10622; Mod [Multifiltration Bed SV825452-1 1 EA FLT | $ 953,674 HSSSI KSC 05/30/11 Deleted per NASA letter 10-023 dated 02/24/2010. Added per PIO 92/SSCN 10622

1552 (H.57) on Mod 1552.

PIO 92/SSCN 10622; Mod |Multifiltration Bed SVv825452-1 1 EA FLT $ 953,674 HSSSI KSC 07/29/11 Deleted per NASA letter 10-023 dated 02/24/2010. Added per PIO 92/SSCN 10622

1552 (H.57) on Mod 1552.

P10 92/SSCN 10622; Mod |Multifiltration Bed SVv825452-1 1 EA FLT $ 953,674 HSSSI KSC 09/30/11 Deleted per NASA letter 10-023 dated 02/24/2010. Added per PIO 92/SSCN 10622

1552 (H.57) on Mod 1552.

P10 92/SSCN 10622; Mod |Inlet Deionizing Bed SV825569-1 1 EA FLT | #tt HSSSI KSC 03/29/13 Deleted per PIO 92 credit definitized on S/A 2024. Delivery date changed per

1552 (H.57) letter 12-010848 concurrence dated 08/02/12. Added per PIO 92/SSCN 10622
on Mod 1552

PIO 92/SSCN 10622; Mod [Microbial Valve Check SV825499-1 1 EA FLT | #tHit HSSSI KSC 03/29/13 Deleted per PIO 92 credit definitized on S/A 2024. Added per PIO 92/SSCN

1552 (H.57) 10622 on Mod 1552

P10 95; Mod 1557 (H.57) |WPA System Hose SVv827939-1 1 EA FLT tbd HSSSI KSC 06/30/11 Deleted per letter 10-0456R2 concurrence dated 10/29/2010. Added per PIO 95 on
Mod 1557.

P10 95; Mod 1557 (H.57) |WPA System Hose SV827940-1 1 EA FLT tbd HSSSI KSC 06/30/11 Deleted per letter 10-0456R2 concurrence dated 10/29/2010. Added per PIO 95 on
Mod 1557.

PIO 95; Mod 1557 (H.57) |WPA System Hose SV827940-2 1 EA FLT tbd HSSSI KSC 06/30/11 Deleted per letter 10-0456R2 concurrence dated 10/29/2010. Added per PIO 95 on
Mod 1557.

PIO 95; Mod 1557 (H.57) |WPA System Hose SV827940-3 1 EA FLT tbd HSSSI KSC 06/30/11 Deleted per letter 10-0456R2 concurrence dated 10/29/2010. Added per PIO 95 on
Mod 1557.

PIO 95; Mod 1557 (H.57) |WPA System Hose SV827941-1 1 EA FLT tbd HSSSI KSC 06/30/11 Deleted per letter 10-0456R2 concurrence dated 10/29/2010. Added per PIO 95 on
Mod 1557.

PIO 95; Mod 1557 (H.57) [WPA System Hose SV827941-2 1 EA FLT tbd HSSSI KSC 06/30/11 Deleted per letter 10-0456R2 concurrence dated 10/29/2010. Added per PIO 95 on
Mod 1557.

PIO 95; Mod 1557 (H.57) [WPA System Hose SV827941-3 1 EA FLT tbd HSSSI KSC 06/30/11 Deleted per letter 10-0456R2 concurrence dated 10/29/2010. Added per PIO 95 on
Mod 1557.

PI1O 95; Mod 1557 (H.57) |WPA System Hose SV827941-4 1 EA FLT tbd HSSSI KSC 06/30/11 Deleted per letter 10-0456R2 concurrence dated 10/29/2010. Added per PIO 95 on

Mod 1557.




CHANGE NUMBER NOMENCLATURE PART NUMBER | QTY [ UNIT OF | HWD TOTAL DD 250 DESTINATION DELIVERY REMARKS / DELIVERY INFO
ISSUE TYPE COST POINT DATE
PIO 95; Mod 1557 (H.57) |WPA System Hose Sv828011-1 1 EA FLT tbd HSSSI KSC 06/30/11 Deleted per letter 10-0456R2 concurrence dated 10/29/2010. Added per PIO 95 on
PIO 95; Mod 1557 (H.57) |WPA System Hose SVv828011-2 1 EA FLT tbd HSSSI KSC 06/30/11 gglittz&sgér letter 10-0456R2 concurrence dated 10/29/2010. Added per PIO 95 on
PIO 95; Mod 1557 (H.57) [WPA System Hose SVv828012-1 1 EA FLT tbd HSSSI KSC 06/30/11 'E)Aglittzsgér letter 10-0456R2 concurrence dated 10/29/2010. Added per PIO 95 on
PIO 95; Mod 1557 (H.57) [WPA System Hose SVv828012-2 1 EA FLT tbd HSSSI KSC 06/30/11 'E)Aglittzsgér letter 10-0456R2 concurrence dated 10/29/2010. Added per PIO 95 on
PIO 95; Mod 1557 (H.57) [WPA System Hose SVv828012-3 1 EA FLT tbd HSSSI KSC 06/30/11 I\Dﬂecz)litlefjsgér letter 10-0456R2 concurrence dated 10/29/2010. Added per PIO 95 on
PI1O 95; Mod 1557 (H.57) |WPA System Hose SVv828019-1 1 EA FLT tbd HSSSI KSC 06/30/11 l\DAgI(:zttzsgér letter 10-0456R2 concurrence dated 10/29/2010. Added per PIO 95 on
P10 95; Mod 1557 (H.57) |WPA System Hose Sv828019-2 1 EA FLT tbd HSSSI KSC 06/30/11 I\Dﬂgl(cjattzsgér letter 10-0456R2 concurrence dated 10/29/2010. Added per PIO 95 on
PIO 95; Mod 1557 (H.57) |WPA System Hose SVv828019-3 1 EA FLT tbd HSSSI KSC 06/30/11 I\Dﬂgl(;ttzsgér letter 10-0456R2 concurrence dated 10/29/2010. Added per PIO 95 on
PIO 95; Mod 1557 (H.57) |WPA System Hose SVv828019-4 1 EA FLT tbd HSSSI KSC 06/30/11 gglitt?gér letter 10-0456R2 concurrence dated 10/29/2010. Added per PIO 95 on
PIO 95; Mod 1557 (H.57) |WPA System Hose SVv828021-1 1 EA FLT tbd HSSSI KSC 06/30/11 gglittz&sgér letter 10-0456R2 concurrence dated 10/29/2010. Added per PIO 95 on
Mod 1557.
4xxx Series
[01-670 [MT CETA RAILS (STARBOARD) N/A 1 EA N/A FLT KSC 5/7/04 |Deleted per definitization of credit for MT CETA Rails on Mod 1431
10xxx Series
|
30xxx Series
SSCN 6647A; BG-04-102 |DEAD FACE CONNECTOR ASSEMBLY N/A 5 EA N/A FLT BMSFC 3/17/04 Deleted per NASA Ltr BG-04-102 on 3/22/04. NOTE 1;
SSCN 6647A; BG-04-102 |DEAD FACE CONNECTOR ASSEMBLY N/A 1 EA N/A FLT BMSFC 4/9/04 Deleted per NASA Ltr BG-04-102 on 3/22/04. NOTE 1;
SSCN 6647A; BG-04-102 |CABLE 1553 TERMINATION ASSEMBLY N/A 2 EA N/A FLT BMSFC 7/19/04 Deleted per NASA Ltr BG-04-102 on 3/22/04. NOTE 1;
SSCN 6647A: SA1236 WIRE HARNESS ASSY. W7002 N/A 2 EA N/A FLT BMSFC 3/17/04 Deleted per SA 1236. NOTE 1
SSCN 6647A: SA1236 WIRE HARNESS ASSY. W7001 N/A 2 EA N/A FLT BMSFC 3/17/04 Deleted per SA 1236. NOTE 1




